City of Manteca Change Order

Change Order 4 (pg. 1 of 2)

Project Name:	Downtown Parking Lot & Alleyways	Approval Date:	
Project Manager:	Johanna Ferriera	CIP/ Contract No:	18052
Project Contractor:	McFadden Construction	CIP/ Contract No.	

It is agreed to modify the Contract referred to above as follows:

CPR	DESCRIPTION OF CHANGES	CHANGE IN CONTRACT PRICE	CHANGE IN CONTRACT TIME	
PCO 1	Underground Electrical Line	3,077.47		
PCO 11	Storm Drain	19,750.10	4	
PCO 12	Irrigation: sleeve, backflow, pad & cag	4,765.17		
PCO 13	Modification of lighting standard	1,199.88		
PCO 14	ADA Parking Stall	5,295.94	1	

It is agreed to modify the Contract referred to above as follows:

a. Contract Amount + Approved Change Orders:	
b. Net Increase (Decrease) of this Change Order:	
c. R See page 2	
d. C (9	
e. N	
f. R	
· · · · · · · · · · · · · · · · · · ·	
Chan contr	nal
Approv	
Recom	-
Recom	
Approved By: City Representative Date	
Attest City Clerk: Date	

Approved By: City Representative

Attest City Clerk:

of 2)

Date

Date

City of Manteca Change Order		Change Order 4 (pg. 2 d						
Project Name: Downtown Parking Lot & Al		Downtown Parking Lot & Alleyways		Approval Dat		:		
Project Manager: Project Contractor:		Johanna Ferriera		o:n: o 4		N1	18052	
		McFadden Construction		CIP/ C	IP/ Contract No:		10002	
It is agreed t	o modify	the Contract referred to above as follows:						
CPR	DESC	RIPTION OF CHANGES CHANGE IN CONTRACT					ANGE IN NTRACT TIME	
PCO 15	Concr	ete Caulking	\$8,38	33				
			egingi mangaka kansarawa					
							e Aggreen een alvoord Anders and Albania Volger	
						ing and		
It is agreed to	o modify	the Contract referred to above as follows:						
a. Contrac	t Amou	nt + Approved Change Orders:			\$887,219.53			
b. Net Inci	rease (E	Decrease) of <u>this</u> Change Order:			\$42,471.56			
c. Revised	d Contra	ct Amount + <u>all</u> Change Orders: (a +b =	c)		\$929,691			
	t Time (lar Days	(Final Completion) Prior to this Change	Order		124			
		Decrease) of this Change Order:			5			
f. Revised Contract Time with all Approved Changes (Calendar Days): (d + e = f)			Days):	129				
Change ord	er to be	accomplished in accordance with the ter	ms, stij	pulations	s, and co	nditio	ns of the original	
Approved by Co	ontractor;					Date	, ,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,	
Recommended for Approval:			Date					
Recommended i	for Approv	al City Project Manager				Date		