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Overview & Context 

Larsen Wurzel & Associates, Inc. (LWA) has been engaged by the San Joaquin Flood Control Agency (SJAFCA), 
the Local Flood Management Agency (LFMA) for the Mossdale Tract Area (the Area), to prepare the Annual 
Adequate Progress Report Update (Annual APR Update) toward the achievement of an Urban Level of Flood 
Protection (ULOP) within the Mossdale Tract Area.  In 2016 and 2017, the Cities of Lathrop and Manteca, as 
well as Reclamation District 17 (RD 17) comprised the LFMA and these agencies reported the status of 
Adequate Progress for the Mossdale Tract Area (Area) to the Central Valley Flood Protection Board (CVFPB). 
In January 2018, SJAFCA took over the role of LFMA for the Area and assumed responsibility for Annual 
Reporting pursuant to Government Code §65007 (a)(5).  This Annual APR Update is being submitted by SJAFCA 
to support all land use agencies within the Area.  This is the sixth Annual Report on Adequate Progress for the 
Mossdale Tract Area; the fourth prepared by SJAFCA. 

As noted in the 2018 Annual APR Update, prior to January 2018, SJAFCA’s membership consisted of the City 
of Stockton, San Joaquin County, and the San Joaquin County Flood Control and Water Conservation District 
(SJCFCWCD).  Effective January 1, 2018, the Joint Exercise of Powers Agreement (JEPA) establishing SJAFCA 
was amended to include the Cities of Lathrop and Manteca.  This action was taken by all members of the new 
SJAFCA organization as part of the plan (described further within this report2) to achieve ULOP.  Herein, San 
Joaquin County and the Cities of Lathrop, Manteca, and Stockton are jointly referred to as the Land Use 
Agencies.   

In June 2016, LWA prepared the “RD 17 Area: Adequate Progress Report for Urban Level of Protection” 
(2016 APR).  The 2016 APR served as a strategic plan describing and outlining the steps that the LFMA and the 
Land Use Agencies in the RD 17 basin (hereinafter referred to as the Mossdale Tract Area) are taking to 
generate the local funding necessary to advance and ultimately implement 200-year levee improvements in 
accordance with the requirements of Senate Bill 5 (2007) (SB5).  The 2016 APR described several aspects 
including: 

• The requirements set forth by SB5 and ULOP;
• The requirements of the Land Use Agencies in making findings related to Adequate Progress toward

ULOP, and, more specifically;
• The approach the LFMAs in the Mossdale Tract Area were taking with respect to compliance with the

guidance provided by the California Department of Water Resource (DWR) in support of the Land Use
Agencies’ maintenance of findings of Adequate Progress.

2 Reference the Governance Approach to Funding & Implementation section (page 12) of this report. 
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Land Use and LFMA Requirements for Maintaining Findings of Adequate Progress 
toward ULOP 

Adequate Progress has been defined by the 2007 California Flood Legislation (see Government Code 
§65007(a)) as:

• The development of the scope, schedule, and cost to complete flood protection facilities;
• Documentation that revenues have been identified to support implementation of the flood protection

facilities;
• Evidence that critical features of the flood protection facilities are under construction and progressing;
• The city or county has not been responsible for a significant delay in the completion of the system;

and
• The LFMA has provided DWR and the CVFPB information to determine substantial completion of the

required flood protection.

Regarding the last bullet, the LFMA must annually document: 

• That the total project scope, schedule, and cost of the completed flood protection system have been
developed to meet the appropriate standard of protection;

• That 90% of the required revenue scheduled to be received by that year have been appropriated and
are being expended;

• Critical features of the flood protection system are under construction and each critical feature is
progressing as indicated by the actual expenditures of the construction budget; and,

• The city or county has not been responsible for a significant delay in the completion of the system.

In addition, the 2007 California Flood Control Legislation requires the LFMA to report annually to the CVFPB 
on the status of progress toward completion of the flood protection system. 

This 2021 Annual Adequate Progress Report Update is intended to satisfy the annual reporting requirements 

of the LFMA for reference by the Land Use Agencies in the Mossdale Tract Area in their ULOP findings.   

Mossdale Tract Area Approach to ULOP 

The 2016 APR was prepared by the Cities of Lathrop and Manteca and RD 17 to provide information for the 
Cities and County located within the Mossdale Tract Area, for their reference in support of their respective 
ULOP findings for land use decisions within the Mossdale Tract Area.  The following describes the evidentiary 
conclusions from the 2016 APR, based on DWR’s ULOP criteria (collectively the ULOP EVD-33): 

• A report prepared by the LFMA demonstrating Adequate Progress as defined in California
Government Code Section 65007(a).

o The 2016 APR, in combination with other documentation prepared by the Land Use Agencies

demonstrated adequate progress.

3 Reference page 2-10 within the ULOP Criteria, November 2013. 
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• A report prepared by a Professional Civil Engineer registered in California to document the data and
analyses for demonstrating the property, development project, or subdivision will have ULOP at the
time when the flood protection system is completed.

o The LFMA requested that a team of Professional Engineers led by Peterson Brustad, Inc. (PBI)

in coordination with their subconsultants, Kjeldsen, Sinnock & Neudeck Inc. (KSN) and ENGEO

prepare the required report.  Their report, dated March 22, 2016, compiled under a Cover

Memorandum titled “Urban Levee Design Criteria (ULDC) Evaluation of the RD17 Levee” met

the requirement at that time.

• A report by an Independent Panel of Experts (IPE) on the review of the report prepared by the
Professional Civil Engineer.

o An IPE consisting of Robert Pyke, Edwin Hultgren, and Thomas Plummer was engaged to

review the Engineer’s Report.  The panel’s report dated May 24, 2016, titled “Independent

Review of Urban Levee Design Criteria Evaluation, March 2016” fulfilled this requirement.

• A response by the Professional Civil Engineer to the comments from the IPE.
o PBI, author of the documents reviewed by the IPE, responded in a letter addressed to

Mr. Glenn Gebhardt with the City of Lathrop and Mr. Kevin Jorgensen with the City of

Manteca, dated June 3, 2016.  Mr. Dave Peterson, P.E. of PBI prepared the response.  This

letter fulfilled this requirement.

• An annual report prepared by the LFMA, submitted to the CVFPB documenting the efforts in working
toward completion of the flood protection system.

o The 2016 APR, in combination with other documentation prepared by the acting LFMA,

supported the evidentiary requirements of Adequate Progress.  The 2016 APR addressed how

the flood protection system that will provide ULOP will be funded and financed.  The 2016 APR

described the proposed funding mechanisms, the approach and schedule for their

implementation, and the projected revenues identified to support implementation of the flood

protection system.

The CVFPB, on October 25, 2016, acknowledged receipt of the evidentiary documentation including the 
2016 APR and indicated that the “submittal sufficiently complies with the statutory requirements of California 
Government Code Section 65007(a)”.  The CVFPB indicated that their compliance letter was valid through 
September 30, 2017 and that future year’s evaluations would be based upon review of annually submitted 
documents.  

On August 10, 2017, the City of Lathrop, acting as the LFMA and on behalf of the Cities of Lathrop and 
Manteca, transmitted the first Annual APR Update, the 2017 Adequate Progress Report Update, dated 
June 13, 2017.  In response to the submission of that report, CVFPB staff requested that the City of Lathrop 
prepare an Adequate Progress Submittal Form which was completed and submitted to CVFPB staff on 
Thursday November 2, 2017. 
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Subsequent Annual reports have been submitted by SJAFCA, acting as the LFMA and on behalf of the Mossdale 
Tract Area, to the CVFPB as follows: 

• On June 28, 2018, SJAFCA transmitted the 2018 Annual Adequate Progress Report Update.
• On June 28, 2019, SJAFCA transmitted the 2019 Annual Adequate Progress Report Update.
• On June 30, 2020, SJAFCA transmitted the 2020 Annual Adequate Progress Report Update.

In an effort to address the uncertain nature of climate change and the resulting impacts to hydraulics and 
hydrology, in February 2019 SJAFCA adopted a Policy on Adapting Design Standards for the Mossdale Tract 

Area of SAJFCA in Light of Climate Change (Climate Adaptation Policy, SJAFCA Resolution No. 19-06, included 
as Appendix A).  This policy identifies seven specific elements that are to be incorporated into both the design 
and implementation of the Mossdale Tract 200-year improvements to address climate change uncertainties.  
Further, SJAFCA engaged a task order with PBI to update the scope and cost of the 200-year improvements to 
address the adopted Climate Adaptation Policy.  This effort resulted in the preparation of a December 12, 
2019 technical memorandum by Kjeldsen Sinnock & Neudeck, Inc. (KSN) detailing the costs of complying with 
the policy (also included in Appendix A).   

The 2020 Annual Report included the costs of compliance with the adopted Climate Adaptation Policy as part 
of the financing plan presented within it, but also noted that an evaluation of whether the proposed 
improvements met the appropriate standard of protection.  The evaluation of the Climate Adaptation Policy 
improvements has been completed and additional materials have been prepared ensure that the evidentiary 
requirements of DWR’s ULOP criteria can continue to be met considering climate change.  Those materials 
include: 

• A report prepared by a Professional Civil Engineer registered in California to document the data and
analyses for demonstrating the property, development project, or subdivision will have ULOP at the
time when the flood protection system is completed.

o A team of Professional Engineers led by Peterson Brustad, Inc. (PBI) in coordination with their

subconsultants, Kjeldsen, Sinnock & Neudeck Inc. (KSN) and ENGEO prepare a report dated

June 18, 2021, compiled under a Cover Memorandum titled “2021 Climate Change Update to

the Mossdale Engineer’s Report.”  The materials included within report were presented to the

IPE in April 2021 for their review and comment.

• A report by an Independent Panel of Experts (IPE) on the review of the report prepared by the
Professional Civil Engineer.

o An IPE consisting of Robert Pyke, Robert Lokteff, and Thomas Plummer was engaged to review

the 2021 Climate Change Update to the Mossdale Engineer’s Report.  The panel’s report dated

June 1, 2021, titled “Independent Panel of Experts for RD 17 200-Year Level of Protection

Project Climate Change Update.”
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• A response by the Professional Civil Engineer to the comments from the IPE.
o PBI, author of the documents reviewed by the IPE, responded in a letter addressed to

Mr. Chris Elias, dated June 18, 2021.  Mr. Michael Rossiter, P.E. of PBI prepared the

response.  This letter fulfilled the response requirement.

• An annual report prepared by the LFMA, submitted to the CVFPB documenting the efforts in working
toward completion of the flood protection system.

o This 2021 APR, in combination with the documentation prepared by the LFMA, supports the

evidentiary requirements of Adequate Progress.  This 2021 APR addresses how the flood

protection system, as described within 2016 and 2021 Climate Change Update Engineer’s

report that will provide ULOP will be funded and financed.  This 2021 APR describes the

proposed funding mechanisms, the approach and schedule for their implementation, and the

projected revenues identified to support implementation of the flood protection system.

Further, this 2021 Annual Adequate Progress Report Update is intended to continue to address

the requirements of Government Code Section 65007 (a)(5).  “The local flood management

agency shall annually report to the CVFPB on the efforts in working toward completion of the

flood protection system.”

Finally, it is intended that this report, in combination with any other required documentation pursuant to SB5 
and DWR’s associated ULOP Guidance, may be referenced by all of the Land Use Agencies in the Mossdale 
Tract Area (specifically the Cities of Lathrop, Manteca, and Stockton, as well as San Joaquin County) in making 
new or validating findings related to approval of development projects that rely on the Adequate Progress 
Findings where such a finding is applicable. 
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Adequate Progress toward ULOP 

The existing RD 17 levees protecting the Mossdale Tract Area do not meet the updated DWR ULDC standards 
adopted in May 2012, and the existing levees are not currently certified to provide 200-year protection. 
Accordingly, SJAFCA and RD 17 are pursuing efforts to achieve ULOP by the required deadline, 2028.4   

The LFMA’s plan for flood protection through the year 2028 consists of two components: (1) RD 17’s ongoing 
Phase 3 Levee Seepage Repair Project (LSRP) and (2) SJAFCA Levee Improvements to achieve ULDC 200-year 
requirements (the Project).   

The Project, as described previously in the 2016 APR, consisted of a Fix-In-Place Levee Improvement Project 
and an extension of the existing dryland levee in Manteca.  A review of the (i) Project scope, (ii) Project 
schedule, and (iii) the cost of the completed flood protection system, all as proposed in 2016, demonstrates 
that they were developed to meet the appropriate standard of protection based on information known at 
that time.  As noted above, as part of the implementation of SJAFCA’s adopted Climate Adaptation Policy and 
efforts to advance a Feasibility Study with DWR under the Urban Flood Risk Reduction (UFRR) program, SJAFCA 
identified and analyzed the requisite improvements needed to meet the appropriate standard of protection 
when considering the uncertain impacts of climate change. SJAFCA’s efforts to address climate change 
resulted in the preparation of a December 12, 2019 technical memorandum by Kjeldsen Sinnock & Neudeck, 
Inc. (KSN) detailing the additional costs of complying with the adopted climate adaptation policy as well as 
the materials to support all of the requisite evidentiary requirements of ULOP including the 2021 Update to 
the 2016 Engineer’s Report and associated IPE review/Engineer’s response. 

Critical Features of the Flood Protection System are Under Construction and Each 
Critical Feature is Progressing 

RD 17, with funding from the issuances of multiple series of bonds secured by assessment revenues and a 
funding agreement with DWR, is currently awaiting permission to construct the final portions of the Phase 3 
LSRP improvements.   

Since completion of the 2016 APR, a cumulative total of approximately $15.6 million of LSRP improvements 
(an additional $1.0 million since June 2020) have been completed including the construction of seepage berms 
during and after the storms of February 2017.  In addition, the RD 17 Levee Area Public Financing Authority, a 
Joint Powers Authority (JPA) set up by agencies in the Mossdale Tract Area, issued $20.85 million of bonds in 
2017 to both refinance a prior financing from 2009 and to generate additional net new proceeds for flood 
control improvements of $6.531 million.  These funds have been utilized by RD 17 to continue to advance the 
LSRP over the last 36 months along with Payments from DWR.   

To continue construction, RD 17 has been advancing through both Federal and State permit processes for its 
remaining work prior to the work completed in February 2017.  In January 2019, USACE introduced guidelines 
for the new Categorical Permission for Section 408 Requests. The Categorical Permission process was created 

4 AB 838, signed into law on September 28, 2020, extended the ULOP deadline from 2025 to 2028. 
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to streamline the review and decision process for USACE 408 requests for low impact levee alterations. With 
seepage berm alterations qualifying for the new Categorical Permission process, RD17 requested and received 
USACE Section 408 Categorical Permission for ten of the eleven seepage berms in the Phase 3 LSRP. The 
expedited Categorical Permission process enabled the Phase 3 Seepage Berm project construction to be 
completed in 2019 and 2020 ahead of the anticipated acquisition of the full project 408 permission which is 
expected in August 2021.  RD 17’s Phase 3 seepage work completed over the last 24 months includes the 
construction of seepage berms and chimney drains along more than 1.5 miles of levee within RD 17.  The 
remaining work on the LSRP will continue to progress through the USACE regulatory review process and is 
now scheduled to resume construction in 2021.  This work will include the construction of 4 remaining cutoff 
walls and a small setback levee. 

Since June 2016, the City of Lathrop secured 50% funding for $10 million of work (total of $5.0 million of grant 
funding) from DWR under the UFRR Program and executed a funding agreement with DWR to fund a feasibility 
analysis of a focused array of alternatives which address State estimates of climate change through 2040.  In 
January of 2019, the grant funding agreement transitioned to SJAFCA. The scope of this work is now estimated 
to cost approximately $1,170,000.  The remaining funds from DWR are able to advance environmental review 
(California Environmental Quality Act [CEQA] Analysis) and preliminary design of the initial phase of a 
preferred alternative.  As of the date of this 2021 Annual APR Update, the feasibility study portion of the scope 
of work is complete and the report has been transmitted to DWR for final review.  This feasibility study effort 
incorporates climate change uncertainties and addresses issues that SJAFCA hopes will lead to Federal 
participation in the Project.  While further Federal interest in the Mossdale Program is being evaluated, SJAFCA 
has identified that certain common features of all of the UFRR feasibility study alternatives overlap in part 
with features of the ULOP Project.  As such, SJAFCA has advanced an alternatives analysis, with funding 
generated from Development Fees, a main common feature which is the dryland levee extension South of 
Manteca.  To further advance this effort, SJAFCA has taken the following actions: 

• SJAFCA awarded a contract to Wood Rodgers to commence an alternatives analysis that considers
foundation geotechnical and hydraulic studies as well as technical issues, community impacts and
stakeholder input to for the alignment of the dryland levee.

• As part of SJAFCA’s Fiscal Year 2021/22 budget adoption, an additional $1,450,000 was
augmented to the Mossdale CIP budget to further advance implementation.

• As described above, SJAFCA updated and augmented the substantial evidence to support ULOP
with the Climate Change update to its Engineer’s Report.

Summary of Scope, Schedule & Cost 

The 2016 Engineer’s Report and 2021 Update identify two projects.  These projects are listed below and, when 
fully implemented, will meet the objective of 200-year ULOP for the Mossdale Tract Area.  These projects 
include: 

1. RD 17 LSRP is being implemented in three phases:
a. Phase 1 (Completed 2008-09)
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b. Phase 2 (Completed 2009-11)
c. Phase 3 (Construction Commenced 2016 - Completion scheduled in 2022)

2. SJAFCA Project5 is being pursued as Phase 4 and includes the following outlined steps:
a. ULDC engineering analysis and identification of deficiencies (completed March 22, 2016)
b. Additional Climate Change related analyses and update to the ULDC engineering analysis to

consider SJAFCA’s Adopted Climate Adaptation Policy (completed June 18, 2022) 
c. Design and environmental evaluation of levee improvements to cure ULDC deficiencies (expected

to commence July 2022) 
d. Implement levee improvements to cure ULDC deficiencies.

Schedule 

On September 28, 2020, the Governor signed into law AB 838 which modified the year in which ULOP must in 
place for the Mossdale Tract.  This law extended the deadline from 2025 to 2028. The following schedule of 
milestones provides the LFMA’s updated current plan to implement the levee improvements by 2028.  In 
addition, the Project Funding and Financing Approach outlines key milestones for implementation of the 
various funding mechanisms identified to support the revenue and financing requirements for the Project 
implementation. 

Activity Completion 

Phase 3: RD 17 LSRP 10/31/2022 
Phase 4: SJAFCA Project 

Environmental Documentation 10/31/2022 
Right of Way Acquisition6 12/31/2024 
Engineering Design7 12/31/2026 
Construction 10/31/2028 
Permitting & Compliance8 12/31/2028 

Total Program Costs 

Since the 2016 APR, an updated cost estimate consolidating all component of the project into a single estimate 
has been prepared.  Table 1 summarizes the total costs for the LSRP and SJAFCA Projects.  The total estimated 
design, permitting, and construction project costs of the LSRP in actual dollars in actual and expected dollars 
to complete construction is $73.0 million.  A comprehensive update of SJAFCA’s Project was prepared in to 
2021 to consolidate and present a single budget for to address ULDC deficiencies and address Climate 
Adaptation.  The updated cost estimate in present day 2021 dollars, is approximately $230.01 million.9   

5 Throughout this report the Phase 4 Project was formerly known as the “Fix-In-Place” Project with the inclusion the extension of the 
dryland levee in Manteca. 
6 Completion is reflective of possession of the necessary rights to complete the improvements, not necessarily compensation. 
7 It is expected that the project would be phased and the first package of engineering plans and specific would be completed in time 
to commence construction in 2022. 
8 Reflects required permitting and ongoing mitigation and monitoring requirements. 
9 Reference Appendix A - January 29, 2021 Technical Memorandum prepared by Kjeldsen Sinnock Neudeck, Inc. re: San Joaquin Area 
Flood Control Agency Mossdale Tract Area ULDC Climate Change Adjustment:  Consolidate Cost Estimate.  
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Table 1
Mossdale Tract: 2021 Adequate Progress Report
Program Cost Summary

LSRP Phase 1 $2,665,761

LSRP Phase 2 (including Parks) $12,951,358
LSRP Phase 3 $57,371,374
SJAFCA Project $230,009,000

Total Cost $72,988,492 $230,009,000

Source: Peterson Brustad, Kjeldsen Sinnock & Neudeck

Actual Projected

Costs to Complete 

(2021$)

Project Phase

Updated Project

Costs Including 

Climate Adaptation 

(2021$)

Prepared by LWA 1801000 Mossdale Tract Financing Model 2021 0624.xlsx9
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Applicable Geographic Area Reliant on Adequate Progress Report 

As noted in the 2016 APR and in the Annual Updates, the Adequate Progress Report applies to development 
afforded ULOP within the Mossdale Tract Area once the Project is complete.  Figure 1 shows the results of 
PBI’s hydraulics analysis included as part of the Engineer’s Report.10   The overall area removed from the 
floodplain as a result of completion of the LSRP and SJAFCA Project is shown as the combined red and blue 
areas in Figure 1.  More specifically, the area with greater than three-foot flood depths that would be subject 
to SB5 development restrictions without the completion of the LSRP and SJAFCA Project is shown in red. 

10 This figure has been updated to reflect updated hydraulics associated with climate change. Future versions of this annual report will 
reflect the increased area to the East as a result of climate change.   
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Project Funding and Financing Approach 

In accordance with SB5, the 2016 APR provides documentation that revenues have been identified to support 
implementation of the flood protection facilities.  The following discussion restates and, where applicable, 
updates the revenue sources identified for the projects. 

RD 17 has been advancing the LSRP since 2008 with the formation of the RD 17 assessment and funding from 
the DWR’s Early Implementation Projects (EIP) and Urban Flood Risk Reduction (UFRR) Programs.  These 
revenues sources remain in place to fund the LSRP. 

In order to fund the Phase 4 SJAFCA Project, the LFMA identified the following funding sources for the design, 
environmental review, permitting, and construction of ULOP improvements.  In summary, the near-term 
existing and potential funding sources include: 

• Net revenues from the existing RD 17 Assessment

o It is expected that some net revenues (after debt service, RD 17 operation and maintenance
[O&M] expenses and pay-as-you-go funding for the final construction of the LSRP) will be
available to fund the SJAFCA Project.

• A Regional SJAFCA 200-Year Development Impact Fee

o A Regional SJAFCA 200-Year Development Impact Fee (Regional DIF) paid by property owners
developing within the 200-year floodplain was adopted by SJAFCA in November 2018.
Property already entitled and planned for development within the basin that benefits from
the Project that has (or will in the future) advanced funds can apply that prior funding as credit
towards the Project’s fee obligation via a fee crediting arrangement.  In March 2018, SJAFCA
Adopted Resolution 19-15 formalizing a crediting program (Appendix B).

• A new Special Benefit Assessment District
o A new special benefit Overlay Assessment District (OAD) would be levied on properties

(parcels) directly receiving flood damage reduction benefit from the construction and
long-term O&M of the Project.  SJAFCA has qualified and entered into contracts with Willdan
Financial Services (Willdan) to prepare the requisite Assessment Engineer’s Report and
administer the legislative processes required by Proposition 218 and the underlying statutory
authority for the imposition of the assessment.  To date, Willdan has prepared a draft
preliminary rate analysis for review by the SJAFCA.  The preliminary analysis has been utilized
to estimate future Assessment District revenues. (Appendix D)

• A new Enhanced Infrastructure Financing District
o A new Enhanced Infrastructure Financing District (EIFD) would capture a portion of the growth

in general property taxes and dedicate the revenue toward the construction of the Project.
This revenue, in conjunction with the OAD revenues could be pledged to the repayment of
bonds, the proceeds of which could fund construction of the Project.  SJAFCA commenced the
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formation effort of the EIFD in May 2019 and is advancing this effort in coordination with the 
member agencies.  It is expected that the EIFD will be in place prior to August 2022 and 
generating revenues by FY 2022/2023.   

In addition to the above sources, SJAFCA expects that State Grant revenues of approximately $3.8 million 
would be available from an existing UFRR Agreement with SJAFCA to advance the preliminary design and 
environmental review of the Project.  These revenues have been included within the financing plan in addition 
to those revenues identified above. 

Governance Approach to Funding & Implementation 

To facilitate the funding and implementation of the Project, the Cities of Lathrop and Manteca commissioned 
a governance evaluation.  The 2016 APR outlined the governance structure that existed at the time in the 
Mossdale Tract Area for implementing the LSRP and outlined the entities that would be needed to support 
the implementation of the Phase 4 Project.  The governance evaluation was completed in late 2017 and 
ultimately resulted in the reorganization of SJAFCA.  SJAFCA is now the LFMA and Funding Entity, for the 
Mossdale Tract Area.  SJAFCA now fulfills several distinct governance structures that were previously 
identified and evaluated to support the implementation, funding, and financing of the Project.  
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Project Funding and Financing Plan 

In accordance with Government Code §65007(a), this portion of the 2021 Annual APR Update provides 
documentation that revenues have been identified to support implementation of the flood protection 
facilities and further, that sufficient revenues to fund each year of the project schedule have been identified.  
The 2016 APR presented a Funding and Financing Plan that has been refined and updated based on the actual 
progression of the Project’s implementation and additional information obtained subsequent to that report.  
Further this section addresses the requirement to demonstrate that in any given year, and consistent with 
that schedule of identified revenues, at least 90 percent of the revenues scheduled to be received by that year 
have been appropriated and are currently being expended.   

Remaining Project Costs 

LSRP Project 

This document has been updated since the preparation of the 2016 APR to reflect progress since May 2016 
based on the remaining costs as of March 2021 for the RD 17 LRSP as summarized in Table 2 below.  Table 2 
shows the split of costs between the State and RD 17 and the percentage of remaining project costs based on 
the amount expended in the last 12 months.    

Phase 4 Project Costs 

Table 3 presents the Opinion of Probable Costs prepared by PBI and KSN for the Phase 4 Project as of 
January 2021 which are inclusive of the Climate Adaptation update.  The cost estimates have been prepared 
as part of the coordinated effort to prepare the Climate Adaptation Update to the Engineer’s Report. 

Sources & Uses 

An updated financing plan prepared for the implementation of the remaining levee improvements is shown 
in Table 4.  Table 4 presents and sources and uses statement based on an updated cash flow reflective of the 
progress of the work over the past year and projected completion of the Project in 2028.  Additionally, Table 

4 shows the identified revenues that provide the basis for the conceptual financing plan.  The financing plan 
is governed by the following assumptions: 

• The RD 17 Mossdale Tract Assessment and the associated bond issuances in combination with 
committed State funding from DWR’s EIP will continue to fund seepage remediation work until 
completion in 2022.  This financing plan has been updated to reflect the change in the State cost 
sharing memorialized through a funding agreement amendment between DWR and RD 17.  The State 
cost sharing split for the LSRP Project is now 60%/40% State versus Local Funding. 

• The Cities, RD 17, and/or their developer partners, would continue to cash flow the design of the 
Phase 4 Project and the implementation of the contemplated funding mechanisms until the formation 
of the OAD and/or EIFD in 2022 from either cash reserves or developer advances.  The amount of cash 
flow provided would be net of any Regional DIF received.  The total funding received including 
previously advanced funds is approximately to be $7.7 million.  All contributions from development 
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interests are creditable toward the Regional DIF based on the credit program adopted by the SJAFCA 
Board (reference Appendix B).   

• Net revenues from RD 17’s implementation of the LSRP, including retention releases and net RD 17
Assessment revenues after debt service, would be available to help fund Phase 4 Project expenses.

• SJAFCA establishes the following funding mechanisms:
o A Regional DIF program collecting revenues in 2018.11

o A new OAD in place to collect revenues in FY 2022/2023.
o A new EIFD covering the properties directly benefiting from the project.  The EIFD would have

a base of FY 2022/2023 and start receiving revenues in FY 2023/2024.
o A bond authorization to securitize both new OAD and EIFD revenues would take place in

FY 2024/25.  The proceeds from the bond authorization would be used to fund construction
costs of the Phase 4 Project.

Detailed Cash Flow Analysis and Schedule of Expenses and Revenues 

In order to support the Adequate Progress Findings, as described in the 2016 APR, the LFMA must document 
that 90% of the required revenue scheduled to be received have been appropriated and are being expended.  
Table 5 presents an updated detailed cash flow analysis showing how the planned expenditures are funded 
over time.  This schedule is intended to be used by the LFMA to report annually to the CVFPB on the progress 
of the flood protection system.  Table 5 is supported by a series of tables (reflected in various appendices) 
that provide details regarding the expenditure and revenues schedule for the LSRP and SJAFCA’s Phase 4 
Project.   

Government Code §65007(a) (2) (A) Compliance 

It is important to note that because ULOP for the Mossdale Tract Area is being implemented in multiple stages, 
by multiple agencies, the financing plan identified for ULOP takes into consideration multiple funding sources.  
This approach was outlined in the 2016 APR and continues here.  The following discussion breaks the funding 
sources apart by project and discusses compliance with Government Code §65007(a). 

Within the 2020 Annual APR Update, the analysis associated with Government Code §65007(a)(2)(A) was 
updated.  As noted above, Table 5 presents the updated schedule of revenue and expense projections in order 
to demonstrate progress of the Project as it relates to the requirements of Government Code §65007(a)(2)(A).  
Because of permitting and funding delays related to the LSRP project, the estimates, including the overall costs 
and timing of expenses, as well as the schedule of revenues, was updated relative to the 2019 Annual APR 
Update.   

Consistent with Government Code §65007(a)(2)(A), all of the revenues for the LSRP have been identified. 
These revenues included 1) State Funding from the EIP/UFRR Program and 2) RD 17 Mossdale Tract 
Assessment Revenues and Bond Proceeds.  Further, consistent with the revised schedule, 90% of the revenues 
that are schedule to be received by this year have either been appropriated by a granting agency (in this case 

11 This action has been completed. 
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the State) or have been set aside by RD 17 (reference Table 6).  State funding for the RD 17 Project was 
included within prior State Budget Appropriations and the entirety of RD 17’s grant agreement has been 
appropriated.  As it relates to the local share of the funding, while RD 17 is not required to adopt an 
appropriated budget by law,12 they have set aside the funds for the Project and entered into contracts and/or 
are required by law based on the source of the revenues to expend those funds for the specific purpose of 
implementing the LSRP (this is consistent with the intent of a budgetary appropriation).  More specifically, 
those contracts include the EIP Funding Agreement that RD 17 has entered into with DWR as well as the 
Indenture of Trust Agreements between the District and its Bond Trustee.  Finally, as a matter of law, RD 17’s 
Assessment Revenues must be utilized consistent with its Assessment Engineer’s Report and annual resolution 
approving the levy of the assessment.   

Finally, the last requirement of Government Code §65007(a)(2)(A) is that the revenues scheduled to be 
received by that year are currently being expended.  As noted previously, RD 17 has expended an additional 
$1.0 million on the LSRP since in 2020.  Further, RD 17 is currently acquiring permits and expected to complete 
a total of $1.4 million of planned work in 2021/22. 

For the Phase 4 Project, because all of the identified funding is derived from local sources, there are no 
requirements of appropriations from the Federal or State governments.  Table 6 shows the cumulative 
scheduled revenues and the associated compliance check with Government Code §65007(a)(2)(A).  

Table 7 provides the assumed expenditure schedule for the Phase 4 Project.  It is expected that these tables 
will be refined over time as the planning and development of the Projects progress.  

  

 
12 Reference Reclamation District No. 17 Financial Statements and Independent Auditor’s Report, June 30, 2017 Note A – Summary of 
Significant Accounting Policies (Page 13) – “Budgetary accounting:  The District does not adopt an appropriated budget and is not 
required to adopt such a budget by law. However, the District does adopt a non-appropriated budget annually, which is approved by 
the Board of Trustees.” 
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Table 2
Mossdale Tract: 2021 Adequate Progress Report
RD 17 LSRP Remaining Capital Cost Estimate & Cost Share

Remaining Costs [1] Local 40% [2] State 60% [2]

LSRP  ‐ Project Remaining Costs
Phase 1 ROW Remaining Costs 0 0 0
Phase 2 ROW Remaining Costs 49,400 19,760 29,640
Phase 3 Remaining Costs 35,250,600 14,100,240 21,150,360

Total Remaining Cost $35,300,000 $14,120,000 $21,180,000

Remaining Costs as of APR (June 2020) $43,321,666
Reduction in Remaining Costs [3] $8,021,666
% of June 2020 Remaining Project Completed 19%

Source: Kjeldsen Sinnock & Neudeck (Updated by LWA)

[1] Remaining Costs as of March 2021.

Item

[2] Amounts are approximate and net of retention withheld by the State on prior incurred Cost by RD 17.

Prepared by LWA 1801000 Mossdale Tract Financing Model 2021 0624.xlsx17
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Table 3
Mossdale Tract: 2021 Adequate Progress Report
ULDC Project Engineer’s Opinion of Probable Cost

Base Project 

Total Costs (2021$)

Soft Costs
Admin / Planning 9,158,000
Environmental / Permitting 5,724,000
Surveying / Engineering 13,736,000
Construction Management 13,736,000
Mitigation 3,435,000

Subtotal: Soft Costs 45,789,000

Construction 114,455,000

Right‐of‐Way Acquisition (existing deficiencies) 14,284,000
Right‐of‐Way Acquisition (new construction improvements) 3,206,000
Subtotal: Right of Way 17,490,000

Dryland Levee Extension Alternative: 52,275,000

Total Cost $230,009,000

Item

Source: Kjeldsen Sinnock & Neudeck Technical Memorandum dated January 29, 2021 Consolidated Cost Estimate of 
SJAFCA Mossdale Tract Area ULDC Climate Change Adjustment.  

Prepared by LWA 1801000 Mossdale Tract Financing Model 2021 0624.xlsx18
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Total [1] Notes

Project Uses
LSRP Expenditures

LSRP ‐ Phase I $ 2,665,761
LSRP ‐ Phase II (including Parks) $ 10,295,976
LSRP ‐ Phase III [2] $ 60,026,756

Subtotal: LSRP Expenditures $ 72,988,492

ULOP Program Planning & Implementation
Pre‐Project Expenditures (PBI/LWA/ETC) $ 3,229,308
Funding Program Implementation Costs $ 1,554,259

Subtotal: ULOP Program Planning & Implementation $ 4,783,568

SJAFCA Project Expenditures
Soft Costs $ 51,747,220
Construction Costs $ 132,885,132
Right‐of‐Way $ 20,693,768
Dryland Levee Extension $ 60,654,014

Subtotal: SJAFCA Project Expenditures $ 265,980,134

Total Project Uses $ 343,752,194

Project Sources
State Funding for LSRP (EIP Program) $ 43,793,095 [2]
State UFRR Funding (Preliminary Design Only) $ 3,833,330 [3]

Subtotal State Funding $ 47,626,425

Local Funding Sources
LSRP Funding

LSRP ‐ RD 17 Mossdale Tract Assessments (Net Revenues) $ 34,680,232 [4]
LSRP ‐ RD 17 Mossdale Tract (Bond Revenues) $ 29,589,194 [5]
LSRP ‐ RD 17 Mossdale Tract (Debt Service) ($ 27,645,547) [6]

SJAFCA Project Funding
Developer Advances / City Funding $ 3,542,659 [7]
SJAFCA Overlay Assessment ‐ ULDC $ 63,800,386 [8]
Development Fee Program $ 58,572,923 [9]
EIFD Revenues $ 22,501,109 [10]

Future EIFD / Assessment Overlay Financing (Bond Proceeds) $ 165,800,000 [11]
Future EIFD / Assessment Overlay Financing (Debt Service Carry) ($ 53,392,707) [12]

Subtotal Local Funding $ 297,448,248

Total Project Sources $ 345,074,674

Total Project Sources less Uses $ 1,322,480

Source: LWA

[1] Total Amounts between 2010 & 2026 including escalation.

[2] Assumed State Share of Funding for RD 17 LSRP

[3]  Balance of UFRR Study Funding Agreement for Pre Design and Environmental Review.

[5] Bond Proceeds assumed to be availble to fund Project Costs as calculated per the Cash Flow Analysis (Table 5)

[6] Debt service for RD 17 PFA Financing during period of analysis.

[9]  Development Impact fee revenues collected during period of implementation.

[10]  EIFD revenues collected during period of implementation.

[11] Assumed financing secured by Overlay Assessment and EIFD Revenues.

[12] Debt service for for the Hybrid EIFD and Assessment Financing during period of analysis.

Table 4
Mossdale Tract: 2021 Adequate Progress Report
ULOP Adequate Progress Sources & Uses Statement (through 2026)

Item

[4] Assumed share of RD 17 Assessment Revenues that are used to fund Project Costs and Debt Service for the LSRP during the time frame of the 
Analysis

[8] New overlay assessment revenues during period of implementation.

[7] Funding advanced by Cities and Developers from 2010 to 2016 for ULDC Analysis & Implementation of the Funding Program.

Prepared by LWA 1801000 Mossdale Tract Financing Model 2021 0624.xlsx19
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Table 5

Mossdale Tract: 2021 Adequate Progress Report

ULOP Levee Program Cash Flow and Financing Analysis

Year Reference Total Credit [1] 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029
(ULOP APR)

LSRP Beginning Balance ‐               ‐               2,619,399   2,131,000   4,072,726   3,760,976   2,749,500   8,184,283   ‐               ‐               654,843        6,702,895     7,590,380     (3,745,302)    (3,341,034) 5,168,964 (3,341,034) 5,168,964 5,168,964 5,618,809

LSRP Expenditures

LSRP ‐ Phase I Table C4 2,665,761          2,630,649      4,736           5,416           3,256           1,147           999              15,610        3,948           ‐               ‐               ‐               ‐                 ‐                 ‐                 ‐                 ‐                 ‐                  ‐                 ‐                  ‐                  ‐                 
LSRP ‐ Phase II (including Parks) Table C4 10,295,976       3,756,668      4,105,206   494,457      1,435,354   202,792      23,748        33,658        123,106      16,423        68,108        ‐               26,380          10,076          ‐                 ‐                 ‐                 ‐                  ‐                 ‐                  ‐                  ‐                 
LSRP ‐ Phase III [2] Table C4 & Table C1 60,026,756       625,090         1,585,978   1,088,885   619,783      608,271      882,128      1,726,286   1,250,250   7,658,729   1,019,557   1,772,320   5,392,948     1,619,169     34,177,360   ‐                 ‐                 ‐                  ‐                 ‐                  ‐                  ‐                 

Total LSRP Expenditures 72,988,492 7,012,406     5,695,921   1,588,758   2,058,393   812,210      906,874      1,775,555   1,377,305   7,675,152   1,087,666   1,772,320   5,419,328     1,629,245     34,177,360   ‐                 ‐                 ‐                  ‐                 ‐                  ‐                  ‐                 

State Sources

State EIP Funding (State Share) Table C3 39,585,652       ‐                 1,991,867   2,355,408   420,838      1,041,086   ‐               ‐               ‐               ‐               ‐               354,808      9,228,635     733,160        15,379,812   ‐                 8,080,038     ‐                  ‐                 ‐                  ‐                  ‐                 
State EIP Funding (Local Credit) Table C3 4,207,444          ‐                 1,077,608   473,025      31,194        576,149      ‐               ‐               ‐               ‐               ‐               1,637,387   412,081        ‐                 ‐                 ‐                 ‐                 ‐                  ‐                 ‐                  ‐                  ‐                 

Local Sources

RD 17 Assessment Net Revenues ‐ LSRP Table C5 34,680,232       ‐                 1,925,564   2,478,092   2,379,632   2,399,375   1,852,919   1,956,198   574,322      18,734        758,286      1,859,830   1,826,664     1,783,571     1,806,496     1,829,497     1,852,565     1,875,688       1,875,688     1,852,565       1,875,688       1,898,856      

Total LSRP Revenues  78,473,327 ‐                 4,995,039   5,306,525   2,831,664   4,016,610   1,852,919   1,956,198   574,322      18,734        758,286      3,852,025   11,467,379   2,516,731     17,186,308   1,829,497     9,932,603     1,875,688      1,875,688     1,852,565      1,875,688      1,898,856     

Preliminary Ending Balance LSRP Expenditures (7,012,406)    (700,882)     3,717,767   3,392,669   5,335,401   5,018,770   3,941,620   1,946,517   527,865      (329,380)     2,079,704   6,702,895     7,590,380     (9,400,672)    (1,915,805)    6,591,569     7,044,652      (1,465,346)    7,021,529      7,044,652      7,517,665     

RD 17 Bond Financing ‐ 2009

Assumed Draws on Proceeds / Cash on Hand Calculated [3] 22,112,954       7,012,406      2,360,281   161,085      ‐               ‐               ‐               ‐               ‐               896,689      1,750,878   ‐               1,426,267     1,424,367     7,080,981    
Debt Service Table C5 (9,131,584)        ‐                 (1,659,399)  (1,259,453)  (1,261,669)  (1,262,675)  (1,257,794)  (1,192,120)  (1,238,474)  ‐               ‐               ‐               ‐                 ‐                 ‐                 ‐                 ‐                 ‐                  ‐                 ‐                  ‐                  ‐                 

RD 17 Bond Refunding ‐ 2016

Net New Proceeds Assumed [4] 7,476,240          ‐                 ‐               ‐               ‐               ‐               ‐               ‐               7,476,240   ‐               ‐               ‐               ‐                 ‐                 ‐                 ‐                 ‐                 ‐                  ‐                 ‐                  ‐                  ‐                 
Combined Debt Service post refunding From OS (18,513,963)      ‐                 ‐               ‐               ‐               ‐               ‐               ‐               ‐               (1,424,554)  (1,421,499)  (1,424,861)  (1,426,267)    (1,424,367)    (1,425,611)    (1,425,230)    (1,422,605)    (1,425,844)     (1,424,344)    (1,421,344)     (1,421,844)     (1,425,594)    

Ending Balance LSRP Expenditures ‐                 ‐               2,619,399   2,131,000   4,072,726   3,760,976   2,749,500   8,184,283   ‐               ‐               654,843      6,702,895     7,590,380     (3,745,302)    (3,341,034)    5,168,964     5,618,809      (2,889,690)    5,600,185      5,622,809      6,092,071     

SJAFCA Project Beginning Balance ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               119,179      1,093,895   2,871,068     4,901,776     12,077,660   16,406,511   27,159,367   (1,903,320)     27,159,367   (1,903,320)     (1,903,320)     (35,816,281)  

SJAFCA Project Expenditures

Pre‐Project Expenditures (PBI/LWA/ETC) Table B7 3,229,308          ‐                 ‐               ‐               ‐               ‐               719,212      719,212      789,704      1,001,181   ‐               ‐               ‐                 ‐                 ‐                 ‐                 ‐                 ‐                  ‐                 ‐                  ‐                  ‐                 
Funding Program Implementation Costs Assumed 1,554,259          ‐                 ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               61,170        215,845      214,931        435,980        626,333        ‐                 ‐                 ‐                  ‐                 ‐                  ‐                  ‐                 
Soft Costs Table 7 48,547,220       ‐                 ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐                 179,424        5,014,853     3,430,503     6,924,832     9,465,633       10,758,932   7,615,899       4,490,087       667,056         
Dryland Levee Planning Work (Wood Rodgers) 3,200,000         ‐                ‐              ‐              ‐              ‐              ‐              ‐              ‐              ‐              ‐              ‐              81,085          311,892        467,837        467,837        467,837        467,837         467,837        311,892         155,946         ‐                

Construction Costs Table 7 132,885,132     ‐                 ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐                 ‐                 ‐                 ‐                 25,013,614   25,764,022    26,536,943   27,333,051    25,337,738    2,899,763      
Right‐of‐Way Table 7 20,693,768       ‐                 ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐                 ‐                 ‐                 680,249        700,657        3,937,030       4,055,141     3,793,982       3,907,801       3,618,909      
Dryland Levee Extension Table 7 60,654,014       ‐                 ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐                 ‐                 ‐                 ‐                 11,424,461   11,767,195    12,120,210   12,483,817    12,858,331    ‐                 

Total SJAFCA Project Expenditures 270,763,701 ‐                 ‐               ‐               ‐               ‐               719,212      719,212      789,704      1,001,181   61,170        215,845      296,015        927,295        6,109,023     4,578,590     44,531,401   51,401,717    53,939,064   51,538,640    46,749,904    7,185,728     

SJAFCA Project Revenues 

State Sources

State UFRR Funding (PED Only) UFRR Grant 3,833,330          ‐                 ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               958,333        2,874,998     ‐                 ‐                 ‐                 ‐                  ‐                 ‐                  ‐                  ‐                 
State Funding (Future Bond) N/A ‐                     ‐                 ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐                 ‐                 ‐                 ‐                 ‐                 ‐                  ‐                 ‐                  ‐                  ‐                 

Local Sources

SJAFCA Overlay Assessment ‐ ULDC Overlay Model 63,800,386       ‐                 ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐                 ‐                 3,750,000     7,650,406     7,963,495     8,294,084       8,608,033     8,912,267       9,194,963       9,427,138      
Lathrop/Manteca/Developer Advance Funding [5] 3,542,659          ‐                 ‐               ‐               ‐               ‐               719,212      719,212      789,704      1,001,181   208,901      104,450      ‐                 ‐                 ‐                 ‐                 ‐                 ‐                  ‐                 ‐                  ‐                  ‐                 
Development Fee Program Table B2 [6] 58,572,923       ‐                 ‐               ‐               ‐               ‐               ‐               ‐               ‐               119,179      826,986      1,888,567   1,368,391     5,228,181     6,687,875     7,118,487     6,066,476     6,949,522       6,095,534     5,636,864       5,518,305       5,068,556      
Regional EIFD TI Revenues Appendix E Table 2 22,501,109       ‐                 ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐                 ‐                 ‐                 562,551        1,438,743     2,245,150       3,183,079     4,081,634       5,024,121       5,965,831      

Total SJAFCA Project Revenues  152,250,407 ‐               ‐               ‐               ‐               719,212      719,212      789,704      1,120,360   1,035,886   1,993,018   2,326,724     8,103,179     10,437,875   15,331,445   15,468,714   17,488,756    17,886,646   18,630,765    19,737,388    20,461,524   
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Table 5

Mossdale Tract: 2021 Adequate Progress Report

ULOP Levee Program Cash Flow and Financing Analysis

Year Reference Total Credit [1] 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029
(ULOP APR)

Preliminary Ending Balance SJAFCA Project ‐               ‐               ‐               ‐               ‐               ‐               ‐               119,179      1,093,895   2,871,068   4,901,776     12,077,660   16,406,511   27,159,367   (1,903,320)    (35,816,281)   (8,893,051)    (34,811,196)   (28,915,836)   (22,540,485)  

LEVEE PROGRAM ‐ STARTING BALANCE ‐               ‐               2,619,399   2,131,000   4,072,726   3,760,976   2,749,500   8,184,283   119,179      1,093,895   3,525,911     11,604,671   19,668,040   12,661,209   23,818,332   3,265,644      82,294,882   38,386,164    38,650,371    (167,440)       

Net Cash Flow LSRP [7] ‐               2,619,399   (488,399)     1,941,725   (311,749)     (1,011,477)  5,434,783   (8,184,283)  ‐               654,843      6,048,051     887,486        (11,335,682)  404,268        8,509,998     449,845          451,345        431,221          453,845          473,262         
Net Cash Flow SJAFCA Project [7] ‐               ‐               ‐               ‐               ‐               ‐               ‐               119,179      974,716      1,777,173   2,030,708     7,175,883     4,328,851     10,752,855   (29,062,687)  (33,912,961)   (36,052,417)  (32,907,876)   (27,012,516)   13,275,796   

Program Financing

Bridge Financing Costs (Developer Advances / Other)

Proceeds N/A ‐  ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐                 ‐                 ‐                 ‐                 ‐                 ‐                  ‐                 ‐                  ‐                  ‐                 

AD & EIFD Borrowing

Proceeds 165,800,000     ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐                 ‐                 ‐                 ‐                 ‐                 120,800,000  ‐                 45,000,000    ‐                  ‐                 
Debt Service Costs (53,392,707)      ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐                 ‐                 ‐                 ‐                 ‐                 (8,307,645)     (8,307,645)    (12,259,139)   (12,259,139)   (12,259,139)  

LEVEE PROGRAM ‐ ENDING BALANCE ‐               2,619,399   2,131,000   4,072,726   3,760,976   2,749,500   8,184,283   119,179      1,093,895   3,525,911   11,604,671   19,668,040   12,661,209   23,818,332   3,265,644     82,294,882    38,386,164   38,650,371    (167,440)        1,322,480     

[1] Credit amounts shown for LSRP on Table C2
[2] All remaining costs Phase I and Phase II costs added to Phase III.
[3] Amount needed to support project cashflows prior to 2017.  Amount in 2017 is amount projected by RD 17.  The amount is assumed to come from Bond Proceeds or Reserves available to support the LSRP.
[4] Amount based on RD 17 refunding bond issuance.
[5] Amount provided by Lathrop Council Actions.  Amounts already committed by the Cities of Lathrop & Manteca from General, Enterpise and Developer committed funding. Reference Table B7.
revenues based on projected absorption assumptions.
To the extent that development absorption does not 
[7] Prior to 2020, the net cash flows of the LSRP RD 17 
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Table 6

Mossdale Tract: 2021 Adequate Progress Report
Government Code 65007 (a) Analysis

Total Revenues Scheduled to be 

Appropriated by June 2021 for 

each Identified Revenue

Appropriation 

Applicable
(Y, N or N/A)

Note
If Y ‐ Details

65007 (a) Check
% Appropriated if 

Required

Per 2021 APR

Project Revenues ‐ LSRP

State Funding for LSRP (EIP Program) $ 19,939,972 N/A
Part of Prop1E Allocation 5096.821
Project 3860‐P1E‐203. N/A [1]

Local Funding Sources

LSRP ‐ RD 17 Mossdale Tract Assessments (Net Revenues) $ 19,813,187 N/A Annual RD 17 Budget N/A [2]
LSRP ‐ RD 17 Mossdale Tract (Bond Revenues/Cash Balance) $ 13,607,606 N/A Annual RD 17 Budget N/A [3]
LSRP ‐ RD 17 Mossdale Tract (Debt Service) ($ 5,697,181) N/A Annual RD 17 Budget N/A

Project Revenues ‐ SJAFCA Project

State UFRR Funding (PED Only) $ 2,874,998 N/A
Part of Prop 1E Allocation 5096.821, 
Agreement No.  4600011771 N/A [4]

SJAFCA Overlay Assessment ‐ ULDC $ 0 N/A Future Source N/A
Developer Advances / City Funding $ 3,542,659 N/A Agreement / City Council Actions N/A [5]
Development Fee Program $ 6,817,214 N/A City Council Actions (Fee Programs) N/A [6]
EIFD Revenues $ 0 N/A Future Source N/A
Future EIFD / Assessment Overlay Financing (Bond Proceeds) $ 0 N/A Future Source N/A
Future EIFD / Assessment Overlay Financing (Debt Service Carry) $ 0 N/A Future Source N/A

Source: LWA, Reclamation District No. 17, EMMA, the City of Lathrop.

[1] Based on information provided from RD 17. See Table C5 for RD 17 Annual Budgets / Financial Statement Information

[2] Reference Table C5 for supporting information on RD 17's budgets.

[3] Based on RD17 Financing Authority's December 2016 Bond Issuance Official Statement and information from RD 17, represents use of Bond Proceeds and or cash available to fund Capital Outlays.

[4]  Based on the approved Agreement Amendment and updated budget per Amendment No. 1.

[5] Based on data provided by the City of Lathrop, SJAFCA and known contract that have been authorized by Council action. 

[6] As reported by the City of Lathrop and SJAFCA.

Item
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Table 7
Mossdale Tract: 2021 Adequate Progress Report
Expenditure Schedule for the Phase 4 Project

Year 2021 2022 2023 2024 2025 2026 2027 2028 2029 Total

Soft Costs
Admin / Planning $0 $2,829,822 $1,165,887 $1,200,863 $1,236,889 $1,273,996 $1,093,513 $1,126,318 $232,022 10,159,310   
Environmental / Permitting $572,400 $884,358 $910,889 $938,215 $966,362 $995,353 $683,476 $351,990 $0 6,303,042     
Surveying / Engineering $0 $1,768,510 $1,821,565 $1,876,212 $3,864,997 $3,980,947 $2,050,188 $0 $0 15,362,420   
Construction Management $0 $0 $0 $2,701,746 $3,091,998 $3,980,947 $3,280,300 $2,534,032 $348,007 15,937,030   
Mitigation $0 $0 $0 $675,633 $773,225 $995,527 $820,314 $633,693 $87,027 3,985,418     
Subtotal Soft Costs 572,400         5,482,690      3,898,341      7,392,670      9,933,471      11,226,770   7,927,791      4,646,033      667,056         51,747,220  

Construction $0 $0 $0 $25,013,614 $25,764,022 $26,536,943 $27,333,051 $25,337,738 $2,899,763 132,885,132 
Real Estate (Existing) $0 $0 $0 $0 $3,215,354 $3,311,814 $3,411,169 $3,513,504 $3,618,909 17,070,749   
Real Estate (New) $0 $0 $680,249 $700,657 $721,676 $743,327 $382,813 $394,298 $0 3,623,019     
Dryland Levee Extension $0 $0 $0 $11,424,461 $11,767,195 $12,120,210 $12,483,817 $12,858,331 $0 60,654,014   

Total Expenses 572,400          5,482,690      4,578,590      44,531,401    51,401,717    53,939,064    51,538,640    46,749,904    7,185,728      265,980,134 

Source: KSN / PBI / LWA
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San Joaquin Area Flood Control Agency 

2021 Annual Adequate Progress Report Update  

June 25, 2021 

Evaluation of Identified Revenues 

This section identifies, describes, and presents the updated evaluation of the funding sources for the 
remaining levee improvement work previously identified in the 2016 APR.  The combined use of these sources 
is dependent on several factors including implementation timing.  A discussion of the implementation timing 
of the planned funding mechanisms follows this section.   

RD 17 LSRP Project – RD 17 Assessment Revenues/State EIP Funding 

Appendix C provides an updated expenditure schedule for the LSRP as well as the supporting analysis of the 
identified revenues for implementation with funds from the RD 17 Mossdale Tract Assessment and DWR’s EIP 
program.  This analysis supports the net revenues identified in Table 5 that are available to support the 
implementation of the Phase 4 Project after completion of the LSRP.   

Development Fees & Advance Funding 

Currently, SJAFCA, through a collection agreement with the Cities of Lathrop, Manteca, Stockton, and San 
Joaquin County (reference Appendix B) is collecting fees as a condition of development within the Project’s 
benefit area.  Currently, portions of the Mossdale Tract Area include planned development projects that lie 
within the 200-year Floodplain, and, as a result, within the Phase 4 Project benefit area.  To mitigate the 
impact of development in the floodplain, a Regional DIF has been imposed to provide funding to ensure that 
improvements can be made to flood control infrastructure to mitigate increases in expected annual damages.   

In order to ensure that sufficient revenues are made available from this mechanism to meet the near-term 
cash flow demands of the project, the Land Use Agencies have entered into agreements with landowners to 
advance the fee obligation and utilize this advanced funding as credit toward payment of the fee.  An analysis 
showing an allocation of the costs to planned development is documented in the “Mossdale Tract Area: 
Regional Urban Level of Flood Protection Levee Impact Fee Final Nexus Study” dated November 8, 2018.  The 
current financing plan reflected within this APR projects an increase in the current fee rate of 15%.  SJAFCA 
intends to update the Nexus study over the next fiscal year to incorporate this increase in fee rates.  
Appendix B shows the actual revenues received through April 2020 and a projection of the revenues to come 
from the Regional Fee Program overtime with the assumption that the fee rate is increased.  In addition, the 
analysis considers the escalation of the fee rates over time based on an indexed inflation rate.   

To continue to advance the Phase 4 Project the Land Use Agencies and developers will need to continue to 
provide upfront cash to fund the initial cash flow of the Project during the early formulation and planning 
phases.  This funding is expected to support ongoing efforts until the approval of an Overlay Assessment and 
formation of an EIFD.  This early funding is expected to be reimbursed (in the future) or, in the case of 
developer funding, creditable toward the DIF Program as described above.   

New Special Assessment 

Given the fact that a significant portion of the beneficiaries of the Phase 4 Project are already developed 
properties within the Mossdale Tract Area, the 2016 APR described a plan to move forward with the formation 
of a new special benefit assessment district that would overlay the existing RD 17 Mossdale Tract Assessment.  
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RD 17’s existing Mossdale Tract Assessment currently generates more than $3.2 million per year with an 
average residential assessment of approximately $96 per year.  To test the feasibility of a new OAD, a detailed 
analysis of the apportionment of special benefits for the Phase 4 Project was completed as part of the financial 
analyses associated with the Governance Analysis completed in late 2017.  Since that time, SJAFCA has 
engaged an Assessment Engineer to develop an Engineer’s Report and support the formation of the OAD.  As 
noted earlier in the report, Willdan has been engaged and completed a preliminary analysis.  The new OAD is 
assumed to have an expected average residential per parcel assessment of approximately $250 in addition to 
the existing assessment.  With this assumed average residential per parcel assessment and similar 
apportionment as the existing RD 17 Mossdale Tract Assessment, the overlay assessment is expected to 
generate an additional $7.5 million per year.  Appendix D provides an analysis of the revenues expected to be 
generated by the OAD taking into consideration the increased revenue to come from new development over 
time.  The tables presented in Appendix D support the overlay assessment revenues presented in Table 5. 

The new OAD, once formed and in combination with the tax increment revenues from a new EIFD (described 
below), would provide the necessary annual revenues to both directly fund a portion of the design and 
planning of the project, and help service future debt that could be issued to provide the needed cash flow for 
the project. 

Enhanced Infrastructure Financing District 

The Land Use Agencies can initiate formation of an EIFD13 which would allow for the use of Tax Increment 
Financing for the regional flood control improvements.  The entities would form a new Public Financing 
Authority that would include members of the legislative bodies of the public agencies that form the district, 
plus at least two public members.  The Public Financing Authority would prepare an Infrastructure Financing 
Plan that describes the funding for the construction of regional flood control improvements that provide 
benefit to the Mossdale Tract Area.  The Infrastructure Financing Plan would also specify what taxing entities 
receiving a share of Property Tax Increment would be participating in the EIFD and how much of the increment 
each Taxing Entity would allocate to the Project as well as what other revenue sources would be used to fund 
the Project.  In this case, the proposed OAD would be identified as an additional funding source.   

EIFD Formation Procedure 

In order to form the EIFD, each Taxing Entity participating must approve the Infrastructure Financing Plan.  As 
a note, school districts may not participate within the EIFD.  In addition, a multiple noticed Public Hearings 
where protests can be made prior to the formation are required before the EIFD is fully created.  A property 
or registered voter vote is no longer required to take place prior to the issuance of debt.14 

EIFD / Special Benefit District Financing 

Appendix E presents an updated analysis of the projected revenues to come from the proposed EIFD given 
certain stated assumptions regarding a future Infrastructure Financing Plan.  To ensure sufficient revenues 

13 Specifically, the process would start with San Joaquin County. 
14 On October 9, 2019, AB 116 was signed into law which removed the requirement of voter approval for an EIFD to issue debt, 
however the statute added the requirement that the Public Finance Authority conduct 3 public hearings. 
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are available to finance the improvements, the Public Financing Authority created as part of the EIFD process 
would issue debt secured by a combination of Assessment District and Tax Increment Revenues.  An updated 
analysis of the financing capacity of the proposed OAD and EIFD has been prepared and is also included within 
Appendix E.  Figure 2 below illustrates the revenues, proposed bond issuances, and debt service associated 
with the assumed financing.  As negotiations with the land use agencies has progressed, the approach for tax 
allocations has been refined and the conceptual financing plan presented here reflects the current status of 
the EIFD formation efforts. 

The updated Financing Plan assumes the following borrowings take place: 
• One more borrowings through 2025 yielding approximately $120.8 million in proceeds (estimated 

$135.0 Million Par) takes place.  The borrowings would be secured by the proposed assessment 
district with two years of collection history and rate covenant of 1.1x Maximum Annual Debt 
Service.  This borrowing could take place with a senior / subordinate structure where the 
subordinate bonds utilize the coverage on the senior bonds to yield additional bond proceeds. The 
current financing plan assumes a 30-year issue with 4.25% and 6% interest rates and level debt 
services.  The issue is sized for one year of capitalized interest and an estimated 70% of Maximum 
Annual Debt Service reserve fund. 

• A 2027 borrowing yielding $45 million in proceeds (approximately $68 million Par) takes place.  This 
borrowing would be secured by a pledge of Tax Increment from the EIFD as well as an assumption 
that debt service coverage could be met with a backup pledge of any net assessment revenues.  The 
current financing plan assumes a 30-year issue with 5.5% interest rate and level debt service.  The 
issue is sized for two years of capitalized interest and 1x Maximum Annual Debt Service Reserve 
Fund. 

 
The Financing Plan presented with this 2021 Annual APR Update has refined the Overlay and EIFD Revenue 
Analyses previously presented.  As shown in Appendix E, the updated EIFD revenue analysis has been 
prepared to present an initial starting property tax revenue allocation rate of 28 percent that shifts to 14 
percent in 2029/30 and further stepping down over time. This results in modeled capacity of approximately 
$828 million through 2060. However, the Updated Financing plan need shown in Table E11 (and 
demonstrated in Figure 2) is approximately $102 million between 2025/26 and 2053/54. 
 
The OAD would provide revenues sufficient to bridge the gap between available Tax Increment Revenues and 
the required debt service needed to provide coverage for the bonds.  In addition, available net revenues from 
the OAD, after filling the gap for the required Tax Increment Financing, would be available and authorized to 
provide ongoing operations and maintenance for the improved levee system. 
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Figure 2: Combined Assessment Revenue & EIFD Tax Increment Financing Approach 

EIFD Establishment (2022/23) 
Assessment District Formation 

(2022/23)

2025 AR Bond Issuance ($111+9.8 MM) 
Level Debt Service, Senior/Subordinate Issue 

2027 Hybrid Issuance ($45 MM) 
Level Debt Service, 1.2x DSCR 

EIFD Notes: 
28% Allocation Rate until 2029 shifting to 14% in 2030 and further down overtime. 

Limit of approximately $12.26 annually for combined debt service shown. 
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Status and Schedule for Funding & Financing Implementation 

The following matrix outlines a conceptual schedule and details the status for the implementation of the 
contemplated funding mechanisms and associated financing of the improvements. 

Activity Start End Duration [1] Status 

MOU Principles  June 1, 2016 N/A Completed 
Prepare and Review ULOP Adequate 
Progress Report 

 June 1, 2016 N/A Completed 

Enter into MOU  June 30, 2016 N/A Completed 
Adopt ULOP Adequate Progress 
Findings 

 July 2, 2016 N/A Completed 

Develop Funding/Governance 
Evaluation Framework 

 March 2016 N/A Completed 

Prepare Financial & Governance 
Analysis Supporting Governance Entity 
& Financial Plan 

 September 
2017 

N/A Completed 

Implement Governance Entity     

Enter into JPA & (SJAFCA 
Reorganization) 

 December 
2017 

N/A Completed 

Implement Funding Mechanisms     

Interim Impact Fee  April 
2017 

N/A Completed 

 Regional Impact Fee Adoption  January 
2018 

December 
2018 

N/A Completed 

Regional Impact Fee Update June  
2021 

December 
2021 

6 month Initiating 

Overlay Assessment District 
Formation 

June 
2018 

August 
2022 

14 months 
remaining 

Preliminary 
Analysis 

Completed & 
Implementation 

Scoped & 
Consultants 

Engaged 
EIFD Adoption and EIFD 
Formation 

September 
2018 

August 
2022 

12 months 
remaining 

Analysis & 
Evaluation 

Scoped, 
Implementation 

Ongoing 
Implement Financing Entity / 
Mechanism 

    

 Issue Debt  2025 & 2027 N/A  

The above information will continue to be updated annually as progress is made.  The information above 
coincides with the cash flow model assumptions presented within Table 5 and the supporting analysis 
appendices.   
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RESOLUTION NO. SJAFCA 19-06 

SAN JOAQUIN AREA 
FLOOD CONTROL AGENCY 

------------------------------------------------------------------
RESOLUTION TO ADOPT POLICY ON ADAPTING DESIGN 

STANDARDS FOR THE MOSSDALE TRACT AREA OF SJAFCA IN 
LIGHT OF CLIMATE CHANGE 

WHEREAS, the overwhelming consensus of the international scientific community, as 
established by the Intergovernmental Panel on Climate Change and confirmed by the 
National Academy of Sciences, is that climate change is a real and increasingly urgent 
threat that demands action at every level of government; and 

WHEREAS, the Sacramento-San Joaquin Delta (hereinafter Delta) is a unique natural 
and geographic feature ofthe State of California, and is the largest estuary on the Pacific 
Coast of the United States encompassing an area of over 730,000 acres with islands and 
tracts of rich fertile soil surrounded by miles of sloughs and winding channels protected 
by levees; and 

WHEREAS, climate change is directly impacting San Joaquin County citizens through 
sea level rise, flooding, increased wildfires, drought, and air pollution harming the public 
health; and 

WHEREAS, further climate change is expected to impact the region's temperatures, 
precipitation and sea level with consequences for the area population, agriculture, 
environment and infrastructure; and 

WHEREAS, to protect these critical resources, the San Joaquin Area Flood Control 
Agency must continually evaluate the risks and impacts from climate changer 
uncertainties and identify appropriate adaptation and mitigation strategies utilizing the 
best available science in conjunction with stakeholders for adapting design standards for 
the Mossdale Tract Area of SJAFCA. 

NOW, THEREFORE, BE IT RESOLVED BY THE BOARD OF DIRECTORS OF THE SAN 
JOAQUIN AREA FLOOD CONTROL AGENCY, AS FOLLOWS: 

That the Policy on Climate Change is hereby approved and adopted, a copy of which is 
attached as Exhibit "A" and incorporated by this reference. 

SJAFCA Resolution 19-06 
Page 1 of2 
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PASSED, APPROVED AND ADOPTED this 7 th day of February, 2019. 

ATTEST: 
,,. 

~~~ 
- 'CHRIS ELIAS, Secretary 

of the San Joaquin Area 
Flood Control Agency 

APPROVED AS TO FORM: 

SJAFCA Resolution 19-06 
Page 2 of 2 
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EXHIBIT “A” 

1 

San Joaquin Area Flood Control Agency 
Policy for Adapting Design Standards  

for the Mossdale Tract Area of SJAFCA  
in Light of Climate Change Uncertainties 

February 7, 2019 

Introduction 
The San Joaquin Area Flood Control Agency (SJAFCA) is advancing a program for 
increasing the level of flood protection provided by the Mossdale Tract levees through (i) 
development of locally-funded improvements, (ii) partnering with the State on potential 
State funding of improvements, and/or (iii) the pursuit of a Federally-authorized set of 
improvements.  In the development of locally-funded improvements and other 
improvements which may be cost-shared with the State and Federal governments, it is 
necessary to select the appropriate future hydrology, considering climate change 
estimates, to inform design-level work.  Unfortunately, the uncertainties (magnitude, 
timing, and nature of frequency) associated with accurately predicting that future 
hydrology requires that the agency balance the flood risk associated with understating 
that hydrology with the financial costs associated with overstating that hydrology.  The 
purpose of this document is to provide a Board-adopted policy for managing that risk 
specifically for the Mossdale Tract levees. 

In addition, the passage of SB5 has imposed on communities in the Central Valley an 
obligation to ensure that future development will be subject to at least 200-year flood 
protection.  The Department of Water Resources (DWR) has developed guidance for the 
Urban Level Of [Flood] Protection (ULOP) including findings that must be made 

Available Data on Climate Change Through Hydrologic Studies 
Climate change, as it applies to Mossdale Tract levees, is comprised of both tailwater 
conditions as well as watershed hydrology.  Tailwater conditions are important because 
water surface profiles are calculated from downstream to upstream, and tailwater 
elevation (also known as “stage”) is an input to the model.  In the case of the San Joaquin 
River, the downstream limit of the hydraulic model is roughly the Deep Water Ship 
Channel near the Smith Canal Gate project.  The stage at that location is affected by sea 
level, tide cycles, hydraulics of the Delta, physical configuration of the Delta in a given 
event, storm surge, flood flows from the various tributary rivers and streams entering the 
Delta, and to some extent, wind setup (if all or part of the Delta were to become a large 
body of open water in the future, for instance).  Sea level rise is an essential component 
of tailwater conditions to consider. 

Although sea level rise at the Golden Gate Bridge has been studied extensively, the 
science and engineering of predicting San Joaquin River tailwater conditions and 
watershed hydrology is new. The only study to date to address both aspects of climate 
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change for the San Joaquin River is the work by the State associated with the 2017 
Update of the Central Valley Flood Protection Plan (CVFPP).  That study concludes that 
significant changes are likely for both tailwater conditions and San Joaquin River flows as 
a result of climate change.  For example, the 200-year event in the year 2067 is estimated 
by the 2017 CVFPP as a tailwater stage of 12.6’, a stage which would overtop numerous 
Delta islands and overwhelm many existing and proposed facilities.  In terms of watershed 
hydrology, the CVFPP also predicts a tripling of 200-year flood flows by the year 2067.  

Additional Relevant Information 
Until the development of the 2017 CVFPP Update, communities developing programs of 
improvements were required, under the ULOP guidelines, to address the risk of climate 
change without DWR generated estimates of tailwater conditions coupled with watershed 
hydrology.  For example, in preparing adequate progress reports under ULOP for the 
River Islands Community of Lathrop, the City of Lathrop designed to the current 
hydrology, incorporated information from consensus sea level rise, and then added a 
further foot to the stage to address the uncertainty of changes to watershed hydrology as 
a result of climate change.  Similarly, projects designed on the Sacramento River system 
have also incorporated additional stage or freeboard to address the uncertainty of 
changes to watershed hydrology as a result of climate change. 

During the development of the 2017 CVFPP Update, commentators provided written 
comments to DWR regarding the significant changes projected by the Update and 
whether investment decisions should be made based on the Update.  In response, DWR 
provided the following: 

The 2017 CVFPP Update climate change analysis was used for system-scale 
planning and development of State policy in accordance with the directives and 
guidance of AB 2800, Executive Order B 30-15, Executive Order S-13-08, Public 
Resources Code 71155, and the California Natural Resources Agency publication, 
“Safeguarding California: Reducing Climate Risk (2014)” at a programmatic level. It 
has not been used to make investment-level decisions, project design, and 
implementation. While the 2017 CVFPP Update refines the overall near and long-term 
investment needs established in the 2017 CVFPP, it is not a decision document. Given 
the current state of climate change science and its uncertainties, application of the 
climate change projections for design purposes would not be appropriate at this time. 
A more detailed programmatic account of the climate change analyses and summary 
of the findings is presented in the supporting document “2017 CVFPP Update – 
Climate Change Analysis Technical Memorandum.” The document also recommends 
further study: 

 Addressing uncertainty by evaluating a broader set of future climate scenarios, 
or sensitivity analyses. 
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 Additional study to gain insight about reservoir climate vulnerability and 
potential adaptation needs. 

The use of levee fragility and flood frequency curves is incorporated into the 
probabilistic methodology used for the CVFPP flood risk and potential life loss 
evaluations of the urban levee improvements and systemwide actions. Levee fragility 
data was developed based on the Nonurban/Urban Levee Evaluations program 
undertaken by the State. Further details on the methods and sources of data can be 
found in the “2017 CVFPP Update – Scenario Technical Analyses Summary Report” 
which supports the 2017 CVFPP Update. 

Agency Policy 
Based on the statement from DWR, it is not expected that SJAFCA use the 2017 CVFPP 
Update as a basis for design- and investment-level decisions. However, the trend of the 
2017 CVFPP Update demonstrates that climate change will increase both the flows 
projected to flow down the San Joaquin River and increase the tailwater stages.  DWR’s 
climate change estimates are for 50 years in the future only, and those estimates show 
the trends are still worsening at the end of that period with no eventual “leveling out” of 
the effects.   

SJAFCA’s policy for design- and investment-level decisions must address this trend and 
the risk associated with uncertainty without using the DWR estimates which were not 
prepared for this purpose.  The Board of Directors of the San Joaquin Area Flood Control 
Agency acknowledges that this policy may result in a future finding by a land use agency 
that the designed (or potentially constructed) project will not be able to provide 200-year 
flood protection in light of changing conditions caused by climate change or other factors, 
and that achieving and maintaining a particular level of flood protection often requires a 
community to recommit itself to implement further measures.   

Therefore, it is the policy of the Board of Directors of the San Joaquin Area Flood Control 
Agency that design- and investment-level decisions shall incorporate the following 
elements (which are considered to be no, low, or medium regret to address the 
uncertainty of climate change) until such time as that uncertainty is reduced.   

 Incorporation of additional stage at the downstream boundary of the San Joaquin 
River hydraulic model to cover “intermediate” estimates of sea level rise per         
U. S. Army Corps of Engineers guidance, plus an additional factor for uncertainty; 

 The inclusion of some additional measure of stage in levee design.  This 
additional stage will differ in different reaches to be determined by SJAFCA staff 
based upon input from consultants and partner agencies, but is expected to be in 
the zero to three-foot range; 

A-5

ATTACHMENT 2



EXHIBIT “A” 
 
 

4 
 

 Where real estate is being acquired for project improvements (and where land 
use coordination as described below is not adequate), SJAFCA will acquire the 
necessary real estate to support potential future levee raises and/or extensions 
based on the 2017 CVFPP climate change hydrology; 

 Coordination with relevant land-use agencies in and around current and future 
levee alignments to ensure approved development can accommodate expanded 
levee footprints and extended levee alignments; 

 At least every three years, and more often when the state of the science 
demands, staff shall review available studies and models and make 
recommendations to the Board whether this policy needs to be updated. 

 SJAFCA will request that each land use agency within the Mossdale Tract 
annually provide to SJAFCA a summary of any findings made toward adequate 
progress; 

 SJAFCA will develop cost estimates to provide SJAFCA with necessary 
resources to further study and evaluate this issue through and after project 
completion. 
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Table 1 - Summary of Analyzed Levee Segments 

Levee Segment Station From Station To Segment Status 
French Camp Slough 0+00 101+00  Existing 
San Joaquin River 101+00 822+80  Existing 
Walthall Slough 822+80 853+50  Existing 
Dryland Levee 853+50 959+00 1 Existing 
Dryland Levee Extension 959+00 1104+20 2 Proposed 

3. Data Sources 
Existing data sources that were utilized in the levee assessment are as follows: 

 Urban Levee Design Criteria (ULDC) Evaluation – Identify Necessary Improvements and Cost 
Estimate, prepared by KSN in 2016. 

 Mossdale Tract Area ULDC Adjustments for Climate Change – Cost Estimate, prepared by KSN 
in 2019 

4. Deficiency Results 
There is a total of 20 ULDC criteria that were evaluated during both the 2016 Study and the 2019 
Study.  The results of the evaluations revealed that improvements were needed to satisfy several of the 
criteria.  Each ULDC criteria is shown below in Table 2 and is denoted as to whether a particular 
criterion was identified as requiring improvements based on the 2016 Study and 2019 Study. 
Table 2 - Necessary Improvements as per ULDC Criteria 

 Improvements Required 
ULDC Criteria 2016 Study 2019 Study 

7.1 Design Water Surface Elevation   
7.2 Minimum Top of Levee  X 
7.3 Soil Sampling, Testing, and Logging   
7.4 Slope Stability for Intermittently Loaded Levees X X 
7.5 Underseepage for Intermittently Loaded Levees X X 
7.6 Frequently Loaded Levees   
7.7 Seismic Vulnerability   
7.8 Levee Geometry X X 
7.9 Interfaces and Transitions   
7.10 Erosion X  
7.11 Right-of-Way X X 
7.12 Encroachments X X 

 
1 The analysis of the existing Dryland Levee in the 2016 Study ended at Station 972+25.  On behalf of the City of 
Manteca, a subsequent study was performed by Drake Haglan and Associates in order to identify a 
recommended alternative of the proposed Dryland Levee Extension.  This recommended alternative alignment, 
and its connection to the existing RD17 Dryland Levee, differed from the assumptions made in the 2016 Study.  
The end of the analysis was retracted to Station 959+00 in the 2019 Study based on the updated starting point of 
the Dryland Levee Extension. 
2 The end point of the Dryland Levee Extension was identified as Station 1027+25 in the 2016 Study.  Based on 
the climate change adjustments to the DWSE, the Dryland Levee Extension was extended to Station 1104+20 in 
the 2019 Study. 
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 Improvements Required 
ULDC Criteria 2016 Study 2019 Study 

7.13 Penetrations X  
7.14 Floodwalls, Retaining Walls, and Closure Structures   
7.15 Animal Burrows   
7.16 Levee Vegetation   
7.17 Wind Setup and Wave Runup   
7.18 Security   
7.19 Sea Level Rise   
7.20 Emergency Actions   

5. Consolidation of Cost Estimates in 2015 Dollars 
The overall estimated project cost from the 2016 Study is $136,885,000, based on 2015 dollars.  The 
individual projects that were identified in the 2016 Study are shown below in Table 3. 
Table 3 - Summary of Original ULDC Evaluation Costs from 2016 Study 

Project 
No. 

Station 
From 

Station 
To Project Name 

Cost 
(2015$) 

2.155  822+80 972+25 Dryland Levee Reconstruction and Seepage Berm $27,765,000 
5.155 119+50 192+00 Cutoff Wall $10,224,000 
5.255 190+50 297+75 Seepage Berm $19,501,000 
5.355 311+00 518+50 Cutoff Wall $35,050,000 

10.155 114+00 972+25 Erosion Repairs $9,386,000 
11.155 0+00 972+25 Right-of-Way Acquisition (Existing Deficiencies) $12,381,000 
11.255 0+00 972+25 Right-of-Way Acquisition (New Improvements) $3,900,000 
12.155 112+73 815+40 Encroachment Remediation $678,000 
13.155 571+35 801+00 Pipe Penetration Rehabilitation $2,128,000 

 972+25 1027+25 Dryland Levee Extension $15,872,000 
    $136,885,000 

The overall estimated project cost from the 2019 Study is $56,587,000, based on 2015 dollars.  The 
individual projects that were identified in the 2019 Study are shown below in Table 4. 
Table 4 - Summary of Additional Costs Associated with Climate Change from 2019 Study 

Project 
No. 

Station 
From 

Station 
To Project Name 

Cost 
(2015$) 

1555  192+00 212+00 Widen Seepage Berm $1,074,000 
2555 312+30 339+00 Deepen Cutoff Wall $407,000 
3555 703+00 

781+00 
741+30 
799+50 Cutoff Wall $9,197,000 

4555 570+00 822+80 Levee Raise along San Joaquin River $12,002,000 
5555 822+80 959+00 Levee Raise along Walthall Slough / Dryland Levee $7,414,000 
6555 959+00 1104+20 Dryland Levee Extension $26,493,000 
    $56,587,000 

The two cost estimates described above from the 2016 Study and the 2019 Study were consolidated 
into a single cost estimate totally $193,472,000, based on 2015 dollars.  By merging and restructuring 
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similar and/or overlapping projects from the two studies, the list of projects was refined and narrowed 
down to a total of 15 identified projects, as shown below in Table 6. 

6. Update of Consolidated Cost Estimate to 2021 Dollars 
The update of the consolidated cost estimate from 2015 dollars to 2021 dollars was accomplished 
utilizing the Construction Cost Index (CCI) published monthly by Engineering News-Record (ENR).  
The CCI is an indicator of general construction costs and includes labor and materials components.  
ENR uses the CCI to measure how much it costs to purchase a hypothetical package of goods and 
services and compare it to what it was in a prior year.  The CCIs that were used in this assessment are 
shown below in Table 5. 
Table 5 - ENR CCIs and Escalation Factor 

Description Value 
ENR CCI (November 2015) 10092 
ENR CCI (January 2021) 11628 
Escalation Factor 1.1522 

The unit costs of the consolidated cost estimate were then adjusted by multiplying them by the above-
described Escalation Factor and rounding up using the same number of significant digits.  By doing so, 
the overall project cost increased to a total of $230,009,000, based on 2021 dollars. 

7. Cost Estimate Conclusions 
The consolidated cost estimate to address ULDC levee deficiencies, including the adjustments due to 
climate change, is summarized below in Table 6.  This summary indicates the project costs in both 
2015 dollars and 2021 dollars, and it is based on the refined 15 projects as described above. 
Table 6 - Cost Estimate Summary 

Project 
ID 

Station 
From 

Station 
To Project Name 

Cost 
(2015$) 

Cost 
(2021$) 

15  119+50 148+00 Cutoff Wall $7,950,000  $9,354,000  
25  172+45 192+00 Cutoff Wall $4,464,000  $5,331,000  
35  190+50 247+00 Seepage Berm $14,481,000  $17,002,000  
45  255+50 259+50 Seepage Berm $970,000  $1,138,000  
55  270+00 297+75 Seepage Berm $6,295,000  $7,389,000  
65  311+00 362+50 Cutoff Wall $10,084,000  $12,337,000  
75  388+00 518+50 Cutoff Wall $25,374,000  $30,954,000  
85  570+00 822+80 Levee Raise @ San Joaquin River $14,681,000  $17,390,000  
95  703+00 741+30 Cutoff Wall $6,197,000  $7,673,000  

105  781+00 799+50 Cutoff Wall $3,001,000  $3,716,000  
115  822+80 853+50 Levee Raise @ Walthall Slough $1,629,000  $1,941,000  
125  853+50 959+00 Levee Raise & Seepage Berm  

@ Dryland Levee $32,485,000  $38,374,000  
135  0+00 959+00 Erosion Repairs $9,386,000  $10,851,000  
145  0+00 959+00 Right-of-Way (existing) $12,381,000  $14,284,000  
155  959+00 1104+20 Dryland Levee Extension $44,094,000  $52,275,000  
    $193,472,000 $230,009,000 

A detailed breakdown of the improvement costs on a project-by-project basis is included in EXHIBIT 1. 
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EXHIBIT 1 

Cost Estimate Breakdown 
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SAN JOAQUIN AREA FLOOD CONTROL AGENCY
MOSSDALE TRACT AREA ULDC COST ESTIMATE UPDATE TO 2021$
SAN JOAQUIN COUNTY, CALIFORNIA

OPINION OF PROBABLE COSTS
DETAILS OF PROPOSED IMPROVEMENTS

2015$ 2021$

Item Description Qty Unit Unit Price Total Unit Price Total

PROJECT CUTOFF WALL
ID 1 STA 119+50 TO STA 148+00
Construction $4,732,000 $5,567,500

1. Mobilization 10% $418,800 10% $492,700
2. Erosion Control 3% $125,700 3% $147,900
3. Clearing and Grubbing 5.4 AC $2,000 $10,800 $2,400 $13,000
5. Deep Mix Method (DMM) Cutoff Wall 83,300 SF $20 $1,666,000 $24 $1,999,200
6. Tracer Wire 2,900 LF $2 $5,800 $3 $8,700
7. Imported Engineered Fill 23,900 TN $15 $358,500 $18 $430,200
8. Class 2 Aggregate Base 2,100 TN $25 $52,500 $29 $60,900
9. Reconstruct Existing 8" Pipe 2 EA $45,000 $90,000 $51,900 $103,800

10. Reconstruct Existing 42" Pipe 6 EA $250,000 $1,500,000 $288,100 $1,728,600
11. Air Release Valve 8 EA $2,000 $16,000 $2,400 $19,200
12. 8" Valve 2 EA $2,500 $5,000 $2,900 $5,800
13. 42" Valve 6 EA $70,000 $420,000 $80,700 $484,200
14. Encroachment Removal 3 EA $10,000 $30,000 $11,600 $34,800
15. Encroachment Modification 1 EA $20,000 $20,000 $23,100 $23,100
16. Hydroseeding 128,300 SF $0.10 $12,900 $0.12 $15,400

Mangement / Environmental / Engineering $1,893,000 $2,227,300
1. Administration 5% $236,600 5% $278,400
2. Planning 3% $142,000 3% $167,100
3. Environmental and Permitting 5% $236,600 5% $278,400
4. Geotechnical Engineering 2% $94,700 2% $111,400
5. Surveying and Civil Engineering 10% $473,200 10% $556,800
6. Construction Management and Inspection 12% $567,900 12% $668,100
7. Mitigation 3% $142,000 3% $167,100

Real Estate $0 $0
1. Land Valuation (Agricultural) 0.0 AC $25,000 $0 $28,900 $0
2. Easement Acquisition 0 EA $50,000 $0 $57,700 $0

$1,325,000 $1,559,000
Project Totals $7,950,000 $9,354,000
Contingency (20%)

Kjeldsen, Sinnock & Neudeck, Inc. Page 1 of 15 Print Date: 1/29/2021
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SAN JOAQUIN AREA FLOOD CONTROL AGENCY
MOSSDALE TRACT AREA ULDC COST ESTIMATE UPDATE TO 2021$
SAN JOAQUIN COUNTY, CALIFORNIA

OPINION OF PROBABLE COSTS
DETAILS OF PROPOSED IMPROVEMENTS

2015$ 2021$

Item Description Qty Unit Unit Price Total Unit Price Total

PROJECT CUTOFF WALL
ID 2 STA 175+45 TO STA 192+00
Construction $2,656,400 $3,173,000

1. Mobilization 10% $235,100 10% $280,800
2. Erosion Control 3% $70,600 3% $84,300
3. Clearing and Grubbing 3.7 AC $2,000 $7,400 $2,400 $8,900
5. Deep Mix Method (DMM) Cutoff Wall 88,000 SF $20 $1,760,000 $24 $2,112,000
6. Tracer Wire 2,000 LF $2 $4,000 $3 $6,000
7. Imported Engineered Fill 16,500 TN $15 $247,500 $18 $297,000
8. Class 2 Aggregate Base 1,500 TN $25 $37,500 $29 $43,500
9. Reconstruct Existing 8" Pipe 2 EA $45,000 $90,000 $51,900 $103,800

10. Reconstruct Existing 12" Pipe 1 EA $60,000 $60,000 $69,200 $69,200
11. Reconstruct Existing 16" Pipe 1 EA $80,000 $80,000 $92,200 $92,200
12. Air Release Valve 4 EA $2,000 $8,000 $2,400 $9,600
13. 8" Valve 2 EA $2,500 $5,000 $2,900 $5,800
14. 12" Valve 1 EA $4,000 $4,000 $4,700 $4,700
15. 16" Valve 1 EA $8,500 $8,500 $9,800 $9,800
16. Encroachment Removal 3 EA $10,000 $30,000 $11,600 $34,800
17. Hydroseeding 88,000 SF $0.10 $8,800 $0.12 $10,600

Mangement / Environmental / Engineering $1,062,900 $1,269,400
1. Administration 5% $132,900 5% $158,700
2. Planning 3% $79,700 3% $95,200
3. Environmental and Permitting 5% $132,900 5% $158,700
4. Geotechnical Engineering 2% $53,200 2% $63,500
5. Surveying and Civil Engineering 10% $265,700 10% $317,300
6. Construction Management and Inspection 12% $318,800 12% $380,800
7. Mitigation 3% $79,700 3% $95,200

Real Estate $0 $0
1. Land Valuation (Agricultural) 0.0 AC $25,000 $0 $28,900 $0
2. Easement Acquisition 0 EA $50,000 $0 $57,700 $0

$743,900 $888,500
Project Totals $4,464,000 $5,331,000
Contingency (20%)

Kjeldsen, Sinnock & Neudeck, Inc. Page 2 of 15 Print Date: 1/29/2021
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SAN JOAQUIN AREA FLOOD CONTROL AGENCY
MOSSDALE TRACT AREA ULDC COST ESTIMATE UPDATE TO 2021$
SAN JOAQUIN COUNTY, CALIFORNIA

OPINION OF PROBABLE COSTS
DETAILS OF PROPOSED IMPROVEMENTS

2015$ 2021$

Item Description Qty Unit Unit Price Total Unit Price Total

PROJECT SEEPAGE BERM
ID 3 STA 190+50 TO STA 247+00
Construction $8,142,200 $9,569,200

1. Mobilization 3% $230,500 3% $270,900
2. Erosion Control 3% $230,500 3% $270,900
3. Clearing and Grubbing 20.8 AC $2,000 $41,600 $2,400 $50,000
4. Imported Engineered Fill 159,200 TN $15 $2,388,000 $18 $2,865,600
5. Drain Rock Material 99,200 TN $30 $2,976,000 $35 $3,472,000
6. Sand Filter Material 49,400 TN $25 $1,235,000 $29 $1,432,600
7. Filter Fabric 675,300 SF $0.50 $337,700 $0.58 $391,700
8. Class 2 Aggregate Base 4,200 TN $25 $105,000 $29 $121,800
9. Reconstruct Existing 8" Pipe 4 EA $45,000 $180,000 $51,900 $207,600

10. Reconstruct Existing 10" Pipe 2 EA $55,000 $110,000 $63,400 $126,800
11. Reconstruct Existing 16" Pipe 1 EA $80,000 $80,000 $92,200 $92,200
12. Reconstruct Existing 20" Pipe 1 EA $95,000 $95,000 $109,500 $109,500
13. Air Release Valve 8 EA $2,000 $16,000 $2,400 $19,200
14. 8" Valve 4 EA $2,500 $10,000 $2,900 $11,600
15. 10" Valve 2 EA $3,000 $6,000 $3,500 $7,000
16. 16" Valve 1 EA $8,500 $8,500 $9,800 $9,800
17. 20" Valve 1 EA $18,000 $18,000 $20,800 $20,800
18. Hydroseeding 743,100 SF $0.10 $74,400 $0.12 $89,200

Mangement / Environmental / Engineering $3,257,300 $3,828,000
1. Administration 5% $407,200 5% $478,500
2. Planning 3% $244,300 3% $287,100
3. Environmental and Permitting 5% $407,200 5% $478,500
4. Geotechnical Engineering 2% $162,900 2% $191,400
5. Surveying and Civil Engineering 10% $814,300 10% $957,000
6. Construction Management and Inspection 12% $977,100 12% $1,148,400
7. Mitigation 3% $244,300 3% $287,100

Real Estate $667,500 $771,000
1. Land Valuation (Agricultural) 12.7 AC $25,000 $317,500 $28,900 $367,100
2. Easement Acquisition 7 EA $50,000 $350,000 $57,700 $403,900

$2,413,400 $2,833,700
Project Totals $14,481,000 $17,002,000
Contingency (20%)
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SAN JOAQUIN AREA FLOOD CONTROL AGENCY
MOSSDALE TRACT AREA ULDC COST ESTIMATE UPDATE TO 2021$
SAN JOAQUIN COUNTY, CALIFORNIA

OPINION OF PROBABLE COSTS
DETAILS OF PROPOSED IMPROVEMENTS

2015$ 2021$

Item Description Qty Unit Unit Price Total Unit Price Total

PROJECT SEEPAGE BERM
ID 4 STA 255+50 TO STA 259+50
Construction $528,800 $621,000

1. Mobilization 3% $15,000 3% $17,600
2. Erosion Control 3% $15,000 3% $17,600
3. Clearing and Grubbing 1.4 AC $2,000 $2,800 $2,400 $3,400
4. Imported Engineered Fill 9,900 TN $15 $148,500 $18 $178,200
5. Drain Rock Material 6,000 TN $30 $180,000 $35 $210,000
6. Sand Filter Material 3,000 TN $25 $75,000 $29 $87,000
7. Filter Fabric 40,800 SF $0.50 $20,400 $0.58 $23,700
8. Class 2 Aggregate Base 300 TN $25 $7,500 $29 $8,700
9. Reconstruct Existing 10" Pipe 1 EA $55,000 $55,000 $63,400 $63,400

10. Air Release Valve 1 EA $2,000 $2,000 $2,400 $2,400
11. 10" Valve 1 EA $3,000 $3,000 $3,500 $3,500
12. Hydroseeding 45,600 SF $0.10 $4,600 $0.12 $5,500

Mangement / Environmental / Engineering $211,800 $248,800
1. Administration 5% $26,500 5% $31,100
2. Planning 3% $15,900 3% $18,700
3. Environmental and Permitting 5% $26,500 5% $31,100
4. Geotechnical Engineering 2% $10,600 2% $12,500
5. Surveying and Civil Engineering 10% $52,900 10% $62,100
6. Construction Management and Inspection 12% $63,500 12% $74,600
7. Mitigation 3% $15,900 3% $18,700

Real Estate $67,500 $78,000
1. Land Valuation (Agricultural) 0.7 AC $25,000 $17,500 $28,900 $20,300
2. Easement Acquisition 1 EA $50,000 $50,000 $57,700 $57,700

$161,700 $189,600
Project Totals $970,000 $1,138,000
Contingency (20%)
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SAN JOAQUIN AREA FLOOD CONTROL AGENCY
MOSSDALE TRACT AREA ULDC COST ESTIMATE UPDATE TO 2021$
SAN JOAQUIN COUNTY, CALIFORNIA

OPINION OF PROBABLE COSTS
DETAILS OF PROPOSED IMPROVEMENTS

2015$ 2021$

Item Description Qty Unit Unit Price Total Unit Price Total

PROJECT SEEPAGE BERM
ID 5 STA 270+00 TO STA 297+75
Construction $3,512,500 $4,127,500

1. Mobilization 3% $99,500 3% $116,900
2. Erosion Control 3% $99,500 3% $116,900
3. Clearing and Grubbing 9.1 AC $2,000 $18,200 $2,400 $21,900
4. Imported Engineered Fill 68,600 TN $15 $1,029,000 $18 $1,234,800
5. Drain Rock Material 41,600 TN $30 $1,248,000 $35 $1,456,000
6. Sand Filter Material 20,400 TN $25 $510,000 $29 $591,600
7. Filter Fabric 283,100 SF $0.50 $141,600 $0.58 $164,200
8. Class 2 Aggregate Base 2,100 TN $25 $52,500 $29 $60,900
9. Reconstruct Existing 10" Pipe 1 EA $55,000 $55,000 $63,400 $63,400

10. Reconstruct Existing 12" Pipe 2 EA $60,000 $120,000 $69,200 $138,400
11. Reconstruct Existing 16" Pipe 1 EA $80,000 $80,000 $92,200 $92,200
12. Air Release Valve 4 EA $2,000 $8,000 $2,400 $9,600
13. 10" Valve 1 EA $3,000 $3,000 $3,500 $3,500
14. 12" Valve 2 EA $4,000 $8,000 $4,700 $9,400
15. 16" Valve 1 EA $8,500 $8,500 $9,800 $9,800
16. Hydroseeding 316,400 SF $0.10 $31,700 $0.12 $38,000

Mangement / Environmental / Engineering $1,405,300 $1,651,300
1. Administration 5% $175,700 5% $206,400
2. Planning 3% $105,400 3% $123,900
3. Environmental and Permitting 5% $175,700 5% $206,400
4. Geotechnical Engineering 2% $70,300 2% $82,600
5. Surveying and Civil Engineering 10% $351,300 10% $412,800
6. Construction Management and Inspection 12% $421,500 12% $495,300
7. Mitigation 3% $105,400 3% $123,900

Real Estate $327,500 $378,200
1. Land Valuation (Agricultural) 5.1 AC $25,000 $127,500 $28,900 $147,400
2. Easement Acquisition 4 EA $50,000 $200,000 $57,700 $230,800

$1,049,100 $1,231,400
Project Totals $6,295,000 $7,389,000
Contingency (20%)
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SAN JOAQUIN AREA FLOOD CONTROL AGENCY
MOSSDALE TRACT AREA ULDC COST ESTIMATE UPDATE TO 2021$
SAN JOAQUIN COUNTY, CALIFORNIA

OPINION OF PROBABLE COSTS
DETAILS OF PROPOSED IMPROVEMENTS

2015$ 2021$

Item Description Qty Unit Unit Price Total Unit Price Total

PROJECT CUTOFF WALL
ID 6 STA 311+00 TO STA 362+50
Construction $6,001,700 $7,343,200

1. Mobilization 10% $531,200 10% $649,900
2. Erosion Control 3% $159,400 3% $195,000
3. Clearing and Grubbing 10.8 AC $2,000 $21,600 $2,400 $26,000
4. Degrade Existing Levee (1/3 Height) 23,500 CY $10 $235,000 $12 $282,000
5. Soil-Bentonite (SB) Cutoff Wall 354,200 SF $8 $2,833,600 $10 $3,542,000
6. Temporary Cap (Double Handle) 9,200 CY $10 $92,000 $12 $110,400
7. Tracer Wire 5,200 LF $2 $10,400 $3 $15,600
8. Imported Engineered Fill 108,800 TN $15 $1,632,000 $18 $1,958,400
9. Class 2 Aggregate Base 3,900 TN $25 $97,500 $29 $113,100

10. Reconstruct Existing 6" Pipe 1 EA $40,000 $40,000 $46,100 $46,100
11. Reconstruct Existing 8" Pipe 1 EA $45,000 $45,000 $51,900 $51,900
12. Reconstruct Existing 10" Pipe 3 EA $55,000 $165,000 $63,400 $190,200
13. Reconstruct Existing 14" Pipe 1 EA $75,000 $75,000 $86,500 $86,500
14. Air Release Valve 6 EA $2,000 $12,000 $2,400 $14,400
15. 6" Valve 1 EA $2,000 $2,000 $2,400 $2,400
16. 8" Valve 1 EA $2,500 $2,500 $2,900 $2,900
17. 10" Valve 3 EA $3,000 $9,000 $3,500 $10,500
18. 14" Valve 1 EA $7,000 $7,000 $8,100 $8,100
19. Hydroseeding 314,200 SF $0.10 $31,500 $0.12 $37,800

Mangement / Environmental / Engineering $2,401,000 $2,937,500
1. Administration 5% $300,100 5% $367,200
2. Planning 3% $180,100 3% $220,300
3. Environmental and Permitting 5% $300,100 5% $367,200
4. Geotechnical Engineering 2% $120,100 2% $146,900
5. Surveying and Civil Engineering 10% $600,200 10% $734,400
6. Construction Management and Inspection 12% $720,300 12% $881,200
7. Mitigation 3% $180,100 3% $220,300

Real Estate $0 $0
1. Land Valuation (Agricultural) 0.0 AC $25,000 $0 $28,900 $0
2. Easement Acquisition 0 EA $50,000 $0 $57,700 $0

$1,680,600 $2,056,200
Project Totals $10,084,000 $12,337,000
Contingency (20%)
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SAN JOAQUIN AREA FLOOD CONTROL AGENCY
MOSSDALE TRACT AREA ULDC COST ESTIMATE UPDATE TO 2021$
SAN JOAQUIN COUNTY, CALIFORNIA

OPINION OF PROBABLE COSTS
DETAILS OF PROPOSED IMPROVEMENTS

2015$ 2021$

Item Description Qty Unit Unit Price Total Unit Price Total

PROJECT CUTOFF WALL
ID 7 STA 388+00 TO STA 518+50
Construction $15,102,800 $18,424,200

1. Mobilization 10% $1,336,600 10% $1,630,500
2. Erosion Control 3% $401,000 3% $489,200
3. Clearing and Grubbing 27.3 AC $2,000 $54,600 $2,400 $65,600
4. Degrade Existing Levee (1/3 Height) 59,500 CY $10 $595,000 $12 $714,000
5. Soil-Bentonite (SB) Cutoff Wall 827,000 SF $8 $6,616,000 $10 $8,270,000
6. Temporary Cap (Double Handle) 23,200 CY $10 $232,000 $12 $278,400
7. Tracer Wire 13,000 LF $2 $26,000 $3 $39,000
8. Imported Engineered Fill 275,600 TN $15 $4,134,000 $18 $4,960,800
9. Class 2 Aggregate Base 9,600 TN $25 $240,000 $29 $278,400

10. Reconstruct Existing 4" Pipe 1 EA $35,000 $35,000 $40,400 $40,400
11. Reconstruct Existing 6" Pipe 2 EA $40,000 $80,000 $46,100 $92,200
12. Reconstruct Existing 10" Pipe 2 EA $55,000 $110,000 $63,400 $126,800
13. Reconstruct Existing 12" Pipe 5 EA $60,000 $300,000 $69,200 $346,000
14. Reconstruct Existing 14" Pipe 2 EA $75,000 $150,000 $86,500 $173,000
15. Reconstruct Existing 16" Pipe 3 EA $80,000 $240,000 $92,200 $276,600
16. Reconstruct Existing 20" Pipe 1 EA $95,000 $95,000 $109,500 $109,500
17. Reconstruct Existing 36" Pipe 1 EA $200,000 $200,000 $230,500 $230,500
18. Air Release Valve 17 EA $2,000 $34,000 $2,400 $40,800
19. 4" Valve 1 EA $1,500 $1,500 $1,800 $1,800
20. 6" Valve 2 EA $2,000 $4,000 $2,400 $4,800
21. 10" Valve 2 EA $3,000 $6,000 $3,500 $7,000
22. 12" Valve 5 EA $4,000 $20,000 $4,700 $23,500
23. 14" Valve 2 EA $7,000 $14,000 $8,100 $16,200
24. 16" Valve 3 EA $8,500 $25,500 $9,800 $29,400
25. 20" Valve 1 EA $18,000 $18,000 $20,800 $20,800
26. 36" Valve 1 EA $55,000 $55,000 $63,400 $63,400
27. Hydroseeding 796,000 SF $0.10 $79,600 $0.12 $95,600

Mangement / Environmental / Engineering $6,041,400 $7,370,200
1. Administration 5% $755,200 5% $921,300
2. Planning 3% $453,100 3% $552,800
3. Environmental and Permitting 5% $755,200 5% $921,300
4. Geotechnical Engineering 2% $302,100 2% $368,500
5. Surveying and Civil Engineering 10% $1,510,300 10% $1,842,500
6. Construction Management and Inspection 12% $1,812,400 12% $2,211,000
7. Mitigation 3% $453,100 3% $552,800

Real Estate $0 $0
1. Land Valuation (Agricultural) 0.0 AC $25,000 $0 $28,900 $0
2. Easement Acquisition 0 EA $50,000 $0 $57,700 $0

$4,228,900 $5,158,900
Project Totals $25,374,000 $30,954,000
Contingency (20%)
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SAN JOAQUIN AREA FLOOD CONTROL AGENCY
MOSSDALE TRACT AREA ULDC COST ESTIMATE UPDATE TO 2021$
SAN JOAQUIN COUNTY, CALIFORNIA

OPINION OF PROBABLE COSTS
DETAILS OF PROPOSED IMPROVEMENTS

2015$ 2021$

Item Description Qty Unit Unit Price Total Unit Price Total

PROJECT LEVEE RAISE
ID 8 STA 570+00 TO STA 822+80
Construction $8,370,100 $9,925,400

1. Mobilization 3% $236,900 3% $281,000
2. Erosion Control 3% $236,900 3% $281,000
3. Clearing and Grubbing 43.6 AC $2,000 $87,200 $2,400 $104,700
4. Imported Engineered Fill 339,700 TN $15 $5,095,500 $18 $6,114,600
5. Floodwall (3' tall) 2,400 LF $125 $300,000 $145 $348,000
6. Class 2 Aggregate Base 18,800 TN $25 $470,000 $29 $545,200
7. Reconstruct Existing 12" Pipe 3 EA $60,000 $180,000 $69,200 $207,600
8. Reconstruct Existing 16" Pipe 1 EA $80,000 $80,000 $92,200 $92,200
9. Reconstruct Existing 18" Pipe 4 EA $85,000 $340,000 $98,000 $392,000

10. Reconstruct Existing 20" Pipe 1 EA $95,000 $95,000 $109,500 $109,500
11. Reconstruct Existing 48" Pipe 1 EA $300,000 $300,000 $345,700 $345,700
12. Air Release Valve 10 EA $2,000 $20,000 $2,400 $24,000
13. 12" Valve 3 EA $4,000 $12,000 $4,700 $14,100
14. 16" Valve 1 EA $8,500 $8,500 $9,800 $9,800
15. 18" Valve 4 EA $14,000 $56,000 $16,200 $64,800
16. 20" Valve 1 EA $18,000 $18,000 $20,800 $20,800
17. 48" Valve 1 EA $85,000 $85,000 $98,000 $98,000
18. Encroachment Removal 31 EA $10,000 $310,000 $11,600 $359,600
19. Encroachment Modification 3 EA $100,000 $300,000 $115,300 $345,900
20. Hydroseeding 1,390,400 SF $0.10 $139,100 $0.12 $166,900

Management / Environmental / Engineering $3,348,700 $3,970,500
1. Administration 5% $418,600 5% $496,300
2. Planning 3% $251,200 3% $297,800
3. Environmental and Permitting 5% $418,600 5% $496,300
4. Geotechnical Engineering 2% $167,500 2% $198,600
5. Surveying and Civil Engineering 10% $837,100 10% $992,600
6. Construction Management and Inspection 12% $1,004,500 12% $1,191,100
7. Mitigation 3% $251,200 3% $297,800

Real Estate $515,300 $595,100
1. Land Valuation (Agricultural) 8.6 AC $25,000 $215,300 $28,900 $248,900
2. Easement Acquisition 6 EA $50,000 $300,000 $57,700 $346,200

$2,446,900 $2,898,200
Project Totals $14,681,000 $17,390,000
Contingency (20%)
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SAN JOAQUIN AREA FLOOD CONTROL AGENCY
MOSSDALE TRACT AREA ULDC COST ESTIMATE UPDATE TO 2021$
SAN JOAQUIN COUNTY, CALIFORNIA

OPINION OF PROBABLE COSTS
DETAILS OF PROPOSED IMPROVEMENTS

2015$ 2021$

Item Description Qty Unit Unit Price Total Unit Price Total

PROJECT CUTOFF WALL
ID 9 STA 703+00 TO STA 741+30
Construction $3,688,200 $4,566,900

1. Mobilization 10% $326,400 10% $404,200
2. Erosion Control 3% $98,000 3% $121,300
3. Degrade Existing Levee (1/3 Height) 17,400 CY $10 $174,000 $12 $208,800
4. Soil-Bentonite (SB) Cutoff Wall 306,400 SF $8 $2,451,200 $10 $3,064,000
5. Temporary Cap (Double Handle) 6,700 CY $10 $67,000 $12 $80,400
6. Imported Engineered Fill 37,600 TN $15 $564,000 $18 $676,800
7. Tracer Wire 3,800 LF $2 $7,600 $3 $11,400

Management / Environmental / Engineering $1,475,700 $1,827,200
1. Administration 5% $184,500 5% $228,400
2. Planning 3% $110,700 3% $137,100
3. Environmental and Permitting 5% $184,500 5% $228,400
4. Geotechnical Engineering 2% $73,800 2% $91,400
5. Surveying and Civil Engineering 10% $368,900 10% $456,700
6. Construction Management and Inspection 12% $442,600 12% $548,100
7. Mitigation 3% $110,700 3% $137,100

Real Estate $0 $0
1. Land Valuation (Agricultural) 0.0 AC $25,000 $0 $28,900 $0
2. Easement Acquisition 0 EA $50,000 $0 $57,700 $0

$1,032,800 $1,278,900
Project Totals $6,197,000 $7,673,000
Contingency (20%)
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SAN JOAQUIN AREA FLOOD CONTROL AGENCY
MOSSDALE TRACT AREA ULDC COST ESTIMATE UPDATE TO 2021$
SAN JOAQUIN COUNTY, CALIFORNIA

OPINION OF PROBABLE COSTS
DETAILS OF PROPOSED IMPROVEMENTS

2015$ 2021$

Item Description Qty Unit Unit Price Total Unit Price Total

PROJECT CUTOFF WALL
ID 10 STA 781+00 TO STA 799+50
Construction $1,785,900 $2,211,200

1. Mobilization 10% $158,100 10% $195,700
2. Erosion Control 3% $47,500 3% $58,800
3. Degrade Existing Levee (1/3 Height) 8,500 CY $10 $85,000 $12 $102,000
4. Soil-Bentonite (SB) Cutoff Wall 148,000 SF $8 $1,184,000 $10 $1,480,000
5. Temporary Cap (Double Handle) 3,300 CY $10 $33,000 $12 $39,600
6. Imported Engineered Fill 18,300 TN $15 $274,500 $18 $329,400
7. Tracer Wire 1,900 LF $2 $3,800 $3 $5,700

Management / Environmental / Engineering $714,600 $884,900
1. Administration 5% $89,300 5% $110,600
2. Planning 3% $53,600 3% $66,400
3. Environmental and Permitting 5% $89,300 5% $110,600
4. Geotechnical Engineering 2% $35,800 2% $44,300
5. Surveying and Civil Engineering 10% $178,600 10% $221,200
6. Construction Management and Inspection 12% $214,400 12% $265,400
7. Mitigation 3% $53,600 3% $66,400

Real Estate $0 $0
1. Land Valuation (Agricultural) 0.0 AC $25,000 $0 $28,900 $0
2. Easement Acquisition 0 EA $50,000 $0 $57,700 $0

$500,100 $619,300
Project Totals $3,001,000 $3,716,000
Contingency (20%)
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SAN JOAQUIN AREA FLOOD CONTROL AGENCY
MOSSDALE TRACT AREA ULDC COST ESTIMATE UPDATE TO 2021$
SAN JOAQUIN COUNTY, CALIFORNIA

OPINION OF PROBABLE COSTS
DETAILS OF PROPOSED IMPROVEMENTS

2015$ 2021$

Item Description Qty Unit Unit Price Total Unit Price Total

PROJECT LEVEE RAISE @ WALTHALL SLOUGH
ID 11 STA 822+80 TO STA 853+50
Construction $969,000 $1,154,700

1. Mobilization 3% $27,500 3% $32,700
2. Erosion Control 3% $27,500 3% $32,700
3. Clearing and Grubbing 5.3 AC $2,000 $10,600 $2,400 $12,800
4. Imported Engineered Fill 47,600 TN $15 $714,000 $18 $856,800
5. Class 2 Aggregate Base 2,300 TN $25 $57,500 $29 $66,700
6. Reconstruct Existing 20" Pipe 1 EA $95,000 $95,000 $109,500 $109,500
7. Air Release Valve 1 EA $2,000 $2,000 $2,400 $2,400
8. 20" Valve 1 EA $18,000 $18,000 $20,800 $20,800
9. Hydroseeding 168,900 SF $0.10 $16,900 $0.12 $20,300

Mangement / Environmental / Engineering $387,800 $462,200
1. Administration 5% $48,500 5% $57,800
2. Planning 3% $29,100 3% $34,700
3. Environmental and Permitting 5% $48,500 5% $57,800
4. Geotechnical Engineering 2% $19,400 2% $23,100
5. Surveying and Civil Engineering 10% $96,900 10% $115,500
6. Construction Management and Inspection 12% $116,300 12% $138,600
7. Mitigation 3% $29,100 3% $34,700

Real Estate $0 $0
1. Land Valuation (Agricultural) 0.0 AC $25,000 $0 $28,900 $0
2. Easement Acquisition 0 EA $50,000 $0 $57,700 $0

$271,400 $323,400
Project Totals $1,629,000 $1,941,000
Contingency (20%)
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SAN JOAQUIN AREA FLOOD CONTROL AGENCY
MOSSDALE TRACT AREA ULDC COST ESTIMATE UPDATE TO 2021$
SAN JOAQUIN COUNTY, CALIFORNIA

OPINION OF PROBABLE COSTS
DETAILS OF PROPOSED IMPROVEMENTS

2015$ 2021$

Item Description Qty Unit Unit Price Total Unit Price Total

PROJECT LEVEE RAISE & SEEPAGE BERM @ DRYLAND LEVEE
ID 12 STA 853+50 TO STA 972+25
Construction $18,810,800 $22,234,400

1. Mobilization 3% $532,400 3% $629,300
2. Erosion Control 3% $532,400 3% $629,300
3. Traffic Control 1 LS $50,000 $50,000 $57,700 $57,700
4. AC Pavement Repairs 20,000 SF $10 $200,000 $12 $240,000
5. Clearing and Grubbing 50.9 AC $2,000 $101,800 $2,400 $122,200
6. Imported Engineered Fill 569,900 TN $15 $8,548,500 $18 $10,258,200
7. Drain Rock Material 170,400 TN $30 $5,112,000 $35 $5,964,000
8. Sand Filter Material 79,800 TN $25 $1,995,000 $29 $2,314,200
9. Filter Fabric 928,400 SF $0.50 $464,200 $0.58 $538,500

10. Class 2 Aggregate Base 15,700 TN $25 $392,500 $29 $455,300
11. Encroachment Modification 1 EA $100,000 $100,000 $115,300 $115,300
12. Hydroseeding 1,519,200 SF $0.10 $152,000 $0.12 $182,400
13. Quarry Stone Riprap 14,000 TN $45 $630,000 $52 $728,000

Mangement / Environmental / Engineering $7,524,700 $8,894,200
1. Administration 5% $940,600 5% $1,111,800
2. Planning 3% $564,400 3% $667,100
3. Environmental and Permitting 5% $940,600 5% $1,111,800
4. Geotechnical Engineering 2% $376,300 2% $444,700
5. Surveying and Civil Engineering 10% $1,881,100 10% $2,223,500
6. Construction Management and Inspection 12% $2,257,300 12% $2,668,200
7. Mitigation 3% $564,400 3% $667,100

Real Estate $735,000 $849,200
1. Land Valuation (Agricultural) 19.4 AC $25,000 $485,000 $28,900 $560,700
2. Easement Acquisition 5 EA $50,000 $250,000 $57,700 $288,500

$5,414,100 $6,395,600
Project Totals $32,485,000 $38,374,000
Contingency (20%)
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SAN JOAQUIN AREA FLOOD CONTROL AGENCY
MOSSDALE TRACT AREA ULDC COST ESTIMATE UPDATE TO 2021$
SAN JOAQUIN COUNTY, CALIFORNIA

OPINION OF PROBABLE COSTS
DETAILS OF PROPOSED IMPROVEMENTS

2015$ 2021$

Item Description Qty Unit Unit Price Total Unit Price Total

PROJECT EROSION REPAIRS
ID 13 STA 0+00 TO STA 959+00
Construction $5,586,200 $6,458,400

1. Mobilization 3% $158,100 3% $182,800
2. Erosion Control 3% $158,100 3% $182,800
3. Clearing and Grubbing 34.0 AC $2,000 $68,000 $2,400 $81,600
4. Quarry Stone Riprap 115,600 TN $45 $5,202,000 $52 $6,011,200

Mangement / Environmental / Engineering $2,234,900 $2,583,800
1. Administration 5% $279,400 5% $323,000
2. Planning 3% $167,600 3% $193,800
3. Environmental and Permitting 5% $279,400 5% $323,000
4. Geotechnical Engineering 2% $111,800 2% $129,200
5. Surveying and Civil Engineering 10% $558,700 10% $645,900
6. Construction Management and Inspection 12% $670,400 12% $775,100
7. Mitigation 3% $167,600 3% $193,800

Real Estate $0 $0
1. Land Valuation (Agricultural) 0.0 AC $25,000 $0 $28,900 $0
2. Easement Acquisition 0 EA $50,000 $0 $57,700 $0

$1,564,300 $1,808,500
Project Totals $9,386,000 $10,851,000
Contingency (20%)

Kjeldsen, Sinnock & Neudeck, Inc. Page 13 of 15 Print Date: 1/29/2021
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SAN JOAQUIN AREA FLOOD CONTROL AGENCY
MOSSDALE TRACT AREA ULDC COST ESTIMATE UPDATE TO 2021$
SAN JOAQUIN COUNTY, CALIFORNIA

OPINION OF PROBABLE COSTS
DETAILS OF PROPOSED IMPROVEMENTS

2015$ 2021$

Item Description Qty Unit Unit Price Total Unit Price Total

PROJECT RIGHT-OF-WAY ACQUISITION (EXISTING DEFICIENCIES)
ID 14 STA 0+00 TO STA 959+00
Real Estate $10,317,500 $11,903,200

1. Land Valuation (Agricultural) 40.7 AC $25,000 $1,017,500 $28,900 $1,176,300
2. Land Valuation (Residential) 3.0 AC $250,000 $750,000 $288,100 $864,300
3. Land Valuation (Commercial) 1.0 AC $250,000 $250,000 $288,100 $288,100
4. Improvement Valuation (Residential) 15 EA $150,000 $2,250,000 $172,900 $2,593,500
5. Easement Acquisition 113 EA $50,000 $5,650,000 $57,700 $6,520,100
6. Easement Acquisition (Oak Shores) 1 EA $400,000 $400,000 $460,900 $460,900

$2,063,500 $2,380,700
Project Totals $12,381,000 $14,284,000
Contingency (20%)

Kjeldsen, Sinnock & Neudeck, Inc. Page 14 of 15 Print Date: 1/29/2021
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SAN JOAQUIN AREA FLOOD CONTROL AGENCY
MOSSDALE TRACT AREA ULDC COST ESTIMATE UPDATE TO 2021$
SAN JOAQUIN COUNTY, CALIFORNIA

OPINION OF PROBABLE COSTS
DETAILS OF PROPOSED IMPROVEMENTS

2015$ 2021$

Item Description Qty Unit Unit Price Total Unit Price Total

PROJECT DRYLAND LEVEE EXTENSION
ID 15 STA 959+00 TO STA 1104+20
Construction $23,983,300 $28,501,800

1. Mobilization 3% $678,800 3% $806,700
2. Erosion Control 3% $678,800 3% $806,700
3. Traffic Control 1 LS $120,000 $120,000 $138,300 $138,300
4. AC Pavement Repairs 70,000 SF $10 $700,000 $12 $840,000
5. Clearing and Grubbing 80.8 AC $5,000 $404,200 $5,800 $468,900
6. Excavate Levee Keyway 38,800 CY $10 $388,000 $12 $465,600
7. Imported Engineered Fill 958,800 TN $15 $14,382,000 $18 $17,258,400
8. Drain Rock Material 110,100 TN $30 $3,303,000 $35 $3,853,500
9. Sand Filter Material 33,100 TN $25 $827,500 $29 $959,900

10. Filter Fabric 742,500 SF $0.50 $371,300 $0.58 $430,700
11. Class 2 Aggregate Base 10,800 TN $25 $270,000 $29 $313,200
12. Encroachment Removal 2 EA $50,000 $100,000 $57,700 $115,400
13. Encroachment Modification 3 EA $100,000 $300,000 $115,300 $345,900
14. Relocate Ditch 9,100 LF $10 $91,000 $12 $109,200
15. Hydroseeding 1,761,100 SF $0.10 $176,200 $0.12 $211,400
16. Quarry Stone Riprap 26,500 TN $45 $1,192,500 $52 $1,378,000

Management / Environmental / Engineering $9,593,500 $11,401,000
1. Administration 5% $1,199,200 5% $1,425,100
2. Planning 3% $719,500 3% $855,100
3. Environmental and Permitting 5% $1,199,200 5% $1,425,100
4. Geotechnical Engineering 2% $479,700 2% $570,100
5. Surveying and Civil Engineering 10% $2,398,400 10% $2,850,200
6. Construction Management and Inspection 12% $2,878,000 12% $3,420,300
7. Mitigation 3% $719,500 3% $855,100

Real Estate $3,167,500 $3,659,500
1. Land Valuation (Agricultural) 82.7 AC $25,000 $2,067,500 $28,900 $2,390,100
2. Easement Acquisition 22 EA $50,000 $1,100,000 $57,700 $1,269,400

$7,348,900 $8,712,500
Project Totals $44,094,000 $52,275,000
Contingency (20%)

Kjeldsen, Sinnock & Neudeck, Inc. Page 15 of 15 Print Date: 1/29/2021
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APPENDIX B:  
SAN JOAQUIN AREA FLOOD CONTROL AGENCY RESOLUTION NO. 18-21: 

ADOPTING THE MOSSDALE TRACT AREA REGIONAL URBAN LEVEL OF FLOOD 
PROTECTION DEVELOPMENT IMPACT FEE AND AUTHORIZING THE EXECUTIVE 
DIRECTOR TO EXECUTE A COLLECTION AGREEMENT (EXCLUDING THE FINAL 

NEXUS STUDY)   
 

EXECUTED AGREEMENT FOR COLLECTION OF SAN JOAQUIN AREA FLOOD 
CONTROL AGENCY MOSSDALE TRACT AREA REGIONAL URBAN LEVEL OF 

PROTECTION DEVELOPMENT IMPACT FEE 
 

SAN JOAQUIN AREA FLOOD CONTROL AGENCY RESOLUTION NO. 19-15: 
RESOLUTION APPROVING THE FORM OF FEE CREDITING AGREEMENT AND 
AUTHORIZING THE EXECUTIVE DIRECTOR TO EXECUTE AGREEMENT(S) IN 

SUBSTANTIAL CONFORMANCE WITH THE FORM OF AGREEMENT SUBJECT TO 
AGENCY COUNSEL REVIEW AND APPROVAL. 

 
DEVELOPMENT IMPACT FEE PROGRAM SUPPORTING TABLES 

 (WITH EXECUTED SIGNATURES AVAILABLE AS OF 6-14-2016) 

Reso 18-21 SJAFCA Resolution Adopting Regional Impact Fee Program ................................... B1 

Agmt Collection Agreement for Regional Impact Fee ....................................................... B4 

Reso 19-15 SJAFCA Resolution Approving Crediting Program.................................................... B18 

Table B1 Development Fee Summary .................................................................................... B30 

Table B2 Total Development Impact Fee Revenue Estimate ................................................. B31 

Table B3 Development Impact Fee Revenue Estimate - Single Family .................................. B32 
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Table B5 Development Impact Fee Revenue Estimate – Commercial ................................... B34 
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Agreement for Collection of San Joaquin Area Flood Control Agency    
Development Impact Fee 
1532600.5  

AGREEMENT FOR COLLECTION OF 

SAN JOAQUIN AREA FLOOD CONTROL AGENCY 

MOSSDALE TRACT AREA REGIONAL URBAN LEVEL OF  

FLOOD PROTECTION DEVELOPMENT IMPACT FEE 

 

 

This Agreement for Collection of San Joaquin Area Flood Control Agency Mossdale Tract 

Area Regional Urban Level of Flood Protection Development Impact Fee (“Agreement”) is made 

and entered into on the date it is effective pursuant to Section 12 by and among the following 

parties: 

a. City of Stockton, hereinafter referred to as "Stockton"; 

b. County of San Joaquin, hereinafter referred to as "County"; 

c. City of Lathrop, hereinafter referred to as “Lathrop;” and 

d. City of Manteca, hereinafter referred to as “Manteca.” 

A signatory to this Agreement is referred to herein as a Party, and collectively each Party is referred 

to as the Parties. 

RECITALS 

WHEREAS, in January of 2018, Stockton, County, the San Joaquin County Flood Control 

and Water Conservation District (“SJCFCWCD”), Lathrop, and Manteca executed an Amended 

and Restated Joint Exercise of Powers Agreement (“JEPA”) to reform the San Joaquin Area Flood 

Control Agency (“Agency”) with a common goal of expanding the Agency to allow a coordinated 

effort to reduce flood risk in the Mossdale Tract Area (the “Program”). 

WHEREAS, SJAFCA, through certain state legislation and through the execution of the 

Amended and Restated Joint Exercise of Powers Agreement, has legal authority to prescribe, 

revise and collect fees as a condition of development of land (JEPA Section 7.m) for the purpose 

of assisting in the financing of flood control facilities, including the authority to make such fees 
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applicable to development of land within the County, Stockton, Lathrop, and Manteca 

(collectively, “the Land Use Agencies”). 

WHEREAS, SJAFCA has exercised this authority by approving Resolution 18-_____ 

Establishing the San Joaquin Area Flood Control Agency Mossdale Tract Area Regional Urban 

Level of Flood Protection Development Impact Fee ("DIF Resolution"), which is attached hereto 

as Exhibit A and incorporated herein by this reference, for the purpose of assisting in the financing 

of levee improvements and related flood risk reduction measures necessary to provide at least a 

200-year level of flood protection to lands within the 200-year floodplain along the San Joaquin 

River in the Mossdale Tract Area ("Program Area") and to thereby offset the increase in 

damageable property that is placed in the levee protected floodplain as new development occurs 

in this area. 

WHEREAS, SJAFCA has called for the preparation of the Mossdale Tract Area Regional 

Urban Level of Flood Protection Development Impact Fee Nexus Study (“Nexus Study”) which 

is attached as Exhibit 1 to the DIF Resolution, that describes and determines the applicable 

Mossdale Tract Area Regional Urban Level of Flood Protection Development Impact Fee (“DIF”) 

and sets forth the required findings required by Government Code Section 66000 et. seq. 

WHEREAS, SJAFCA has requested that the Land Use Agencies, as a condition of issuance 

of a building permit for new development in the Program Area, as shown on Exhibit 1 to the DIF 

Resolution (Figure 1 in the Nexus Study), that is within each of the Land Use Agency’s land use 

authority, collect and transmit to SJAFCA the applicable DIF for the development project for 

which such building permit is to be issued. 

WHEREAS, the Land Use Agencies are willing and desire to collect the DIF and to 

transmit the DIF to SJAFCA, and the Land Use Agencies and SJAFCA desire to set forth the 

standards applicable to the collection of the DIF. 

COVENANTS 

In consideration of the mutual promises and covenants herein contained, the Parties hereto 

agree as follows: 
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1. Incorporation of Recitals. The above recitals are incorporated in this Agreement by 

reference. 

2. Collection and Transmission of DIF. Commencing January 8, 2019, the Land Use 

Agencies shall collect the DIF as a condition of issuance of a building permit for any building, for 

which a building permit is required, located in the Program Area (as shown in Exhibit 1 to the DIF 

Resolution).  The Land Use Agencies shall transmit to SJAFCA all amounts of the DIF that have 

been collected, minus the hold-back processing fee for the Land Use Agencies adopted pursuant 

to the Nexus Study. The methodology for computing the DIF, together with other procedural 

criteria, are specified in the Nexus Study. 

3. Deposit of DIF.  SJAFCA shall establish a separate capital facilities account into 

which the Land Use Agencies shall, at least quarterly, deposit the DIF funds collected by the Land 

Use Agencies.  Any interest earned on the DIF while held by the Land Use Agency shall also be 

deposited by the Land Use Agency.  

4. Periodic Update of the DIF. SJAFCA shall promptly notify the Land Use Agencies 

following any adjustments made by SJAFCA to the DIF. The Land Use Agencies shall commence 

collection of the adjusted DIF sixty (60) calendar days following such notification.  

5. Application of Fee Crediting and Reimbursement Policies.  The Parties agree that 

in order to have a fair application of this Agreement, the DIF and the funds it will generate within 

each Land Use Agency, it is necessary to agree to principles which will be applied by any Land 

Use Agency when certain conditions occur.  In such cases, the Land Use Agencies agree to apply 

the principles contained in Exhibit B to this Agreement.  The relevant conditions are as follows: 

a. The Land Use Agency has previously collected funds pursuant to a funding 

agreement with a developer in advance of when the fee would otherwise be 

due pursuant to the DIF Resolution and the funds are to be used to plan, 

design, and/or construct a portion of the Program; or, 

b. The Land Use Agency has entered into an agreement with a developer to 

plan, design and/or construct a portion of the Program; or, 
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c. The Land Use Agency itself has funded the planning, design and/or 

construction of a portion of the Program. 

6. Refunds. In the event that a Land Use Agency collects the DIF or a portion of the 

DIF in error, the Land Use Agency will recalculate the correct DIF amount, process a refund to 

the customer, if necessary, and notify SJAFCA of this action. SJAFCA shall promptly refund any 

amount due to the Land Use Agency as a result of such error, or upon request of the Land Use 

Agency shall work with the Land Use Agency to true-up amounts owing in conjunction with the 

Land Use Agency forwarding future DIFs.  In the event that a Land Use Agency requests that 

SJAFCA process a refund due to a building permit expiring without construction taking place, 

SJAFCA shall promptly process such refund to the Land Use Agency minus any costs incurred by 

SJAFCA in processing such refund. 

7. Payment of DIF under Protest.  Pursuant to Title 7, Division 1, Chapter 9 of the 

California Government Code, commencing with §66020, any aggrieved landowner shall be 

entitled to pay the applicable DIF to a Land Use Agency under protest. The protest procedures set 

forth therein shall apply to the DIF paid under protest. 

8. Appeal. SJAFCA's Board of Directors shall hear all appeals for waiver or reduction 

in SJAFCA's DIF. The Board of Directors may adopt such policies as it wishes for the processing 

of the appeal and shall have the sole authority to grant or deny the appeal. Within 5 business days 

following the final action of its Board of Directors regarding an appeal, SJAFCA shall notify the 

affected Land Use Agency in writing of its determination. 

9. Compensation of Land Use Agencies. In consideration for collecting the DIF and 

consistent with the hold-back provided for in Section 2, SJAFCA shall reimburse the Land Use 

Agencies for their cost of time and materials for calculating, reporting, collecting, and processing 

functions. Such costs shall include the time and materials expended by, but not limited to, 

employees of the relevant Community Services Department, the Auditor-Controller's department, 

the Land Use Agencies’ administrative office, and the information technology department.  The 

Parties agree that a charge of 3% of the DIF is a reasonable estimate of the Land Use Agencies’ 

cost of time and materials for calculating, reporting, collecting, and processing of the DIF. Each 

Land Use Agency and SJAFCA may agree to a different amount that reflects the Land Use 
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Agency’s actual cost of collection by executing a letter agreement without the need to amend this 

Agreement. 

10. Indemnification.  

a. Except as provided in Section 10.b., SJAFCA agrees to indemnify, hold 

harmless and defend the Land Use Agencies, their Board of Supervisors or City Council, officers, 

directors, agents and employees from and against any and all demands, liabilities, claims, actions, 

costs, damages, losses, litigation or expenses (including attorney's fees) arising out of or in any 

way related to, directly or indirectly, any action taken by the Land Use Agencies to collect the DIF 

and/or their performance of the obligations of this Agreement. This indemnification shall extend 

and apply to any claim, demand, or litigation pertaining to the lawfulness or validity of the 

SJAFCA DIF. 

b. Each Land Use Agency agrees to indemnify, hold harmless and defend 

SJAFCA, its Board of Director, officers, agents and employees from and against any and all 

demands, liabilities, claims, actions, costs, damages, losses, litigation or expenses (including 

attorney's fees) arising out of or in any way related to, directly or indirectly, any criminal, reckless, 

or wrongful action taken by the Land Use Agency or its employees in the collection or processing 

of the DIF. 

11. Notices. Notice to be provided to any Party to this Agreement arising out of matters 

pertaining to this Agreement shall be addressed as follows: 

For County and SJCFCWCD: 

San Joaquin County Department of Public Works 

ATTN: Public Works Director 

P.O. Box 1810 

Stockton, California 95201 

For City of Lathrop: 

City of Lathrop 
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ATTN: Teresa Vargas, City Clerk 

390 Towne Centre Drive 

Lathrop, CA 95330 

 
For City of Manteca: 

City of Manteca 

ATTN: Lisa Blackmon, City Clerk 

1001 W. Center Street 

Manteca, CA 95337 

 
For City of Stockton: 

City of Stockton Community Development Department 

ATTN: Community Development Director 

424 N. El Dorado Street 

Stockton, CA 95202 

 
Any party may change the address to which subsequent notice and/or other communications can 

be sent by giving written notice designating a change of address to the other Parties, which shall 

be effective upon receipt. 

12. Term. This Agreement shall be effective once executed by SJAFCA and one of the 

Land Use Agencies, as to SJAFCA and that Land Use Agency, and then shall be effective as to 

each additional Land Use Agency once executed by that Land Use Agency, and shall end when 

either (i) SJAFCA terminates the Agreement in accordance with Section 13, or (ii) all four Land 

Use Agencies have terminated the Agreement in accordance with Section 13. 

13. Withdrawal from Agreement. Any Land Use Agency that has executed this 

Agreement, or SJAFCA, may withdraw from this Agreement by giving the other Parties at least 

six (6) months written notice of withdrawal. In the event of withdrawal by a Land Use Agency, 

that Land Use Agency shall, within 10 days of effective withdrawal, cause to be deposited into 

SJAFCA's separate capital facilities account all DIF funds collected prior to withdrawal. 

B-9

ATTACHMENT 2



 
Page 7 of 12 

Agreement for Collection of San Joaquin Area Flood Control Agency    
Development Impact Fee 
1532600.5  

14. Modifications. This Agreement contains the entire understanding of the Parties and 

no alteration, amendment, variation, or waiver of the terms of this Agreement shall be valid unless 

made in writing and signed by all Parties. Waiver by any Party of any default, breach or condition 

precedent shall not be construed as a waiver of any other default, breach or condition precedent, 

or any other right hereunder.  

15. Governing Laws and Jurisdiction. This Agreement shall be deemed to have been 

executed and to be performed within the State of California and shall be construed and governed 

by the internal laws of the State of California. Any legal proceedings arising out of or relating to 

this Agreement shall be brought in the Superior Court of San Joaquin County, California. 

16. Assignment; Binding on Successors.  The rights and duties of the Parties may not 

be assigned or delegated without the written consent of all other Parties. Any attempt to assign or 

delegate such rights or duties in contravention of this Agreement shall be null and void. This 

Agreement shall be binding upon and shall inure to the benefit of the successors of the Parties 

hereto, respectively.  Any approved assignment or delegation shall be consistent with the terms of 

any contracts, resolutions, indemnities and other obligations of the Agency then in effect. 

17. Interpretation. This Agreement shall be deemed to have been prepared equally by 

all of the Parties, and the Agreement and its individual provisions shall not be construed or 

interpreted more favorably for one Party on the basis that another Party prepared it. 

18. Entire Agreement. This Agreement constitutes the entire contract between the 

Parties regarding the collection, deposit, and reporting of the DIF. Any prior agreements, regarding 

the subject matter of this Agreement are hereby terminated effective immediately upon full 

execution of this Agreement. 

19. Severability.  Should any part, term or provision of this Agreement be decided by 

any court of competent jurisdiction to be illegal or in conflict with any law of the State of 

California, or otherwise be rendered unenforceable or ineffectual, the validity of the remaining 

portions or provisions shall not be affected thereby. 
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20. Duplicate Counterparts. This Agreement may be executed in duplicate 

counterparts. The Agreement shall be deemed executed when it has been signed by SJAFCA and 

at least one of the Land Use Agencies. 

21. Interpretation.  For purposes of this Agreement, references to “he” shall mean and 

include “she,” references to “him” shall mean and include “her,” and references to “his” shall mean 

and include “hers.” 

IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be executed 

on the day and year first above-written. 

IN WITNESS WHEREOF, the Parties hereto have caused this Agreement to be executed 

on the day and year first above-written. 

COUNTY OF SAN JOAQUIN    CITY OF STOCKTON, 
a political subdivision of the State of California  a municipal Corporation 
 
_______________________________   _____________________________ 
By:  ROBERT V. ELLIOTT     By: 
Title:  Chairman, Board of Supervisors   Title: 

 
 

ATTEST: ______________________   ATTEST: _____________________ 
Clerk of the Board of Supervisors     Clerk of the City of Stockton 
of the County of San Joaquin, 
State of California 

 
 

_____________________________    _____________________________ 
By:  MIMI DUZENSKI     By: 
Title:  Clerk       Title: 
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RECOMMENDED FOR APPROVAL:   CITY OF LATHROP, 
        a municipal Corporation 

 
 

_____________________________    _____________________________ 
By:  KRIS BALAJI      By: 
Title:  Director of Public Works    Title: 

 
 

APPROVED AS TO FORM     ATTEST:  
        Clerk of the City of Lathrop 
 
_____________________________    _____________________________  
By:  LAWRENCE P. MEYERS    By: 
Title:  Deputy County Counsel    Title: 

 
 

SAN JOAQUIN COUNTY FLOOD CONTROL  APPROVED AS TO FORM: 
AND WATER CONSERVATION DISTRICT    , City Attorney 

 
 

________________________________   ______________________________ 
By: ROBERT V. ELLIOTT           
Title: Chairman, Board of Supervisors   Title: 

 
ATTEST 
Clerk of the Board of Supervisors of the   CITY OF MANTECA, 
San Joaquin County Flood Control and    a municipal Corporation 
Water Conservation District 

 
        _____________________________ 
_____________________________    By: 
By:  MIMI DUZENSKI     Title: 
Title:  Clerk 
 

ATTEST: ___________________ 
        Clerk of the City of Lathrop 
 
 

APPROVED AS TO FORM: 
______________, City Attorney 

   
 

_____________________________ 
By: 
Title: 
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SAN JOAQUIN AREA FLOOD CONTROL   APPROVED AS TO FORM: 
AGENCY       Agency Counsel 
 

 
 

_____________________________    
By:  CHRIS ELIAS      
Title:  Executive Director 

_____________________________ 
By: Scott L. Shapiro 
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EXHIBIT A 
DIF Resolution 

(To be inserted once approved) 
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  October 22, 2018 

 

Prepared by LWA  1  Agenda Item 4.1_EXHIBIT B_Part 2_Xb2 ‐ 1801000 Credit Reimbursement Principles 2018 1022 

 

EXHIBIT B 
SAN JOAQUIN AREA FLOOD CONTROL AGENCY  

MOSSDALE TRACT AREA REGIONAL URBAN LEVEL OF FLOOD PROTECTION 
LEVEE IMPACT FEE CREDIT & REIMBURSEMENT POLICIES 

UNDERLYING ASSUMPTIONS 

The following are the underlying assumptions that predicate the establishment of credits and 
reimbursements: 

 All funding, in‐kind services, or construction of facilities in furtherance of providing an Urban Level of 
Flood Protection to Mossdale Tract Area, “Prior Advance Funding,” was provided in advance of the 
Reclamation District 17 Interim Levee Impact Fee (Interim Levee Fee) and San Joaquin Area Flood 
Control Agency (SJAFCA) Regional Levee Fee (Regional DIF) (collectively, the Levee Fee) on behalf of 
development projects will be identified by the tables in a “Credit & Reimbursement Analysis,” to be 
prepared by SJAFCA. 

 All Prior Advance Funding of the Levee Fee will be proportionately allocable to the individual tract 
maps/phases/units/villages in projects based upon a project’s gross developable acreage. 

 Development within a project is assumed to have an obligation to fund levee improvements for all 
undeveloped gross developable acreage as of April 7, 2017 in Lathrop and April 22, 2017 in Manteca, the 
effective dates of the Interim Fees adopted by Lathrop and Manteca. 

 Units within a project are assumed to have been previously absorbed if a permit for the unit has been 
applied for before January 8, 2019, the effective date of SJAFCA’s Regional DIF. 

 The Levee Fee obligation for all remaining developable acreage in a project absorbed before January 8, 
2019 are the Initial Fee Rates as identified in the November 8, 2018, Mossdale Tract Area Regional 
Urban Level of Flood Protection Levee Impact Fee Nexus Study as adopted by SJAFCA Resolution ___‐18 
on November 8, 2018 (reference Table 1 of that Nexus Study). 

 The credit for Prior Advance Funding will be expressed in terms of GDAs and will be determined by 
taking the amount of prior advance funding and dividing it by the Initial Fee Rates per GDA.  The amount 
of GDA credit will be set by this methodology and will not be recalculated in the future by the escalating 
fee rate. 

 All permits that have previously been applied for before January 8, 2019, (i.e., absorbed) are assumed to 
have been fully funded with credit from prior advance funding and no additional Levee Fees will be 
required to be paid for these units. 

 For multiple projects that are being developed by a common landowner, if one project is determined to 
have advance funded Levee Fees in excess of its obligation and is due a reimbursement, the 
reimbursement will be applied and added to the credit of the next project currently underway with the 
consent of the landowner. 
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CREDITING POLICY FOR PRIOR ADVANCE FUNDING  

The Crediting Policy will allow for the use of the accumulated credit on a proportionate basis as the 
remainder of a project is developed.  The basis for the proportionality will be the ratio of Remaining Credit 
Acreage to Total Remaining Acres to be developed. 

 “Remaining Credit Acreage” will be defined as the credit accumulated by the prior advance funding less 
the amount of credit utilized by units that have been absorbed prior to January 8, 2019. 

 “Total Remaining Acres” to be developed will be defined as the difference between the total 
developable GDAs in a project and the amount of acres absorbed before January 9, 2019, or as 
subsequently revised by the Land Use Agency and the Landowner. 

Use of Prior Advance Funding Credit 

As homes and/or projects are constructed by permits applied for after January 9, 2019, the landowner will 
fund a portion of the Levee Fee based on the relative proportionality between the remainder of a project 
not able to be funded from the Remaining Credit Acreage and the Total Remaining Acres left in the project 
after all previously absorbed units.   
 
To implement this policy, the Land Use Agency will calculate this remaining amount of the Levee Fee due as 
the individual building permits are issued for units to be constructed in the project.  Collection of the Levee 
Fee can be deferred consistent with any adopted fee deferral program by the Land Use agency.  

CREDITING POLICY FOR CONSTRUCTION OF FACILITIES 

Any Developer constructed facilities will be constructed pursuant to an agreement entered into between the 
Land Use Agency and SJAFCA.  The agreement will specify the maximum amount of credit that will be 
afforded for the construction of the facility which will be the lesser of the estimated cost of the facility which 
was the basis for the development fee program or the Developer’s actual construction cost (“Constructed 
Facilities Funding Credit”).  Constructed Facilities Funding Credit will be documented and provided when a 
completed facility is accepted by the appropriate entity.   

Use of Constructed Facilities Funding Credit 

Use of Constructed Facilities Funding Credit will be consistent with the “Use of Advance Funding Credit” 
described above.   

REIMBURSEMENT POLICY FOR PRIOR ADVANCE FUNDING  

For Development Projects due a reimbursement as a result of funding in excess of a Project’s Levee 
Impact Fee Obligation 

The reimbursement policy will be consistent with the following underlying principles. 

 Reimbursements will be only be paid from levee impact fees collected from other development 
projects. 

 No reimbursements should be paid to a party advancing funds into the levee improvement program 
until all levee improvement project costs are paid and the levee improvement program has been 
completed and certified, unless otherwise determined by SJAFCA that payment of such 
reimbursements is financially feasible and legally defensible by SJAFCA. 
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 The Board should make decisions that consider the impact to the Project and the services provided 
to SJAFCA beneficiaries at large. 

 The Board should make decisions that consider the proportionality of the investment made into the 
levee improvement program. 

 The Board should consider the timing of repayment of capital to those investing in the levee 
improvement program. 

For Land Use Agencies due a reimbursement as a result of funding provided to advance the Levee 
Improvement Program in advance of January 1, 2018 

The reimbursement policy will be consistent with the following underlying principles. 

 No reimbursements should be paid from development fees to a land use agency that advanced 
funds into the levee improvement program until all levee improvement project costs are paid and 
the levee improvement program has been completed and certified, unless otherwise determined by 
SJAFCA that payment of such reimbursements is financially feasible and legally defensible by 
SJAFCA. 

 The Board should make decisions that consider the impact to the Project and the services provided 
to SJAFCA beneficiaries at large. 

 The Board should make decisions that consider the proportionality of the investment made into the 
levee improvement program. 

 The Board should consider the timing of repayment of capital to those investing in the levee 
improvement program. 

For Land Use Agencies due repayment pursuant to the Interim Seed Money Funding Agreement dated 
June 12, 2018 

 Repayment will be made consistent with Section 6 of that Agreement. 
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Table B1
Mossdale Tract: 2021 Adequate Progress Report
Updated Regional Development Fee Revenue Analysis
Initial Starting Development Fee Rate Summary

Reference [1] 3% [2]

Single‐Family $18,845 $583 $19,428 6.13 $3,169

Multifamily $17,160 $531 $17,691 19.19 $922

Commercial $17,847 $552 $18,399 12.76 $1,442

Industrial $14,850 $459 $15,309 13.76 $1,113

[1] Regional Development Impact Fee Rates for FY 18/19.
[2] Single‐Family and Multifamily shown in units; Commercial and Industrial shown in 1,000's of square feet.  
[3] The Development Impact Fee will escalate annually based on the Engineering News Record’s Construction Cost Index 20‐City 
Average (ENR CCI) for the most recent December bears to the December 2018 index.

Land Use

Fee Rate Summary (Current Adopted)

Cost Share

Per Acre

Fee Rate per 

Unit / 1,000 

Building Sq Ft

Administrative 

Fee

Fee Rate

Per Acre

Units / 1,000 

Building Sq Ft 

Per Acre

Prepared by LWA 1801000 Mossdale Tract Financing Model 2021 0624.xlsx
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Table B2
Mossdale Tract: 2021 Adequate Progress Report
Updated Regional Development Fee Revenue Analysis
Total Development Impact Fee Revenue Estimate

Year Single Family Multifamily Commercial Industrial

Increase

Factor Total Fee Revenue

15% [1]
Table B3 Table B4 Table B5 Table B6

2016 $ 0 $ 0 $ 0 $ 0 $ 0
2017 $ 0 $ 0 $ 0 $ 0 $ 0
2018 [2] N/A N/A N/A N/A $ 826,986
2019 [3] N/A N/A N/A N/A $ 1,888,567
2020 [4] N/A N/A N/A N/A $ 1,368,391
2021 $ 1,420,209 $ 235,821 $ 318,125 $ 2,572,090 1.15 $ 5,228,181
2022 $ 1,689,348 $ 241,259 $ 1,435,515 $ 2,449,421 1.15 $ 6,687,875
2023 $ 2,367,451 $ 145,589 $ 1,178,540 $ 2,498,409 1.15 $ 7,118,487
2024 $ 2,023,192 $ 148,501 $ 779,324 $ 2,324,180 1.15 $ 6,066,476
2025 $ 2,509,256 $ 193,217 $ 910,204 $ 2,430,386 1.15 $ 6,949,522
2026 $ 2,316,215 $ 420,531 $ 904,194 $ 1,659,525 1.15 $ 6,095,534
2027 $ 2,222,730 $ 355,824 $ 983,818 $ 1,339,249 1.15 $ 5,636,864
2028 $ 2,267,185 $ 210,530 $ 954,461 $ 1,366,350 1.15 $ 5,518,305
2029 $ 2,312,984 $ 214,533 $ 1,064,179 $ 815,744 1.15 $ 5,068,556
2030 $ 2,050,436 $ 211,001 $ 1,284,617 $ 482,644 1.15 $ 4,633,003
2031 $ 2,009,975 $ 41,405 $ 1,205,096 $ 492,297 1.15 $ 4,311,089
2032 $ 2,049,933 $ 130,220 $ 1,205,405 $ 502,143 1.15 $ 4,470,856
2033 $ 1,704,826 $ 89,746 $ 1,366,022 $ 1,518,308 1.15 $ 5,380,738
2034 $ 1,737,415 $ 91,541 $ 1,393,557 $ 1,493,817 1.15 $ 5,423,779
2035 $ 1,238,181 $ 93,372 $ 1,360,710 $ 1,451,579 1.15 $ 4,765,418
2036 $ 1,043,041 $ 95,239 $ 1,293,378 $ 1,481,228 1.15 $ 4,499,820
2037 $ 1,063,902 $ 97,144 $ 986,340 $ 1,031,201 1.15 $ 3,655,375
2038 $ 1,085,180 $ 40,873 $ 819,024 $ 433,232 1.15 $ 2,735,055
2039 $ 1,106,883 $ 0 $ 834,537 $ 441,896 1.15 $ 2,740,814
2040 $ 1,048,073 $ 0 $ 571,202 $ 450,734 1.15 $ 2,380,511
2041 $ 615,785 $ 0 $ 608,025 $ 459,749 1.15 $ 1,936,093
2042 $ 628,101 $ 0 $ 620,186 $ 468,944 1.15 $ 1,974,815
2043 $ 640,663 $ 0 $ 641,976 $ 477,376 1.15 $ 2,024,017
2044 $ 653,476 $ 0 $ 589,825 $ 0 1.15 $ 1,429,796
2045 $ 666,545 $ 0 $ 601,621 $ 0 1.15 $ 1,458,392
2046 $ 679,876 $ 0 $ 613,654 $ 0 1.15 $ 1,487,559
2047 $ 693,474 $ 0 $ 598,524 $ 0 1.15 $ 1,485,797
2048 $ 707,343 $ 0 $ 578,460 $ 0 1.15 $ 1,478,674
2049 $ 721,490 $ 0 $ 590,030 $ 0 1.15 $ 1,508,248
2050 $ 735,920 $ 0 $ 601,830 $ 0 1.15 $ 1,538,413
2051 $ 750,638 $ 0 $ 589,804 $ 0 1.15 $ 1,541,509
2052 $ 765,651 $ 0 $ 516,376 $ 0 1.15 $ 1,474,331
2053 $ 780,964 $ 0 $ 526,704 $ 0 1.15 $ 1,503,818
2054 $ 796,583 $ 0 $ 537,238 $ 0 1.15 $ 1,533,894
2055 $ 812,515 $ 0 $ 530,991 $ 0 1.15 $ 1,545,032
2056 $ 828,765 $ 0 $ 436,335 $ 0 1.15 $ 1,454,866
2057 $ 845,341 $ 0 $ 354,684 $ 0 1.15 $ 1,380,028
2058 $ 862,248 $ 0 $ 361,777 $ 0 1.15 $ 1,407,628
2059 $ 879,492 $ 0 $ 369,013 $ 0 1.15 $ 1,435,781
2060 $ 1,008,576 $ 0 $ 369,423 $ 0 1.15 $ 1,584,699

Total $ 50,339,862 $ 3,056,346 $ 31,484,723 $ 28,640,501 $ 134,633,592

[1] Total projected fee revenue assumes a 2% escalation in the ENR Index.
[2] Total revenues received January 2018 through December 2018.  Amounts include interest for the program.
[3] Total revenues received January 2019 through December 2019.  Amounts include interest for the program.

Revenue by Land Use

Prepared by LWA 1801000 Mossdale Tract Financing Model 2021 0624.xlsx
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Table B3
Mossdale Tract: 2021 Adequate Progress Report
Updated Regional Development Fee Revenue Analysis
Development Impact Fee Revenue Estimate ‐ Single Family

Year Lathrop Manteca Stockton

Unincorp

County Total
Base

Fee Revenue

Table B1

Initial Fee Rate/Acre $ 18,692

2016 0.0 0.0 0.0 0.0 0.0 $ 0
2017 0.0 0.0 0.0 0.0 0.0 $ 0
2018 0.0 0.0 0.0 0.0 0.0 $ 0
2019 0.0 12.9 0.0 1.4 14.3 $ 266,739
2020 0.0 35.2 10.4 5.7 51.3 $ 975,523
2021 21.3 35.7 10.4 5.7 73.1 $ 1,420,209
2022 21.3 47.8 10.4 5.7 85.2 $ 1,689,348
2023 21.3 69.7 10.4 15.7 117.1 $ 2,367,451
2024 21.3 50.7 10.4 15.7 98.1 $ 2,023,192
2025 24.6 72.7 6.4 15.7 119.3 $ 2,509,256
2026 24.6 67.7 0.0 15.7 108.0 $ 2,316,215
2027 24.6 61.3 0.0 15.7 101.6 $ 2,222,730
2028 24.6 61.3 0.0 15.7 101.6 $ 2,267,185
2029 24.6 61.3 0.0 15.7 101.6 $ 2,312,984
2030 24.6 48.0 0.0 15.7 88.3 $ 2,050,436
2031 24.6 44.6 0.0 15.7 84.9 $ 2,009,975
2032 24.6 44.6 0.0 15.7 84.9 $ 2,049,933
2033 24.6 44.6 0.0 0.0 69.2 $ 1,704,826
2034 24.6 44.6 0.0 0.0 69.1 $ 1,737,415
2035 21.3 27.0 0.0 0.0 48.3 $ 1,238,181
2036 21.3 18.6 0.0 0.0 39.9 $ 1,043,041
2037 21.3 18.6 0.0 0.0 39.9 $ 1,063,902
2038 21.3 18.6 0.0 0.0 39.9 $ 1,085,180
2039 21.3 18.6 0.0 0.0 39.9 $ 1,106,883
2040 21.3 15.7 0.0 0.0 37.0 $ 1,048,073
2041 21.3 0.0 0.0 0.0 21.3 $ 615,785
2042 21.3 0.0 0.0 0.0 21.3 $ 628,101
2043 21.3 0.0 0.0 0.0 21.3 $ 640,663
2044 21.3 0.0 0.0 0.0 21.3 $ 653,476
2045 21.3 0.0 0.0 0.0 21.3 $ 666,545
2046 21.3 0.0 0.0 0.0 21.3 $ 679,876
2047 21.3 0.0 0.0 0.0 21.3 $ 693,474
2048 21.3 0.0 0.0 0.0 21.3 $ 707,343
2049 21.3 0.0 0.0 0.0 21.3 $ 721,490
2050 21.3 0.0 0.0 0.0 21.3 $ 735,920
2051 21.3 0.0 0.0 0.0 21.3 $ 750,638
2052 21.3 0.0 0.0 0.0 21.3 $ 765,651
2053 21.3 0.0 0.0 0.0 21.3 $ 780,964
2054 21.3 0.0 0.0 0.0 21.3 $ 796,583
2055 21.3 0.0 0.0 0.0 21.3 $ 812,515
2056 21.3 0.0 0.0 0.0 21.3 $ 828,765
2057 21.3 0.0 0.0 0.0 21.3 $ 845,341
2058 21.3 0.0 0.0 0.0 21.3 $ 862,248
2059 21.3 0.0 0.0 0.0 21.3 $ 879,492
2060 24.0 0.0 0.0 0.0 24.0 $ 1,008,576

Total 888.5 919.5 58.4 175.3 2,041.8 $51,582,124

Source:

Single Family Acres By Jurisdiction

P:\1801000 SJAFCA Mossdale\DAP\[1801000 SJAFCA Mossdale DAP Modeling 2021 0612‐01.xlsx] 
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Table B4
Mossdale Tract: 2021 Adequate Progress Report
Updated Regional Development Fee Revenue Analysis
Development Impact Fee Revenue Estimate ‐ Multifamily

Year Lathrop Manteca Stockton

Unincorp

County Total Fee Revenue

Table B1

Initial Fee Rate/Acre $ 17,021

2016 0.0 0.0 0.0 0.0 0.0 $ 0
2017 0.0 0.0 0.0 0.0 0.0 $ 0
2018 0.0 0.0 0.0 0.0 0.0 $ 0
2019 0.0 0.0 0.0 0.0 0.0 $ 0
2020 0.0 0.0 0.0 0.0 0.0 $ 0
2021 5.8 0.0 7.5 0.0 13.3 $ 235,821
2022 3.3 2.6 7.5 0.0 13.4 $ 241,259
2023 0.0 7.9 0.0 0.0 7.9 $ 145,589
2024 0.0 7.9 0.0 0.0 7.9 $ 148,501
2025 0.0 10.1 0.0 0.0 10.1 $ 193,217
2026 8.2 5.8 7.5 0.0 21.5 $ 420,531
2027 8.2 2.2 7.5 0.0 17.9 $ 355,824
2028 8.2 2.2 0.0 0.0 10.4 $ 210,530
2029 8.2 2.2 0.0 0.0 10.4 $ 214,533
2030 10.0 0.0 0.0 0.0 10.0 $ 211,001
2031 1.9 0.0 0.0 0.0 1.9 $ 41,405
2032 1.9 0.0 4.0 0.0 5.9 $ 130,220
2033 0.0 0.0 4.0 0.0 4.0 $ 89,746
2034 0.0 0.0 4.0 0.0 4.0 $ 91,541
2035 0.0 0.0 4.0 0.0 4.0 $ 93,372
2036 0.0 0.0 4.0 0.0 4.0 $ 95,239
2037 0.0 0.0 4.0 0.0 4.0 $ 97,144
2038 0.0 0.0 1.7 0.0 1.7 $ 40,873
2039 0.0 0.0 0.0 0.0 0.0 $ 0
2040 0.0 0.0 0.0 0.0 0.0 $ 0
2041 0.0 0.0 0.0 0.0 0.0 $ 0
2042 0.0 0.0 0.0 0.0 0.0 $ 0
2043 0.0 0.0 0.0 0.0 0.0 $ 0
2044 0.0 0.0 0.0 0.0 0.0 $ 0
2045 0.0 0.0 0.0 0.0 0.0 $ 0
2046 0.0 0.0 0.0 0.0 0.0 $ 0
2047 0.0 0.0 0.0 0.0 0.0 $ 0
2048 0.0 0.0 0.0 0.0 0.0 $ 0
2049 0.0 0.0 0.0 0.0 0.0 $ 0
2050 0.0 0.0 0.0 0.0 0.0 $ 0
2051 0.0 0.0 0.0 0.0 0.0 $ 0
2052 0.0 0.0 0.0 0.0 0.0 $ 0
2053 0.0 0.0 0.0 0.0 0.0 $ 0
2054 0.0 0.0 0.0 0.0 0.0 $ 0
2055 0.0 0.0 0.0 0.0 0.0 $ 0
2056 0.0 0.0 0.0 0.0 0.0 $ 0
2057 0.0 0.0 0.0 0.0 0.0 $ 0
2058 0.0 0.0 0.0 0.0 0.0 $ 0
2059 0.0 0.0 0.0 0.0 0.0 $ 0
2060 0.0 0.0 0.0 0.0 0.0 $ 0

Total 55.7 40.8 55.7 0.0 152.2 $3,056,346

Source:

Multifamily Acres By Jurisdiction

P:\1801000 SJAFCA Mossdale\DAP\[1801000 SJAFCA Mossdale DAP Modeling 2021 0612‐01.xlsx] 
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Table B5
Mossdale Tract: 2021 Adequate Progress Report
Updated Regional Development Fee Revenue Analysis
Development Impact Fee Revenue Estimate ‐ Commercial

Year Lathrop Manteca Stockton

Unincorp

County Total Fee Revenue

Table B1

Initial Fee Rate/Acre $ 17,702

2016 0.0 0.0 0.0 0.0 0.0 $ 0
2017 0.0 0.0 0.0 0.0 0.0 $ 0
2018 0.0 0.0 0.0 0.0 0.0 $ 0
2019 0.0 0.0 0.0 0.0 0.0 $ 0
2020 3.8 0.0 0.0 0.0 3.8 $ 68,087
2021 17.3 0.0 0.0 0.0 17.3 $ 318,125
2022 17.3 12.7 44.6 1.9 76.5 $ 1,435,515
2023 17.3 16.5 24.0 3.8 61.6 $ 1,178,540
2024 17.3 16.5 2.3 3.8 39.9 $ 779,324
2025 16.8 20.3 2.3 6.3 45.7 $ 910,204
2026 15.6 20.3 2.3 6.3 44.5 $ 904,194
2027 15.6 21.4 2.3 8.3 47.5 $ 983,818
2028 15.6 19.1 2.3 8.3 45.2 $ 954,461
2029 15.5 23.3 2.3 8.3 49.4 $ 1,064,179
2030 24.6 23.3 2.3 8.3 58.4 $ 1,284,617
2031 19.9 23.3 2.3 8.3 53.7 $ 1,205,096
2032 19.9 22.2 2.3 8.3 52.7 $ 1,205,405
2033 19.9 22.2 2.3 14.1 58.5 $ 1,366,022
2034 19.9 22.2 2.3 14.1 58.5 $ 1,393,557
2035 19.9 22.2 2.3 11.6 56.0 $ 1,360,710
2036 19.9 18.4 2.3 11.6 52.2 $ 1,293,378
2037 19.9 5.2 2.3 11.6 39.1 $ 986,340
2038 19.9 3.8 2.3 5.7 31.8 $ 819,024
2039 19.9 3.8 2.3 5.7 31.8 $ 834,537
2040 7.5 3.8 2.3 7.6 21.3 $ 571,202
2041 8.5 3.8 2.3 7.6 22.2 $ 608,025
2042 8.5 3.8 2.3 7.6 22.2 $ 620,186
2043 8.5 3.8 2.3 8.0 22.6 $ 641,976
2044 8.5 3.8 2.3 5.7 20.3 $ 589,825
2045 8.5 3.8 2.3 5.7 20.3 $ 601,621
2046 8.5 3.8 2.3 5.7 20.3 $ 613,654
2047 8.5 3.8 2.3 4.8 19.4 $ 598,524
2048 8.5 3.8 2.3 3.8 18.4 $ 578,460
2049 8.5 3.8 2.3 3.8 18.4 $ 590,030
2050 8.5 3.8 2.3 3.8 18.4 $ 601,830
2051 7.5 3.8 2.5 3.8 17.7 $ 589,804
2052 7.5 3.8 0.0 3.8 15.2 $ 516,376
2053 7.5 3.8 0.0 3.8 15.2 $ 526,704
2054 7.5 3.8 0.0 3.8 15.2 $ 537,238
2055 7.5 3.4 0.0 3.8 14.7 $ 530,991
2056 7.5 0.0 0.0 4.3 11.9 $ 436,335
2057 7.5 0.0 0.0 1.9 9.5 $ 354,684
2058 7.5 0.0 0.0 1.9 9.5 $ 361,777
2059 7.5 0.0 0.0 1.9 9.5 $ 369,013
2060 7.4 0.0 0.0 1.9 9.3 $ 369,423

Total 523.3 377.4 133.2 241.6 1,275.6 $31,552,811

Commercial Acres By Jurisdiction

Prepared by LWA 1801000 Mossdale Tract Financing Model 2021 0624.xlsx
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Table B6
Mossdale Tract: 2021 Adequate Progress Report
Updated Regional Development Fee Revenue Analysis
Development Impact Fee Revenue Estimate ‐ Industrial

Year Lathrop Manteca Stockton

Unincorp

County Total Fee Revenue

Table B1

Initial Fee Rate/Acre $ 14,729

2016 0.0 0.0 0.0 0.0 0.0 $ 0
2017 0.0 0.0 0.0 0.0 0.0 $ 0
2018 0.0 0.0 0.0 0.0 0.0 $ 0
2019 0.0 0.0 0.0 0.0 0.0 $ 0
2020 19.1 19.6 0.0 0.0 38.7 $ 579,406
2021 100.0 68.0 0.0 0.0 168.0 $ 2,572,090
2022 73.5 83.4 0.0 0.0 156.9 $ 2,449,421
2023 73.5 83.4 0.0 0.0 156.9 $ 2,498,409
2024 73.5 69.6 0.0 0.0 143.1 $ 2,324,180
2025 73.5 73.2 0.0 0.0 146.7 $ 2,430,386
2026 73.4 24.7 0.0 0.0 98.2 $ 1,659,525
2027 74.1 3.6 0.0 0.0 77.7 $ 1,339,249
2028 74.1 3.6 0.0 0.0 77.7 $ 1,366,350
2029 41.9 3.6 0.0 0.0 45.5 $ 815,744
2030 22.8 3.6 0.0 0.0 26.4 $ 482,644
2031 22.8 3.6 0.0 0.0 26.4 $ 492,297
2032 22.8 3.6 0.0 0.0 26.4 $ 502,143
2033 22.8 3.6 23.0 28.9 78.2 $ 1,518,308
2034 22.8 3.6 20.2 28.9 75.4 $ 1,493,817
2035 22.8 0.0 20.2 28.9 71.9 $ 1,451,579
2036 22.8 0.0 20.2 28.9 71.9 $ 1,481,228
2037 0.0 0.0 20.2 28.9 49.1 $ 1,031,201
2038 0.0 0.0 20.2 0.0 20.2 $ 433,232
2039 0.0 0.0 20.2 0.0 20.2 $ 441,896
2040 0.0 0.0 20.2 0.0 20.2 $ 450,734
2041 0.0 0.0 20.2 0.0 20.2 $ 459,749
2042 0.0 0.0 20.2 0.0 20.2 $ 468,944
2043 0.0 0.0 20.2 0.0 20.2 $ 477,376
2044 0.0 0.0 0.0 0.0 0.0 $ 0
2045 0.0 0.0 0.0 0.0 0.0 $ 0
2046 0.0 0.0 0.0 0.0 0.0 $ 0
2047 0.0 0.0 0.0 0.0 0.0 $ 0
2048 0.0 0.0 0.0 0.0 0.0 $ 0
2049 0.0 0.0 0.0 0.0 0.0 $ 0
2050 0.0 0.0 0.0 0.0 0.0 $ 0
2051 0.0 0.0 0.0 0.0 0.0 $ 0
2052 0.0 0.0 0.0 0.0 0.0 $ 0
2053 0.0 0.0 0.0 0.0 0.0 $ 0
2054 0.0 0.0 0.0 0.0 0.0 $ 0
2055 0.0 0.0 0.0 0.0 0.0 $ 0
2056 0.0 0.0 0.0 0.0 0.0 $ 0
2057 0.0 0.0 0.0 0.0 0.0 $ 0
2058 0.0 0.0 0.0 0.0 0.0 $ 0
2059 0.0 0.0 0.0 0.0 0.0 $ 0
2060 0.0 0.0 0.0 0.0 0.0 $ 0

Total 836.1 450.6 225.0 144.3 1,656.0 $29,219,907

Industrial Acres By Jurisdiction
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Table B7
Mossdale Tract: 2021 Adequate Progress Report
Creditable Pre‐Project Expenditures

Pre‐Project Expenditure ‐ Contractor (Amendment/Task Order) Cost Funding Source Amount

Peterson Brustad ‐ Agreement No. 1 $123,244 Manteca $61,622
Funding 11/2014 Staff Report River Islands $15,500

Saybrook CLSP $13,020
Richland $14,415
Lathrop Gateway/Lazares $3,720
Saybrook CLSP $14,967

$123,244 $123,244

Peterson Brustad ‐ Agreement No. 2 $7,500 Lathrop $7,500
$7,500 $7,500

Peterson Brustad ‐ Agreement No. 3 $17,499 Lathrop $17,499
$17,499 $17,499

Peterson Brustad ‐ Agreement No. 4 $50,000 Saybrook CLSP $25,000
Lathrop $25,000

$50,000 $50,000

Peterson Brustad ‐ Agreement No. 5 $2,589,197 Manteca $863,066
Lathrop $750,000
Saybrook CLSP $500,000
Others $476,131

$2,589,197 $2,589,197

Larsen Wurzel & Associates, Inc. ‐ Agreement No. 1 (A) $63,540 Lathrop $42,360
Financial Planning / Grant Application Mantenca $21,180

$63,540 $63,540

Larsen Wurzel & Associates, Inc. ‐ Agreement No. 1 (B) $80,010 Lathrop $53,340
Financial Plan for ULOP Mantenca $26,670

$80,010 $80,010

Larsen Wurzel & Associates, Inc. ‐ Agreement No. 3
Financial Plan Implementation & Analysis
Task Order No. 1 $172,018 Lathrop $114,679

Manteca $57,339
Task Order No. 2 $126,300 RD 17 $126,300

$298,318 $298,318

SJAFCA Seed Funding Agreement Loans & Interest in Funds $313,351 Lathrop $115,000
Manteca $65,000
Stockton $65,000
SJ County $65,000
Interest (Use of Money) $3,351

$313,351 $313,351

Total Cost / Sources $3,542,659 Lathrop $1,126,621
Lathrop Gateway/Lazares $3,720
Manteca $1,095,580
Stockton $65,703
SJ County $65,703
Others $476,131
Richland $14,415
River Islands $15,500
Saybrook CLSP $552,987
RD 17 $126,300

$3,542,659 $3,542,659

Source: City of Lathrop, LWA
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Table C1

Mossdale Tract: 2021 Adequate Progress Report

Estimated Remaining Expenditure Schedule for LSRP (All Phases)

Month & Year Apr 2021 May 2021 Jun 2021 Jul 2021 Aug 2021 Sep 2021 Oct 2021 Nov 2021 Dec 2021 Jan 2022 Feb 2022

Remaining Costs            82,900             82,900             82,900          216,567          216,567          216,567               74,747             74,747             74,747             74,747               74,747 

Total Expenses            82,900             82,900             82,900          216,567          216,567          216,567               74,747             74,747             74,747             74,747               74,747 

Month & Year Mar 2022 Apr 2022 May 2022 Jun 2022 Jul 2022 Aug 2022 Sep 2022 Oct 2022 Nov 2022 Dec 2022 TOTAL

Remaining Costs            74,747       4,523,080       4,523,080       4,523,080       4,524,747       4,524,747         4,524,747       2,269,880       2,269,880       2,269,880       35,300,000 

Total Expenses            74,747       4,523,080       4,523,080       4,523,080       4,524,747       4,524,747         4,524,747       2,269,880       2,269,880       2,269,880      35,300,000 
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Table C2
Mossdale Tract: 2021 Adequate Progress Report
EIP Funding Agreement Credit

LSRP ‐ Phase I 2,630,649 1,578,389
LSRP ‐ Phase II 3,756,668 2,254,001
LSRP ‐ Phase III 625,090 375,054

Total  $7,012,406 $4,207,444

Source: KSN

State ShareEligible Project CreditLevee Seepage Repair Project Phase
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Table C3
Mossdale Tract: 2021 Adequate Progress Report
State Payments Received to Date & State Share Remaining

Received Date  Total State Share Credit Applied

4/15/2010 2,182,950.00         1,389,150.00         793,800.00            
6/8/2010 886,525.00             602,717.00             283,808.00            

12/19/2011 2,828,433.00         2,355,408.00         473,025.00            
5/30/2012 452,031.61             420,837.61             31,194.00              

11/13/2013 1,617,235.00         1,041,086.00         576,149.00            
Through Q40 7,618,403.64         5,981,016.61         1,637,387.03        
Subtotal 15,585,578.25      11,790,215.22      3,795,363.03       

Remaining 28,207,517.08$     27,795,436.47       412,080.61            

Total 43,793,095.33$    39,585,651.68$    4,207,443.64$      

Source: KSN

Prepared by LWA 11801000 Mossdale Tract Financing Model 2021 0624.xlsxC-3

ATTACHMENT 2



Table C4
Mossdale Tract: 2021 Adequate Progress Report
Expenses Reported to DWR

Project Quarter Year

Quarter 1 2010 Q1 $0 $866,617 $223,200
Quarter 2 2010 Q2 $0 $1,973,380 $558,289
Quarter 3 2010 Q3 $2,019 $944,450 $330,377
Quarter 4 2010 Q4 $2,717 $320,758 $474,112
Quarter 5 2011 Q1 $1,756 $58,861 $563,240
Quarter 6 2011 Q2 $0 $327,945 $177,526
Quarter 7 2011 Q3 $1,413 $79,657 $169,326
Quarter 8 2011 Q4 $2,247 $27,994 $178,793
Quarter 9 2012 Q1 $0 $119,734 $209,277
Quarter 10 2012 Q2 $1,311 $379,956 $150,024
Quarter 11 2012 Q3 $1,444 $552,568 $121,165
Quarter 12 2012 Q4 $502 $383,096 $139,318
Quarter 13 2013 Q1 $0 $83,459 $177,599
Quarter 14 2013 Q2 $638 $107,557 $120,283
Quarter 15 2013 Q3 $509 $7,251 $150,287
Quarter 16 2013 Q4 $0 $4,524 $160,103
Quarter 17 2014 Q1 $0 $369 $174,827
Quarter 18 2014 Q2 $0 $6,935 $272,888
Quarter 19 2014 Q3 $0 $9,000 $145,107
Quarter 20 2014 Q4 $999 $7,444 $289,306
Quarter 21 2015 Q1 $7,930 $7,717 $213,506
Quarter 22 2015 Q2 $7,140 $18,637 $173,810
Quarter 23 2015 Q3 $540 $7,305 $224,115
Quarter 24 2015 Q4 $0 $0 $1,114,855
Quarter 25 2016 Q1 $3,720 $8,378 $472,267
Quarter 26 2016 Q2 $228 $25,387 $205,565
Quarter 27 2016 Q3 $0 $20,015 $225,024
Quarter 28 2016 Q4 $0 $69,326 $347,394
Quarter 29 2017 Q1 $0 $9,934 $3,184,943
Quarter 30 2017 Q2 $0 $6,489 $2,621,495
Quarter 31 2017 Q3 $0 $0 $862,141
Quarter 32 2017 Q4 $0 $0 $990,150
Quarter 33 2018 Q1 $0 $0 $257,589
Quarter 34 2018 Q2 $0 $0 $267,170
Quarter 35 2018 Q3 $0 $58,041 $244,441
Quarter 36 2018 Q4 $0 $10,068 $250,358
Quarter 37 2019 Q1 $0 $0 $109,934
Quarter 38 2019 Q2 $0 $0 $408,863
Quarter 39 2019 Q3 $0 $0 $307,982
Quarter 40 2019 Q4 $0 $0 $945,541
Quarter 41 2020 Q1 $0 $12,015 $2,479,798
Quarter 42 2020 Q2 $0 $7,990 $2,174,239

LSRP ‐ Phase I 

Expenses

LSRP ‐ Phase III 

Expenses

LSRP ‐ Phase II 

Expenses

Fiscal 

Quarter
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Table C4
Mossdale Tract: 2021 Adequate Progress Report
Expenses Reported to DWR

Project Quarter Year
LSRP ‐ Phase I 

Expenses

LSRP ‐ Phase III 

Expenses

LSRP ‐ Phase II 

Expenses

Fiscal 

Quarter

Quarter 43 2020 Q3 $0 $6,375 $534,295
Quarter 44 2020 Q4 $0 $0 $204,616
Quarter 45 2021 Q1 $0 $10,076 $496,529

Total 35,112$                  6,539,308$            24,101,666$         

Source: KSN, LWA
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Table C5
Mossdale Tract: 2021 Adequate Progress Report
Historic RD 17 Financial Data

Fiscal Year
Fiscal Quarter Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Revenues
State Assistance 1,534,738   1,534,738   ‐               ‐               ‐               ‐               ‐               ‐               1,640,233   1,640,233   ‐               ‐              
Assessments 1,542,907   1,542,907   ‐               ‐               1,573,048   1,573,048   ‐               ‐               1,495,598   1,495,598   ‐               ‐              
Property taxes 80,197         80,197         ‐               ‐               121,729       121,729       ‐               ‐               102,670       102,670       ‐               ‐              
Interest 44,107         44,107         ‐               ‐               32,566         32,566         ‐               ‐               9,557           9,557           ‐               ‐              
Other revenue 100,550       100,550       ‐               ‐               100,295       100,295       ‐               ‐               562              562              ‐               ‐              
Penalties and interest on late assessments ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              

Total Revenues 3,302,498   3,302,498   ‐               ‐               1,827,637   1,827,637   ‐               ‐               3,248,619   3,248,619   ‐               ‐              

Expenditures
Levee repairs and maintenance 182,568       182,568       ‐               ‐               90,630         90,630         ‐               ‐               78,201         78,201         ‐               ‐              
Engineering 44,731         44,731         ‐               ‐               63,021         63,021         ‐               ‐               40,144         40,144         ‐               ‐              
Legal and accounting 78,800         78,800         ‐               ‐               82,354         82,354         ‐               ‐               66,601         66,601         ‐               ‐              
Vegetation control 42,823         42,823         ‐               ‐               34,175         34,175         ‐               ‐               34,825         34,825         ‐               ‐              
Payroll expenses 4,812           4,812           ‐               ‐               8,482           8,482           ‐               ‐               6,623           6,623           ‐               ‐              
Rodent control 3,250           3,250           ‐               ‐               255              255              ‐               ‐               12,962         12,962         ‐               ‐              
County charges 14,980         14,980         ‐               ‐               15,096         15,096         ‐               ‐               25,768         25,768         ‐               ‐              
Insurance 7,162           7,162           ‐               ‐               6,293           6,293           ‐               ‐               5,536           5,536           ‐               ‐              
Property Taxes ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
Eqipment Rental ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
Office expense/supplies 132              132              ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
Miscellaneous 11,828         11,828         ‐               ‐               1,287           1,287           ‐               ‐               375              375              ‐               ‐              
Trustee fees 438              438              ‐               ‐               388              388              ‐               ‐               438              438              ‐               ‐              
Automobile expense 1,800           1,800           ‐               ‐               1,908           1,908           ‐               ‐               1,800           1,800           ‐               ‐              
Dues and subscriptions 500              500              ‐               ‐               500              500              ‐               ‐               553              553              ‐               ‐              
Permits 435              435              ‐               ‐               435              435              ‐               ‐               ‐               ‐               ‐               ‐              
Publication cost 61                 61                 ‐               ‐               138              138              ‐               ‐               238              238              ‐               ‐              
Bank fees ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
Special projects 34,398         34,398         ‐               ‐               29,043         29,043         ‐               ‐               31,721         31,721         ‐               ‐              
Bond Issuance Cost ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
Reimbursements 150,000       150,000       ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
Equipment rental 1,412           1,412           ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
Capital outlay 3,892,403   3,892,403   ‐               ‐               2,552,743   2,552,743   ‐               ‐               499,463       499,463       ‐               ‐              
Debt service

Principal 453,309       453,309       ‐               ‐               107,500       107,500       ‐               ‐               112,500       112,500       ‐               ‐              
Interest 376,391       376,391       ‐               ‐               522,227       522,227       ‐               ‐               518,335       518,335       ‐               ‐              

Total Expenditures 5,302,227   5,302,227   ‐               ‐               3,516,471   3,516,471   ‐               ‐               1,436,079   1,436,079   ‐               ‐              
Source: RD 17 Audited Financial Statements through Fiscal Year Ending June 30, 2020.  Future Years are based on projections using prior year data as assumed by LWA.

2010 2011 2012
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Table C5
Mossdale Tract: 2021 Adequate Progress Report
Historic RD 17 Financial Data

Fiscal Year
Fiscal Quarter

Revenues
State Assistance
Assessments
Property taxes
Interest
Other revenue
Penalties and interest on late assessments

Total Revenues

Expenditures
Levee repairs and maintenance
Engineering
Legal and accounting
Vegetation control
Payroll expenses
Rodent control
County charges
Insurance
Property Taxes
Eqipment Rental
Office expense/supplies
Miscellaneous
Trustee fees
Automobile expense
Dues and subscriptions
Permits
Publication cost
Bank fees
Special projects
Bond Issuance Cost
Reimbursements
Equipment rental
Capital outlay
Debt service

Principal
Interest

Total Expenditures

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

‐               ‐               ‐               ‐               808,618       808,618       ‐               ‐               ‐               ‐               ‐               ‐              
1,450,901   1,450,901   ‐               ‐               1,444,959   1,444,959   ‐               ‐               1,415,812   1,415,812   ‐               ‐              

107,189       107,189       ‐               ‐               106,405       106,405       ‐               ‐               120,689       120,689       ‐               ‐              
13,447         13,447         ‐               ‐               14,364         14,364         ‐               ‐               17,264         17,264         ‐               ‐              

103,835       103,835       ‐               ‐               6,625           6,625           ‐               ‐               514              514              ‐               ‐              
‐               ‐               ‐               ‐               3,434           3,434           ‐               ‐               ‐               ‐               ‐               ‐              

1,675,371   1,675,371   ‐               ‐               2,384,404   2,384,404   ‐               ‐               1,554,278   1,554,278   ‐               ‐              

43,227         43,227         ‐               ‐               132,018       132,018       ‐               ‐               116,170       116,170       ‐               ‐              
31,757         31,757         ‐               ‐               152,597       152,597       ‐               ‐               99,124         99,124         ‐               ‐              
65,667         65,667         ‐               ‐               104,832       104,832       ‐               ‐               137,060       137,060       ‐               ‐              
41,225         41,225         ‐               ‐               47,425         47,425         ‐               ‐               41,575         41,575         ‐               ‐              

8,371           8,371           ‐               ‐               6,831           6,831           ‐               ‐               5,409           5,409           ‐               ‐              
3,017           3,017           ‐               ‐               3,090           3,090           ‐               ‐               5,785           5,785           ‐               ‐              

14,984         14,984         ‐               ‐               15,019         15,019         ‐               ‐               15,108         15,108         ‐               ‐              
8,121           8,121           ‐               ‐               7,722           7,722           ‐               ‐               7,828           7,828           ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
372              372              ‐               ‐               1,016           1,016           ‐               ‐               2,333           2,333           ‐               ‐              

1,038           1,038           ‐               ‐               300              300              ‐               ‐               375              375              ‐               ‐              
1,172           1,172           ‐               ‐               723              723              ‐               ‐               723              723              ‐               ‐              

500              500              ‐               ‐               500              500              ‐               ‐               500              500              ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               3,535           3,535           ‐               ‐              
45                 45                 ‐               ‐               ‐               ‐               ‐               ‐               91                 91                 ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               2,100           2,100           ‐               ‐              

31,721         31,721         ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               49,863         49,863         ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              

1,171,156   1,171,156   ‐               ‐               344,282       344,282       ‐               ‐               279,875       279,875       ‐               ‐              

117,500       117,500       ‐               ‐               120,000       120,000       ‐               ‐               125,000       125,000       ‐               ‐              
513,838       513,838       ‐               ‐               508,897       508,897       ‐               ‐               471,060       471,060       ‐               ‐              

2,053,706   2,053,706   ‐               ‐               1,495,112   1,495,112   ‐               ‐               1,313,647   1,313,647   ‐               ‐              
Source: RD 17 Audited Financial Statements through Fiscal Year Ending June 30, 2020.  Future Years are based on projections using prior year data as assumed by LWA.
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Table C5
Mossdale Tract: 2021 Adequate Progress Report
Historic RD 17 Financial Data

Fiscal Year
Fiscal Quarter

Revenues
State Assistance
Assessments
Property taxes
Interest
Other revenue
Penalties and interest on late assessments

Total Revenues

Expenditures
Levee repairs and maintenance
Engineering
Legal and accounting
Vegetation control
Payroll expenses
Rodent control
County charges
Insurance
Property Taxes
Eqipment Rental
Office expense/supplies
Miscellaneous
Trustee fees
Automobile expense
Dues and subscriptions
Permits
Publication cost
Bank fees
Special projects
Bond Issuance Cost
Reimbursements
Equipment rental
Capital outlay
Debt service

Principal
Interest

Total Expenditures

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

‐               ‐               ‐               ‐               4,611           4,611           ‐               ‐               1,732           1,732           ‐               ‐              
1,403,761   1,403,761   ‐               ‐               1,403,873   1,403,873   ‐               ‐               1,605,323   1,605,323   ‐               ‐              

132,475       132,475       ‐               ‐               145,166       145,166       ‐               ‐               153,355       153,355       ‐               ‐              
31,917         31,917         ‐               ‐               58,882         58,882         ‐               ‐               80,465         80,465         ‐               ‐              

1,056           1,056           ‐               ‐               3,247           3,247           ‐               ‐               859              859              ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              

1,569,208   1,569,208   ‐               ‐               1,615,778   1,615,778   ‐               ‐               1,841,733   1,841,733   ‐               ‐              

700,807       700,807       ‐               ‐               558,933       558,933       ‐               ‐               763,538       763,538       ‐               ‐              
165,311       165,311       ‐               ‐               190,658       190,658       ‐               ‐               130,929       130,929       ‐               ‐              
168,652       168,652       ‐               ‐               172,608       172,608       ‐               ‐               164,975       164,975       ‐               ‐              

43,925         43,925         ‐               ‐               113,618       113,618       ‐               ‐               132,723       132,723       ‐               ‐              
5,160           5,160           ‐               ‐               4,947           4,947           ‐               ‐               3,601           3,601           ‐               ‐              
2,649           2,649           ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              

15,270         15,270         ‐               ‐               15,272         15,272         ‐               ‐               15,720         15,720         ‐               ‐              
8,080           8,080           ‐               ‐               8,266           8,266           ‐               ‐               8,780           8,780           ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
350              350              ‐               ‐               ‐               ‐               ‐               ‐               77                 77                 ‐               ‐              

4,118           4,118           ‐               ‐               7,109           7,109           ‐               ‐               4,175           4,175           ‐               ‐              
400              400              ‐               ‐               400              400              ‐               ‐               388              388              ‐               ‐              
723              723              ‐               ‐               723              723              ‐               ‐               723              723              ‐               ‐              
500              500              ‐               ‐               500              500              ‐               ‐               500              500              ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               53                 53                 ‐               ‐               53                 53                 ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               319,861       319,861       ‐               ‐               ‐               ‐               ‐               ‐              
658              658              ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               1,560           1,560           ‐               ‐               ‐               ‐               ‐               ‐              

331,619       331,619       ‐               ‐               2,766,672   2,766,672   ‐               ‐               722,604       722,604       ‐               ‐              

163,352       163,352       ‐               ‐               166,758       166,758       ‐               ‐               372,175       372,175       ‐               ‐              
455,886       455,886       ‐               ‐               331,513       331,513       ‐               ‐               465,898       465,898       ‐               ‐              

2,067,456   2,067,456   ‐               ‐               4,659,448   4,659,448   ‐               ‐               2,786,857   2,786,857   ‐               ‐              
Source: RD 17 Audited Financial Statements through Fiscal Year Ending June 30, 2020.  Future Years are based on projections using prior year data as assumed by LWA.
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Table C5
Mossdale Tract: 2021 Adequate Progress Report
Historic RD 17 Financial Data

Fiscal Year
Fiscal Quarter

Revenues
State Assistance
Assessments
Property taxes
Interest
Other revenue
Penalties and interest on late assessments

Total Revenues

Expenditures
Levee repairs and maintenance
Engineering
Legal and accounting
Vegetation control
Payroll expenses
Rodent control
County charges
Insurance
Property Taxes
Eqipment Rental
Office expense/supplies
Miscellaneous
Trustee fees
Automobile expense
Dues and subscriptions
Permits
Publication cost
Bank fees
Special projects
Bond Issuance Cost
Reimbursements
Equipment rental
Capital outlay
Debt service

Principal
Interest

Total Expenditures

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

‐               ‐               ‐               ‐               3,857,939   3,857,939   ‐               ‐               ‐               ‐               ‐               ‐              
1,478,039   1,478,039   ‐               ‐               1,499,109   1,499,109   ‐               ‐               1,529,091   1,529,091   ‐               ‐              

166,810       166,810       ‐               ‐               178,440       178,440       ‐               ‐               183,793       183,793       ‐               ‐              
98,014         98,014         ‐               ‐               88,173         88,173         ‐               ‐               90,818         90,818         ‐               ‐              

‐               ‐               ‐               ‐               20,238         20,238         ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              

1,742,862   1,742,862   ‐               ‐               5,643,897   5,643,897   ‐               ‐               1,803,701   1,803,701   ‐               ‐              

264,169       264,169       ‐               ‐               247,507       247,507       ‐               ‐               288,888       288,888       ‐               ‐              
82,101         82,101         ‐               ‐               93,890         93,890         ‐               ‐               96,706         96,706         ‐               ‐              
97,835         97,835         ‐               ‐               83,153         83,153         ‐               ‐               85,648         85,648         ‐               ‐              
48,225         48,225         ‐               ‐               52,475         52,475         ‐               ‐               54,049         54,049         ‐               ‐              
10,850         10,850         ‐               ‐               33,086         33,086         ‐               ‐               34,079         34,079         ‐               ‐              
13,815         13,815         ‐               ‐               30,418         30,418         ‐               ‐               31,331         31,331         ‐               ‐              
16,055         16,055         ‐               ‐               15,797         15,797         ‐               ‐               16,271         16,271         ‐               ‐              

9,000           9,000           ‐               ‐               11,439         11,439         ‐               ‐               11,782         11,782         ‐               ‐              
‐               ‐               ‐               ‐               7,134           7,134           ‐               ‐               7,348           7,348           ‐               ‐              
‐               ‐               ‐               ‐               3,763           3,763           ‐               ‐               3,875           3,875           ‐               ‐              
‐               ‐               ‐               ‐               2,541           2,541           ‐               ‐               2,617           2,617           ‐               ‐              

4,325           4,325           ‐               ‐               1,897           1,897           ‐               ‐               1,953           1,953           ‐               ‐              
513              513              ‐               ‐               850              850              ‐               ‐               876              876              ‐               ‐              
739              739              ‐               ‐               754              754              ‐               ‐               777              777              ‐               ‐              
500              500              ‐               ‐               500              500              ‐               ‐               515              515              ‐               ‐              
‐               ‐               ‐               ‐               347              347              ‐               ‐               357              357              ‐               ‐              
‐               ‐               ‐               ‐               228              228              ‐               ‐               234              234              ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              

407,809       407,809       ‐               ‐               3,116,273   3,116,273   ‐               ‐               3,209,761   3,209,761   ‐               ‐              
‐               ‐               ‐               ‐               ‐              

249,504       249,504       ‐               ‐               258,813       258,813       ‐               ‐               266,577       266,577       ‐               ‐              
457,432       457,432       ‐               ‐               449,662       449,662       ‐               ‐               463,152       463,152       ‐               ‐              

1,662,867   1,662,867   ‐               ‐               4,410,524   4,410,524   ‐               ‐               4,576,795   4,576,795   ‐               ‐              
Source: RD 17 Audited Financial Statements through Fiscal Year Ending June 30, 2020.  Future Years are based on projections using prior year data as assumed by LWA.
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Table C5
Mossdale Tract: 2021 Adequate Progress Report
Historic RD 17 Financial Data

Fiscal Year
Fiscal Quarter

Revenues
State Assistance
Assessments
Property taxes
Interest
Other revenue
Penalties and interest on late assessments

Total Revenues

Expenditures
Levee repairs and maintenance
Engineering
Legal and accounting
Vegetation control
Payroll expenses
Rodent control
County charges
Insurance
Property Taxes
Eqipment Rental
Office expense/supplies
Miscellaneous
Trustee fees
Automobile expense
Dues and subscriptions
Permits
Publication cost
Bank fees
Special projects
Bond Issuance Cost
Reimbursements
Equipment rental
Capital outlay
Debt service

Principal
Interest

Total Expenditures

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
1,559,672   1,559,672   ‐               ‐               1,590,866   1,590,866   ‐               ‐               1,622,683   1,622,683   ‐               ‐              

189,306       189,306       ‐               ‐               194,986       194,986       ‐               ‐               200,835       200,835       ‐               ‐              
93,542         93,542         ‐               ‐               96,348         96,348         ‐               ‐               99,239         99,239         ‐               ‐              

‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              

1,842,521   1,842,521   ‐               ‐               1,882,200   1,882,200   ‐               ‐               1,922,757   1,922,757   ‐               ‐              

297,554       297,554       ‐               ‐               306,481       306,481       ‐               ‐               315,675       315,675       ‐               ‐              
99,607         99,607         ‐               ‐               102,596       102,596       ‐               ‐               105,673       105,673       ‐               ‐              
88,217         88,217         ‐               ‐               90,864         90,864         ‐               ‐               93,589         93,589         ‐               ‐              
55,671         55,671         ‐               ‐               57,341         57,341         ‐               ‐               59,061         59,061         ‐               ‐              
35,101         35,101         ‐               ‐               36,154         36,154         ‐               ‐               37,239         37,239         ‐               ‐              
32,270         32,270         ‐               ‐               33,239         33,239         ‐               ‐               34,236         34,236         ‐               ‐              
16,759         16,759         ‐               ‐               17,262         17,262         ‐               ‐               17,780         17,780         ‐               ‐              
12,136         12,136         ‐               ‐               12,500         12,500         ‐               ‐               12,875         12,875         ‐               ‐              

7,568           7,568           ‐               ‐               7,796           7,796           ‐               ‐               8,029           8,029           ‐               ‐              
3,992           3,992           ‐               ‐               4,111           4,111           ‐               ‐               4,235           4,235           ‐               ‐              
2,695           2,695           ‐               ‐               2,776           2,776           ‐               ‐               2,859           2,859           ‐               ‐              
2,012           2,012           ‐               ‐               2,072           2,072           ‐               ‐               2,135           2,135           ‐               ‐              

902              902              ‐               ‐               929              929              ‐               ‐               957              957              ‐               ‐              
800              800              ‐               ‐               824              824              ‐               ‐               849              849              ‐               ‐              
530              530              ‐               ‐               546              546              ‐               ‐               563              563              ‐               ‐              
368              368              ‐               ‐               379              379              ‐               ‐               391              391              ‐               ‐              
241              241              ‐               ‐               249              249              ‐               ‐               256              256              ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              

3,306,053   3,306,053   ‐               ‐               3,405,235   3,405,235   ‐               ‐               3,507,392   3,507,392   ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              

274,575       274,575       ‐               ‐               282,812       282,812       ‐               ‐               291,296       291,296       ‐               ‐              
477,046       477,046       ‐               ‐               491,358       491,358       ‐               ‐               506,099       506,099       ‐               ‐              

4,714,099   4,714,099   ‐               ‐               4,855,522   4,855,522   ‐               ‐               5,001,188   5,001,188   ‐               ‐              
Source: RD 17 Audited Financial Statements through Fiscal Year Ending June 30, 2020.  Future Years are based on projections using prior year data as assumed by LWA.
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Table C5
Mossdale Tract: 2021 Adequate Progress Report
Historic RD 17 Financial Data

Fiscal Year
Fiscal Quarter

Revenues
State Assistance
Assessments
Property taxes
Interest
Other revenue
Penalties and interest on late assessments

Total Revenues

Expenditures
Levee repairs and maintenance
Engineering
Legal and accounting
Vegetation control
Payroll expenses
Rodent control
County charges
Insurance
Property Taxes
Eqipment Rental
Office expense/supplies
Miscellaneous
Trustee fees
Automobile expense
Dues and subscriptions
Permits
Publication cost
Bank fees
Special projects
Bond Issuance Cost
Reimbursements
Equipment rental
Capital outlay
Debt service

Principal
Interest

Total Expenditures

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
1,655,137   1,655,137   ‐               ‐               1,688,240   1,688,240   ‐               ‐               1,722,004   1,722,004   ‐               ‐              

206,860       206,860       ‐               ‐               213,066       213,066       ‐               ‐               219,458       219,458       ‐               ‐              
102,216       102,216       ‐               ‐               105,283       105,283       ‐               ‐               108,441       108,441       ‐               ‐              

‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              

1,964,213   1,964,213   ‐               ‐               2,006,588   2,006,588   ‐               ‐               2,049,904   2,049,904   ‐               ‐              

325,146       325,146       ‐               ‐               334,900       334,900       ‐               ‐               344,947       344,947       ‐               ‐              
108,844       108,844       ‐               ‐               112,109       112,109       ‐               ‐               115,472       115,472       ‐               ‐              

96,397         96,397         ‐               ‐               99,289         99,289         ‐               ‐               102,268       102,268       ‐               ‐              
60,833         60,833         ‐               ‐               62,658         62,658         ‐               ‐               64,538         64,538         ‐               ‐              
38,356         38,356         ‐               ‐               39,506         39,506         ‐               ‐               40,692         40,692         ‐               ‐              
35,263         35,263         ‐               ‐               36,321         36,321         ‐               ‐               37,410         37,410         ‐               ‐              
18,313         18,313         ‐               ‐               18,862         18,862         ‐               ‐               19,428         19,428         ‐               ‐              
13,261         13,261         ‐               ‐               13,659         13,659         ‐               ‐               14,069         14,069         ‐               ‐              

8,270           8,270           ‐               ‐               8,518           8,518           ‐               ‐               8,774           8,774           ‐               ‐              
4,362           4,362           ‐               ‐               4,493           4,493           ‐               ‐               4,627           4,627           ‐               ‐              
2,945           2,945           ‐               ‐               3,033           3,033           ‐               ‐               3,124           3,124           ‐               ‐              
2,199           2,199           ‐               ‐               2,265           2,265           ‐               ‐               2,332           2,332           ‐               ‐              

985              985              ‐               ‐               1,015           1,015           ‐               ‐               1,045           1,045           ‐               ‐              
874              874              ‐               ‐               900              900              ‐               ‐               927              927              ‐               ‐              
580              580              ‐               ‐               597              597              ‐               ‐               615              615              ‐               ‐              
402              402              ‐               ‐               414              414              ‐               ‐               427              427              ‐               ‐              
264              264              ‐               ‐               272              272              ‐               ‐               280              280              ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              

3,612,614   3,612,614   ‐               ‐               3,720,992   3,720,992   ‐               ‐               3,832,622   3,832,622   ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              

300,035       300,035       ‐               ‐               309,036       309,036       ‐               ‐               318,307       318,307       ‐               ‐              
521,281       521,281       ‐               ‐               536,920       536,920       ‐               ‐               553,028       553,028       ‐               ‐              

5,151,223   5,151,223   ‐               ‐               5,305,760   5,305,760   ‐               ‐               5,464,933   5,464,933   ‐               ‐              
Source: RD 17 Audited Financial Statements through Fiscal Year Ending June 30, 2020.  Future Years are based on projections using prior year data as assumed by LWA.

20272025 2026

Prepared by LWA 6 1801000 Mossdale Tract Financing Model 2021 0624.xlsxC-11

ATTACHMENT 2



Table C5
Mossdale Tract: 2021 Adequate Progress Report
Historic RD 17 Financial Data

Fiscal Year
Fiscal Quarter

Revenues
State Assistance
Assessments
Property taxes
Interest
Other revenue
Penalties and interest on late assessments

Total Revenues

Expenditures
Levee repairs and maintenance
Engineering
Legal and accounting
Vegetation control
Payroll expenses
Rodent control
County charges
Insurance
Property Taxes
Eqipment Rental
Office expense/supplies
Miscellaneous
Trustee fees
Automobile expense
Dues and subscriptions
Permits
Publication cost
Bank fees
Special projects
Bond Issuance Cost
Reimbursements
Equipment rental
Capital outlay
Debt service

Principal
Interest

Total Expenditures

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
1,756,445   1,756,445   ‐               ‐               1,791,573   1,791,573   ‐               ‐               1,827,405   1,827,405   ‐               ‐              

226,042       226,042       ‐               ‐               232,823       232,823       ‐               ‐               239,808       239,808       ‐               ‐              
111,694       111,694       ‐               ‐               115,045       115,045       ‐               ‐               118,496       118,496       ‐               ‐              

‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              

2,094,181   2,094,181   ‐               ‐               2,139,442   2,139,442   ‐               ‐               2,185,709   2,185,709   ‐               ‐              

355,295       355,295       ‐               ‐               365,954       365,954       ‐               ‐               376,933       376,933       ‐               ‐              
118,936       118,936       ‐               ‐               122,505       122,505       ‐               ‐               126,180       126,180       ‐               ‐              
105,336       105,336       ‐               ‐               108,496       108,496       ‐               ‐               111,751       111,751       ‐               ‐              

66,474         66,474         ‐               ‐               68,468         68,468         ‐               ‐               70,522         70,522         ‐               ‐              
41,912         41,912         ‐               ‐               43,170         43,170         ‐               ‐               44,465         44,465         ‐               ‐              
38,533         38,533         ‐               ‐               39,689         39,689         ‐               ‐               40,879         40,879         ‐               ‐              
20,011         20,011         ‐               ‐               20,612         20,612         ‐               ‐               21,230         21,230         ‐               ‐              
14,491         14,491         ‐               ‐               14,925         14,925         ‐               ‐               15,373         15,373         ‐               ‐              

9,037           9,037           ‐               ‐               9,308           9,308           ‐               ‐               9,587           9,587           ‐               ‐              
4,766           4,766           ‐               ‐               4,909           4,909           ‐               ‐               5,056           5,056           ‐               ‐              
3,218           3,218           ‐               ‐               3,315           3,315           ‐               ‐               3,414           3,414           ‐               ‐              
2,402           2,402           ‐               ‐               2,475           2,475           ‐               ‐               2,549           2,549           ‐               ‐              
1,077           1,077           ‐               ‐               1,109           1,109           ‐               ‐               1,142           1,142           ‐               ‐              

955              955              ‐               ‐               984              984              ‐               ‐               1,013           1,013           ‐               ‐              
633              633              ‐               ‐               652              652              ‐               ‐               672              672              ‐               ‐              
440              440              ‐               ‐               453              453              ‐               ‐               466              466              ‐               ‐              
288              288              ‐               ‐               297              297              ‐               ‐               306              306              ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              

3,947,601   3,947,601   ‐               ‐               4,066,029   4,066,029   ‐               ‐               4,188,010   4,188,010   ‐               ‐              
‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐               ‐              

327,857       327,857       ‐               ‐               337,692       337,692       ‐               ‐               347,823       347,823       ‐               ‐              
569,618       569,618       ‐               ‐               586,707       586,707       ‐               ‐               604,308       604,308       ‐               ‐              

5,628,881   5,628,881   ‐               ‐               5,797,747   5,797,747   ‐               ‐               5,971,680   5,971,680   ‐               ‐              
Source: RD 17 Audited Financial Statements through Fiscal Year Ending June 30, 2020.  Future Years are based on projections using prior year data as assumed by LWA.
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Table D‐1
Mossdale Tract Area: Overlay Asssessment Rate Analysis
Cash Flow Modeling of Overlay Assessment in Conjunction with Development Projections

2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032

Annual Assessment Revenue [1] $7,500,000 $7,800,813 $8,126,177 $8,461,990 $8,754,076 $9,070,457 $9,319,468 $9,534,808 $9,743,723 $9,910,480 $10,046,222

Planned Development Acres [2]
Commercial 17.29 76.49 61.57 39.91 45.70 44.51 47.48 45.16 49.36 58.42 53.73
Industrial 168.01 156.86 156.86 143.06 146.66 98.18 77.68 77.70 45.48 26.38 26.38
Residential 86.43 98.62 125.03 106.04 129.41 129.51 119.45 111.95 111.96 98.29 86.79

Subtotal Planned Development Acres 271.73 331.97 343.46 289.01 321.78 272.20 244.61 234.81 206.80 183.09 166.90

Marignal Change in Assessement Revenue [3]
Commercial $9,182.07 $40,620.96 $32,695.39 $21,196.29 $24,270.61 $23,637.59 $25,214.84 $23,982.78 $26,215.36 $31,025.20 $28,533.98
Industrial $231,514.66 $216,150.17 $216,150.17 $197,134.02 $202,100.27 $135,292.97 $107,041.60 $107,066.40 $62,667.84 $36,351.15 $36,351.15
Residential $60,116.15 $68,593.48 $86,967.05 $73,755.83 $90,010.07 $90,080.32 $83,083.12 $77,866.51 $77,873.47 $68,365.34 $60,366.55

Subtotal Marignal Change in Assessement Revenue $300,812.88 $325,364.61 $335,812.61 $292,086.15 $316,380.96 $249,010.88 $215,339.56 $208,915.69 $166,756.67 $135,741.69 $125,251.68

Net Change in Assessment Revenue [4] $7,800,813 $8,126,177 $8,461,990 $8,754,076 $9,070,457 $9,319,468 $9,534,808 $9,743,723 $9,910,480 $10,046,222 $10,171,473

Notes
[1] Annual Assessment Revenue calculated by adding the marginal change in assessment revenue from the previous year's development.
[2] Development assumed to ocur during the year affecting the following year's assessment roll.  Based on the Development Absorption Analsysis prepared by LWA dated 6/12/21.
[3] Calculated by multiplying the Planned Development Acres by the appropriate rate from Table D-2.
[4] Assessment revenues assumed to result from development during the year.
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Table D‐1
Mossdale Tract Area: Overlay Asssessment Rate Analy
Cash Flow Modeling of Overlay Assessment in Conjun

Annual Assessment Revenue [1]

Planned Development Acres [2]
Commercial
Industrial
Residential

Subtotal Planned Development Acres

Marignal Change in Assessement Revenue [3]
Commercial
Industrial
Residential

Subtotal Marignal Change in Assessement Revenue

Net Change in Assessment Revenue [4]

2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043

$10,171,473 $10,298,948 $10,488,702 $10,674,601 $10,839,765 $10,997,093 $11,115,972 $11,189,597 $11,262,056 $11,326,978 $11,381,473

52.69 58.54 58.55 56.05 52.23 39.05 31.79 31.76 21.31 22.24 22.24
26.38 78.20 75.43 71.86 71.89 49.07 20.21 20.21 20.21 20.21 20.21
90.78 73.19 73.13 52.30 43.89 43.89 41.54 39.89 37.03 21.33 21.33

169.85 209.93 207.11 180.21 168.01 132.01 93.54 91.86 78.55 63.78 63.78

$27,981.68 $31,088.39 $31,093.17 $29,764.99 $27,737.39 $20,737.99 $16,882.47 $16,864.95 $11,316.94 $11,810.30 $11,810.30
$36,351.15 $107,758.15 $103,941.14 $99,021.75 $99,063.09 $67,613.41 $27,849.00 $27,849.00 $27,849.00 $27,849.00 $27,849.00
$63,141.78 $50,907.10 $50,865.37 $36,377.12 $30,527.57 $30,527.57 $28,893.03 $27,745.38 $25,756.11 $14,836.02 $14,836.02

$127,474.61 $189,753.64 $185,899.68 $165,163.85 $157,328.04 $118,878.97 $73,624.51 $72,459.33 $64,922.06 $54,495.32 $54,495.32

$10,298,948 $10,488,702 $10,674,601 $10,839,765 $10,997,093 $11,115,972 $11,189,597 $11,262,056 $11,326,978 $11,381,473 $11,435,969

Notes
[1] Annual Assessment Revnue calculated by subtracting the marginal change in assessment revenue from the previous year's development.
[2] Development assumed to ocur during the year affecting the following year's assessment roll.  Summarized from Table A-2, Appendix A.
[3] Calculated by multiplying the Planned Development Acres by the appropriate rate from Table 4.
[4] Assessment revenues assumed to result from development during the year.
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Table D‐1
Mossdale Tract Area: Overlay Asssessment Rate Analy
Cash Flow Modeling of Overlay Assessment in Conjun

Annual Assessment Revenue [1]

Planned Development Acres [2]
Commercial
Industrial
Residential

Subtotal Planned Development Acres

Marignal Change in Assessement Revenue [3]
Commercial
Industrial
Residential

Subtotal Marignal Change in Assessement Revenue

Net Change in Assessment Revenue [4]

2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054

$11,435,969 $11,490,584 $11,516,216 $11,541,848 $11,567,480 $11,592,639 $11,617,257 $11,641,875 $11,666,492 $11,690,727 $11,713,630

22.57 20.33 20.33 20.33 19.44 18.42 18.42 18.42 17.70 15.19 15.19
20.17 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00
21.33 21.33 21.33 21.33 21.33 21.33 21.33 21.33 21.33 21.33 21.33
64.07 41.66 41.66 41.66 40.77 39.75 39.75 39.75 39.03 36.52 36.52

$11,985.55 $10,795.97 $10,795.97 $10,795.97 $10,323.32 $9,781.64 $9,781.64 $9,781.64 $9,398.21 $8,066.84 $8,066.84
$27,793.89 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
$14,836.02 $14,836.02 $14,836.02 $14,836.02 $14,836.02 $14,836.02 $14,836.02 $14,836.02 $14,836.02 $14,836.02 $14,836.02
$54,615.46 $25,631.99 $25,631.99 $25,631.99 $25,159.34 $24,617.66 $24,617.66 $24,617.66 $24,234.23 $22,902.86 $22,902.86

$11,490,584 $11,516,216 $11,541,848 $11,567,480 $11,592,639 $11,617,257 $11,641,875 $11,666,492 $11,690,727 $11,713,630 $11,736,532

Notes
[1] Annual Assessment Revnue calculated by subtracting the marginal change in assessment revenue from the previous year's development.
[2] Development assumed to ocur during the year affecting the following year's assessment roll.  Summarized from Table A-2, Appendix A.
[3] Calculated by multiplying the Planned Development Acres by the appropriate rate from Table 4.
[4] Assessment revenues assumed to result from development during the year.
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Table D‐1
Mossdale Tract Area: Overlay Asssessment Rate Analy
Cash Flow Modeling of Overlay Assessment in Conjun

Annual Assessment Revenue [1]

Planned Development Acres [2]
Commercial
Industrial
Residential

Subtotal Planned Development Acres

Marignal Change in Assessement Revenue [3]
Commercial
Industrial
Residential

Subtotal Marignal Change in Assessement Revenue

Net Change in Assessment Revenue [4]

2055 2056 2057 2058 2059 2060 2061

$11,736,532 $11,759,435 $11,782,088 $11,803,221 $11,823,076 $11,842,931 $11,862,785

15.19 14.72 11.86 9.45 9.45 9.45 9.28
0.00 0.00 0.00 0.00 0.00 0.00 0.00

21.33 21.33 21.33 21.33 21.33 21.33 23.98
36.52 36.05 33.19 30.78 30.78 30.78 33.26

$8,066.84 $7,816.71 $6,297.34 $5,018.54 $5,018.54 $5,018.54 $4,925.60
$0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00

$14,836.02 $14,836.02 $14,836.02 $14,836.02 $14,836.02 $14,836.02 $16,679.92
$22,902.86 $22,652.73 $21,133.36 $19,854.56 $19,854.56 $19,854.56 $21,605.52

$11,759,435 $11,782,088 $11,803,221 $11,823,076 $11,842,931 $11,862,785 $11,884,391

Notes
[1] Annual Assessment Revnue calculated by subtracting the marginal change in assessment revenue from the previous year's development.
[2] Development assumed to ocur during the year affecting the following year's assessment roll.  Summarized from Table A-2, Appendix A.
[3] Calculated by multiplying the Planned Development Acres by the appropriate rate from Table 4.
[4] Assessment revenues assumed to result from development during the year.
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Table D‐2
Mossdale Tract Area: Overlay Asssessment Rate Analysis
Marginal Change in Overlay Assessment Per Acre of Development

A [1] B [1] C = B ‐ A

Vacant Commercial 221.58$           752.65$           531.06$           
Vacant Industrial 124.93$           1,502.91$        1,377.98$        
Vacant Residential 160.48$           856.03$           695.55$           

Total 507.00$             3,111.59$          2,604.59$         

[1]  Based on preliminary Assessment rate Analysis prepared by Willdan Financial Services.

Overlay Assessment Land Use Category

Assessment 

Rate Per 

Developable 

Acre

Assessment 

Rate Per 

Developed 

Acre

Marginal 

Assessment 

Rate Change 

Per Acre
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Table 1
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Property Tax Summary for Fiscal Years 2021-22 through 2060-61 (Real $)

Item Lathrop Manteca [1] Stockton Total

EIFD Revenue $70,654,911 $70,472,350 $29,933,172 $171,060,432
EIFD Revenue from City $26,287,100 $27,470,637 $11,987,795 $65,745,531
Percentage of Gross Property Tax Revenue 4% 6% 4% 5%
EIFD Revenue from County $44,367,811 $43,001,713 $17,945,377 $105,314,901
Percentage of Gross Property Tax Revenue 4% 6% 4% 5%

Net Property Tax Revenue [2] $5,406,135,547 $3,687,949,145 $2,007,893,339 $11,101,978,032
Property Tax Revenue to City [2] $578,801,083 $464,279,681 $294,860,349 $1,337,941,113
Property Tax Revenue to County [2] $973,854,783 $719,677,902 $420,208,202 $2,113,740,887

summ
Source: EPS.

[1] Represents non-redevelopment area parcels only.
[2] Estimated property tax revenue to jurisdictions are net of an assumed contribution to an EIFD.

Cumulative Revenue (Fiscal Years 2021-22 through 2060-61)
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Table 2
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
EIFD Revenue Summary for Fiscal Years 2021-22 through 2060-61 (Real $)

Fiscal Year 
Ending Lathrop [1] Manteca [1] Stockton [1] Total

2021 $0 $0 $0 $0
2022 $0 $0 $0 $0
2023 $185,749 $237,473 $139,330 $562,551
2024 $474,381 $674,395 $289,967 $1,438,743
2025 $777,606 $1,061,030 $406,514 $2,245,150
2026 $1,112,605 $1,558,037 $512,437 $3,183,079
2027 $1,485,827 $1,961,387 $634,421 $4,081,634
2028 $1,890,018 $2,364,444 $769,659 $5,024,121
2029 $2,314,565 $2,779,893 $871,373 $5,965,831
2030 $1,352,578 $1,612,902 $488,315 $3,453,796
2031 $1,558,526 $1,825,195 $543,241 $3,926,962
2032 $1,752,755 $2,043,360 $600,329 $4,396,444
2033 $1,257,400 $1,460,033 $431,719 $3,149,152
2034 $1,391,733 $1,619,852 $499,170 $3,510,756
2035 $1,531,314 $1,787,425 $567,402 $3,886,141
2036 $1,670,325 $1,936,768 $638,833 $4,245,926
2037 $1,815,477 $2,078,008 $713,592 $4,607,078
2038 $1,951,512 $2,206,280 $791,816 $4,949,608
2039 $2,093,252 $2,309,603 $868,277 $5,271,132
2040 $2,240,919 $2,416,849 $944,284 $5,602,053
2041 $2,378,302 $2,524,832 $1,027,298 $5,930,432
2042 $2,522,360 $2,617,394 $1,113,997 $6,253,750
2043 $2,672,098 $2,712,947 $1,204,526 $6,589,571
2044 $1,256,768 $1,249,595 $577,598 $3,083,961
2045 $1,328,653 $1,294,851 $608,944 $3,232,448
2046 $1,403,355 $1,341,570 $641,452 $3,386,377
2047 $1,480,977 $1,389,797 $675,165 $3,545,939
2048 $1,561,629 $1,439,581 $709,122 $3,710,333
2049 $1,645,422 $1,490,973 $743,275 $3,879,670
2050 $1,732,471 $1,544,023 $778,641 $4,055,135
2051 $1,822,897 $1,598,786 $815,261 $4,236,944
2052 $1,916,066 $1,655,316 $853,519 $4,424,901
2053 $2,012,818 $1,713,670 $890,391 $4,616,880
2054 $2,113,287 $1,773,907 $928,509 $4,815,702
2055 $2,217,606 $1,836,086 $967,914 $5,021,606
2056 $2,325,917 $1,899,844 $1,008,650 $5,234,411
2057 $2,438,366 $1,961,138 $1,051,294 $5,450,798
2058 $2,555,103 $2,024,271 $1,092,143 $5,671,517
2059 $2,676,284 $2,089,298 $1,134,297 $5,899,879
2060 $2,802,072 $2,156,276 $1,177,800 $6,136,147
2061 $2,935,919 $2,225,263 $1,222,693 $6,383,875
Total $70,654,911 $70,472,350 $29,933,172 $171,060,432

EIFD rev
Source: EPS.

[1] Includes both City and County EIFD revenue resulting from the tax increment of each jurisdiction. 

Annual EIFD Revenue (Fiscal Years 2021-22 through 2060-61)
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Table 3
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Net Fiscal Impact After EIFD Contribution (Real and Current 2020 $)

Jurisdiction / Item Formula 2025 2030 2035 2040 2050 2060

EIFD Allocation [1] 28% 14% 14% 14% 14% 14%

Lathrop 

EIFD Allocation 
Estimated EIFD Allocation (Real $) [2] a $291,199 $502,722 $567,794 $832,628 $644,863 $1,044,062
Discount Factor b 1.16 1.34 1.56 1.81 2.43 3.26
Estimated EIFD Allocation (Current 2020$) c = a / b $251,191 $374,072 $364,445 $461,006 $265,675 $320,064

Net Fiscal Impact [3]
Net Fiscal Surplus/(Deficit) (2020$) d $377,000 ($234,000) $57,000 $40,000 ($1,251,000) ($2,739,000)
Net Fiscal Surplus/(Deficit) (after EIFD Contribution) [2] e = d - c $125,809 ($608,072) ($307,445) ($421,006) ($1,516,675) ($3,059,064)

Manteca

EIFD Allocation 
Estimated EIFD Allocation (Real $) [2] f $425,357 $649,179 $696,197 $931,938 $598,708 $838,634
Discount Factor g 1.16 1.34 1.56 1.81 2.43 3.26
Estimated EIFD Allocation (Current 2020$) h = f / g $366,917 $483,050 $446,862 $515,991 $246,660 $257,089

Net Fiscal Impact [3]
Net Fiscal Surplus/(Deficit) (2020$) i ($960,000) $1,229,000 $3,211,000 $3,905,000 $4,762,000 $5,183,000
Net Fiscal Surplus/(Deficit) (after EIFD Contribution) [2] j - i - h ($1,326,917) $745,950 $2,764,138 $3,389,009 $4,515,340 $4,925,911

Stockton

EIFD Allocation 
Estimated EIFD Allocation (Real $) [2] k $174,303 $201,001 $229,570 $381,308 $307,243 $459,579
Discount Factor l 1.16 1.34 1.56 1.81 2.43 3.26
Estimated EIFD Allocation (Current 2020$) m = k  /  l $150,356 $149,564 $147,352 $211,121 $126,580 $140,887

Net Fiscal Impact [3]
Net Fiscal Surplus/(Deficit) (2020$) n ($1,306,000) ($492,000) $494,000 $1,841,000 $4,047,000 $4,934,000
Net Fiscal Surplus/(Deficit) (after EIFD Contribution) [2] o - n - m ($1,456,356) ($641,564) $346,648 $1,629,879 $3,920,420 $4,793,113

San Joaquin County

EIFD Allocation 
Estimated EIFD Allocation (Real $) [2] p $1,354,290 $2,113,107 $2,392,580 $3,456,179 $2,504,321 $3,793,872
Discount Factor q 1.16 1.34 1.56 1.81 2.43 3.26
Estimated EIFD Allocation (Current 2020$) r = p / q $1,168,223 $1,572,350 $1,535,706 $1,913,602 $1,031,747 $1,163,038

Net Fiscal Impact [3]
Net Fiscal Surplus/(Deficit) (2020$) s $5,210,000 $11,131,000 $17,021,000 $20,692,000 $24,522,000 $27,038,000
Net Fiscal Surplus/(Deficit) (after EIFD Contribution) [2] t = s - r $4,041,777 $9,558,650 $15,485,294 $18,778,398 $23,490,253 $25,874,962

fiscal 
Source: EPS.

[2]  The EIFD contribution omits EIFD revenue derived from growth of existing development and includes EIFD revenue derived from new development only.

Impacts of EIFD from 
New Development Only

[3]  This analysis is an interim draft analysis. Fiscal surplus/deficit estimates are anticipated to change as additional edits are made to the Fiscal Impact Analyses completed for 
      each jurisdiction.

[1]  All fiscal impact analysis assumptions in this analysis, including assessed values, property tax allocations, and property tax revenues for each jurisdiction, are derived from fiscal 
      impact analyses prepared in 2021 and based on Fiscal Year (FY) 2020-21 budgets, current 2020 market-based assumptions, and the current Project boundary identified in 2019. 
      In contrast, this analysis uses a total EIFD funding goal of $6 million in 2029 and corresponding EIFD increment allocations of 28% in the initial years of the EIFD and 14% beginning
      in FY 2029-30 and stepping down thereafter.  These are on information included in the June 2021 Financing Plan Implementation report, prepared by LWA and EPS.
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Table 4
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Analysis Assumptions

Item Existing City Annexation Areas Existing City Annexation Areas Existing City Annexation Areas 

Tax Increment [1]

City General Fund Allocation [2] 11.23% 6.94% 14.30% 6.63% 16.71% 7.23%
Initial Percentage Of City Tax Increment to EIFD 28.01% 28.01% 28.01% 28.01% 28.01% 28.01%
Percentage of City Tax Increment to EIFD beginning FY ending 2029 14.00% 14.00% 14.00% 14.00% 14.00% 14.00%
Percentage of City Tax Increment to EIFD beginning FY ending 2032 9.00% 9.00% 9.00% 9.00% 9.00% 9.00%
Percentage of City Tax Increment to EIFD beginning FY ending 2043 4.00% 4.00% 4.00% 4.00% 4.00% 4.00%

County General Fund Allocation [2] 18.76% 27.75% 19.84% 26.51% 20.56% 28.93%
Initial Percentage Of County Tax Increment to EIFD 28.01% 28.01% 28.01% 28.01% 28.01% 28.01%
Percentage of County Tax Increment to EIFD beginning FY ending 2029 14.00% 14.00% 14.00% 14.00% 14.00% 14.00%
Percentage of County Tax Increment to EIFD beginning FY ending 2032 9.00% 9.00% 9.00% 9.00% 9.00% 9.00%
Percentage of County Tax Increment to EIFD beginning FY ending 2043 4.00% 4.00% 4.00% 4.00% 4.00% 4.00%

Assessed Value per Dwelling Unit (2020$)
Low Density Residential $525,000 $525,000 $500,000 $500,000 $425,000 $425,000
High Density Residential $200,000 $200,000 $200,000 $200,000 $200,000 $200,000

Assessed Value per Nonresidential Building Sq. Ft. (2020$)
Retail Commercial $250 $250 $250 $250 $250 $250
Office Commercial $250 $250 $250 $250 $250 $250
Industrial $100 $100 $100 $100 $100 $100

AV Annual Growth 
Existing AV Growth [3] 3.00% 3.00% 3.00% 3.00% 3.00% 3.00%
New Development Annual Sales Price Increase 3.00% 3.00% 3.00% 3.00% 3.00% 3.00%

assumps
Source: The Gregory Group; San Joaquin County; Costar; Colliers, International; CBRE; San Joaquin County Auditor-Controller; LWA; EPS.

[2]  Refer to Table D-3 for details pertaining to property tax allocations for existing City and unincorporated areas.
      Refer to Table D-5, Table D-6, and Table D-4 for additional details pertaining to the calculation of property tax allocations for annexation areas.
[3]  Assumes 2 percent annual growth plus an additional 1 percent to account for annual turnover)

Manteca StocktonLathrop
Jurisdiction

[1]  All fiscal impact analysis assumptions in this analysis, including assessed values, property tax allocations, and property tax revenues for each jurisdiction, are derived from fiscal 
      impact analyses prepared in 2021 and based on Fiscal Year (FY) 2020-21 budgets, current 2020 market-based assumptions, and the current Project boundary identified in 2019. 
      In contrast, this analysis uses a total EIFD funding goal of $6 million in 2029 and corresponding EIFD increment allocations of 28% in the initial years of the EIFD and 14% beginning
      in FY 2029-30 and stepping down thereafter.  These are on information included in the June 2021 Financing Plan Implementation report, prepared by LWA and EPS.
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Table 5
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Net Property Tax and EIFD Revenue Summary - Lathrop (Real $)

Fiscal Year
Ending

Existing City 
Boundaries

Annexation 
Areas Total

Existing City 
Boundaries

Annexation 
Areas Total 

City EIFD
Revenue

County EIFD
Revenue Total 

Table 6 Table 7 Table 6 Table 7

2021 $3,689,598 $0 $3,689,598 $6,162,942 $0 $6,162,942 $0 $0 $0
2022 $3,800,286 $0 $3,800,286 $6,347,830 $0 $6,347,830 $0 $0 $0
2023 $3,979,032 $0 $3,979,032 $6,646,399 $0 $6,646,399 $69,560 $116,189 $185,749
2024 $4,256,782 $0 $4,256,782 $7,110,342 $0 $7,110,342 $177,647 $296,734 $474,381
2025 $4,548,575 $0 $4,548,575 $7,597,740 $0 $7,597,740 $291,199 $486,407 $777,606
2026 $4,863,504 $3,974 $4,867,478 $8,123,784 $15,895 $8,139,679 $415,301 $697,304 $1,112,605
2027 $5,214,768 $8,186 $5,222,954 $8,710,519 $32,744 $8,743,264 $553,636 $932,191 $1,485,827
2028 $5,595,367 $12,648 $5,608,015 $9,346,256 $50,590 $9,396,846 $703,484 $1,186,534 $1,890,018
2029 $5,995,068 $17,369 $6,012,437 $10,013,897 $69,477 $10,083,374 $860,866 $1,453,699 $2,314,565
2030 $6,861,717 $26,716 $6,888,434 $11,461,511 $106,865 $11,568,376 $502,722 $849,856 $1,352,578
2031 $7,323,672 $33,021 $7,356,693 $12,233,139 $132,086 $12,365,225 $578,950 $979,576 $1,558,526
2032 $7,758,005 $39,681 $7,797,685 $12,958,630 $158,723 $13,117,353 $650,740 $1,102,015 $1,752,755
2033 $8,468,797 $49,426 $8,518,222 $14,145,906 $197,702 $14,343,608 $466,609 $790,791 $1,257,400
2034 $8,962,745 $57,272 $9,020,017 $14,970,975 $229,087 $15,200,062 $516,237 $875,496 $1,391,733
2035 $9,475,770 $65,544 $9,541,314 $15,827,909 $262,178 $16,090,087 $567,794 $963,520 $1,531,314
2036 $9,998,445 $67,511 $10,065,955 $16,700,962 $270,043 $16,971,005 $619,682 $1,050,644 $1,670,325
2037 $10,544,259 $69,536 $10,613,795 $17,612,667 $278,144 $17,890,811 $673,864 $1,141,614 $1,815,477
2038 $11,055,438 $71,622 $11,127,060 $18,466,518 $286,489 $18,753,006 $724,626 $1,226,886 $1,951,512
2039 $11,588,106 $73,771 $11,661,877 $19,356,262 $295,083 $19,651,346 $777,520 $1,315,732 $2,093,252
2040 $12,143,092 $75,984 $12,219,076 $20,283,286 $303,936 $20,587,222 $832,628 $1,408,292 $2,240,919
2041 $12,659,015 $78,264 $12,737,279 $21,145,062 $313,054 $21,458,116 $883,878 $1,494,424 $2,378,302
2042 $13,200,081 $80,611 $13,280,692 $22,048,835 $322,446 $22,371,280 $937,623 $1,584,737 $2,522,360
2043 $13,762,526 $83,030 $13,845,556 $22,988,318 $332,119 $23,320,437 $993,488 $1,678,609 $2,672,098
2044 $14,926,643 $90,220 $15,016,862 $24,932,807 $360,878 $25,293,686 $467,357 $789,411 $1,256,768
2045 $15,567,646 $92,926 $15,660,572 $26,003,511 $371,705 $26,375,216 $494,179 $834,474 $1,328,653
2046 $16,233,812 $95,714 $16,329,526 $27,116,246 $382,856 $27,499,102 $522,052 $881,303 $1,403,355
2047 $16,926,075 $98,585 $17,024,660 $28,272,571 $394,341 $28,666,912 $551,016 $929,962 $1,480,977
2048 $17,645,399 $101,543 $17,746,942 $29,474,099 $406,172 $29,880,270 $581,111 $980,518 $1,561,629
2049 $18,392,786 $104,589 $18,497,376 $30,722,502 $418,357 $31,140,858 $612,379 $1,033,043 $1,645,422
2050 $19,169,273 $107,727 $19,277,000 $32,019,510 $430,908 $32,450,418 $644,863 $1,087,608 $1,732,471
2051 $19,975,932 $110,959 $20,086,891 $33,366,918 $443,835 $33,810,753 $678,609 $1,144,288 $1,822,897
2052 $20,807,058 $114,287 $20,921,346 $34,755,195 $457,150 $35,212,344 $713,377 $1,202,688 $1,916,066
2053 $21,670,210 $117,716 $21,787,926 $36,196,966 $470,864 $36,667,830 $749,485 $1,263,333 $2,012,818
2054 $22,566,562 $121,248 $22,687,810 $37,694,193 $484,990 $38,179,183 $786,980 $1,326,306 $2,113,287
2055 $23,497,329 $124,885 $23,622,214 $39,248,904 $499,540 $39,748,444 $825,914 $1,391,692 $2,217,606
2056 $24,463,768 $128,632 $24,592,400 $40,863,202 $514,526 $41,377,728 $866,338 $1,459,579 $2,325,917
2057 $25,467,183 $132,490 $25,599,674 $42,539,263 $529,962 $43,069,225 $908,308 $1,530,058 $2,438,366
2058 $26,508,923 $136,465 $26,645,388 $44,279,338 $545,861 $44,825,199 $951,879 $1,603,224 $2,555,103
2059 $27,590,383 $140,559 $27,730,942 $46,085,762 $562,237 $46,647,998 $997,111 $1,679,174 $2,676,284
2060 $28,713,009 $144,776 $28,857,785 $47,960,947 $579,104 $48,540,051 $1,044,062 $1,758,009 $2,802,072
2061 $29,907,838 $149,119 $30,056,957 $49,956,737 $596,477 $50,553,214 $1,094,028 $1,841,891 $2,935,919
TOTAL $575,774,476 $3,026,606 $578,801,083 $961,748,358 $12,106,424 $973,854,783 $26,287,100 $44,367,811 $70,654,911

proj lath
Source: EPS.

[1]  Includes property tax revenue from parcels within the Mossdale Tract boundary only.

Lathrop

Net City Property Tax Revenue [1] Net County Property Tax Revenue [1] EIFD Revenue
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Table 6
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Net Property Tax and EIFD Revenue - Lathrop Existing City Boundaries (Real $)

City
City EIFD 

Amount [1] Net City County
County EIFD 
Amount [1] Net County Total EIFD

Formula a b=a*1.0% c=b*11.23% d e=c-d f=b*18.76% g h=f-g i=d+g

2021 $3,285,629,232 $32,856,292 $3,689,598 $0 $3,689,598 $6,162,942 $0 $6,162,942 $0
2022 $3,384,198,109 $33,841,981 $3,800,286 $0 $3,800,286 $6,347,830 $0 $6,347,830 $0
2023 $3,605,316,949 $36,053,169 $4,048,591 $69,560 $3,979,032 $6,762,588 $116,189 $6,646,399 $185,749
2024 $3,948,910,554 $39,489,106 $4,434,430 $177,647 $4,256,782 $7,407,076 $296,734 $7,110,342 $474,381
2025 $4,309,874,990 $43,098,750 $4,839,775 $291,199 $4,548,575 $8,084,147 $486,407 $7,597,740 $777,606
2026 $4,699,460,207 $46,994,602 $5,277,259 $413,755 $4,863,504 $8,814,902 $691,118 $8,123,784 $1,104,873
2027 $5,133,993,472 $51,339,935 $5,765,219 $550,450 $5,214,768 $9,629,967 $919,448 $8,710,519 $1,469,898
2028 $5,604,816,547 $56,048,165 $6,293,929 $698,562 $5,595,367 $10,513,103 $1,166,847 $9,346,256 $1,865,409
2029 $6,099,268,412 $60,992,684 $6,849,174 $854,106 $5,995,068 $11,440,559 $1,426,662 $10,013,897 $2,280,768
2030 $6,554,244,766 $65,542,448 $7,360,090 $498,373 $6,861,717 $12,293,970 $832,460 $11,461,511 $1,330,832
2031 $7,032,588,833 $70,325,888 $7,897,246 $573,575 $7,323,672 $13,191,213 $958,074 $12,233,139 $1,531,648
2032 $7,482,331,199 $74,823,312 $8,402,285 $644,280 $7,758,005 $14,034,807 $1,076,177 $12,958,630 $1,720,457
2033 $7,952,728,777 $79,527,288 $8,930,518 $461,721 $8,468,797 $14,917,144 $771,238 $14,145,906 $1,232,959
2034 $8,436,098,616 $84,360,986 $9,473,318 $510,573 $8,962,745 $15,823,813 $852,839 $14,970,975 $1,363,411
2035 $8,938,136,751 $89,381,368 $10,037,082 $561,312 $9,475,770 $16,765,500 $937,590 $15,827,909 $1,498,902
2036 $9,449,617,759 $94,496,178 $10,611,449 $613,005 $9,998,445 $17,724,898 $1,023,936 $16,700,962 $1,636,941
2037 $9,983,743,304 $99,837,433 $11,211,246 $666,986 $10,544,259 $18,726,771 $1,114,105 $17,612,667 $1,781,091
2038 $10,483,974,940 $104,839,749 $11,772,981 $717,543 $11,055,438 $19,665,069 $1,198,552 $18,466,518 $1,916,094
2039 $11,005,235,106 $110,052,351 $12,358,330 $770,224 $11,588,106 $20,642,811 $1,286,548 $19,356,262 $2,056,772
2040 $11,548,335,304 $115,483,353 $12,968,204 $825,113 $12,143,092 $21,661,518 $1,378,232 $20,283,286 $2,203,345
2041 $12,053,209,765 $120,532,098 $13,535,153 $876,138 $12,659,015 $22,608,524 $1,463,463 $21,145,062 $2,339,601
2042 $12,582,688,341 $125,826,883 $14,129,731 $929,650 $13,200,081 $23,601,681 $1,552,847 $22,048,835 $2,482,497
2043 $13,133,087,744 $131,330,877 $14,747,802 $985,276 $13,762,526 $24,634,080 $1,645,763 $22,988,318 $2,631,039
2044 $13,705,186,691 $137,051,867 $15,390,241 $463,598 $14,926,643 $25,707,181 $774,374 $24,932,807 $1,237,972
2045 $14,299,791,795 $142,997,918 $16,057,953 $490,307 $15,567,646 $26,822,498 $818,987 $26,003,511 $1,309,293
2046 $14,917,738,539 $149,177,385 $16,751,876 $518,064 $16,233,812 $27,981,597 $865,351 $27,116,246 $1,383,414
2047 $15,559,892,274 $155,598,923 $17,472,983 $546,908 $16,926,075 $29,186,102 $913,531 $28,272,571 $1,460,439
2048 $16,227,149,268 $162,271,493 $18,222,279 $576,880 $17,645,399 $30,437,693 $963,595 $29,474,099 $1,540,474
2049 $16,920,437,779 $169,204,378 $19,000,807 $608,021 $18,392,786 $31,738,113 $1,015,611 $30,722,502 $1,623,632
2050 $17,640,719,167 $176,407,192 $19,809,647 $640,374 $19,169,273 $33,089,164 $1,069,653 $32,019,510 $1,710,028
2051 $18,388,989,043 $183,889,890 $20,649,917 $673,985 $19,975,932 $34,492,713 $1,125,795 $33,366,918 $1,799,781
2052 $19,159,955,137 $191,599,551 $21,515,674 $708,616 $20,807,058 $35,938,835 $1,183,640 $34,755,195 $1,892,256
2053 $19,960,629,107 $199,606,291 $22,414,791 $744,580 $21,670,210 $37,440,680 $1,243,714 $36,196,966 $1,988,294
2054 $20,792,099,555 $207,920,996 $23,348,490 $781,928 $22,566,562 $39,000,291 $1,306,098 $37,694,193 $2,088,027
2055 $21,655,493,663 $216,554,937 $24,318,039 $820,710 $23,497,329 $40,619,782 $1,370,878 $39,248,904 $2,191,588
2056 $22,551,978,529 $225,519,785 $25,324,747 $860,978 $24,463,768 $42,301,343 $1,438,141 $40,863,202 $2,299,119
2057 $23,482,762,542 $234,827,625 $26,369,971 $902,787 $25,467,183 $44,047,239 $1,507,976 $42,539,263 $2,410,764
2058 $24,449,096,815 $244,490,968 $27,455,116 $946,193 $26,508,923 $45,859,818 $1,580,480 $44,279,338 $2,526,673
2059 $25,452,276,658 $254,522,767 $28,581,637 $991,254 $27,590,383 $47,741,509 $1,655,747 $46,085,762 $2,647,001
2060 $26,493,643,105 $264,936,431 $29,751,039 $1,038,030 $28,713,009 $49,694,827 $1,733,880 $47,960,947 $2,771,910
2061 $27,601,985,607 $276,019,856 $30,995,653 $1,087,815 $29,907,838 $51,773,775 $1,817,038 $49,956,737 $2,904,852

pt lath ex
Source: San Joaquin County; City of Lathrop; LWA; EPS.

[1]  Refer to Table A-2 for details.

Lathrop
Existing City

Beginning
Assessed Value 

Gross 
Property Tax 

Revenue

Net City and County Property Tax Revenue
Fiscal Year

Ending
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Table 7
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Net Property Tax and EIFD Revenue - Lathrop Annexation Area (Real $)

City
City EIFD 

Amount [2] Net City County
County EIFD 
Amount [2] Net County Total EIFD

Formula a b=a*1.0% c=b*6.94% d e=c-d f=b*27.75% g h=f-g d+g

2021 $0 $0 $0 $0 $0 $0 $0 $0 $0
2022 $0 $0 $0 $0 $0 $0 $0 $0 $0
2023 $0 $0 $0 $0 $0 $0 $0 $0 $0
2024 $0 $0 $0 $0 $0 $0 $0 $0 $0
2025 $0 $0 $0 $0 $0 $0 $0 $0 $0
2026 $7,956,388 $79,564 $5,520 $1,546 $3,974 $22,081 $6,186 $15,895 $7,732
2027 $16,390,159 $163,902 $11,372 $3,186 $8,186 $45,487 $12,743 $32,744 $15,928
2028 $25,322,795 $253,228 $17,569 $4,922 $12,648 $70,277 $19,687 $50,590 $24,609
2029 $34,776,639 $347,766 $24,129 $6,759 $17,369 $96,514 $27,037 $69,477 $33,796
2030 $44,774,923 $447,749 $31,066 $4,349 $26,716 $124,262 $17,397 $106,865 $21,746
2031 $55,341,805 $553,418 $38,397 $5,376 $33,021 $153,588 $21,502 $132,086 $26,878
2032 $66,502,402 $665,024 $46,140 $6,460 $39,681 $184,561 $25,839 $158,723 $32,298
2033 $78,282,827 $782,828 $54,314 $4,888 $49,426 $217,255 $19,553 $197,702 $24,441
2034 $90,710,226 $907,102 $62,936 $5,664 $57,272 $251,744 $22,657 $229,087 $28,321
2035 $103,812,814 $1,038,128 $72,027 $6,482 $65,544 $288,107 $25,930 $262,178 $32,412
2036 $106,927,199 $1,069,272 $74,188 $6,677 $67,511 $296,751 $26,708 $270,043 $33,384
2037 $110,135,015 $1,101,350 $76,413 $6,877 $69,536 $305,653 $27,509 $278,144 $34,386
2038 $113,439,065 $1,134,391 $78,706 $7,084 $71,622 $314,823 $28,334 $286,489 $35,418
2039 $116,842,237 $1,168,422 $81,067 $7,296 $73,771 $324,268 $29,184 $295,083 $36,480
2040 $120,347,504 $1,203,475 $83,499 $7,515 $75,984 $333,996 $30,060 $303,936 $37,574
2041 $123,957,929 $1,239,579 $86,004 $7,740 $78,264 $344,015 $30,961 $313,054 $38,702
2042 $127,676,667 $1,276,767 $88,584 $7,973 $80,611 $354,336 $31,890 $322,446 $39,863
2043 $131,506,967 $1,315,070 $91,241 $8,212 $83,030 $364,966 $32,847 $332,119 $41,059
2044 $135,452,176 $1,354,522 $93,979 $3,759 $90,220 $375,915 $15,037 $360,878 $18,796
2045 $139,515,742 $1,395,157 $96,798 $3,872 $92,926 $387,192 $15,488 $371,705 $19,360
2046 $143,701,214 $1,437,012 $99,702 $3,988 $95,714 $398,808 $15,952 $382,856 $19,940
2047 $148,012,250 $1,480,123 $102,693 $4,108 $98,585 $410,772 $16,431 $394,341 $20,539
2048 $152,452,618 $1,524,526 $105,774 $4,231 $101,543 $423,096 $16,924 $406,172 $21,155
2049 $157,026,196 $1,570,262 $108,947 $4,358 $104,589 $435,788 $17,432 $418,357 $21,789
2050 $161,736,982 $1,617,370 $112,216 $4,489 $107,727 $448,862 $17,954 $430,908 $22,443
2051 $166,589,092 $1,665,891 $115,582 $4,623 $110,959 $462,328 $18,493 $443,835 $23,116
2052 $171,586,764 $1,715,868 $119,049 $4,762 $114,287 $476,198 $19,048 $457,150 $23,810
2053 $176,734,367 $1,767,344 $122,621 $4,905 $117,716 $490,484 $19,619 $470,864 $24,524
2054 $182,036,398 $1,820,364 $126,300 $5,052 $121,248 $505,198 $20,208 $484,990 $25,260
2055 $187,497,490 $1,874,975 $130,089 $5,204 $124,885 $520,354 $20,814 $499,540 $26,018
2056 $193,122,415 $1,931,224 $133,991 $5,360 $128,632 $535,965 $21,439 $514,526 $26,798
2057 $198,916,087 $1,989,161 $138,011 $5,520 $132,490 $552,044 $22,082 $529,962 $27,602
2058 $204,883,570 $2,048,836 $142,151 $5,686 $136,465 $568,605 $22,744 $545,861 $28,430
2059 $211,030,077 $2,110,301 $146,416 $5,857 $140,559 $585,663 $23,427 $562,237 $29,283
2060 $217,360,979 $2,173,610 $150,808 $6,032 $144,776 $603,233 $24,129 $579,104 $30,162
2061 $223,881,809 $2,238,818 $155,333 $6,213 $149,119 $621,330 $24,853 $596,477 $31,067

pt lath ann
Source: San Joaquin County; City of Lathrop; LWA; EPS.

[1]  Prior to annexation of the annexation area to the City, the City receives no property tax revenue for these TRAs.
[2]  Refer to Table A-3 for details.

Lathrop
Annexation Area

Beginning
Assessed Value [1]

Gross 
Property Tax 

Revenue

Net City and County Property Tax Revenue
Fiscal Year

Ending
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Table 8
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Net Property Tax and EIFD Revenue Summary - Manteca (Real $)

Fiscal Year
Ending

Existing City 
Boundaries

Annexation 
Areas Total

Existing City 
Boundaries

Annexation 
Areas Total 

City EIFD
Revenue

County EIFD
Revenue Total 

Table 9 Table 10 Table 9 Table 10

2021 $1,545,190 $0 $1,545,190 $2,144,610 $0 $2,144,610 $0 $0 $0
2022 $1,591,546 $0 $1,591,546 $2,208,948 $0 $2,208,948 $0 $0 $0
2023 $1,755,732 $0 $1,755,732 $2,436,827 $0 $2,436,827 $99,447 $138,025 $237,473
2024 $2,180,605 $21,637 $2,202,242 $3,026,519 $86,549 $3,113,068 $273,208 $401,187 $674,395
2025 $2,548,644 $44,573 $2,593,217 $3,537,331 $178,292 $3,715,622 $425,357 $635,673 $1,061,030
2026 $3,032,616 $68,865 $3,101,481 $4,209,048 $275,461 $4,484,508 $623,150 $934,887 $1,558,037
2027 $3,412,834 $94,575 $3,507,408 $4,736,762 $378,299 $5,115,061 $781,118 $1,180,269 $1,961,387
2028 $3,789,636 $121,765 $3,911,401 $5,259,737 $487,060 $5,746,797 $938,333 $1,426,111 $2,364,444
2029 $4,176,537 $150,502 $4,327,038 $5,796,726 $602,006 $6,398,732 $1,100,079 $1,679,814 $2,779,893
2030 $5,196,919 $216,060 $5,412,979 $7,212,941 $864,239 $8,077,180 $636,967 $975,936 $1,612,902
2031 $5,662,894 $254,333 $5,917,227 $7,859,681 $1,017,332 $8,877,013 $719,054 $1,106,141 $1,825,195
2032 $6,139,575 $294,708 $6,434,284 $8,521,279 $1,178,834 $9,700,113 $803,225 $1,240,134 $2,043,360
2033 $6,932,373 $358,177 $7,290,550 $9,621,624 $1,432,706 $11,054,331 $572,674 $887,359 $1,460,033
2034 $7,481,177 $419,267 $7,900,444 $10,383,323 $1,677,070 $12,060,393 $632,993 $986,860 $1,619,852
2035 $8,055,807 $483,701 $8,539,508 $11,180,867 $1,934,806 $13,115,673 $696,197 $1,091,228 $1,787,425
2036 $8,545,942 $551,624 $9,097,567 $11,861,140 $2,206,496 $14,067,636 $751,389 $1,185,378 $1,936,768
2037 $8,994,149 $623,187 $9,617,336 $12,483,218 $2,492,747 $14,975,965 $802,795 $1,275,213 $2,078,008
2038 $9,379,495 $698,547 $10,078,041 $13,018,049 $2,794,187 $15,812,236 $848,359 $1,357,921 $2,206,280
2039 $9,773,110 $719,503 $10,492,613 $13,564,358 $2,878,013 $16,442,371 $889,361 $1,420,242 $2,309,603
2040 $10,182,023 $741,088 $10,923,111 $14,131,898 $2,964,353 $17,096,252 $931,938 $1,484,912 $2,416,849
2041 $10,592,697 $763,321 $11,356,018 $14,701,884 $3,053,284 $17,755,168 $974,753 $1,550,079 $2,524,832
2042 $10,936,680 $786,221 $11,722,901 $15,179,308 $3,144,882 $18,324,190 $1,011,038 $1,606,356 $2,617,394
2043 $11,291,891 $809,807 $12,101,698 $15,672,315 $3,239,229 $18,911,543 $1,048,501 $1,664,446 $2,712,947
2044 $12,216,853 $879,931 $13,096,784 $16,956,093 $3,519,725 $20,475,818 $483,192 $766,403 $1,249,595
2045 $12,616,433 $906,329 $13,522,762 $17,510,681 $3,625,316 $21,135,998 $500,941 $793,911 $1,294,851
2046 $13,029,047 $933,519 $13,962,566 $18,083,359 $3,734,076 $21,817,435 $519,266 $822,304 $1,341,570
2047 $13,455,117 $961,525 $14,416,642 $18,674,713 $3,846,098 $22,520,811 $538,186 $851,611 $1,389,797
2048 $13,895,079 $990,370 $14,885,450 $19,285,348 $3,961,481 $23,246,829 $557,719 $881,862 $1,439,581
2049 $14,349,384 $1,020,081 $15,369,465 $19,915,889 $4,080,325 $23,996,214 $577,887 $913,086 $1,490,973
2050 $14,818,494 $1,050,684 $15,869,178 $20,566,980 $4,202,735 $24,769,716 $598,708 $945,315 $1,544,023
2051 $15,302,891 $1,082,204 $16,385,096 $21,239,288 $4,328,817 $25,568,105 $620,205 $978,582 $1,598,786
2052 $15,803,070 $1,114,670 $16,917,740 $21,933,499 $4,458,682 $26,392,180 $642,398 $1,012,918 $1,655,316
2053 $16,319,540 $1,148,111 $17,467,651 $22,650,322 $4,592,442 $27,242,764 $665,311 $1,048,359 $1,713,670
2054 $16,852,830 $1,182,554 $18,035,384 $23,390,489 $4,730,216 $28,120,704 $688,967 $1,084,940 $1,773,907
2055 $17,403,484 $1,218,031 $18,621,514 $24,154,755 $4,872,122 $29,026,877 $713,389 $1,122,697 $1,836,086
2056 $17,967,776 $1,254,571 $19,222,348 $24,937,952 $5,018,286 $29,956,238 $738,423 $1,161,421 $1,899,844
2057 $18,505,009 $1,292,209 $19,797,218 $25,683,592 $5,168,834 $30,852,426 $762,376 $1,198,762 $1,961,138
2058 $19,058,359 $1,330,975 $20,389,334 $26,451,601 $5,323,899 $31,775,500 $787,048 $1,237,223 $2,024,271
2059 $19,628,310 $1,370,904 $20,999,214 $27,242,651 $5,483,616 $32,726,267 $812,460 $1,276,838 $2,089,298
2060 $20,215,359 $1,412,031 $21,627,390 $28,057,432 $5,648,125 $33,705,556 $838,634 $1,317,642 $2,156,276
2061 $20,820,020 $1,454,392 $22,274,412 $28,896,656 $5,817,568 $34,714,224 $865,593 $1,359,670 $2,225,263
TOTAL $435,455,128 $28,824,553 $464,279,681 $604,379,691 $115,298,211 $719,677,902 $27,470,637 $43,001,713 $70,472,350

proj man
Source: EPS.

[1]  Includes property tax revenue from parcels within the Mossdale Tract boundary only.

Manteca

EIFD RevenueNet County Property Tax Revenue [1]Net City Property Tax Revenue [1]
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Table 9
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Net Property Tax and EIFD Revenue - Manteca Existing City Boundaries (Real $)

City
City EIFD 

Amount [1] Net City County
County EIFD 
Amount [1] Net County Total EIFD

Formula a b=a*1.0% c=b*14.30% d e=c-d f=b*19.84% g h=f-g d+g

2021 $1,080,794,449 $10,807,944 $1,545,190 $0 $1,545,190 $2,144,610 $0 $2,144,610 $0
2022 $1,113,218,282 $11,132,183 $1,591,546 $0 $1,591,546 $2,208,948 $0 $2,208,948 $0
2023 $1,297,618,916 $12,976,189 $1,855,179 $99,447 $1,755,732 $2,574,853 $138,025 $2,436,827 $237,473
2024 $1,710,447,703 $17,104,477 $2,445,392 $264,788 $2,180,605 $3,394,025 $367,506 $3,026,519 $632,294
2025 $2,068,054,475 $20,680,545 $2,956,656 $408,011 $2,548,644 $4,103,620 $566,290 $3,537,331 $974,301
2026 $2,538,307,193 $25,383,072 $3,628,966 $596,351 $3,032,616 $5,036,738 $827,691 $4,209,048 $1,424,041
2027 $2,907,747,256 $29,077,473 $4,157,147 $744,314 $3,412,834 $5,769,815 $1,033,053 $4,736,762 $1,777,366
2028 $3,273,868,905 $32,738,689 $4,680,584 $890,948 $3,789,636 $6,496,306 $1,236,570 $5,259,737 $2,127,517
2029 $3,649,802,101 $36,498,021 $5,218,048 $1,041,511 $4,176,537 $7,242,267 $1,445,541 $5,796,726 $2,487,052
2030 $4,055,952,614 $40,559,526 $5,798,713 $601,794 $5,196,919 $8,048,187 $835,246 $7,212,941 $1,437,040
2031 $4,434,940,737 $44,349,407 $6,340,545 $677,650 $5,662,894 $8,800,210 $940,529 $7,859,681 $1,618,179
2032 $4,822,636,037 $48,226,360 $6,894,825 $755,250 $6,139,575 $9,569,510 $1,048,231 $8,521,279 $1,803,481
2033 $5,224,682,733 $52,246,827 $7,469,623 $537,249 $6,932,373 $10,367,287 $745,663 $9,621,624 $1,282,912
2034 $5,646,511,857 $56,465,119 $8,072,703 $591,527 $7,481,177 $11,204,319 $820,996 $10,383,323 $1,412,522
2035 $6,088,192,221 $60,881,922 $8,704,165 $648,358 $8,055,807 $12,080,741 $899,874 $11,180,867 $1,548,232
2036 $6,464,927,491 $64,649,275 $9,242,776 $696,833 $8,545,942 $12,828,293 $967,153 $11,861,140 $1,663,986
2037 $6,809,434,757 $68,094,348 $9,735,311 $741,161 $8,994,149 $13,511,895 $1,028,677 $12,483,218 $1,769,839
2038 $7,105,624,393 $71,056,244 $10,158,767 $779,272 $9,379,495 $14,099,621 $1,081,573 $13,018,049 $1,860,845
2039 $7,408,170,860 $74,081,709 $10,591,312 $818,201 $9,773,110 $14,699,961 $1,135,603 $13,564,358 $1,953,805
2040 $7,722,475,054 $77,224,751 $11,040,666 $858,643 $10,182,023 $15,323,632 $1,191,734 $14,131,898 $2,050,377
2041 $8,038,133,478 $80,381,335 $11,491,956 $899,259 $10,592,697 $15,949,990 $1,248,106 $14,701,884 $2,147,365
2042 $8,302,531,164 $83,025,312 $11,869,960 $933,280 $10,936,680 $16,474,632 $1,295,324 $15,179,308 $2,228,604
2043 $8,575,558,392 $85,755,584 $12,260,302 $968,411 $11,291,891 $17,016,397 $1,344,083 $15,672,315 $2,312,493
2044 $8,857,494,975 $88,574,950 $12,663,381 $446,528 $12,216,853 $17,575,841 $619,748 $16,956,093 $1,066,276
2045 $9,148,629,751 $91,486,298 $13,079,610 $463,177 $12,616,433 $18,153,537 $642,856 $17,510,681 $1,106,033
2046 $9,449,260,867 $94,492,609 $13,509,416 $480,369 $13,029,047 $18,750,077 $666,717 $18,083,359 $1,147,087
2047 $9,759,696,084 $97,596,961 $13,953,239 $498,122 $13,455,117 $19,366,070 $691,357 $18,674,713 $1,189,479
2048 $10,080,253,079 $100,802,531 $14,411,533 $516,454 $13,895,079 $20,002,148 $716,800 $19,285,348 $1,233,254
2049 $10,411,259,768 $104,112,598 $14,884,767 $535,383 $14,349,384 $20,658,962 $743,073 $19,915,889 $1,278,456
2050 $10,753,054,629 $107,530,546 $15,373,424 $554,930 $14,818,494 $21,337,182 $770,201 $20,566,980 $1,325,131
2051 $11,105,987,049 $111,059,870 $15,878,004 $575,113 $15,302,891 $22,037,502 $798,214 $21,239,288 $1,373,327
2052 $11,470,417,665 $114,704,177 $16,399,023 $595,954 $15,803,070 $22,760,638 $827,140 $21,933,499 $1,423,093
2053 $11,846,718,729 $118,467,187 $16,937,013 $617,473 $16,319,540 $23,507,329 $857,007 $22,650,322 $1,474,480
2054 $12,235,274,482 $122,352,745 $17,492,524 $639,694 $16,852,830 $24,278,336 $887,848 $23,390,489 $1,527,541
2055 $12,636,481,532 $126,364,815 $18,066,121 $662,637 $17,403,484 $25,074,447 $919,692 $24,154,755 $1,582,330
2056 $13,047,625,872 $130,476,259 $18,653,926 $686,150 $17,967,776 $25,890,277 $952,325 $24,937,952 $1,638,475
2057 $13,439,054,648 $134,390,546 $19,213,544 $708,534 $18,505,009 $26,666,986 $983,394 $25,683,592 $1,691,928
2058 $13,842,226,287 $138,422,263 $19,789,950 $731,591 $19,058,359 $27,466,995 $1,015,394 $26,451,601 $1,746,985
2059 $14,257,493,076 $142,574,931 $20,383,649 $755,339 $19,628,310 $28,291,005 $1,048,354 $27,242,651 $1,803,693
2060 $14,685,217,868 $146,852,179 $20,995,158 $779,799 $20,215,359 $29,139,735 $1,082,304 $28,057,432 $1,862,103
2061 $15,125,774,404 $151,257,744 $21,625,013 $804,993 $20,820,020 $30,013,927 $1,117,271 $28,896,656 $1,922,264

pt man ex
Source: San Joaquin County; City of Manteca; LWA; EPS.

[1] Refer to Table B-2 for details.

Beginning
Assessed Value 

Gross 
Property Tax 

Revenue

Net City and County Property Tax Revenue

Manteca
Existing City

Fiscal Year
Ending
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Table 10
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Net Property Tax and EIFD Revenue - Manteca Annexation Area (Real $)

City
City EIFD 

Amount [2] Net City County
County EIFD 
Amount [2] Net County Total EIFD

Formula a b=a*1.0% c=b*6.63% d e=c-d f=b*26.51% g h=f-g d+g

2021 $0 $0 $0 $0 $0 $0 $0 $0 $0
2022 $0 $0 $0 $0 $0 $0 $0 $0 $0
2023 $0 $0 $0 $0 $0 $0 $0 $0 $0
2024 $45,348,171 $453,482 $30,058 $8,420 $21,637 $120,230 $33,681 $86,549 $42,101
2025 $93,417,231 $934,172 $61,919 $17,346 $44,573 $247,674 $69,383 $178,292 $86,728
2026 $144,329,622 $1,443,296 $95,664 $26,799 $68,865 $382,657 $107,196 $275,461 $133,995
2027 $198,212,681 $1,982,127 $131,379 $36,804 $94,575 $525,516 $147,216 $378,299 $184,020
2028 $255,198,827 $2,551,988 $169,150 $47,385 $121,765 $676,601 $189,541 $487,060 $236,926
2029 $315,425,750 $3,154,258 $209,070 $58,568 $150,502 $836,279 $234,273 $602,006 $292,841
2030 $379,036,610 $3,790,366 $251,232 $35,173 $216,060 $1,004,929 $140,690 $864,239 $175,863
2031 $446,180,238 $4,461,802 $295,736 $41,403 $254,333 $1,182,945 $165,612 $1,017,332 $207,015
2032 $517,011,351 $5,170,114 $342,684 $47,976 $294,708 $1,370,737 $191,903 $1,178,834 $239,879
2033 $593,829,409 $5,938,294 $393,601 $35,424 $358,177 $1,574,403 $141,696 $1,432,706 $177,120
2034 $695,113,398 $6,951,134 $460,734 $41,466 $419,267 $1,842,934 $165,864 $1,677,070 $207,330
2035 $801,939,980 $8,019,400 $531,540 $47,839 $483,701 $2,126,160 $191,354 $1,934,806 $239,193
2036 $914,550,555 $9,145,506 $606,180 $54,556 $551,624 $2,424,721 $218,225 $2,206,496 $272,781
2037 $1,033,196,018 $10,331,960 $684,821 $61,634 $623,187 $2,739,283 $246,535 $2,492,747 $308,169
2038 $1,158,137,113 $11,581,371 $767,634 $69,087 $698,547 $3,070,535 $276,348 $2,794,187 $345,435
2039 $1,192,881,227 $11,928,812 $790,663 $71,160 $719,503 $3,162,651 $284,639 $2,878,013 $355,798
2040 $1,228,667,663 $12,286,677 $814,383 $73,294 $741,088 $3,257,531 $293,178 $2,964,353 $366,472
2041 $1,265,527,693 $12,655,277 $838,814 $75,493 $763,321 $3,355,257 $301,973 $3,053,284 $377,466
2042 $1,303,493,524 $13,034,935 $863,979 $77,758 $786,221 $3,455,915 $311,032 $3,144,882 $388,790
2043 $1,342,598,330 $13,425,983 $889,898 $80,091 $809,807 $3,559,592 $320,363 $3,239,229 $400,454
2044 $1,382,876,280 $13,828,763 $916,595 $36,664 $879,931 $3,666,380 $146,655 $3,519,725 $183,319
2045 $1,424,362,568 $14,243,626 $944,093 $37,764 $906,329 $3,776,371 $151,055 $3,625,316 $188,819
2046 $1,467,093,445 $14,670,934 $972,416 $38,897 $933,519 $3,889,662 $155,586 $3,734,076 $194,483
2047 $1,511,106,248 $15,111,062 $1,001,588 $40,064 $961,525 $4,006,352 $160,254 $3,846,098 $200,318
2048 $1,556,439,436 $15,564,394 $1,031,636 $41,265 $990,370 $4,126,543 $165,062 $3,961,481 $206,327
2049 $1,603,132,619 $16,031,326 $1,062,585 $42,503 $1,020,081 $4,250,339 $170,014 $4,080,325 $212,517
2050 $1,651,226,598 $16,512,266 $1,094,462 $43,778 $1,050,684 $4,377,849 $175,114 $4,202,735 $218,892
2051 $1,700,763,395 $17,007,634 $1,127,296 $45,092 $1,082,204 $4,509,185 $180,367 $4,328,817 $225,459
2052 $1,751,786,297 $17,517,863 $1,161,115 $46,445 $1,114,670 $4,644,460 $185,778 $4,458,682 $232,223
2053 $1,804,339,886 $18,043,399 $1,195,949 $47,838 $1,148,111 $4,783,794 $191,352 $4,592,442 $239,190
2054 $1,858,470,083 $18,584,701 $1,231,827 $49,273 $1,182,554 $4,927,308 $197,092 $4,730,216 $246,365
2055 $1,914,224,185 $19,142,242 $1,268,782 $50,751 $1,218,031 $5,075,127 $203,005 $4,872,122 $253,756
2056 $1,971,650,911 $19,716,509 $1,306,845 $52,274 $1,254,571 $5,227,381 $209,095 $5,018,286 $261,369
2057 $2,030,800,438 $20,308,004 $1,346,051 $53,842 $1,292,209 $5,384,202 $215,368 $5,168,834 $269,210
2058 $2,091,724,451 $20,917,245 $1,386,432 $55,457 $1,330,975 $5,545,728 $221,829 $5,323,899 $277,286
2059 $2,154,476,185 $21,544,762 $1,428,025 $57,121 $1,370,904 $5,712,100 $228,484 $5,483,616 $285,605
2060 $2,219,110,470 $22,191,105 $1,470,866 $58,835 $1,412,031 $5,883,463 $235,339 $5,648,125 $294,173
2061 $2,285,683,785 $22,856,838 $1,514,992 $60,600 $1,454,392 $6,059,967 $242,399 $5,817,568 $302,998

pt man ann
Source: San Joaquin County; City of Manteca; LWA; EPS.

[1]  Prior to annexation of the annexation area to the City, the City recieves no property tax revenue for these TRAs.
[2]  Refer to Table B-3 for details.

Manteca
Annexation Area

Beginning
Assessed Value [1]

Gross 
Property Tax 

Revenue

Net City and County Property Tax Revenue
Fiscal Year

Ending
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Table 11
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Net Property Tax and EIFD Revenue Summary - Stockton (Real $)

Fiscal Year
Ending

Existing City 
Boundaries

Annexation 
Areas Total

Existing City 
Boundaries

Annexation 
Areas Total 

City EIFD
Revenue

County EIFD
Revenue Total 

Table 12 Table 13 Table 12 Table 13

2021 $2,398,072 $0 $2,398,072 $2,950,394 $0 $2,950,394 $0 $0 $0
2022 $2,470,014 $0 $2,470,014 $3,038,906 $0 $3,038,906 $0 $0 $0
2023 $2,626,675 $1,726 $2,628,401 $3,231,649 $6,904 $3,238,553 $61,637 $77,693 $139,330
2024 $2,784,175 $8,889 $2,793,064 $3,425,425 $35,555 $3,460,979 $125,716 $164,251 $289,967
2025 $2,901,439 $16,480 $2,917,918 $3,569,696 $65,919 $3,635,615 $174,303 $232,211 $406,514
2026 $3,005,458 $24,518 $3,029,976 $3,697,673 $98,072 $3,795,746 $217,911 $294,526 $512,437
2027 $3,126,933 $33,024 $3,159,957 $3,847,127 $132,096 $3,979,223 $268,494 $365,927 $634,421
2028 $3,253,615 $46,020 $3,299,635 $4,002,986 $184,079 $4,187,065 $322,850 $446,810 $769,659
2029 $3,339,990 $59,766 $3,399,755 $4,109,254 $239,063 $4,348,317 $361,812 $509,561 $871,373
2030 $3,615,976 $88,758 $3,704,734 $4,448,805 $355,032 $4,803,837 $201,001 $287,314 $488,315
2031 $3,726,152 $107,093 $3,833,245 $4,584,358 $428,372 $5,012,729 $221,921 $321,320 $543,241
2032 $3,839,996 $126,448 $3,966,444 $4,724,422 $505,792 $5,230,214 $243,605 $356,725 $600,329
2033 $4,078,809 $155,407 $4,234,216 $5,018,238 $621,627 $5,639,865 $174,481 $257,238 $431,719
2034 $4,333,522 $178,190 $4,511,712 $5,331,616 $712,760 $6,044,376 $201,926 $297,244 $499,170
2035 $4,589,023 $202,200 $4,791,224 $5,645,965 $808,802 $6,454,766 $229,570 $337,832 $567,402
2036 $4,856,155 $227,491 $5,083,646 $5,974,622 $909,964 $6,884,585 $258,491 $380,342 $638,833
2037 $5,135,384 $254,117 $5,389,501 $6,318,163 $1,016,468 $7,334,631 $288,740 $424,852 $713,592
2038 $5,427,196 $282,136 $5,709,332 $6,677,185 $1,128,544 $7,805,729 $320,372 $471,444 $791,816
2039 $5,707,760 $311,607 $6,019,367 $7,022,368 $1,246,429 $8,268,797 $351,035 $517,242 $868,277
2040 $5,982,874 $342,593 $6,325,466 $7,360,846 $1,370,372 $8,731,217 $381,308 $562,976 $944,284
2041 $6,269,557 $382,586 $6,652,143 $7,713,558 $1,530,344 $9,243,902 $413,617 $613,681 $1,027,298
2042 $6,568,257 $424,671 $6,992,928 $8,081,054 $1,698,682 $9,779,737 $447,321 $666,676 $1,113,997
2043 $6,879,436 $468,936 $7,348,372 $8,463,904 $1,875,743 $10,339,648 $482,475 $722,051 $1,204,526
2044 $7,463,661 $544,986 $8,008,647 $9,182,687 $2,179,944 $11,362,632 $230,776 $346,822 $577,598
2045 $7,704,989 $587,798 $8,292,787 $9,479,598 $2,351,191 $11,830,789 $242,616 $366,328 $608,944
2046 $7,954,168 $632,687 $8,586,856 $9,786,168 $2,530,750 $12,316,918 $254,868 $386,584 $641,452
2047 $8,211,453 $679,742 $8,891,194 $10,102,710 $2,718,966 $12,821,676 $267,549 $407,615 $675,165
2048 $8,477,105 $724,242 $9,201,346 $10,429,547 $2,896,967 $13,326,514 $280,472 $428,650 $709,122
2049 $8,751,394 $765,824 $9,517,219 $10,767,010 $3,063,298 $13,830,308 $293,634 $449,642 $743,275
2050 $9,034,601 $809,250 $9,843,851 $11,115,445 $3,237,001 $14,352,446 $307,243 $471,397 $778,641
2051 $9,327,012 $854,592 $10,181,604 $11,475,204 $3,418,370 $14,893,574 $321,316 $493,944 $815,261
2052 $9,632,586 $901,927 $10,534,512 $11,851,157 $3,607,707 $15,458,865 $336,021 $517,498 $853,519
2053 $9,918,599 $951,332 $10,869,931 $12,203,046 $3,805,328 $16,008,374 $349,997 $540,394 $890,391
2054 $10,213,193 $1,002,890 $11,216,083 $12,565,490 $4,011,560 $16,577,050 $364,420 $564,089 $928,509
2055 $10,516,625 $1,056,685 $11,573,310 $12,938,808 $4,226,740 $17,165,548 $379,304 $588,610 $967,914
2056 $10,829,160 $1,112,805 $11,941,965 $13,323,326 $4,451,221 $17,774,547 $394,665 $613,985 $1,008,650
2057 $11,151,070 $1,173,907 $12,324,978 $13,719,379 $4,695,629 $18,415,008 $410,623 $640,671 $1,051,294
2058 $11,482,639 $1,222,078 $12,704,716 $14,127,314 $4,888,312 $19,015,625 $426,446 $665,697 $1,092,143
2059 $11,824,154 $1,272,082 $13,096,236 $14,547,486 $5,088,329 $19,635,815 $442,759 $691,538 $1,134,297
2060 $12,175,914 $1,323,987 $13,499,901 $14,980,264 $5,295,948 $20,276,212 $459,579 $718,221 $1,177,800
2061 $12,538,228 $1,377,861 $13,916,089 $15,426,025 $5,511,445 $20,937,470 $476,920 $745,773 $1,222,693
TOTAL $274,123,018 $20,737,330 $294,860,349 $337,258,880 $82,949,322 $420,208,202 $11,987,795 $17,945,377 $29,933,172

proj stock
Source: EPS.

[1]  Includes property tax revenue from parcels within the Mossdale Tract boundary only.

Stockton

Net City Property Tax Revenue [1] Net County Property Tax Revenue [1] EIFD Revenue
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Table 12
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Net Property Tax and EIFD Revenue - Stockton Existing City Boundaries (Real $)

City
City EIFD 

Amount [1] Net City County
County EIFD 
Amount [1] Net County Total EIFD

Formula a b=a*1.0% c=b*16.71% d e=c-d f=b*20.56% g h=f-g d+g

2021 $1,435,013,097 $14,350,131 $2,398,072 $0 $2,398,072 $2,950,394 $0 $2,950,394 $0
2022 $1,478,063,490 $14,780,635 $2,470,014 $0 $2,470,014 $3,038,906 $0 $3,038,906 $0
2023 $1,608,291,217 $16,082,912 $2,687,639 $60,965 $2,626,675 $3,306,655 $75,006 $3,231,649 $135,971
2024 $1,739,217,044 $17,392,170 $2,906,432 $122,257 $2,784,175 $3,575,839 $150,415 $3,425,425 $272,672
2025 $1,836,695,285 $18,366,953 $3,069,329 $167,890 $2,901,439 $3,776,255 $206,559 $3,569,696 $374,449
2026 $1,923,163,782 $19,231,638 $3,213,828 $208,370 $3,005,458 $3,954,035 $256,361 $3,697,673 $464,731
2027 $2,024,143,091 $20,241,431 $3,382,576 $255,642 $3,126,933 $4,161,649 $314,522 $3,847,127 $570,164
2028 $2,129,450,311 $21,294,503 $3,558,556 $304,941 $3,253,615 $4,378,161 $375,175 $4,002,986 $680,116
2029 $2,201,251,134 $22,012,511 $3,678,544 $338,554 $3,339,990 $4,525,784 $416,529 $4,109,254 $755,083
2030 $2,275,443,500 $22,754,435 $3,802,528 $186,552 $3,615,976 $4,678,324 $229,518 $4,448,805 $416,070
2031 $2,352,106,282 $23,521,063 $3,930,640 $204,488 $3,726,152 $4,835,943 $251,585 $4,584,358 $456,073
2032 $2,431,320,933 $24,313,209 $4,063,017 $223,020 $3,839,996 $4,998,809 $274,386 $4,724,422 $497,407
2033 $2,535,983,740 $25,359,837 $4,237,920 $159,112 $4,078,809 $5,213,996 $195,758 $5,018,238 $354,870
2034 $2,703,479,476 $27,034,795 $4,517,825 $184,303 $4,333,522 $5,558,368 $226,752 $5,331,616 $411,055
2035 $2,871,493,485 $28,714,935 $4,798,596 $209,572 $4,589,023 $5,903,806 $257,841 $5,645,965 $467,413
2036 $3,047,155,202 $30,471,552 $5,092,147 $235,992 $4,856,155 $6,264,967 $290,345 $5,974,622 $526,337
2037 $3,230,772,278 $32,307,723 $5,398,992 $263,608 $5,135,384 $6,642,485 $324,322 $6,318,163 $587,930
2038 $3,422,663,939 $34,226,639 $5,719,665 $292,469 $5,427,196 $7,037,015 $359,830 $6,677,185 $652,298
2039 $3,607,158,534 $36,071,585 $6,027,977 $320,217 $5,707,760 $7,416,337 $393,969 $7,022,368 $714,185
2040 $3,788,069,268 $37,880,693 $6,330,299 $347,426 $5,982,874 $7,788,290 $427,445 $7,360,846 $774,870
2041 $3,976,588,202 $39,765,882 $6,645,336 $375,779 $6,269,557 $8,175,886 $462,328 $7,713,558 $838,107
2042 $4,173,009,011 $41,730,090 $6,973,578 $405,321 $6,568,257 $8,579,728 $498,674 $8,081,054 $903,995
2043 $4,377,636,138 $43,776,361 $7,315,533 $436,097 $6,879,436 $9,000,443 $536,538 $8,463,904 $972,635
2044 $4,590,785,185 $45,907,852 $7,671,730 $208,069 $7,463,661 $9,438,678 $255,991 $9,182,687 $464,060
2045 $4,741,213,704 $47,412,137 $7,923,113 $218,124 $7,704,989 $9,747,960 $268,362 $9,479,598 $486,486
2046 $4,896,536,227 $48,965,362 $8,182,675 $228,506 $7,954,168 $10,067,304 $281,136 $9,786,168 $509,642
2047 $5,056,911,009 $50,569,110 $8,450,680 $239,227 $8,211,453 $10,397,035 $294,325 $10,102,710 $533,552
2048 $5,222,501,395 $52,225,014 $8,727,400 $250,295 $8,477,105 $10,737,490 $307,943 $10,429,547 $558,239
2049 $5,393,475,985 $53,934,760 $9,013,118 $261,724 $8,751,394 $11,089,015 $322,004 $10,767,010 $583,729
2050 $5,570,008,799 $55,700,088 $9,308,125 $273,524 $9,034,601 $11,451,967 $336,522 $11,115,445 $610,047
2051 $5,752,279,454 $57,522,795 $9,612,720 $285,708 $9,327,012 $11,826,717 $351,512 $11,475,204 $637,221
2052 $5,942,754,663 $59,427,547 $9,931,026 $298,440 $9,632,586 $12,218,335 $367,177 $11,851,157 $665,618
2053 $6,121,037,303 $61,210,373 $10,228,957 $310,358 $9,918,599 $12,584,885 $381,839 $12,203,046 $692,197
2054 $6,304,668,422 $63,046,684 $10,535,826 $322,632 $10,213,193 $12,962,431 $396,941 $12,565,490 $719,573
2055 $6,493,808,474 $64,938,085 $10,851,900 $335,275 $10,516,625 $13,351,304 $412,496 $12,938,808 $747,771
2056 $6,688,622,729 $66,886,227 $11,177,457 $348,298 $10,829,160 $13,751,843 $428,517 $13,323,326 $776,815
2057 $6,889,281,411 $68,892,814 $11,512,781 $361,711 $11,151,070 $14,164,399 $445,020 $13,719,379 $806,730
2058 $7,095,959,853 $70,959,599 $11,858,165 $375,526 $11,482,639 $14,589,330 $462,017 $14,127,314 $837,543
2059 $7,308,838,648 $73,088,386 $12,213,910 $389,756 $11,824,154 $15,027,010 $479,524 $14,547,486 $869,280
2060 $7,528,103,808 $75,281,038 $12,580,327 $404,413 $12,175,914 $15,477,821 $497,557 $14,980,264 $901,969
2061 $7,753,946,922 $77,539,469 $12,957,737 $419,509 $12,538,228 $15,942,155 $516,130 $15,426,025 $935,639

pt stock ex
Source: San Joaquin County; City of Stockton; LWA; EPS.

[1]  Refer to Table C-2 for details.
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Table 13
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Net Property Tax and EIFD Revenue - Stockton Annexation Area (Real $)

City
City EIFD 

Amount [2] Net City County
County EIFD 
Amount [2] Net County Total EIFD

Formula a b=a*1.0% c=b*7.23% d e=c-d f=b*28.93% g h=f-g e+h

2021 $0 $0 $0 $0 $0 $0 $0 $0 $0
2022 $0 $0 $0 $0 $0 $0 $0 $0 $0
2023 $3,315,313 $33,153 $2,398 $672 $1,726 $9,590 $2,687 $6,904 $8,630
2024 $17,073,859 $170,739 $12,348 $3,459 $8,889 $49,391 $13,836 $35,555 $44,443
2025 $31,654,935 $316,549 $22,893 $6,413 $16,480 $91,571 $25,652 $65,919 $82,398
2026 $47,095,509 $470,955 $34,059 $9,541 $24,518 $136,237 $38,165 $98,072 $122,590
2027 $63,434,028 $634,340 $45,875 $12,851 $33,024 $183,501 $51,405 $132,096 $165,119
2028 $88,397,184 $883,972 $63,928 $17,909 $46,020 $255,714 $71,635 $184,079 $230,099
2029 $114,801,039 $1,148,010 $83,024 $23,258 $59,766 $332,095 $93,032 $239,063 $298,828
2030 $142,709,567 $1,427,096 $103,207 $14,449 $88,758 $412,828 $57,796 $355,032 $443,790
2031 $172,189,286 $1,721,893 $124,527 $17,434 $107,093 $498,106 $69,735 $428,372 $535,464
2032 $203,309,350 $2,033,093 $147,033 $20,585 $126,448 $588,130 $82,338 $505,792 $632,240
2033 $236,141,647 $2,361,416 $170,777 $15,370 $155,407 $683,107 $61,480 $621,627 $777,034
2034 $270,760,903 $2,707,609 $195,813 $17,623 $178,190 $783,253 $70,493 $712,760 $890,950
2035 $307,244,788 $3,072,448 $222,198 $19,998 $202,200 $888,793 $79,991 $808,802 $1,011,002
2036 $345,674,021 $3,456,740 $249,990 $22,499 $227,491 $999,960 $89,996 $909,964 $1,137,455
2037 $386,132,487 $3,861,325 $279,249 $25,132 $254,117 $1,116,998 $100,530 $1,016,468 $1,270,585
2038 $428,707,355 $4,287,074 $310,039 $27,904 $282,136 $1,240,158 $111,614 $1,128,544 $1,410,680
2039 $473,489,195 $4,734,892 $342,426 $30,818 $311,607 $1,369,702 $123,273 $1,246,429 $1,558,036
2040 $520,572,110 $5,205,721 $376,476 $33,883 $342,593 $1,505,903 $135,531 $1,370,372 $1,712,964
2041 $581,342,054 $5,813,421 $420,424 $37,838 $382,586 $1,681,697 $151,353 $1,530,344 $1,912,930
2042 $645,289,680 $6,452,897 $466,671 $42,000 $424,671 $1,866,684 $168,002 $1,698,682 $2,123,353
2043 $712,550,955 $7,125,510 $515,314 $46,378 $468,936 $2,061,256 $185,513 $1,875,743 $2,344,679
2044 $784,979,233 $7,849,792 $567,694 $22,708 $544,986 $2,270,776 $90,831 $2,179,944 $2,724,931
2045 $846,643,499 $8,466,435 $612,289 $24,492 $587,798 $2,449,157 $97,966 $2,351,191 $2,938,988
2046 $911,301,141 $9,113,011 $659,049 $26,362 $632,687 $2,636,198 $105,448 $2,530,750 $3,163,437
2047 $979,076,261 $9,790,763 $708,064 $28,323 $679,742 $2,832,256 $113,290 $2,718,966 $3,398,708
2048 $1,043,172,849 $10,431,728 $754,418 $30,177 $724,242 $3,017,674 $120,707 $2,896,967 $3,621,209
2049 $1,103,067,131 $11,030,671 $797,734 $31,909 $765,824 $3,190,935 $127,637 $3,063,298 $3,829,122
2050 $1,165,616,213 $11,656,162 $842,969 $33,719 $809,250 $3,371,876 $134,875 $3,237,001 $4,046,251
2051 $1,230,925,481 $12,309,255 $890,200 $35,608 $854,592 $3,560,802 $142,432 $3,418,370 $4,272,962
2052 $1,299,104,249 $12,991,042 $939,507 $37,580 $901,927 $3,758,028 $150,321 $3,607,707 $4,509,634
2053 $1,370,265,911 $13,702,659 $990,971 $39,639 $951,332 $3,963,884 $158,555 $3,805,328 $4,756,660
2054 $1,444,528,079 $14,445,281 $1,044,677 $41,787 $1,002,890 $4,178,708 $167,148 $4,011,560 $5,014,450
2055 $1,522,012,738 $15,220,127 $1,100,714 $44,029 $1,056,685 $4,402,854 $176,114 $4,226,740 $5,283,425
2056 $1,602,846,401 $16,028,464 $1,159,172 $46,367 $1,112,805 $4,636,689 $185,468 $4,451,221 $5,564,026
2057 $1,690,855,577 $16,908,556 $1,222,820 $48,913 $1,173,907 $4,891,280 $195,651 $4,695,629 $5,869,536
2058 $1,760,238,911 $17,602,389 $1,272,998 $50,920 $1,222,078 $5,091,991 $203,680 $4,888,312 $6,110,390
2059 $1,832,263,475 $18,322,635 $1,325,086 $53,003 $1,272,082 $5,300,343 $212,014 $5,088,329 $6,360,411
2060 $1,907,025,298 $19,070,253 $1,379,153 $55,166 $1,323,987 $5,516,613 $220,665 $5,295,948 $6,619,935
2061 $1,984,623,793 $19,846,238 $1,435,272 $57,411 $1,377,861 $5,741,088 $229,644 $5,511,445 $6,889,306

pt stock ann
Source: San Joaquin County; City of Stockton; LWA; EPS.

[1] Prior to annexation of the annexation area to the City, the City receives no property tax revenue for these TRAs.
[2] Refer to Table C-3 for details.
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Table A-1
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Tax Increment to EIFD - Lathrop (Real $)

City [1]
City 

EIFD [3] County [1]
County 
EIFD [3] Total EIFD

starting in 2022
Formula a b=a*3.0% c d=a+b+c e f=e*1.0% [4] h=g*28% [4] j=i*28% h+j

2020 $3,189,931,293 $95,697,939 $0 $3,285,629,232 $0 $0 $0 $0 $0 $0 $0
2021 $3,285,629,232 $98,568,877 $0 $3,384,198,109 $0 $0 $0 $0 $0 $0 $0
2022 $3,384,198,109 $101,525,943 $119,592,896 $3,605,316,949 $221,118,840 $2,211,188 $248,305 $69,560 $414,758 $116,189 $185,749
2023 $3,605,316,949 $108,159,508 $235,434,097 $3,948,910,554 $564,712,445 $5,647,124 $634,144 $177,647 $1,059,246 $296,734 $474,381
2024 $3,948,910,554 $118,467,317 $242,497,120 $4,309,874,990 $925,676,881 $9,256,769 $1,039,489 $291,199 $1,736,317 $486,407 $777,606
2025 $4,309,874,990 $129,296,250 $268,245,355 $4,707,416,595 $1,323,218,486 $13,232,185 $1,482,494 $415,301 $2,489,153 $697,304 $1,112,605
2026 $4,707,416,595 $141,222,498 $301,744,538 $5,150,383,631 $1,766,185,522 $17,661,855 $1,976,305 $553,636 $3,327,624 $932,191 $1,485,827
2027 $5,150,383,631 $154,511,509 $325,244,202 $5,630,139,342 $2,245,941,233 $22,459,412 $2,511,213 $703,484 $4,235,550 $1,186,534 $1,890,018
2028 $5,630,139,342 $168,904,180 $335,001,528 $6,134,045,051 $2,749,846,942 $27,498,469 $3,073,017 $860,866 $5,189,243 $1,453,699 $2,314,565
2029 $6,134,045,051 $184,021,352 $280,953,287 $6,599,019,689 $3,214,821,580 $32,148,216 $3,590,870 $502,722 $6,070,402 $849,856 $1,352,578
2030 $6,599,019,689 $197,970,591 $290,940,358 $7,087,930,638 $3,703,732,529 $37,037,325 $4,135,358 $578,950 $6,996,971 $979,576 $1,558,526
2031 $7,087,930,638 $212,637,919 $248,265,044 $7,548,833,601 $4,164,635,492 $41,646,355 $4,648,139 $650,740 $7,871,538 $1,102,015 $1,752,755
2032 $7,548,833,601 $226,465,008 $255,712,995 $8,031,011,604 $4,646,813,495 $46,468,135 $5,184,546 $466,609 $8,786,569 $790,791 $1,257,400
2033 $8,031,011,604 $240,930,348 $254,866,890 $8,526,808,842 $5,142,610,733 $51,426,107 $5,735,968 $516,237 $9,727,728 $875,496 $1,391,733
2034 $8,526,808,842 $255,804,265 $259,336,458 $9,041,949,565 $5,657,751,456 $56,577,515 $6,308,823 $567,794 $10,705,777 $963,520 $1,531,314
2035 $9,041,949,565 $271,258,487 $243,336,905 $9,556,544,957 $6,172,346,849 $61,723,468 $6,885,351 $619,682 $11,673,819 $1,050,644 $1,670,325
2036 $9,556,544,957 $286,696,349 $250,637,013 $10,093,878,319 $6,709,680,210 $67,096,802 $7,487,373 $673,864 $12,684,595 $1,141,614 $1,815,477
2037 $10,093,878,319 $302,816,350 $200,719,337 $10,597,414,006 $7,213,215,897 $72,132,159 $8,051,401 $724,626 $13,632,062 $1,226,886 $1,951,512
2038 $10,597,414,006 $317,922,420 $206,740,917 $11,122,077,343 $7,737,879,234 $77,378,792 $8,639,111 $777,520 $14,619,248 $1,315,732 $2,093,252
2039 $11,122,077,343 $333,662,320 $212,943,145 $11,668,682,808 $8,284,484,699 $82,844,847 $9,251,418 $832,628 $15,647,684 $1,408,292 $2,240,919
2040 $11,668,682,808 $350,060,484 $158,424,402 $12,177,167,694 $8,792,969,585 $87,929,696 $9,820,871 $883,878 $16,604,710 $1,494,424 $2,378,302
2041 $12,177,167,694 $365,315,031 $167,882,284 $12,710,365,008 $9,326,166,900 $93,261,669 $10,418,030 $937,623 $17,608,187 $1,584,737 $2,522,360
2042 $12,710,365,008 $381,310,950 $172,918,752 $13,264,594,711 $9,880,396,602 $98,803,966 $11,038,758 $993,488 $18,651,216 $1,678,609 $2,672,098
2043 $13,264,594,711 $397,937,841 $178,106,315 $13,840,638,867 $10,456,440,758 $104,564,408 $11,683,934 $467,357 $19,735,266 $789,411 $1,256,768
2044 $13,840,638,867 $415,219,166 $183,449,504 $14,439,307,537 $11,055,109,428 $110,551,094 $12,354,465 $494,179 $20,861,860 $834,474 $1,328,653
2045 $14,439,307,537 $433,179,226 $188,952,989 $15,061,439,752 $11,677,241,644 $116,772,416 $13,051,292 $522,052 $22,032,575 $881,303 $1,403,355
2046 $15,061,439,752 $451,843,193 $194,621,579 $15,707,904,524 $12,323,706,415 $123,237,064 $13,775,390 $551,016 $23,249,044 $929,962 $1,480,977
2047 $15,707,904,524 $471,237,136 $200,460,226 $16,379,601,886 $12,995,403,777 $129,954,038 $14,527,767 $581,111 $24,512,959 $980,518 $1,561,629
2048 $16,379,601,886 $491,388,057 $206,474,033 $17,077,463,975 $13,693,265,867 $136,932,659 $15,309,469 $612,379 $25,826,071 $1,033,043 $1,645,422
2049 $17,077,463,975 $512,323,919 $212,668,254 $17,802,456,149 $14,418,258,040 $144,182,580 $16,121,577 $644,863 $27,190,196 $1,087,608 $1,732,471
2050 $17,802,456,149 $534,073,684 $219,048,302 $18,555,578,135 $15,171,380,026 $151,713,800 $16,965,214 $678,609 $28,607,211 $1,144,288 $1,822,897
2051 $18,555,578,135 $556,667,344 $219,296,423 $19,331,541,902 $15,947,343,793 $159,473,438 $17,834,437 $713,377 $30,067,203 $1,202,688 $1,916,066
2052 $19,331,541,902 $579,946,257 $225,875,315 $20,137,363,474 $16,753,165,365 $167,531,654 $18,737,126 $749,485 $31,583,334 $1,263,333 $2,012,818
2053 $20,137,363,474 $604,120,904 $232,651,575 $20,974,135,953 $17,589,937,844 $175,899,378 $19,674,504 $786,980 $33,157,660 $1,326,306 $2,113,287
2054 $20,974,135,953 $629,224,079 $239,631,122 $21,842,991,153 $18,458,793,045 $184,587,930 $20,647,842 $825,914 $34,792,307 $1,391,692 $2,217,606
2055 $21,842,991,153 $655,289,735 $246,820,056 $22,745,100,943 $19,360,902,835 $193,609,028 $21,658,452 $866,338 $36,489,478 $1,459,579 $2,325,917
2056 $22,745,100,943 $682,353,028 $254,224,657 $23,681,678,629 $20,297,480,520 $202,974,805 $22,707,696 $908,308 $38,251,453 $1,530,058 $2,438,366
2057 $23,681,678,629 $710,450,359 $261,851,397 $24,653,980,385 $21,269,782,276 $212,697,823 $23,796,981 $951,879 $40,080,593 $1,603,224 $2,555,103
2058 $24,653,980,385 $739,619,412 $269,706,939 $25,663,306,735 $22,279,108,627 $222,791,086 $24,927,767 $997,111 $41,979,342 $1,679,174 $2,676,284
2059 $25,663,306,735 $769,899,202 $277,798,147 $26,711,004,084 $23,326,805,976 $233,268,060 $26,101,562 $1,044,062 $43,950,231 $1,758,009 $2,802,072
2060 $26,711,004,084 $801,330,123 $313,533,209 $27,825,867,416 $24,441,669,307 $244,416,693 $27,350,700 $1,094,028 $46,047,275 $1,841,891 $2,935,919
2061 $27,825,867,416 $834,776,022 $0 $28,660,643,438 $25,276,445,330 $252,764,453 $28,285,229 $1,131,409 $47,619,128 $1,904,765 $3,036,174

ti lath
Source: San Joaquin County; City of Lathrop; LWA; EPS.

[1]  See Table D-1 for Fiscal Year 2020-21 beginning assessed value.
[2]  See Table A-4 for new AV added to roll from 2021-22 on. It is assumed that new AV is added to roll in year after development occurs.
      In 2020-21 prior to the start of the EIFD, it is assumed that the growth in new assessed value will be 3% of the existing assessed value.

[4]  The City and County tax allocation rates vary between TRAs within the existing City boundaries and the annexation area. See Table A-2 and Table A-3 for more details.

[3]  All fiscal impact analysis assumptions in this analysis, including assessed values, property tax allocations, and property tax revenues for each jurisdiction, are derived from fiscal 
      impact analyses prepared in 2021 and based on Fiscal Year (FY) 2020-21 budgets, current 2020 market-based assumptions, and the current Project boundary identified in 2019. 
      In contrast, this analysis uses a total EIFD funding goal of $6 million in 2029 and corresponding EIFD increment allocations of 28% in the initial years of the EIFD and 14% beginning
      in FY 2029-30 and stepping down thereafter.  These are on information included in the June 2021 Financing Plan Implementation report, prepared by LWA and EPS.
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Table A-2
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Tax Increment to EIFD - Lathrop Existing City Boundaries (Real $)

City [1]
City EIFD 

Allocation [3]
City 
EIFD County [1]

County EIFD 
Allocation [3]

County 
EIFD Total EIFD

starting in 2022
Formula a b=a*3.0% c d=a+b+c e f=e*1.0% g=f*11.23% h i=g*h j=f*18.76% k l=j*k m=i+l

2020 $3,189,931,293 $95,697,939 $0 $3,285,629,232 $0 $0 $0 0% $0 $0 0% $0 $0
2021 $3,285,629,232 $98,568,877 $0 $3,384,198,109 $0 $0 $0 28% $0 $0 28% $0 $0
2022 $3,384,198,109 $101,525,943 $119,592,896 $3,605,316,949 $221,118,840 $2,211,188 $248,305 28% $69,560 $414,758 28% $116,189 $185,749
2023 $3,605,316,949 $108,159,508 $235,434,097 $3,948,910,554 $564,712,445 $5,647,124 $634,144 28% $177,647 $1,059,246 28% $296,734 $474,381
2024 $3,948,910,554 $118,467,317 $242,497,120 $4,309,874,990 $925,676,881 $9,256,769 $1,039,489 28% $291,199 $1,736,317 28% $486,407 $777,606
2025 $4,309,874,990 $129,296,250 $260,288,968 $4,699,460,207 $1,315,262,099 $13,152,621 $1,476,974 28% $413,755 $2,467,072 28% $691,118 $1,104,873
2026 $4,699,460,207 $140,983,806 $293,549,458 $5,133,993,472 $1,749,795,363 $17,497,954 $1,964,933 28% $550,450 $3,282,137 28% $919,448 $1,469,898
2027 $5,133,993,472 $154,019,804 $316,803,270 $5,604,816,547 $2,220,618,438 $22,206,184 $2,493,644 28% $698,562 $4,165,273 28% $1,166,847 $1,865,409
2028 $5,604,816,547 $168,144,496 $326,307,369 $6,099,268,412 $2,715,070,303 $27,150,703 $3,048,888 28% $854,106 $5,092,729 28% $1,426,662 $2,280,768
2029 $6,099,268,412 $182,978,052 $271,998,302 $6,554,244,766 $3,170,046,658 $31,700,467 $3,559,804 14% $498,373 $5,946,140 14% $832,460 $1,330,832
2030 $6,554,244,766 $196,627,343 $281,716,724 $7,032,588,833 $3,648,390,725 $36,483,907 $4,096,961 14% $573,575 $6,843,383 14% $958,074 $1,531,648
2031 $7,032,588,833 $210,977,665 $238,764,701 $7,482,331,199 $4,098,133,090 $40,981,331 $4,601,999 14% $644,280 $7,686,977 14% $1,076,177 $1,720,457
2032 $7,482,331,199 $224,469,936 $245,927,642 $7,952,728,777 $4,568,530,668 $45,685,307 $5,130,232 9% $461,721 $8,569,314 9% $771,238 $1,232,959
2033 $7,952,728,777 $238,581,863 $244,787,976 $8,436,098,616 $5,051,900,507 $50,519,005 $5,673,032 9% $510,573 $9,475,983 9% $852,839 $1,363,411
2034 $8,436,098,616 $253,082,958 $248,955,176 $8,938,136,751 $5,553,938,642 $55,539,386 $6,236,796 9% $561,312 $10,417,670 9% $937,590 $1,498,902
2035 $8,938,136,751 $268,144,103 $243,336,905 $9,449,617,759 $6,065,419,650 $60,654,197 $6,811,164 9% $613,005 $11,377,068 9% $1,023,936 $1,636,941
2036 $9,449,617,759 $283,488,533 $250,637,013 $9,983,743,304 $6,599,545,195 $65,995,452 $7,410,960 9% $666,986 $12,378,942 9% $1,114,105 $1,781,091
2037 $9,983,743,304 $299,512,299 $200,719,337 $10,483,974,940 $7,099,776,832 $70,997,768 $7,972,695 9% $717,543 $13,317,239 9% $1,198,552 $1,916,094
2038 $10,483,974,940 $314,519,248 $206,740,917 $11,005,235,106 $7,621,036,997 $76,210,370 $8,558,044 9% $770,224 $14,294,981 9% $1,286,548 $2,056,772
2039 $11,005,235,106 $330,157,053 $212,943,145 $11,548,335,304 $8,164,137,195 $81,641,372 $9,167,919 9% $825,113 $15,313,688 9% $1,378,232 $2,203,345
2040 $11,548,335,304 $346,450,059 $158,424,402 $12,053,209,765 $8,669,011,656 $86,690,117 $9,734,868 9% $876,138 $16,260,695 9% $1,463,463 $2,339,601
2041 $12,053,209,765 $361,596,293 $167,882,284 $12,582,688,341 $9,198,490,232 $91,984,902 $10,329,446 9% $929,650 $17,253,852 9% $1,552,847 $2,482,497
2042 $12,582,688,341 $377,480,650 $172,918,752 $13,133,087,744 $9,748,889,635 $97,488,896 $10,947,517 9% $985,276 $18,286,250 9% $1,645,763 $2,631,039
2043 $13,133,087,744 $393,992,632 $178,106,315 $13,705,186,691 $10,320,988,582 $103,209,886 $11,589,955 4% $463,598 $19,359,351 4% $774,374 $1,237,972
2044 $13,705,186,691 $411,155,601 $183,449,504 $14,299,791,795 $10,915,593,687 $109,155,937 $12,257,667 4% $490,307 $20,474,668 4% $818,987 $1,309,293
2045 $14,299,791,795 $428,993,754 $188,952,989 $14,917,738,539 $11,533,540,430 $115,335,404 $12,951,590 4% $518,064 $21,633,767 4% $865,351 $1,383,414
2046 $14,917,738,539 $447,532,156 $194,621,579 $15,559,892,274 $12,175,694,165 $121,756,942 $13,672,697 4% $546,908 $22,838,272 4% $913,531 $1,460,439
2047 $15,559,892,274 $466,796,768 $200,460,226 $16,227,149,268 $12,842,951,159 $128,429,512 $14,421,993 4% $576,880 $24,089,863 4% $963,595 $1,540,474
2048 $16,227,149,268 $486,814,478 $206,474,033 $16,920,437,779 $13,536,239,671 $135,362,397 $15,200,522 4% $608,021 $25,390,283 4% $1,015,611 $1,623,632
2049 $16,920,437,779 $507,613,133 $212,668,254 $17,640,719,167 $14,256,521,058 $142,565,211 $16,009,362 4% $640,374 $26,741,334 4% $1,069,653 $1,710,028
2050 $17,640,719,167 $529,221,575 $219,048,302 $18,388,989,043 $15,004,790,935 $150,047,909 $16,849,632 4% $673,985 $28,144,883 4% $1,125,795 $1,799,781
2051 $18,388,989,043 $551,669,671 $219,296,423 $19,159,955,137 $15,775,757,029 $157,757,570 $17,715,388 4% $708,616 $29,591,005 4% $1,183,640 $1,892,256
2052 $19,159,955,137 $574,798,654 $225,875,315 $19,960,629,107 $16,576,430,998 $165,764,310 $18,614,505 4% $744,580 $31,092,850 4% $1,243,714 $1,988,294
2053 $19,960,629,107 $598,818,873 $232,651,575 $20,792,099,555 $17,407,901,446 $174,079,014 $19,548,205 4% $781,928 $32,652,461 4% $1,306,098 $2,088,027
2054 $20,792,099,555 $623,762,987 $239,631,122 $21,655,493,663 $18,271,295,554 $182,712,956 $20,517,753 4% $820,710 $34,271,952 4% $1,370,878 $2,191,588
2055 $21,655,493,663 $649,664,810 $246,820,056 $22,551,978,529 $19,167,780,420 $191,677,804 $21,524,461 4% $860,978 $35,953,513 4% $1,438,141 $2,299,119
2056 $22,551,978,529 $676,559,356 $254,224,657 $23,482,762,542 $20,098,564,433 $200,985,644 $22,569,685 4% $902,787 $37,699,409 4% $1,507,976 $2,410,764
2057 $23,482,762,542 $704,482,876 $261,851,397 $24,449,096,815 $21,064,898,706 $210,648,987 $23,654,830 4% $946,193 $39,511,988 4% $1,580,480 $2,526,673
2058 $24,449,096,815 $733,472,904 $269,706,939 $25,452,276,658 $22,068,078,549 $220,680,785 $24,781,351 4% $991,254 $41,393,679 4% $1,655,747 $2,647,001
2059 $25,452,276,658 $763,568,300 $277,798,147 $26,493,643,105 $23,109,444,996 $231,094,450 $25,950,754 4% $1,038,030 $43,346,997 4% $1,733,880 $2,771,910
2060 $26,493,643,105 $794,809,293 $313,533,209 $27,601,985,607 $24,217,787,498 $242,177,875 $27,195,367 4% $1,087,815 $45,425,945 4% $1,817,038 $2,904,852
2061 $27,601,985,607 $828,059,568 $0 $28,430,045,175 $25,045,847,067 $250,458,471 $28,125,237 4% $1,125,009 $46,979,158 4% $1,879,166 $3,004,176

ti lath ex
Source: San Joaquin County; City of Lathrop; LWA; EPS.

[1]  See Table D-1 for Fiscal Year 2020-21 beginning assessed value.
[2]  See Table A-4 for new AV added to roll from 2021-22 on. It is assumed that new AV is added to roll in year after development occurs.
      In 2020-21 prior to the start of the EIFD, it is assumed that the growth in new assessed value will be 3% of the existing assessed value.
[3]  All fiscal impact analysis assumptions in this analysis, including assessed values, property tax allocations, and property tax revenues for each jurisdiction, are derived from fiscal 
      impact analyses prepared in 2021 and based on Fiscal Year (FY) 2020-21 budgets, current 2020 market-based assumptions, and the current Project boundary identified in 2019. 
      In contrast, this analysis uses a total EIFD funding goal of $6 million in 2029 and corresponding EIFD increment allocations of 28% in the initial years of the EIFD and 14% beginning
      in FY 2029-30 and stepping down thereafter.  These are on information included in the June 2021 Financing Plan Implementation report, prepared by LWA and EPS.   
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Table A-3
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Tax Increment to EIFD - Lathrop Annexation Area (Real $)

City [1]
City EIFD 

Allocation [4]
City 

EIFD County [1]
County EIFD 
Allocation [4]

County 
EIFD Total EIFD

starting in 2022
Formula a b=a*3.0% c d=a+b+c e f=e*1.0% g=f*6.94% h i=g*h j=f*27.75% k l=j*k m=i+l

2020 $0 $0 $0 $0 $0 $0 $0 0% $0 $0 0% $0 $0
2021 $0 $0 $0 $0 $0 $0 $0 28% $0 $0 28% $0 $0
2022 $0 $0 $0 $0 $0 $0 $0 28% $0 $0 28% $0 $0
2023 $0 $0 $0 $0 $0 $0 $0 28% $0 $0 28% $0 $0
2024 $0 $0 $0 $0 $0 $0 $0 28% $0 $0 28% $0 $0
2025 $0 $0 $7,956,388 $7,956,388 $7,956,388 $79,564 $5,520 28% $1,546 $22,081 28% $6,186 $7,732
2026 $7,956,388 $238,692 $8,195,079 $16,390,159 $16,390,159 $163,902 $11,372 28% $3,186 $45,487 28% $12,743 $15,928
2027 $16,390,159 $491,705 $8,440,932 $25,322,795 $25,322,795 $253,228 $17,569 28% $4,922 $70,277 28% $19,687 $24,609
2028 $25,322,795 $759,684 $8,694,160 $34,776,639 $34,776,639 $347,766 $24,129 28% $6,759 $96,514 28% $27,037 $33,796
2029 $34,776,639 $1,043,299 $8,954,985 $44,774,923 $44,774,923 $447,749 $31,066 14% $4,349 $124,262 14% $17,397 $21,746
2030 $44,774,923 $1,343,248 $9,223,634 $55,341,805 $55,341,805 $553,418 $38,397 14% $5,376 $153,588 14% $21,502 $26,878
2031 $55,341,805 $1,660,254 $9,500,343 $66,502,402 $66,502,402 $665,024 $46,140 14% $6,460 $184,561 14% $25,839 $32,298
2032 $66,502,402 $1,995,072 $9,785,353 $78,282,827 $78,282,827 $782,828 $54,314 9% $4,888 $217,255 9% $19,553 $24,441
2033 $78,282,827 $2,348,485 $10,078,914 $90,710,226 $90,710,226 $907,102 $62,936 9% $5,664 $251,744 9% $22,657 $28,321
2034 $90,710,226 $2,721,307 $10,381,281 $103,812,814 $103,812,814 $1,038,128 $72,027 9% $6,482 $288,107 9% $25,930 $32,412
2035 $103,812,814 $3,114,384 $0 $106,927,199 $106,927,199 $1,069,272 $74,188 9% $6,677 $296,751 9% $26,708 $33,384
2036 $106,927,199 $3,207,816 $0 $110,135,015 $110,135,015 $1,101,350 $76,413 9% $6,877 $305,653 9% $27,509 $34,386
2037 $110,135,015 $3,304,050 $0 $113,439,065 $113,439,065 $1,134,391 $78,706 9% $7,084 $314,823 9% $28,334 $35,418
2038 $113,439,065 $3,403,172 $0 $116,842,237 $116,842,237 $1,168,422 $81,067 9% $7,296 $324,268 9% $29,184 $36,480
2039 $116,842,237 $3,505,267 $0 $120,347,504 $120,347,504 $1,203,475 $83,499 9% $7,515 $333,996 9% $30,060 $37,574
2040 $120,347,504 $3,610,425 $0 $123,957,929 $123,957,929 $1,239,579 $86,004 9% $7,740 $344,015 9% $30,961 $38,702
2041 $123,957,929 $3,718,738 $0 $127,676,667 $127,676,667 $1,276,767 $88,584 9% $7,973 $354,336 9% $31,890 $39,863
2042 $127,676,667 $3,830,300 $0 $131,506,967 $131,506,967 $1,315,070 $91,241 9% $8,212 $364,966 9% $32,847 $41,059
2043 $131,506,967 $3,945,209 $0 $135,452,176 $135,452,176 $1,354,522 $93,979 4% $3,759 $375,915 4% $15,037 $18,796
2044 $135,452,176 $4,063,565 $0 $139,515,742 $139,515,742 $1,395,157 $96,798 4% $3,872 $387,192 4% $15,488 $19,360
2045 $139,515,742 $4,185,472 $0 $143,701,214 $143,701,214 $1,437,012 $99,702 4% $3,988 $398,808 4% $15,952 $19,940
2046 $143,701,214 $4,311,036 $0 $148,012,250 $148,012,250 $1,480,123 $102,693 4% $4,108 $410,772 4% $16,431 $20,539
2047 $148,012,250 $4,440,368 $0 $152,452,618 $152,452,618 $1,524,526 $105,774 4% $4,231 $423,096 4% $16,924 $21,155
2048 $152,452,618 $4,573,579 $0 $157,026,196 $157,026,196 $1,570,262 $108,947 4% $4,358 $435,788 4% $17,432 $21,789
2049 $157,026,196 $4,710,786 $0 $161,736,982 $161,736,982 $1,617,370 $112,216 4% $4,489 $448,862 4% $17,954 $22,443
2050 $161,736,982 $4,852,109 $0 $166,589,092 $166,589,092 $1,665,891 $115,582 4% $4,623 $462,328 4% $18,493 $23,116
2051 $166,589,092 $4,997,673 $0 $171,586,764 $171,586,764 $1,715,868 $119,049 4% $4,762 $476,198 4% $19,048 $23,810
2052 $171,586,764 $5,147,603 $0 $176,734,367 $176,734,367 $1,767,344 $122,621 4% $4,905 $490,484 4% $19,619 $24,524
2053 $176,734,367 $5,302,031 $0 $182,036,398 $182,036,398 $1,820,364 $126,300 4% $5,052 $505,198 4% $20,208 $25,260
2054 $182,036,398 $5,461,092 $0 $187,497,490 $187,497,490 $1,874,975 $130,089 4% $5,204 $520,354 4% $20,814 $26,018
2055 $187,497,490 $5,624,925 $0 $193,122,415 $193,122,415 $1,931,224 $133,991 4% $5,360 $535,965 4% $21,439 $26,798
2056 $193,122,415 $5,793,672 $0 $198,916,087 $198,916,087 $1,989,161 $138,011 4% $5,520 $552,044 4% $22,082 $27,602
2057 $198,916,087 $5,967,483 $0 $204,883,570 $204,883,570 $2,048,836 $142,151 4% $5,686 $568,605 4% $22,744 $28,430
2058 $204,883,570 $6,146,507 $0 $211,030,077 $211,030,077 $2,110,301 $146,416 4% $5,857 $585,663 4% $23,427 $29,283
2059 $211,030,077 $6,330,902 $0 $217,360,979 $217,360,979 $2,173,610 $150,808 4% $6,032 $603,233 4% $24,129 $30,162
2060 $217,360,979 $6,520,829 $0 $223,881,809 $223,881,809 $2,238,818 $155,333 4% $6,213 $621,330 4% $24,853 $31,067
2061 $223,881,809 $6,716,454 $0 $230,598,263 $230,598,263 $2,305,983 $159,992 4% $6,400 $639,970 4% $25,599 $31,998

ti lath ann
Source: San Joaquin County; City of Lathrop; LWA; EPS.

[1]  Prior to annexation of the annexation area to the City, the City receives no property tax revenue for these TRAs.
[2]  See Table A-5 for new AV added to roll from 2021-22 on. It is assumed that new AV is added to roll in year after development occurs.
      In 2020-21 prior to the start of the EIFD, it is assumed that the growth in new assessed value will be 3% of the existing assessed value.

[4]  All fiscal impact analysis assumptions in this analysis, including assessed values, property tax allocations, and property tax revenues for each jurisdiction, are derived from fiscal 
      impact analyses prepared in 2021 and based on Fiscal Year (FY) 2020-21 budgets, current 2020 market-based assumptions, and the current Project boundary identified in 2019. 
      In contrast, this analysis uses a total EIFD funding goal of $6 million in 2029 and corresponding EIFD increment allocations of 28% in the initial years of the EIFD and 14% beginning
      in FY 2029-30 and stepping down thereafter.  These are on information included in the June 2021 Financing Plan Implementation report, prepared by LWA and EPS.   

[3]  As a conservative assumption, this analysis excludes incremental growth of the existing land value of parcels annexed into the City until the time that the parcel develops. The growth of existing value for these parcels will be
      included in the EIFD and a method for estimating incremental AV growth/revenue to the EIFD will be determined at the time of EIFD formation. Refer to Table D-2 for the anticipated value of parcels annexed into the City in 
      the first year of development.
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Table A-4
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Assessed Value of New Development - Lathrop Existing City (2020 and Real $)

Fiscal Year
Ending

Low Density 
Residential

High Density 
Residential

Subtotal
Residential Retail Office Industrial

Subtotal
Nonres.

Total
(2020$)

Escalation 
Factor [2]

Total with Annual
Sales Price Increase

Assumption $ 525,000 $ 200,000 $ 250 $ 250 $ 100

2020 $0 $0 $0 $0 $0 $0 $0 $0 1.000 $0
2021 $0 $0 $0 $0 $0 $0 $0 $0 1.030 $0
2022 $33,600,000 $5,000,000 $38,600,000 $14,110,275 $9,406,850 $50,610,650 $74,127,775 $112,727,775 1.061 $119,592,896
2023 $67,200,000 $0 $67,200,000 $28,220,550 $18,813,700 $101,221,300 $148,255,550 $215,455,550 1.093 $235,434,097
2024 $67,200,000 $0 $67,200,000 $28,220,550 $18,813,700 $101,221,300 $148,255,550 $215,455,550 1.126 $242,497,120
2025 $77,700,000 $0 $77,700,000 $27,363,750 $18,242,500 $101,221,300 $146,827,550 $224,527,550 1.159 $260,288,968
2026 $77,700,000 $24,600,000 $102,300,000 $25,393,050 $16,928,700 $101,221,300 $143,543,050 $245,843,050 1.194 $293,549,458
2027 $77,700,000 $24,600,000 $102,300,000 $25,393,050 $16,928,700 $112,968,300 $155,290,050 $257,590,050 1.230 $316,803,270
2028 $77,700,000 $24,600,000 $102,300,000 $25,393,050 $16,928,700 $112,968,300 $155,290,050 $257,590,050 1.267 $326,307,369
2029 $77,700,000 $24,600,000 $102,300,000 $25,393,050 $16,928,700 $63,842,300 $106,164,050 $208,464,050 1.305 $271,998,302
2030 $77,700,000 $30,000,000 $107,700,000 $40,304,100 $26,869,400 $34,750,200 $101,923,700 $209,623,700 1.344 $281,716,724
2031 $77,700,000 $5,800,000 $83,500,000 $32,543,100 $21,695,400 $34,750,200 $88,988,700 $172,488,700 1.384 $238,764,701
2032 $77,700,000 $5,800,000 $83,500,000 $32,543,100 $21,695,400 $34,750,200 $88,988,700 $172,488,700 1.426 $245,927,642
2033 $77,700,000 $0 $77,700,000 $32,543,100 $21,695,400 $34,750,200 $88,988,700 $166,688,700 1.469 $244,787,976
2034 $75,600,000 $0 $75,600,000 $32,543,100 $21,695,400 $34,750,200 $88,988,700 $164,588,700 1.513 $248,955,176
2035 $67,200,000 $0 $67,200,000 $32,543,100 $21,695,400 $34,750,200 $88,988,700 $156,188,700 1.558 $243,336,905
2036 $67,200,000 $0 $67,200,000 $32,543,100 $21,695,400 $34,750,200 $88,988,700 $156,188,700 1.605 $250,637,013
2037 $67,200,000 $0 $67,200,000 $32,543,100 $21,695,400 $0 $54,238,500 $121,438,500 1.653 $200,719,337
2038 $67,200,000 $0 $67,200,000 $32,543,100 $21,695,400 $0 $54,238,500 $121,438,500 1.702 $206,740,917
2039 $67,200,000 $0 $67,200,000 $32,543,100 $21,695,400 $0 $54,238,500 $121,438,500 1.754 $212,943,145
2040 $67,200,000 $0 $67,200,000 $12,309,450 $8,206,300 $0 $20,515,750 $87,715,750 1.806 $158,424,402
2041 $67,200,000 $0 $67,200,000 $13,827,000 $9,218,000 $0 $23,045,000 $90,245,000 1.860 $167,882,284
2042 $67,200,000 $0 $67,200,000 $13,827,000 $9,218,000 $0 $23,045,000 $90,245,000 1.916 $172,918,752
2043 $67,200,000 $0 $67,200,000 $13,827,000 $9,218,000 $0 $23,045,000 $90,245,000 1.974 $178,106,315
2044 $67,200,000 $0 $67,200,000 $13,827,000 $9,218,000 $0 $23,045,000 $90,245,000 2.033 $183,449,504
2045 $67,200,000 $0 $67,200,000 $13,827,000 $9,218,000 $0 $23,045,000 $90,245,000 2.094 $188,952,989
2046 $67,200,000 $0 $67,200,000 $13,827,000 $9,218,000 $0 $23,045,000 $90,245,000 2.157 $194,621,579
2047 $67,200,000 $0 $67,200,000 $13,827,000 $9,218,000 $0 $23,045,000 $90,245,000 2.221 $200,460,226
2048 $67,200,000 $0 $67,200,000 $13,827,000 $9,218,000 $0 $23,045,000 $90,245,000 2.288 $206,474,033
2049 $67,200,000 $0 $67,200,000 $13,827,000 $9,218,000 $0 $23,045,000 $90,245,000 2.357 $212,668,254
2050 $67,200,000 $0 $67,200,000 $13,827,000 $9,218,000 $0 $23,045,000 $90,245,000 2.427 $219,048,302
2051 $67,200,000 $0 $67,200,000 $12,309,450 $8,206,300 $0 $20,515,750 $87,715,750 2.500 $219,296,423
2052 $67,200,000 $0 $67,200,000 $12,309,450 $8,206,300 $0 $20,515,750 $87,715,750 2.575 $225,875,315
2053 $67,200,000 $0 $67,200,000 $12,309,450 $8,206,300 $0 $20,515,750 $87,715,750 2.652 $232,651,575
2054 $67,200,000 $0 $67,200,000 $12,309,450 $8,206,300 $0 $20,515,750 $87,715,750 2.732 $239,631,122
2055 $67,200,000 $0 $67,200,000 $12,309,450 $8,206,300 $0 $20,515,750 $87,715,750 2.814 $246,820,056
2056 $67,200,000 $0 $67,200,000 $12,309,450 $8,206,300 $0 $20,515,750 $87,715,750 2.898 $254,224,657
2057 $67,200,000 $0 $67,200,000 $12,309,450 $8,206,300 $0 $20,515,750 $87,715,750 2.985 $261,851,397
2058 $67,200,000 $0 $67,200,000 $12,309,450 $8,206,300 $0 $20,515,750 $87,715,750 3.075 $269,706,939
2059 $67,200,000 $0 $67,200,000 $12,309,450 $8,206,300 $0 $20,515,750 $87,715,750 3.167 $277,798,147
2060 $75,600,000 $0 $75,600,000 $12,309,450 $8,206,300 $0 $20,515,750 $96,115,750 3.262 $313,533,209

av lath ex
Source: San Joaquin County; City of Lathrop; LWA; EPS.
[1]  Calculated as annual projected dwelling units/bldg. sq. ft. multiplied by AV per dwelling unit/bldg. sq. ft. See Table A-6 for development projections.
[2]  Based on a 3 percent annual growth factor.

Lathrop 
Existing City

Assessed Value of New Development [1]

AV per Dwelling Unit AV per Bldg. Sq. Ft.

Prepared by EPS  6/24/2021 P:\1801000 SJAFCA Mossdale\1801015 EIFD\EPS Fiscal Analyses\192015 EIFD M4 04-22-21 v2-lwa update.xlsx

A-4
E-21

DRAFT

ATTACHMENT 2



DRAFT

Table A-5
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Assessed Value of New Development - Lathrop Annexation Areas (2020 and Real $)

Fiscal Year
Ending

Low Density 
Residential

High Density 
Residential

Subtotal
Residential Retail Office Industrial

Subtotal
Nonres.

Total
(2020$)

Escalation 
Factor [2]

Total with Annual
Sales Price Increase

Assumption $ 525,000 $ 200,000 $ 250 $ 250 $ 100

2020 $0 $0 $0 $0 $0 $0 $0 $0 1.000 $0
2021 $0 $0 $0 $0 $0 $0 $0 $0 1.030 $0
2022 $0 $0 $0 $0 $0 $0 $0 $0 1.061 $0
2023 $0 $0 $0 $0 $0 $0 $0 $0 1.093 $0
2024 $0 $0 $0 $0 $0 $0 $0 $0 1.126 $0
2025 $0 $0 $0 $6,863,250 $0 $0 $6,863,250 $6,863,250 1.159 $7,956,388
2026 $0 $0 $0 $6,863,250 $0 $0 $6,863,250 $6,863,250 1.194 $8,195,079
2027 $0 $0 $0 $6,863,250 $0 $0 $6,863,250 $6,863,250 1.230 $8,440,932
2028 $0 $0 $0 $6,863,250 $0 $0 $6,863,250 $6,863,250 1.267 $8,694,160
2029 $0 $0 $0 $6,863,250 $0 $0 $6,863,250 $6,863,250 1.305 $8,954,985
2030 $0 $0 $0 $6,863,250 $0 $0 $6,863,250 $6,863,250 1.344 $9,223,634
2031 $0 $0 $0 $6,863,250 $0 $0 $6,863,250 $6,863,250 1.384 $9,500,343
2032 $0 $0 $0 $6,863,250 $0 $0 $6,863,250 $6,863,250 1.426 $9,785,353
2033 $0 $0 $0 $6,863,250 $0 $0 $6,863,250 $6,863,250 1.469 $10,078,914
2034 $0 $0 $0 $6,863,250 $0 $0 $6,863,250 $6,863,250 1.513 $10,381,281
2035 $0 $0 $0 $0 $0 $0 $0 $0 1.558 $0
2036 $0 $0 $0 $0 $0 $0 $0 $0 1.605 $0
2037 $0 $0 $0 $0 $0 $0 $0 $0 1.653 $0
2038 $0 $0 $0 $0 $0 $0 $0 $0 1.702 $0
2039 $0 $0 $0 $0 $0 $0 $0 $0 1.754 $0
2040 $0 $0 $0 $0 $0 $0 $0 $0 1.806 $0
2041 $0 $0 $0 $0 $0 $0 $0 $0 1.860 $0
2042 $0 $0 $0 $0 $0 $0 $0 $0 1.916 $0
2043 $0 $0 $0 $0 $0 $0 $0 $0 1.974 $0
2044 $0 $0 $0 $0 $0 $0 $0 $0 2.033 $0
2045 $0 $0 $0 $0 $0 $0 $0 $0 2.094 $0
2046 $0 $0 $0 $0 $0 $0 $0 $0 2.157 $0
2047 $0 $0 $0 $0 $0 $0 $0 $0 2.221 $0
2048 $0 $0 $0 $0 $0 $0 $0 $0 2.288 $0
2049 $0 $0 $0 $0 $0 $0 $0 $0 2.357 $0
2050 $0 $0 $0 $0 $0 $0 $0 $0 2.427 $0
2051 $0 $0 $0 $0 $0 $0 $0 $0 2.500 $0
2052 $0 $0 $0 $0 $0 $0 $0 $0 2.575 $0
2053 $0 $0 $0 $0 $0 $0 $0 $0 2.652 $0
2054 $0 $0 $0 $0 $0 $0 $0 $0 2.732 $0
2055 $0 $0 $0 $0 $0 $0 $0 $0 2.814 $0
2056 $0 $0 $0 $0 $0 $0 $0 $0 2.898 $0
2057 $0 $0 $0 $0 $0 $0 $0 $0 2.985 $0
2058 $0 $0 $0 $0 $0 $0 $0 $0 3.075 $0
2059 $0 $0 $0 $0 $0 $0 $0 $0 3.167 $0
2060 $0 $0 $0 $0 $0 $0 $0 $0 3.262 $0

av lath ann
Source: San Joaquin County; City of Lathrop; LWA; EPS.
[1]  Calculated as annual projected dwelling units/bldg. sq. ft. multiplied by AV per dwelling unit/bldg. sq. ft. See Table A-6 for development projections.
[2]  Based on a 3 percent annual growth factor.

Lathrop 
Annexation Area

Assessed Value of New Development [1]

AV per Dwelling Unit AV per Bldg. Sq. Ft.
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Table A-6
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Incremental Development Projections - Lathrop

Fiscal Year
Ending

Single Family 
Residential

Multifamily 
Residential TOTAL Retail Office Industrial Total

2020  -  -  -  -  -  -  - 
2021  -  -  -  -  -  -  - 
2022 64 25 89 56,441 37,627 506,107 600,175
2023 128  - 128 112,882 75,255 1,012,213 1,200,350
2024 128  - 128 112,882 75,255 1,012,213 1,200,350
2025 148  - 148 109,455 72,970 1,012,213 1,194,638
2026 148 123 271 101,572 67,715 1,012,213 1,181,500
2027 148 123 271 101,572 67,715 1,129,683 1,298,970
2028 148 123 271 101,572 67,715 1,129,683 1,298,970
2029 148 123 271 101,572 67,715 638,423 807,710
2030 148 150 298 161,216 107,478 347,502 616,196
2031 148 29 177 130,172 86,782 347,502 564,456
2032 148 29 177 130,172 86,782 347,502 564,456
2033 148  - 148 130,172 86,782 347,502 564,456
2034 144  - 144 130,172 86,782 347,502 564,456
2035 128  - 128 130,172 86,782 347,502 564,456
2036 128  - 128 130,172 86,782 347,502 564,456
2037 128  - 128 130,172 86,782  - 216,954
2038 128  - 128 130,172 86,782  - 216,954
2039 128  - 128 130,172 86,782  - 216,954
2040 128  - 128 49,238 32,825  - 82,063
2041 128  - 128 55,308 36,872  - 92,180
2042 128  - 128 55,308 36,872  - 92,180
2043 128  - 128 55,308 36,872  - 92,180
2044 128  - 128 55,308 36,872  - 92,180
2045 128  - 128 55,308 36,872  - 92,180
2046 128  - 128 55,308 36,872  - 92,180
2047 128  - 128 55,308 36,872  - 92,180
2048 128  - 128 55,308 36,872  - 92,180
2049 128  - 128 55,308 36,872  - 92,180
2050 128  - 128 55,308 36,872  - 92,180
2051 128  - 128 49,238 32,825  - 82,063
2052 128  - 128 49,238 32,825  - 82,063
2053 128  - 128 49,238 32,825  - 82,063
2054 128  - 128 49,238 32,825  - 82,063
2055 128  - 128 49,238 32,825  - 82,063
2056 128  - 128 49,238 32,825  - 82,063
2057 128  - 128 49,238 32,825  - 82,063
2058 128  - 128 49,238 32,825  - 82,063
2059 128  - 128 49,238 32,825  - 82,063
2060 144  - 144 49,238 32,825  - 82,063
Total 5,140 725 5,865 3,225,413 2,150,275 9,885,262 15,260,950

Source: San Joaquin County; City of Lathrop; LWA; EPS.

Lathrop

Existing City
Dwelling Units Building Square Feet
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Table A-6
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Incremental Development Projections - Lathrop

Fiscal Year
Ending

Single Family 
Residential

Multifamily 
Residential TOTAL Retail Office Industrial Total

2020  -  -  -  -  -  -  - 
2021  -  -  -  -  -  -  - 
2022  -  -  -  -  -  -  - 
2023  -  -  -  -  -  -  - 
2024  -  -  -  -  -  -  - 
2025  -  -  - 27,453  -  - 27,453
2026  -  -  - 27,453  -  - 27,453
2027  -  -  - 27,453  -  - 27,453
2028  -  -  - 27,453  -  - 27,453
2029  -  -  - 27,453  -  - 27,453
2030  -  -  - 27,453  -  - 27,453
2031  -  -  - 27,453  -  - 27,453
2032  -  -  - 27,453  -  - 27,453
2033  -  -  - 27,453  -  - 27,453
2034  -  -  - 27,453  -  - 27,453
2035  -  -  -  -  -  -  - 
2036  -  -  -  -  -  -  - 
2037  -  -  -  -  -  -  - 
2038  -  -  -  -  -  -  - 
2039  -  -  -  -  -  -  - 
2040  -  -  -  -  -  -  - 
2041  -  -  -  -  -  -  - 
2042  -  -  -  -  -  -  - 
2043  -  -  -  -  -  -  - 
2044  -  -  -  -  -  -  - 
2045  -  -  -  -  -  -  - 
2046  -  -  -  -  -  -  - 
2047  -  -  -  -  -  -  - 
2048  -  -  -  -  -  -  - 
2049  -  -  -  -  -  -  - 
2050  -  -  -  -  -  -  - 
2051  -  -  -  -  -  -  - 
2052  -  -  -  -  -  -  - 
2053  -  -  -  -  -  -  - 
2054  -  -  -  -  -  -  - 
2055  -  -  -  -  -  -  - 
2056  -  -  -  -  -  -  - 
2057  -  -  -  -  -  -  - 
2058  -  -  -  -  -  -  - 
2059  -  -  -  -  -  -  - 
2060  -  -  -  -  -  -  - 
Total  -  -  - 274,530  -  - 274,530

dev lath
Source: San Joaquin County; City of Lathrop; LWA; EPS.

Lathrop

Annexation Area
Dwelling Units Building Square Feet
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Table B-1
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Tax Increment to EIFD - Manteca (Real $)

City [1]
City 

EIFD [3] County [1]
County 
EIFD [3] Total EIFD

starting in 2022
Formula a b=a*3.0% c d=a+b+c e f=e*1.0% [4] h=g*28% [4] j=i*28% h+j

2020 $1,049,314,999 $31,479,450 $0 $1,080,794,449 $0 $0 $0 $0 $0 $0 $0
2021 $1,080,794,449 $32,423,833 $0 $1,113,218,282 $0 $0 $0 $0 $0 $0 $0
2022 $1,113,218,282 $33,396,548 $151,004,086 $1,297,618,916 $184,400,634 $1,844,006 $354,995 $99,447 $492,707 $138,025 $237,473
2023 $1,297,618,916 $38,928,567 $419,248,389 $1,755,795,873 $642,577,591 $6,425,776 $975,266 $273,208 $1,432,109 $401,187 $674,395
2024 $1,755,795,873 $52,673,876 $353,001,957 $2,161,471,706 $1,048,253,424 $10,482,534 $1,518,390 $425,357 $2,269,149 $635,673 $1,061,030
2025 $2,161,471,706 $64,844,151 $456,320,958 $2,682,636,815 $1,569,418,533 $15,694,185 $2,224,446 $623,150 $3,337,250 $934,887 $1,558,037
2026 $2,682,636,815 $80,479,104 $342,844,017 $3,105,959,937 $1,992,741,654 $19,927,417 $2,788,342 $781,118 $4,213,185 $1,180,269 $1,961,387
2027 $3,105,959,937 $93,178,798 $329,928,997 $3,529,067,732 $2,415,849,449 $24,158,494 $3,349,550 $938,333 $5,090,762 $1,426,111 $2,364,444
2028 $3,529,067,732 $105,872,032 $330,288,088 $3,965,227,852 $2,852,009,569 $28,520,096 $3,926,933 $1,100,079 $5,996,400 $1,679,814 $2,779,893
2029 $3,965,227,852 $118,956,836 $350,804,537 $4,434,989,224 $3,321,770,941 $33,217,709 $4,549,761 $636,967 $6,970,971 $975,936 $1,612,902
2030 $4,434,989,224 $133,049,677 $313,082,075 $4,881,120,975 $3,767,902,693 $37,679,027 $5,136,097 $719,054 $7,901,009 $1,106,141 $1,825,195
2031 $4,881,120,975 $146,433,629 $312,092,783 $5,339,647,388 $4,226,429,105 $42,264,291 $5,737,325 $803,225 $8,858,101 $1,240,134 $2,043,360
2032 $5,339,647,388 $160,189,422 $318,675,333 $5,818,512,142 $4,705,293,859 $47,052,939 $6,363,039 $572,674 $9,859,544 $887,359 $1,460,033
2033 $5,818,512,142 $174,555,364 $348,557,750 $6,341,625,256 $5,228,406,973 $52,284,070 $7,033,253 $632,993 $10,965,107 $986,860 $1,619,852
2034 $6,341,625,256 $190,248,758 $358,258,187 $6,890,132,201 $5,776,913,918 $57,769,139 $7,735,521 $696,197 $12,124,755 $1,091,228 $1,787,425
2035 $6,890,132,201 $206,703,966 $282,641,879 $7,379,478,045 $6,266,259,763 $62,662,598 $8,348,772 $751,389 $13,170,869 $1,185,378 $1,936,768
2036 $7,379,478,045 $221,384,341 $241,768,389 $7,842,630,775 $6,729,412,493 $67,294,125 $8,919,947 $802,795 $14,169,032 $1,275,213 $2,078,008
2037 $7,842,630,775 $235,278,923 $185,851,807 $8,263,761,506 $7,150,543,224 $71,505,432 $9,426,216 $848,359 $15,088,011 $1,357,921 $2,206,280
2038 $8,263,761,506 $247,912,845 $89,377,736 $8,601,052,087 $7,487,833,804 $74,878,338 $9,881,790 $889,361 $15,780,467 $1,420,242 $2,309,603
2039 $8,601,052,087 $258,031,563 $92,059,068 $8,951,142,717 $7,837,924,435 $78,379,244 $10,354,864 $931,938 $16,499,018 $1,484,912 $2,416,849
2040 $8,951,142,717 $268,534,282 $83,984,172 $9,303,661,171 $8,190,442,889 $81,904,429 $10,830,586 $974,753 $17,223,101 $1,550,079 $2,524,832
2041 $9,303,661,171 $279,109,835 $23,253,682 $9,606,024,688 $8,492,806,406 $84,928,064 $11,233,755 $1,011,038 $17,848,401 $1,606,356 $2,617,394
2042 $9,606,024,688 $288,180,741 $23,951,293 $9,918,156,722 $8,804,938,439 $88,049,384 $11,650,015 $1,048,501 $18,493,844 $1,664,446 $2,712,947
2043 $9,918,156,722 $297,544,702 $24,669,831 $10,240,371,255 $9,127,152,972 $91,271,530 $12,079,791 $483,192 $19,160,075 $766,403 $1,249,595
2044 $10,240,371,255 $307,211,138 $25,409,926 $10,572,992,319 $9,459,774,036 $94,597,740 $12,523,519 $500,941 $19,847,763 $793,911 $1,294,851
2045 $10,572,992,319 $317,189,770 $26,172,224 $10,916,354,312 $9,803,136,030 $98,031,360 $12,981,648 $519,266 $20,557,593 $822,304 $1,341,570
2046 $10,916,354,312 $327,490,629 $26,957,391 $11,270,802,333 $10,157,584,050 $101,575,841 $13,454,643 $538,186 $21,290,277 $851,611 $1,389,797
2047 $11,270,802,333 $338,124,070 $27,766,113 $11,636,692,515 $10,523,474,233 $105,234,742 $13,942,985 $557,719 $22,046,545 $881,862 $1,439,581
2048 $11,636,692,515 $349,100,775 $28,599,096 $12,014,392,387 $10,901,174,104 $109,011,741 $14,447,167 $577,887 $22,827,155 $913,086 $1,490,973
2049 $12,014,392,387 $360,431,772 $29,457,069 $12,404,281,227 $11,291,062,945 $112,910,629 $14,967,702 $598,708 $23,632,885 $945,315 $1,544,023
2050 $12,404,281,227 $372,128,437 $30,340,781 $12,806,750,445 $11,693,532,162 $116,935,322 $15,505,116 $620,205 $24,464,541 $978,582 $1,598,786
2051 $12,806,750,445 $384,202,513 $31,251,004 $13,222,203,962 $12,108,985,680 $121,089,857 $16,059,954 $642,398 $25,322,953 $1,012,918 $1,655,316
2052 $13,222,203,962 $396,666,119 $32,188,534 $13,651,058,616 $12,537,840,333 $125,378,403 $16,632,777 $665,311 $26,208,977 $1,048,359 $1,713,670
2053 $13,651,058,616 $409,531,758 $33,154,190 $14,093,744,565 $12,980,526,282 $129,805,263 $17,224,166 $688,967 $27,123,499 $1,084,940 $1,773,907
2054 $14,093,744,565 $422,812,337 $34,148,816 $14,550,705,718 $13,437,487,435 $134,374,874 $17,834,719 $713,389 $28,067,429 $1,122,697 $1,836,086
2055 $14,550,705,718 $436,521,172 $32,049,893 $15,019,276,783 $13,906,058,500 $139,060,585 $18,460,587 $738,423 $29,035,513 $1,161,421 $1,899,844
2056 $15,019,276,783 $450,578,303 $0 $15,469,855,086 $14,356,636,804 $143,566,368 $19,059,410 $762,376 $29,969,042 $1,198,762 $1,961,138
2057 $15,469,855,086 $464,095,653 $0 $15,933,950,739 $14,820,732,456 $148,207,325 $19,676,198 $787,048 $30,930,578 $1,237,223 $2,024,271
2058 $15,933,950,739 $478,018,522 $0 $16,411,969,261 $15,298,750,978 $152,987,510 $20,311,489 $812,460 $31,920,960 $1,276,838 $2,089,298
2059 $16,411,969,261 $492,359,078 $0 $16,904,328,339 $15,791,110,056 $157,911,101 $20,965,839 $838,634 $32,941,053 $1,317,642 $2,156,276
2060 $16,904,328,339 $507,129,850 $0 $17,411,458,189 $16,298,239,906 $162,982,399 $21,639,820 $865,593 $33,991,749 $1,359,670 $2,225,263
2061 $17,411,458,189 $522,343,746 $0 $17,933,801,935 $16,820,583,652 $168,205,837 $22,334,020 $893,361 $35,073,966 $1,402,959 $2,296,319

ti man
Source: San Joaquin County; City of Manteca; LWA; EPS.

[1]  See Table D-1 for Fiscal Year 2020-21 beginning assessed value.
[2]  See Table B-4 for new AV added to roll from 2021-22 on. It is assumed that new AV is added to roll in year after development occurs.
      In 2020-21 prior to the start of the EIFD, it is assumed that the growth in new assessed value will be 3% of the existing assessed value.

[4]  The City and County tax allocation rates vary between TRAs within the existing City boundaries and the annexation area. See Table B-2 and Table B-3 for more details.

[3]  All fiscal impact analysis assumptions in this analysis, including assessed values, property tax allocations, and property tax revenues for each jurisdiction, are derived from fiscal 
      impact analyses prepared in 2021 and based on Fiscal Year (FY) 2020-21 budgets, current 2020 market-based assumptions, and the current Project boundary identified in 2019. 
      In contrast, this analysis uses a total EIFD funding goal of $6 million in 2029 and corresponding EIFD increment allocations of 28% in the initial years of the EIFD and 14% beginning
      in FY 2029-30 and stepping down thereafter.  These are on information included in the June 2021 Financing Plan Implementation report, prepared by LWA and EPS.   
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Table B-2
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Tax Increment to EIFD - Manteca Existing City Boundaries (Real $)

City [1]
City EIFD 

Allocation [3]
City 
EIFD County [1]

County EIFD 
Allocation [3]

County 
EIFD Total EIFD

starting in 2022
Formula a b=a*3.0% c d=a+b+c e f=e*1.0% g=f*14.30% h i=g*h j=f*19.84% k l=j*k m=i+l

2020 $1,049,314,999 $31,479,450 $0 $1,080,794,449 $0 $0 $0 0% $0 $0 0% $0 $0
2021 $1,080,794,449 $32,423,833 $0 $1,113,218,282 $0 $0 $0 28% $0 $0 28% $0 $0
2022 $1,113,218,282 $33,396,548 $151,004,086 $1,297,618,916 $248,303,917 $2,483,039 $354,995 28% $99,447 $492,707 28% $138,025 $237,473
2023 $1,297,618,916 $38,928,567 $373,900,219 $1,710,447,703 $661,132,704 $6,611,327 $945,208 28% $264,788 $1,311,879 28% $367,506 $632,294
2024 $1,710,447,703 $51,313,431 $306,293,341 $2,068,054,475 $1,018,739,476 $10,187,395 $1,456,471 28% $408,011 $2,021,475 28% $566,290 $974,301
2025 $2,068,054,475 $62,041,634 $408,211,084 $2,538,307,193 $1,488,992,194 $14,889,922 $2,128,782 28% $596,351 $2,954,593 28% $827,691 $1,424,041
2026 $2,538,307,193 $76,149,216 $293,290,847 $2,907,747,256 $1,858,432,257 $18,584,323 $2,656,963 28% $744,314 $3,687,669 28% $1,033,053 $1,777,366
2027 $2,907,747,256 $87,232,418 $278,889,231 $3,273,868,905 $2,224,553,906 $22,245,539 $3,180,400 28% $890,948 $4,414,161 28% $1,236,570 $2,127,517
2028 $3,273,868,905 $98,216,067 $277,717,130 $3,649,802,101 $2,600,487,102 $26,004,871 $3,717,864 28% $1,041,511 $5,160,121 28% $1,445,541 $2,487,052
2029 $3,649,802,101 $109,494,063 $296,656,450 $4,055,952,614 $3,006,637,615 $30,066,376 $4,298,529 14% $601,794 $5,966,042 14% $835,246 $1,437,040
2030 $4,055,952,614 $121,678,578 $257,309,545 $4,434,940,737 $3,385,625,738 $33,856,257 $4,840,360 14% $677,650 $6,718,064 14% $940,529 $1,618,179
2031 $4,434,940,737 $133,048,222 $254,647,077 $4,822,636,037 $3,773,321,038 $37,733,210 $5,394,641 14% $755,250 $7,487,364 14% $1,048,231 $1,803,481
2032 $4,822,636,037 $144,679,081 $257,367,615 $5,224,682,733 $4,175,367,734 $41,753,677 $5,969,439 9% $537,249 $8,285,142 9% $745,663 $1,282,912
2033 $5,224,682,733 $156,740,482 $265,088,643 $5,646,511,857 $4,597,196,858 $45,971,969 $6,572,519 9% $591,527 $9,122,173 9% $820,996 $1,412,522
2034 $5,646,511,857 $169,395,356 $272,285,007 $6,088,192,221 $5,038,877,222 $50,388,772 $7,203,981 9% $648,358 $9,998,595 9% $899,874 $1,548,232
2035 $6,088,192,221 $182,645,767 $194,089,503 $6,464,927,491 $5,415,612,492 $54,156,125 $7,742,591 9% $696,833 $10,746,147 9% $967,153 $1,663,986
2036 $6,464,927,491 $193,947,825 $150,559,442 $6,809,434,757 $5,760,119,758 $57,601,198 $8,235,126 9% $741,161 $11,429,750 9% $1,028,677 $1,769,839
2037 $6,809,434,757 $204,283,043 $91,906,593 $7,105,624,393 $6,056,309,394 $60,563,094 $8,658,583 9% $779,272 $12,017,476 9% $1,081,573 $1,860,845
2038 $7,105,624,393 $213,168,732 $89,377,736 $7,408,170,860 $6,358,855,861 $63,588,559 $9,091,127 9% $818,201 $12,617,816 9% $1,135,603 $1,953,805
2039 $7,408,170,860 $222,245,126 $92,059,068 $7,722,475,054 $6,673,160,055 $66,731,601 $9,540,482 9% $858,643 $13,241,487 9% $1,191,734 $2,050,377
2040 $7,722,475,054 $231,674,252 $83,984,172 $8,038,133,478 $6,988,818,479 $69,888,185 $9,991,772 9% $899,259 $13,867,845 9% $1,248,106 $2,147,365
2041 $8,038,133,478 $241,144,004 $23,253,682 $8,302,531,164 $7,253,216,165 $72,532,162 $10,369,776 9% $933,280 $14,392,486 9% $1,295,324 $2,228,604
2042 $8,302,531,164 $249,075,935 $23,951,293 $8,575,558,392 $7,526,243,393 $75,262,434 $10,760,117 9% $968,411 $14,934,252 9% $1,344,083 $2,312,493
2043 $8,575,558,392 $257,266,752 $24,669,831 $8,857,494,975 $7,808,179,976 $78,081,800 $11,163,196 4% $446,528 $15,493,696 4% $619,748 $1,066,276
2044 $8,857,494,975 $265,724,849 $25,409,926 $9,148,629,751 $8,099,314,752 $80,993,148 $11,579,426 4% $463,177 $16,071,392 4% $642,856 $1,106,033
2045 $9,148,629,751 $274,458,893 $26,172,224 $9,449,260,867 $8,399,945,868 $83,999,459 $12,009,232 4% $480,369 $16,667,931 4% $666,717 $1,147,087
2046 $9,449,260,867 $283,477,826 $26,957,391 $9,759,696,084 $8,710,381,085 $87,103,811 $12,453,055 4% $498,122 $17,283,925 4% $691,357 $1,189,479
2047 $9,759,696,084 $292,790,883 $27,766,113 $10,080,253,079 $9,030,938,080 $90,309,381 $12,911,349 4% $516,454 $17,920,003 4% $716,800 $1,233,254
2048 $10,080,253,079 $302,407,592 $28,599,096 $10,411,259,768 $9,361,944,769 $93,619,448 $13,384,582 4% $535,383 $18,576,816 4% $743,073 $1,278,456
2049 $10,411,259,768 $312,337,793 $29,457,069 $10,753,054,629 $9,703,739,630 $97,037,396 $13,873,240 4% $554,930 $19,255,036 4% $770,201 $1,325,131
2050 $10,753,054,629 $322,591,639 $30,340,781 $11,105,987,049 $10,056,672,050 $100,566,721 $14,377,820 4% $575,113 $19,955,357 4% $798,214 $1,373,327
2051 $11,105,987,049 $333,179,611 $31,251,004 $11,470,417,665 $10,421,102,666 $104,211,027 $14,898,839 4% $595,954 $20,678,493 4% $827,140 $1,423,093
2052 $11,470,417,665 $344,112,530 $32,188,534 $11,846,718,729 $10,797,403,730 $107,974,037 $15,436,829 4% $617,473 $21,425,183 4% $857,007 $1,474,480
2053 $11,846,718,729 $355,401,562 $33,154,190 $12,235,274,482 $11,185,959,483 $111,859,595 $15,992,339 4% $639,694 $22,196,191 4% $887,848 $1,527,541
2054 $12,235,274,482 $367,058,234 $34,148,816 $12,636,481,532 $11,587,166,533 $115,871,665 $16,565,937 4% $662,637 $22,992,302 4% $919,692 $1,582,330
2055 $12,636,481,532 $379,094,446 $32,049,893 $13,047,625,872 $11,998,310,873 $119,983,109 $17,153,742 4% $686,150 $23,808,132 4% $952,325 $1,638,475
2056 $13,047,625,872 $391,428,776 $0 $13,439,054,648 $12,389,739,649 $123,897,396 $17,713,359 4% $708,534 $24,584,840 4% $983,394 $1,691,928
2057 $13,439,054,648 $403,171,639 $0 $13,842,226,287 $12,792,911,288 $127,929,113 $18,289,766 4% $731,591 $25,384,850 4% $1,015,394 $1,746,985
2058 $13,842,226,287 $415,266,789 $0 $14,257,493,076 $13,208,178,077 $132,081,781 $18,883,464 4% $755,339 $26,208,859 4% $1,048,354 $1,803,693
2059 $14,257,493,076 $427,724,792 $0 $14,685,217,868 $13,635,902,869 $136,359,029 $19,494,974 4% $779,799 $27,057,590 4% $1,082,304 $1,862,103
2060 $14,685,217,868 $440,556,536 $0 $15,125,774,404 $14,076,459,405 $140,764,594 $20,124,828 4% $804,993 $27,931,782 4% $1,117,271 $1,922,264
2061 $15,125,774,404 $453,773,232 $0 $15,579,547,636 $14,530,232,637 $145,302,326 $20,773,579 4% $830,943 $28,832,199 4% $1,153,288 $1,984,231

ti man ex
Source: San Joaquin County; City of Manteca; LWA; EPS.

[1]  See Table D-1 for Fiscal Year 2020-21 beginning assessed value.
[2]  See Table B-4 for new AV added to roll from 2020-21 on. It is assumed that new AV is added to roll in year after development occurs.
      In 2020-21 prior to the start of the EIFD, it is assumed that the growth in new assessed value will be 3% of the existing assessed value.
[3]  All fiscal impact analysis assumptions in this analysis, including assessed values, property tax allocations, and property tax revenues for each jurisdiction, are derived from fiscal 
      impact analyses prepared in 2021 and based on Fiscal Year (FY) 2020-21 budgets, current 2020 market-based assumptions, and the current Project boundary identified in 2019. 
      In contrast, this analysis uses a total EIFD funding goal of $6 million in 2029 and corresponding EIFD increment allocations of 28% in the initial years of the EIFD and 14% beginning
      in FY 2029-30 and stepping down thereafter.  These are on information included in the June 2021 Financing Plan Implementation report, prepared by LWA and EPS.   
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Table B-3
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Tax Increment to EIFD - Manteca Annexation Area (Real $)

City [1]
City EIFD 

Allocation [4]
City 

EIFD County [1]
County EIFD 
Allocation [4]

County 
EIFD Total EIFD

starting in 2022
Formula a b=a*3.0% c d=a+b+c e f=e*1.0% g=f*6.63% h i=g*h j=f*26.51% k l=j*k m=i+l

2020 $0 $0 $0 $0 $0 $0 $0 0% $0 $0 0% $0 $0
2021 $0 $0 $0 $0 $0 $0 $0 28% $0 $0 28% $0 $0
2022 $0 $0 $0 $0 $0 $0 $0 28% $0 $0 28% $0 $0
2023 $0 $0 $45,348,171 $45,348,171 $45,348,171 $453,482 $30,058 28% $8,420 $120,230 28% $33,681 $42,101
2024 $45,348,171 $1,360,445 $46,708,616 $93,417,231 $93,417,231 $934,172 $61,919 28% $17,346 $247,674 28% $69,383 $86,728
2025 $93,417,231 $2,802,517 $48,109,874 $144,329,622 $144,329,622 $1,443,296 $95,664 28% $26,799 $382,657 28% $107,196 $133,995
2026 $144,329,622 $4,329,889 $49,553,170 $198,212,681 $198,212,681 $1,982,127 $131,379 28% $36,804 $525,516 28% $147,216 $184,020
2027 $198,212,681 $5,946,380 $51,039,765 $255,198,827 $255,198,827 $2,551,988 $169,150 28% $47,385 $676,601 28% $189,541 $236,926
2028 $255,198,827 $7,655,965 $52,570,958 $315,425,750 $315,425,750 $3,154,258 $209,070 28% $58,568 $836,279 28% $234,273 $292,841
2029 $315,425,750 $9,462,773 $54,148,087 $379,036,610 $379,036,610 $3,790,366 $251,232 14% $35,173 $1,004,929 14% $140,690 $175,863
2030 $379,036,610 $11,371,098 $55,772,530 $446,180,238 $446,180,238 $4,461,802 $295,736 14% $41,403 $1,182,945 14% $165,612 $207,015
2031 $446,180,238 $13,385,407 $57,445,706 $517,011,351 $517,011,351 $5,170,114 $342,684 14% $47,976 $1,370,737 14% $191,903 $239,879
2032 $517,011,351 $15,510,341 $61,307,718 $593,829,409 $593,829,409 $5,938,294 $393,601 9% $35,424 $1,574,403 9% $141,696 $177,120
2033 $593,829,409 $17,814,882 $83,469,107 $695,113,398 $695,113,398 $6,951,134 $460,734 9% $41,466 $1,842,934 9% $165,864 $207,330
2034 $695,113,398 $20,853,402 $85,973,180 $801,939,980 $801,939,980 $8,019,400 $531,540 9% $47,839 $2,126,160 9% $191,354 $239,193
2035 $801,939,980 $24,058,199 $88,552,375 $914,550,555 $914,550,555 $9,145,506 $606,180 9% $54,556 $2,424,721 9% $218,225 $272,781
2036 $914,550,555 $27,436,517 $91,208,946 $1,033,196,018 $1,033,196,018 $10,331,960 $684,821 9% $61,634 $2,739,283 9% $246,535 $308,169
2037 $1,033,196,018 $30,995,881 $93,945,215 $1,158,137,113 $1,158,137,113 $11,581,371 $767,634 9% $69,087 $3,070,535 9% $276,348 $345,435
2038 $1,158,137,113 $34,744,113 $0 $1,192,881,227 $1,192,881,227 $11,928,812 $790,663 9% $71,160 $3,162,651 9% $284,639 $355,798
2039 $1,192,881,227 $35,786,437 $0 $1,228,667,663 $1,228,667,663 $12,286,677 $814,383 9% $73,294 $3,257,531 9% $293,178 $366,472
2040 $1,228,667,663 $36,860,030 $0 $1,265,527,693 $1,265,527,693 $12,655,277 $838,814 9% $75,493 $3,355,257 9% $301,973 $377,466
2041 $1,265,527,693 $37,965,831 $0 $1,303,493,524 $1,303,493,524 $13,034,935 $863,979 9% $77,758 $3,455,915 9% $311,032 $388,790
2042 $1,303,493,524 $39,104,806 $0 $1,342,598,330 $1,342,598,330 $13,425,983 $889,898 9% $80,091 $3,559,592 9% $320,363 $400,454
2043 $1,342,598,330 $40,277,950 $0 $1,382,876,280 $1,382,876,280 $13,828,763 $916,595 4% $36,664 $3,666,380 4% $146,655 $183,319
2044 $1,382,876,280 $41,486,288 $0 $1,424,362,568 $1,424,362,568 $14,243,626 $944,093 4% $37,764 $3,776,371 4% $151,055 $188,819
2045 $1,424,362,568 $42,730,877 $0 $1,467,093,445 $1,467,093,445 $14,670,934 $972,416 4% $38,897 $3,889,662 4% $155,586 $194,483
2046 $1,467,093,445 $44,012,803 $0 $1,511,106,248 $1,511,106,248 $15,111,062 $1,001,588 4% $40,064 $4,006,352 4% $160,254 $200,318
2047 $1,511,106,248 $45,333,187 $0 $1,556,439,436 $1,556,439,436 $15,564,394 $1,031,636 4% $41,265 $4,126,543 4% $165,062 $206,327
2048 $1,556,439,436 $46,693,183 $0 $1,603,132,619 $1,603,132,619 $16,031,326 $1,062,585 4% $42,503 $4,250,339 4% $170,014 $212,517
2049 $1,603,132,619 $48,093,979 $0 $1,651,226,598 $1,651,226,598 $16,512,266 $1,094,462 4% $43,778 $4,377,849 4% $175,114 $218,892
2050 $1,651,226,598 $49,536,798 $0 $1,700,763,395 $1,700,763,395 $17,007,634 $1,127,296 4% $45,092 $4,509,185 4% $180,367 $225,459
2051 $1,700,763,395 $51,022,902 $0 $1,751,786,297 $1,751,786,297 $17,517,863 $1,161,115 4% $46,445 $4,644,460 4% $185,778 $232,223
2052 $1,751,786,297 $52,553,589 $0 $1,804,339,886 $1,804,339,886 $18,043,399 $1,195,949 4% $47,838 $4,783,794 4% $191,352 $239,190
2053 $1,804,339,886 $54,130,197 $0 $1,858,470,083 $1,858,470,083 $18,584,701 $1,231,827 4% $49,273 $4,927,308 4% $197,092 $246,365
2054 $1,858,470,083 $55,754,102 $0 $1,914,224,185 $1,914,224,185 $19,142,242 $1,268,782 4% $50,751 $5,075,127 4% $203,005 $253,756
2055 $1,914,224,185 $57,426,726 $0 $1,971,650,911 $1,971,650,911 $19,716,509 $1,306,845 4% $52,274 $5,227,381 4% $209,095 $261,369
2056 $1,971,650,911 $59,149,527 $0 $2,030,800,438 $2,030,800,438 $20,308,004 $1,346,051 4% $53,842 $5,384,202 4% $215,368 $269,210
2057 $2,030,800,438 $60,924,013 $0 $2,091,724,451 $2,091,724,451 $20,917,245 $1,386,432 4% $55,457 $5,545,728 4% $221,829 $277,286
2058 $2,091,724,451 $62,751,734 $0 $2,154,476,185 $2,154,476,185 $21,544,762 $1,428,025 4% $57,121 $5,712,100 4% $228,484 $285,605
2059 $2,154,476,185 $64,634,286 $0 $2,219,110,470 $2,219,110,470 $22,191,105 $1,470,866 4% $58,835 $5,883,463 4% $235,339 $294,173
2060 $2,219,110,470 $66,573,314 $0 $2,285,683,785 $2,285,683,785 $22,856,838 $1,514,992 4% $60,600 $6,059,967 4% $242,399 $302,998
2061 $2,285,683,785 $68,570,514 $0 $2,354,254,298 $2,354,254,298 $23,542,543 $1,560,442 4% $62,418 $6,241,766 4% $249,671 $312,088

ti m ann
Source: San Joaquin County; City of Manteca; LWA; EPS.

[1]  Prior to annexation of the annexation area to the City, the City receives no property tax revenue for these TRAs.
[2]  See Table B-5 for new AV added to roll from 2021-22 on. It is assumed that new AV is added to roll in year after development occurs.
      In 2020-21 prior to the start of the EIFD, it is assumed that the growth in new assessed value will be 3% of the existing assessed value.

[4]  All fiscal impact analysis assumptions in this analysis, including assessed values, property tax allocations, and property tax revenues for each jurisdiction, are derived from fiscal 
      impact analyses prepared in 2021 and based on Fiscal Year (FY) 2020-21 budgets, current 2020 market-based assumptions, and the current Project boundary identified in 2019. 
      In contrast, this analysis uses a total EIFD funding goal of $6 million in 2029 and corresponding EIFD increment allocations of 28% in the initial years of the EIFD and 14% beginning
      in FY 2029-30 and stepping down thereafter.  These are on information included in the June 2021 Financing Plan Implementation report, prepared by LWA and EPS.   

[3]  As a conservative assumption, this analysis excludes incremental growth of the existing land value of parcels annexed into the City until the time that the parcel develops. The growth of existing value for these parcels will be
      included in the EIFD and a method for estimating incremental AV growth/revenue to the EIFD will be determined at the time of EIFD formation. Refer to Table D-2 for the anticipated value of parcels annexed into the City in 
      the first year of development.

Manteca 
Annexation Area

Fiscal Year
Ending

Beginning
Assessed Value [1]

Existing
AV Growth

New AV Added
to Roll [2] [3] Ending AV

Cumulative
Growth in AV

Gross Tax
Increment

Net Tax Increment
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Table B-4
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Assessed Value of New Development - Manteca Existing City (2020 and Real $)

Fiscal Year
Ending

Single Family
Low Density Multifamily

Subtotal
Residential Retail Office Industrial

Subtotal
Nonres.

Total
(2020$)

Escalation 
Factor [2]

Total with Annual
Sales Price Increase

Assumption $ 500,000 $ 200,000 $ 250 $ 250 $ 100

2020 $0 $0 $0 $0 $0 $0 $0 $0 1.000 $0
2021 $0 $0 $0 $0 $0 $0 $0 $0 1.030 $0
2022 $60,750,000 $5,000,000 $65,750,000 $16,529,467 $4,132,367 $55,924,000 $76,585,833 $142,335,833 1.061 $151,004,086
2023 $150,500,000 $26,000,000 $176,500,000 $43,058,933 $10,764,733 $111,848,000 $165,671,667 $342,171,667 1.093 $373,900,219
2024 $98,500,000 $26,000,000 $124,500,000 $43,058,933 $10,764,733 $93,814,000 $147,637,667 $272,137,667 1.126 $306,293,341
2025 $150,500,000 $36,800,000 $187,300,000 $53,058,933 $13,264,733 $98,502,800 $164,826,467 $352,126,467 1.159 $408,211,084
2026 $139,000,000 $21,800,000 $160,800,000 $53,058,933 $13,264,733 $18,502,800 $84,826,467 $245,626,467 1.194 $293,290,847
2027 $141,500,000 $10,800,000 $152,300,000 $55,818,933 $13,954,733 $4,688,800 $74,462,467 $226,762,467 1.230 $278,889,231
2028 $141,500,000 $10,800,000 $152,300,000 $49,794,933 $12,448,733 $4,688,800 $66,932,467 $219,232,467 1.267 $277,717,130
2029 $142,500,000 $10,400,000 $152,900,000 $55,818,933 $13,954,733 $4,688,800 $74,462,467 $227,362,467 1.305 $296,656,450
2030 $117,000,000 $0 $117,000,000 $55,818,933 $13,954,733 $4,688,800 $74,462,467 $191,462,467 1.344 $257,309,545
2031 $109,500,000 $0 $109,500,000 $55,818,933 $13,954,733 $4,688,800 $74,462,467 $183,962,467 1.384 $254,647,077
2032 $109,500,000 $0 $109,500,000 $53,058,933 $13,264,733 $4,688,800 $71,012,467 $180,512,467 1.426 $257,367,615
2033 $109,500,000 $0 $109,500,000 $53,058,933 $13,264,733 $4,688,800 $71,012,467 $180,512,467 1.469 $265,088,643
2034 $109,000,000 $0 $109,000,000 $53,058,933 $13,264,733 $4,688,800 $71,012,467 $180,012,467 1.513 $272,285,007
2035 $58,000,000 $0 $58,000,000 $53,262,933 $13,315,733 $0 $66,578,667 $124,578,667 1.558 $194,089,503
2036 $40,000,000 $0 $40,000,000 $43,058,933 $10,764,733 $0 $53,823,667 $93,823,667 1.605 $150,559,442
2037 $40,000,000 $0 $40,000,000 $12,484,000 $3,121,000 $0 $15,605,000 $55,605,000 1.653 $91,906,593
2038 $40,000,000 $0 $40,000,000 $10,000,000 $2,500,000 $0 $12,500,000 $52,500,000 1.702 $89,377,736
2039 $40,000,000 $0 $40,000,000 $10,000,000 $2,500,000 $0 $12,500,000 $52,500,000 1.754 $92,059,068
2040 $34,000,000 $0 $34,000,000 $10,000,000 $2,500,000 $0 $12,500,000 $46,500,000 1.806 $83,984,172
2041 $0 $0 $0 $10,000,000 $2,500,000 $0 $12,500,000 $12,500,000 1.860 $23,253,682
2042 $0 $0 $0 $10,000,000 $2,500,000 $0 $12,500,000 $12,500,000 1.916 $23,951,293
2043 $0 $0 $0 $10,000,000 $2,500,000 $0 $12,500,000 $12,500,000 1.974 $24,669,831
2044 $0 $0 $0 $10,000,000 $2,500,000 $0 $12,500,000 $12,500,000 2.033 $25,409,926
2045 $0 $0 $0 $10,000,000 $2,500,000 $0 $12,500,000 $12,500,000 2.094 $26,172,224
2046 $0 $0 $0 $10,000,000 $2,500,000 $0 $12,500,000 $12,500,000 2.157 $26,957,391
2047 $0 $0 $0 $10,000,000 $2,500,000 $0 $12,500,000 $12,500,000 2.221 $27,766,113
2048 $0 $0 $0 $10,000,000 $2,500,000 $0 $12,500,000 $12,500,000 2.288 $28,599,096
2049 $0 $0 $0 $10,000,000 $2,500,000 $0 $12,500,000 $12,500,000 2.357 $29,457,069
2050 $0 $0 $0 $10,000,000 $2,500,000 $0 $12,500,000 $12,500,000 2.427 $30,340,781
2051 $0 $0 $0 $10,000,000 $2,500,000 $0 $12,500,000 $12,500,000 2.500 $31,251,004
2052 $0 $0 $0 $10,000,000 $2,500,000 $0 $12,500,000 $12,500,000 2.575 $32,188,534
2053 $0 $0 $0 $10,000,000 $2,500,000 $0 $12,500,000 $12,500,000 2.652 $33,154,190
2054 $0 $0 $0 $10,000,000 $2,500,000 $0 $12,500,000 $12,500,000 2.732 $34,148,816
2055 $0 $0 $0 $9,112,000 $2,278,000 $0 $11,390,000 $11,390,000 2.814 $32,049,893
2056 $0 $0 $0 $0 $0 $0 $0 $0 2.898 $0
2057 $0 $0 $0 $0 $0 $0 $0 $0 2.985 $0
2058 $0 $0 $0 $0 $0 $0 $0 $0 3.075 $0
2059 $0 $0 $0 $0 $0 $0 $0 $0 3.167 $0
2060 $0 $0 $0 $0 $0 $0 $0 $0 3.262 $0

av man ex
Source: San Joaquin County; City of Manteca; LWA; EPS.
[1]  Calculated as annual projected dwelling units/bldg. sq. ft. multiplied by AV per dwelling unit/bldg. sq. ft. See Table B-6 for development projections.
[2]  Based on a 3 percent annual growth factor.

AV per Dwelling Unit AV per Bldg. Sq. Ft.

Assessed Value of New Development [1]

Manteca 
Existing City
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Table B-5
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Assessed Value of New Development - Manteca Annexation Areas (2020 and Real $)

Fiscal Year
Ending

Low Density 
Residential

High Density 
Residential

Subtotal
Residential Retail Office Industrial

Subtotal
Nonres.

Total
(2020$)

Escalation 
Factor [2]

Total with Annual
Sales Price Increase

Assumption $ 500,000 $ 200,000 $ 250 $ 250 $ 100

2020 $0 $0 $0 $0 $0 $0 $0 $0 1.000 $0
2021 $0 $0 $0 $0 $0 $0 $0 $0 1.030 $0
2022 $0 $0 $0 $0 $0 $0 $0 $0 1.061 $0
2023 $41,500,000 $0 $41,500,000 $0 $0 $0 $0 $41,500,000 1.093 $45,348,171
2024 $41,500,000 $0 $41,500,000 $0 $0 $0 $0 $41,500,000 1.126 $46,708,616
2025 $41,500,000 $0 $41,500,000 $0 $0 $0 $0 $41,500,000 1.159 $48,109,874
2026 $41,500,000 $0 $41,500,000 $0 $0 $0 $0 $41,500,000 1.194 $49,553,170
2027 $41,500,000 $0 $41,500,000 $0 $0 $0 $0 $41,500,000 1.230 $51,039,765
2028 $41,500,000 $0 $41,500,000 $0 $0 $0 $0 $41,500,000 1.267 $52,570,958
2029 $41,500,000 $0 $41,500,000 $0 $0 $0 $0 $41,500,000 1.305 $54,148,087
2030 $41,500,000 $0 $41,500,000 $0 $0 $0 $0 $41,500,000 1.344 $55,772,530
2031 $41,500,000 $0 $41,500,000 $0 $0 $0 $0 $41,500,000 1.384 $57,445,706
2032 $43,000,000 $0 $43,000,000 $0 $0 $0 $0 $43,000,000 1.426 $61,307,718
2033 $0 $0 $0 $19,125,000 $0 $37,713,400 $56,838,400 $56,838,400 1.469 $83,469,107
2034 $0 $0 $0 $19,125,000 $0 $37,713,400 $56,838,400 $56,838,400 1.513 $85,973,180
2035 $0 $0 $0 $19,125,000 $0 $37,713,400 $56,838,400 $56,838,400 1.558 $88,552,375
2036 $0 $0 $0 $19,125,000 $0 $37,713,400 $56,838,400 $56,838,400 1.605 $91,208,946
2037 $0 $0 $0 $19,125,000 $0 $37,713,400 $56,838,400 $56,838,400 1.653 $93,945,215
2038 $0 $0 $0 $0 $0 $0 $0 $0 1.702 $0
2039 $0 $0 $0 $0 $0 $0 $0 $0 1.754 $0
2040 $0 $0 $0 $0 $0 $0 $0 $0 1.806 $0
2041 $0 $0 $0 $0 $0 $0 $0 $0 1.860 $0
2042 $0 $0 $0 $0 $0 $0 $0 $0 1.916 $0
2043 $0 $0 $0 $0 $0 $0 $0 $0 1.974 $0
2044 $0 $0 $0 $0 $0 $0 $0 $0 2.033 $0
2045 $0 $0 $0 $0 $0 $0 $0 $0 2.094 $0
2046 $0 $0 $0 $0 $0 $0 $0 $0 2.157 $0
2047 $0 $0 $0 $0 $0 $0 $0 $0 2.221 $0
2048 $0 $0 $0 $0 $0 $0 $0 $0 2.288 $0
2049 $0 $0 $0 $0 $0 $0 $0 $0 2.357 $0
2050 $0 $0 $0 $0 $0 $0 $0 $0 2.427 $0
2051 $0 $0 $0 $0 $0 $0 $0 $0 2.500 $0
2052 $0 $0 $0 $0 $0 $0 $0 $0 2.575 $0
2053 $0 $0 $0 $0 $0 $0 $0 $0 2.652 $0
2054 $0 $0 $0 $0 $0 $0 $0 $0 2.732 $0
2055 $0 $0 $0 $0 $0 $0 $0 $0 2.814 $0
2056 $0 $0 $0 $0 $0 $0 $0 $0 2.898 $0
2057 $0 $0 $0 $0 $0 $0 $0 $0 2.985 $0
2058 $0 $0 $0 $0 $0 $0 $0 $0 3.075 $0
2059 $0 $0 $0 $0 $0 $0 $0 $0 3.167 $0
2060 $0 $0 $0 $0 $0 $0 $0 $0 3.262 $0

av man ann
Source: San Joaquin County; City of Manteca; LWA; EPS.
[1]  Calculated as annual projected dwelling units/bldg. sq. ft. multiplied by AV per dwelling unit/bldg. sq. ft. See Table B-6 for development projections.
[2]  Based on a 3 percent annual growth factor.

Manteca 
Annexation Area

Assessed Value of New Development [1]

AV per Dwelling Unit AV per Bldg. Sq. Ft.
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Table B-6
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Incremental Development Projections - Manteca

Fiscal Year
Ending

Low Density 
Residential

High Density 
Residential TOTAL Retail Office Industrial Total

Low Density 
Residential

High Density 
Residential TOTAL Retail Office Industrial Total

2020  -  -  -  -  -  -  -  -  -  -  -  -  -  - 
2021  -  -  -  -  -  -  -  -  -  -  -  -  -  - 
2022 122 25 147 66,118 16,529 559,240 641,887  -  -  -  -  -  -  - 
2023 301 130 431 172,236 43,059 1,118,480 1,333,775 83  - 83  -  -  -  - 
2024 197 130 327 172,236 43,059 938,140 1,153,435 83  - 83  -  -  -  - 
2025 301 184 485 212,236 53,059 985,028 1,250,323 83  - 83  -  -  -  - 
2026 278 109 387 212,236 53,059 185,028 450,323 83  - 83  -  -  -  - 
2027 283 54 337 223,276 55,819 46,888 325,983 83  - 83  -  -  -  - 
2028 283 54 337 199,180 49,795 46,888 295,863 83  - 83  -  -  -  - 
2029 285 52 337 223,276 55,819 46,888 325,983 83  - 83  -  -  -  - 
2030 234  - 234 223,276 55,819 46,888 325,983 83  - 83  -  -  -  - 
2031 219  - 219 223,276 55,819 46,888 325,983 83  - 83  -  -  -  - 
2032 219  - 219 212,236 53,059 46,888 312,183 86  - 86  -  -  -  - 
2033 219  - 219 212,236 53,059 46,888 312,183  -  -  - 76,500  - 377,134 453,634
2034 218  - 218 212,236 53,059 46,888 312,183  -  -  - 76,500  - 377,134 453,634
2035 116  - 116 213,052 53,263  - 266,315  -  -  - 76,500  - 377,134 453,634
2036 80  - 80 172,236 43,059  - 215,295  -  -  - 76,500  - 377,134 453,634
2037 80  - 80 49,936 12,484  - 62,420  -  -  - 76,500  - 377,134 453,634
2038 80  - 80 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2039 80  - 80 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2040 68  - 68 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2041  -  -  - 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2042  -  -  - 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2043  -  -  - 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2044  -  -  - 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2045  -  -  - 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2046  -  -  - 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2047  -  -  - 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2048  -  -  - 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2049  -  -  - 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2050  -  -  - 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2051  -  -  - 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2052  -  -  - 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2053  -  -  - 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2054  -  -  - 40,000 10,000  - 50,000  -  -  -  -  -  -  - 
2055  -  -  - 36,448 9,112  - 45,560  -  -  -  -  -  -  - 
2056  -  -  -  -  -  -  -  -  -  -  -  -  -  - 
2057  -  -  -  -  -  -  -  -  -  -  -  -  -  - 
2058  -  -  -  -  -  -  -  -  -  -  -  -  -  - 
2059  -  -  -  -  -  -  -  -  -  -  -  -  -  - 
2060  -  -  -  -  -  -  -  -  -  -  -  -  -  - 
Total 3,663 738 4,401 3,715,722 928,931 4,161,020 8,805,673 833  - 833 382,500  - 1,885,670 2,268,170

dev m
Source: San Joaquin County; City of Manteca; LWA; EPS.

Building Square FeetDwelling Units

Manteca

Dwelling Units Building Square Feet
Existing City Annexation Area
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Table C-1
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Tax Increment to EIFD - Stockton (Real $)

City [1]
City 

EIFD [3] County [1]
County 
EIFD [3] Total EIFD

starting in 2022
Formula a b=a*3.0% c d=a+b+c e f=e*1.0% [4] h=g*28% [4] j=i*28% h+j

2020 $1,393,216,599 $41,796,498 $0 $1,435,013,097 $0 $0 $0 $0 $0 $0 $0
2021 $1,435,013,097 $43,050,393 $0 $1,478,063,490 $0 $0 $0 $0 $0 $0 $0
2022 $1,478,063,490 $44,341,905 $89,201,135 $1,611,606,530 $133,543,040 $1,335,430 $220,023 $61,637 $277,339 $77,693 $139,330
2023 $1,611,606,530 $48,348,196 $96,336,178 $1,756,290,904 $278,227,414 $2,782,274 $448,765 $125,716 $586,324 $164,251 $289,967
2024 $1,756,290,904 $52,688,727 $59,370,590 $1,868,350,221 $390,286,731 $3,902,867 $622,208 $174,303 $828,920 $232,211 $406,514
2025 $1,868,350,221 $56,050,507 $45,858,564 $1,970,259,291 $492,195,801 $4,921,958 $777,873 $217,911 $1,051,366 $294,526 $512,437
2026 $1,970,259,291 $59,107,779 $58,210,049 $2,087,577,119 $609,513,629 $6,095,136 $958,437 $268,494 $1,306,243 $365,927 $634,421
2027 $2,087,577,119 $62,627,314 $67,643,063 $2,217,847,495 $739,784,006 $7,397,840 $1,152,471 $322,850 $1,594,969 $446,810 $769,659
2028 $2,217,847,495 $66,535,425 $31,669,252 $2,316,052,172 $837,988,682 $8,379,887 $1,291,553 $361,812 $1,818,972 $509,561 $871,373
2029 $2,316,052,172 $69,481,565 $32,619,330 $2,418,153,067 $940,089,577 $9,400,896 $1,435,721 $201,001 $2,052,245 $287,314 $488,315
2030 $2,418,153,067 $72,544,592 $33,597,909 $2,524,295,569 $1,046,232,079 $10,462,321 $1,585,153 $221,921 $2,295,143 $321,320 $543,241
2031 $2,524,295,569 $75,728,867 $34,605,847 $2,634,630,282 $1,156,566,793 $11,565,668 $1,740,035 $243,605 $2,548,032 $356,725 $600,329
2032 $2,634,630,282 $79,038,908 $58,456,196 $2,772,125,387 $1,294,061,897 $12,940,619 $1,938,683 $174,481 $2,858,196 $257,238 $431,719
2033 $2,772,125,387 $83,163,762 $118,951,231 $2,974,240,380 $1,496,176,890 $14,961,769 $2,243,624 $201,926 $3,302,715 $297,244 $499,170
2034 $2,974,240,380 $89,227,211 $115,270,681 $3,178,738,272 $1,700,674,783 $17,006,748 $2,550,780 $229,570 $3,753,692 $337,832 $567,402
2035 $3,178,738,272 $95,362,148 $118,728,802 $3,392,829,223 $1,914,765,733 $19,147,657 $2,872,123 $258,491 $4,226,021 $380,342 $638,833
2036 $3,392,829,223 $101,784,877 $122,290,666 $3,616,904,765 $2,138,841,275 $21,388,413 $3,208,227 $288,740 $4,720,576 $424,852 $713,592
2037 $3,616,904,765 $108,507,143 $125,959,386 $3,851,371,294 $2,373,307,804 $23,733,078 $3,559,690 $320,372 $5,238,267 $471,444 $791,816
2038 $3,851,371,294 $115,541,139 $113,735,297 $4,080,647,730 $2,602,584,240 $26,025,842 $3,900,388 $351,035 $5,747,133 $517,242 $868,277
2039 $4,080,647,730 $122,419,432 $105,574,216 $4,308,641,377 $2,830,577,887 $28,305,779 $4,236,761 $381,308 $6,255,287 $562,976 $944,284
2040 $4,308,641,377 $129,259,241 $120,029,637 $4,557,930,256 $3,079,866,766 $30,798,668 $4,595,746 $413,617 $6,818,677 $613,681 $1,027,298
2041 $4,557,930,256 $136,737,908 $123,630,526 $4,818,298,690 $3,340,235,200 $33,402,352 $4,970,235 $447,321 $7,407,506 $666,676 $1,113,997
2042 $4,818,298,690 $144,548,961 $127,339,442 $5,090,187,093 $3,612,123,603 $36,121,236 $5,360,833 $482,475 $8,022,793 $722,051 $1,204,526
2043 $5,090,187,093 $152,705,613 $132,871,712 $5,375,764,418 $3,897,700,928 $38,977,009 $5,769,410 $230,776 $8,670,548 $346,822 $577,598
2044 $5,375,764,418 $161,272,933 $50,819,853 $5,587,857,203 $4,109,793,713 $41,097,937 $6,065,388 $242,616 $9,158,211 $366,328 $608,944
2045 $5,587,857,203 $167,635,716 $52,344,448 $5,807,837,367 $4,329,773,877 $43,297,739 $6,371,710 $254,868 $9,664,595 $386,584 $641,452
2046 $5,807,837,367 $174,235,121 $53,914,782 $6,035,987,270 $4,557,923,780 $45,579,238 $6,688,730 $267,549 $10,190,386 $407,615 $675,165
2047 $6,035,987,270 $181,079,618 $48,607,357 $6,265,674,245 $4,787,610,755 $47,876,108 $7,011,805 $280,472 $10,716,258 $428,650 $709,122
2048 $6,265,674,245 $187,970,227 $42,898,644 $6,496,543,116 $5,018,479,626 $50,184,796 $7,340,838 $293,634 $11,241,044 $449,642 $743,275
2049 $6,496,543,116 $194,896,293 $44,185,603 $6,735,625,013 $5,257,561,523 $52,575,615 $7,681,080 $307,243 $11,784,937 $471,397 $778,641
2050 $6,735,625,013 $202,068,750 $45,511,171 $6,983,204,934 $5,505,141,445 $55,051,414 $8,032,907 $321,316 $12,348,612 $493,944 $815,261
2051 $6,983,204,934 $209,496,148 $49,157,830 $7,241,858,912 $5,763,795,422 $57,637,954 $8,400,519 $336,021 $12,937,457 $517,498 $853,519
2052 $7,241,858,912 $217,255,767 $32,188,534 $7,491,303,214 $6,013,239,724 $60,132,397 $8,749,914 $349,997 $13,509,862 $540,394 $890,391
2053 $7,491,303,214 $224,739,096 $33,154,190 $7,749,196,501 $6,271,133,011 $62,711,330 $9,110,489 $364,420 $14,102,233 $564,089 $928,509
2054 $7,749,196,501 $232,475,895 $34,148,816 $8,015,821,212 $6,537,757,722 $65,377,577 $9,482,600 $379,304 $14,715,252 $588,610 $967,914
2055 $8,015,821,212 $240,474,636 $35,173,281 $8,291,469,129 $6,813,405,639 $68,134,056 $9,866,616 $394,665 $15,349,626 $613,985 $1,008,650
2056 $8,291,469,129 $248,744,074 $39,923,784 $8,580,136,987 $7,102,073,497 $71,020,735 $10,265,587 $410,623 $16,016,773 $640,671 $1,051,294
2057 $8,580,136,987 $257,404,110 $18,657,667 $8,856,198,763 $7,378,135,274 $73,781,353 $10,661,148 $426,446 $16,642,416 $665,697 $1,092,143
2058 $8,856,198,763 $265,685,963 $19,217,397 $9,141,102,123 $7,663,038,633 $76,630,386 $11,068,981 $442,759 $17,288,447 $691,538 $1,134,297
2059 $9,141,102,123 $274,233,064 $19,793,919 $9,435,129,105 $7,957,065,616 $79,570,656 $11,489,466 $459,579 $17,955,527 $718,221 $1,177,800
2060 $9,435,129,105 $283,053,873 $20,387,736 $9,738,570,715 $8,260,507,225 $82,605,072 $11,922,995 $476,920 $18,644,337 $745,773 $1,222,693
2061 $9,738,570,715 $292,157,121 $0 $10,030,727,836 $8,552,664,346 $85,526,643 $12,354,785 $494,191 $19,294,835 $771,793 $1,265,985

ti stock
Source: San Joaquin County; City of Stockton; LWA; EPS.

[1]  See Table D-1 for Fiscal Year 2020-21 beginning assessed value.
[2]  See Table C-4 for new AV added to roll from 2021-22 on. It is assumed that new AV is added to roll in year after development occurs.
      In 2020-21 prior to the start of the EIFD, it is assumed that the growth in new assessed value will be 3% of the existing assessed value.

[4]  The City and County tax allocation rates vary between TRAs within the existing City boundaries and the annexation area. See Table C-2 and Table C-3 for more details.

[3]  All fiscal impact analysis assumptions in this analysis, including assessed values, property tax allocations, and property tax revenues for each jurisdiction, are derived from fiscal 
      impact analyses prepared in 2021 and based on Fiscal Year (FY) 2020-21 budgets, current 2020 market-based assumptions, and the current Project boundary identified in 2019. 
      In contrast, this analysis uses a total EIFD funding goal of $6 million in 2029 and corresponding EIFD increment allocations of 28% in the initial years of the EIFD and 14% beginning
      in FY 2029-30 and stepping down thereafter.  These are on information included in the June 2021 Financing Plan Implementation report, prepared by LWA and EPS.
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Table C-2
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Tax Increment to EIFD - Stockton Existing City Boundaries (Real $)

City [1]
City EIFD 

Allocation [3]
City 
EIFD County [1]

County EIFD 
Allocation [3]

County 
EIFD Total EIFD

starting in 2022
Formula a b=a*3.0% c d=a+b+c e f=e*1.0% g=f*16.71% h i=g*h j=f*20.56% k l=j*k m=i+l

2020 $1,393,216,599 $41,796,498 $0 $1,435,013,097 $0 $0 $0 0% $0 $0 0% $0 $0
2021 $1,435,013,097 $43,050,393 $0 $1,478,063,490 $0 $0 $0 28% $0 $0 28% $0 $0
2022 $1,478,063,490 $44,341,905 $85,885,823 $1,608,291,217 $130,227,727 $1,302,277 $217,626 28% $60,965 $267,749 28% $75,006 $135,971
2023 $1,608,291,217 $48,248,737 $82,677,091 $1,739,217,044 $261,153,555 $2,611,536 $436,418 28% $122,257 $536,933 28% $150,415 $272,672
2024 $1,739,217,044 $52,176,511 $45,301,730 $1,836,695,285 $358,631,795 $3,586,318 $599,315 28% $167,890 $737,349 28% $206,559 $374,449
2025 $1,836,695,285 $55,100,859 $31,367,638 $1,923,163,782 $445,100,292 $4,451,003 $743,814 28% $208,370 $915,129 28% $256,361 $464,731
2026 $1,923,163,782 $57,694,913 $43,284,396 $2,024,143,091 $546,079,601 $5,460,796 $912,562 28% $255,642 $1,122,743 28% $314,522 $570,164
2027 $2,024,143,091 $60,724,293 $44,582,928 $2,129,450,311 $651,386,821 $6,513,868 $1,088,542 28% $304,941 $1,339,255 28% $375,175 $680,116
2028 $2,129,450,311 $63,883,509 $7,917,313 $2,201,251,134 $723,187,644 $7,231,876 $1,208,530 28% $338,554 $1,486,878 28% $416,529 $755,083
2029 $2,201,251,134 $66,037,534 $8,154,832 $2,275,443,500 $797,380,010 $7,973,800 $1,332,514 14% $186,552 $1,639,417 14% $229,518 $416,070
2030 $2,275,443,500 $68,263,305 $8,399,477 $2,352,106,282 $874,042,793 $8,740,428 $1,460,626 14% $204,488 $1,797,037 14% $251,585 $456,073
2031 $2,352,106,282 $70,563,188 $8,651,462 $2,431,320,933 $953,257,443 $9,532,574 $1,593,003 14% $223,020 $1,959,902 14% $274,386 $497,407
2032 $2,431,320,933 $72,939,628 $31,723,180 $2,535,983,740 $1,057,920,250 $10,579,203 $1,767,906 9% $159,112 $2,175,090 9% $195,758 $354,870
2033 $2,535,983,740 $76,079,512 $91,416,224 $2,703,479,476 $1,225,415,986 $12,254,160 $2,047,811 9% $184,303 $2,519,462 9% $226,752 $411,055
2034 $2,703,479,476 $81,104,384 $86,909,624 $2,871,493,485 $1,393,429,995 $13,934,300 $2,328,582 9% $209,572 $2,864,899 9% $257,841 $467,413
2035 $2,871,493,485 $86,144,805 $89,516,913 $3,047,155,202 $1,569,091,712 $15,690,917 $2,622,133 9% $235,992 $3,226,061 9% $290,345 $526,337
2036 $3,047,155,202 $91,414,656 $92,202,420 $3,230,772,278 $1,752,708,788 $17,527,088 $2,928,978 9% $263,608 $3,603,578 9% $324,322 $587,930
2037 $3,230,772,278 $96,923,168 $94,968,493 $3,422,663,939 $1,944,600,450 $19,446,004 $3,249,651 9% $292,469 $3,998,109 9% $359,830 $652,298
2038 $3,422,663,939 $102,679,918 $81,814,677 $3,607,158,534 $2,129,095,045 $21,290,950 $3,557,963 9% $320,217 $4,377,431 9% $393,969 $714,185
2039 $3,607,158,534 $108,214,756 $72,695,977 $3,788,069,268 $2,310,005,778 $23,100,058 $3,860,285 9% $347,426 $4,749,384 9% $427,445 $774,870
2040 $3,788,069,268 $113,642,078 $74,876,857 $3,976,588,202 $2,498,524,712 $24,985,247 $4,175,322 9% $375,779 $5,136,980 9% $462,328 $838,107
2041 $3,976,588,202 $119,297,646 $77,123,162 $4,173,009,011 $2,694,945,521 $26,949,455 $4,503,564 9% $405,321 $5,540,822 9% $498,674 $903,995
2042 $4,173,009,011 $125,190,270 $79,436,857 $4,377,636,138 $2,899,572,648 $28,995,726 $4,845,519 9% $436,097 $5,961,536 9% $536,538 $972,635
2043 $4,377,636,138 $131,329,084 $81,819,963 $4,590,785,185 $3,112,721,695 $31,127,217 $5,201,716 4% $208,069 $6,399,772 4% $255,991 $464,060
2044 $4,590,785,185 $137,723,556 $12,704,963 $4,741,213,704 $3,263,150,214 $32,631,502 $5,453,099 4% $218,124 $6,709,054 4% $268,362 $486,486
2045 $4,741,213,704 $142,236,411 $13,086,112 $4,896,536,227 $3,418,472,737 $34,184,727 $5,712,661 4% $228,506 $7,028,398 4% $281,136 $509,642
2046 $4,896,536,227 $146,896,087 $13,478,695 $5,056,911,009 $3,578,847,519 $35,788,475 $5,980,666 4% $239,227 $7,358,129 4% $294,325 $533,552
2047 $5,056,911,009 $151,707,330 $13,883,056 $5,222,501,395 $3,744,437,906 $37,444,379 $6,257,386 4% $250,295 $7,698,584 4% $307,943 $558,239
2048 $5,222,501,395 $156,675,042 $14,299,548 $5,393,475,985 $3,915,412,495 $39,154,125 $6,543,104 4% $261,724 $8,050,109 4% $322,004 $583,729
2049 $5,393,475,985 $161,804,280 $14,728,534 $5,570,008,799 $4,091,945,309 $40,919,453 $6,838,111 4% $273,524 $8,413,061 4% $336,522 $610,047
2050 $5,570,008,799 $167,100,264 $15,170,390 $5,752,279,454 $4,274,215,964 $42,742,160 $7,142,706 4% $285,708 $8,787,810 4% $351,512 $637,221
2051 $5,752,279,454 $172,568,384 $17,906,825 $5,942,754,663 $4,464,691,173 $44,646,912 $7,461,012 4% $298,440 $9,179,428 4% $367,177 $665,618
2052 $5,942,754,663 $178,282,640 $0 $6,121,037,303 $4,642,973,813 $46,429,738 $7,758,943 4% $310,358 $9,545,978 4% $381,839 $692,197
2053 $6,121,037,303 $183,631,119 $0 $6,304,668,422 $4,826,604,932 $48,266,049 $8,065,812 4% $322,632 $9,923,525 4% $396,941 $719,573
2054 $6,304,668,422 $189,140,053 $0 $6,493,808,474 $5,015,744,985 $50,157,450 $8,381,886 4% $335,275 $10,312,398 4% $412,496 $747,771
2055 $6,493,808,474 $194,814,254 $0 $6,688,622,729 $5,210,559,239 $52,105,592 $8,707,443 4% $348,298 $10,712,937 4% $428,517 $776,815
2056 $6,688,622,729 $200,658,682 $0 $6,889,281,411 $5,411,217,921 $54,112,179 $9,042,767 4% $361,711 $11,125,492 4% $445,020 $806,730
2057 $6,889,281,411 $206,678,442 $0 $7,095,959,853 $5,617,896,363 $56,178,964 $9,388,151 4% $375,526 $11,550,424 4% $462,017 $837,543
2058 $7,095,959,853 $212,878,796 $0 $7,308,838,648 $5,830,775,159 $58,307,752 $9,743,896 4% $389,756 $11,988,104 4% $479,524 $869,280
2059 $7,308,838,648 $219,265,159 $0 $7,528,103,808 $6,050,040,318 $60,500,403 $10,110,313 4% $404,413 $12,438,914 4% $497,557 $901,969
2060 $7,528,103,808 $225,843,114 $0 $7,753,946,922 $6,275,883,432 $62,758,834 $10,487,723 4% $419,509 $12,903,249 4% $516,130 $935,639
2061 $7,753,946,922 $232,618,408 $0 $7,986,565,330 $6,508,501,840 $65,085,018 $10,876,455 4% $435,058 $13,381,514 4% $535,261 $970,319

ti stock ex
Source: San Joaquin County; City of Stockton; LWA; EPS.

[1]  See Table D-1 for Fiscal Year 2020-21 beginning assessed value.
[2]  See Table C-4 for new AV added to roll from 2020-21 on. It is assumed that new AV is added to roll in year after development occurs.
      In 2019-20 and 2020-21 prior to the start of the EIFD, it is assumed that the growth in new assessed value will be 3% of the existing assessed value.
[3]  All fiscal impact analysis assumptions in this analysis, including assessed values, property tax allocations, and property tax revenues for each jurisdiction, are derived from fiscal 
      impact analyses prepared in 2021 and based on Fiscal Year (FY) 2020-21 budgets, current 2020 market-based assumptions, and the current Project boundary identified in 2019. 
      In contrast, this analysis uses a total EIFD funding goal of $6 million in 2029 and corresponding EIFD increment allocations of 28% in the initial years of the EIFD and 14% beginning
      in FY 2029-30 and stepping down thereafter.  These are on information included in the June 2021 Financing Plan Implementation report, prepared by LWA and EPS.   
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Table C-3
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Projected Tax Increment to EIFD - Stockton Annexation Area (Real $)

City [1]
City EIFD 

Allocation [4]
City 

EIFD County [1]
County EIFD 
Allocation [4] 

County 
EIFD Total EIFD

starting in 2022
Formula a b=a*3.0% c d=a+b+c e f=e*1.0% g=f*7.23% h i=g*h j=f*28.93% k l=j*k m=i+l

2020 $0 $0 $0 $0 $0 $0 $0 0% $0 $0 0% $0 $0
2021 $0 $0 $0 $0 $0 $0 $0 28% $0 $0 28% $0 $0
2022 $0 $0 $3,315,313 $3,315,313 $3,315,313 $33,153 $2,398 28% $672 $9,590 28% $2,687 $3,358
2023 $3,315,313 $99,459 $13,659,088 $17,073,859 $17,073,859 $170,739 $12,348 28% $3,459 $49,391 28% $13,836 $17,295
2024 $17,073,859 $512,216 $14,068,860 $31,654,935 $31,654,935 $316,549 $22,893 28% $6,413 $91,571 28% $25,652 $32,065
2025 $31,654,935 $949,648 $14,490,926 $47,095,509 $47,095,509 $470,955 $34,059 28% $9,541 $136,237 28% $38,165 $47,706
2026 $47,095,509 $1,412,865 $14,925,654 $63,434,028 $63,434,028 $634,340 $45,875 28% $12,851 $183,501 28% $51,405 $64,257
2027 $63,434,028 $1,903,021 $23,060,135 $88,397,184 $88,397,184 $883,972 $63,928 28% $17,909 $255,714 28% $71,635 $89,544
2028 $88,397,184 $2,651,916 $23,751,939 $114,801,039 $114,801,039 $1,148,010 $83,024 28% $23,258 $332,095 28% $93,032 $116,290
2029 $114,801,039 $3,444,031 $24,464,497 $142,709,567 $142,709,567 $1,427,096 $103,207 14% $14,449 $412,828 14% $57,796 $72,245
2030 $142,709,567 $4,281,287 $25,198,432 $172,189,286 $172,189,286 $1,721,893 $124,527 14% $17,434 $498,106 14% $69,735 $87,169
2031 $172,189,286 $5,165,679 $25,954,385 $203,309,350 $203,309,350 $2,033,093 $147,033 14% $20,585 $588,130 14% $82,338 $102,923
2032 $203,309,350 $6,099,280 $26,733,017 $236,141,647 $236,141,647 $2,361,416 $170,777 9% $15,370 $683,107 9% $61,480 $76,850
2033 $236,141,647 $7,084,249 $27,535,007 $270,760,903 $270,760,903 $2,707,609 $195,813 9% $17,623 $783,253 9% $70,493 $88,116
2034 $270,760,903 $8,122,827 $28,361,057 $307,244,788 $307,244,788 $3,072,448 $222,198 9% $19,998 $888,793 9% $79,991 $99,989
2035 $307,244,788 $9,217,344 $29,211,889 $345,674,021 $345,674,021 $3,456,740 $249,990 9% $22,499 $999,960 9% $89,996 $112,496
2036 $345,674,021 $10,370,221 $30,088,246 $386,132,487 $386,132,487 $3,861,325 $279,249 9% $25,132 $1,116,998 9% $100,530 $125,662
2037 $386,132,487 $11,583,975 $30,990,893 $428,707,355 $428,707,355 $4,287,074 $310,039 9% $27,904 $1,240,158 9% $111,614 $139,518
2038 $428,707,355 $12,861,221 $31,920,620 $473,489,195 $473,489,195 $4,734,892 $342,426 9% $30,818 $1,369,702 9% $123,273 $154,091
2039 $473,489,195 $14,204,676 $32,878,238 $520,572,110 $520,572,110 $5,205,721 $376,476 9% $33,883 $1,505,903 9% $135,531 $169,414
2040 $520,572,110 $15,617,163 $45,152,781 $581,342,054 $581,342,054 $5,813,421 $420,424 9% $37,838 $1,681,697 9% $151,353 $189,191
2041 $581,342,054 $17,440,262 $46,507,364 $645,289,680 $645,289,680 $6,452,897 $466,671 9% $42,000 $1,866,684 9% $168,002 $210,002
2042 $645,289,680 $19,358,690 $47,902,585 $712,550,955 $712,550,955 $7,125,510 $515,314 9% $46,378 $2,061,256 9% $185,513 $231,891
2043 $712,550,955 $21,376,529 $51,051,749 $784,979,233 $784,979,233 $7,849,792 $567,694 4% $22,708 $2,270,776 4% $90,831 $113,539
2044 $784,979,233 $23,549,377 $38,114,889 $846,643,499 $846,643,499 $8,466,435 $612,289 4% $24,492 $2,449,157 4% $97,966 $122,458
2045 $846,643,499 $25,399,305 $39,258,336 $911,301,141 $911,301,141 $9,113,011 $659,049 4% $26,362 $2,636,198 4% $105,448 $131,810
2046 $911,301,141 $27,339,034 $40,436,086 $979,076,261 $979,076,261 $9,790,763 $708,064 4% $28,323 $2,832,256 4% $113,290 $141,613
2047 $979,076,261 $29,372,288 $34,724,300 $1,043,172,849 $1,043,172,849 $10,431,728 $754,418 4% $30,177 $3,017,674 4% $120,707 $150,884
2048 $1,043,172,849 $31,295,185 $28,599,096 $1,103,067,131 $1,103,067,131 $11,030,671 $797,734 4% $31,909 $3,190,935 4% $127,637 $159,547
2049 $1,103,067,131 $33,092,014 $29,457,069 $1,165,616,213 $1,165,616,213 $11,656,162 $842,969 4% $33,719 $3,371,876 4% $134,875 $168,594
2050 $1,165,616,213 $34,968,486 $30,340,781 $1,230,925,481 $1,230,925,481 $12,309,255 $890,200 4% $35,608 $3,560,802 4% $142,432 $178,040
2051 $1,230,925,481 $36,927,764 $31,251,004 $1,299,104,249 $1,299,104,249 $12,991,042 $939,507 4% $37,580 $3,758,028 4% $150,321 $187,901
2052 $1,299,104,249 $38,973,127 $32,188,534 $1,370,265,911 $1,370,265,911 $13,702,659 $990,971 4% $39,639 $3,963,884 4% $158,555 $198,194
2053 $1,370,265,911 $41,107,977 $33,154,190 $1,444,528,079 $1,444,528,079 $14,445,281 $1,044,677 4% $41,787 $4,178,708 4% $167,148 $208,935
2054 $1,444,528,079 $43,335,842 $34,148,816 $1,522,012,738 $1,522,012,738 $15,220,127 $1,100,714 4% $44,029 $4,402,854 4% $176,114 $220,143
2055 $1,522,012,738 $45,660,382 $35,173,281 $1,602,846,401 $1,602,846,401 $16,028,464 $1,159,172 4% $46,367 $4,636,689 4% $185,468 $231,834
2056 $1,602,846,401 $48,085,392 $39,923,784 $1,690,855,577 $1,690,855,577 $16,908,556 $1,222,820 4% $48,913 $4,891,280 4% $195,651 $244,564
2057 $1,690,855,577 $50,725,667 $18,657,667 $1,760,238,911 $1,760,238,911 $17,602,389 $1,272,998 4% $50,920 $5,091,991 4% $203,680 $254,600
2058 $1,760,238,911 $52,807,167 $19,217,397 $1,832,263,475 $1,832,263,475 $18,322,635 $1,325,086 4% $53,003 $5,300,343 4% $212,014 $265,017
2059 $1,832,263,475 $54,967,904 $19,793,919 $1,907,025,298 $1,907,025,298 $19,070,253 $1,379,153 4% $55,166 $5,516,613 4% $220,665 $275,831
2060 $1,907,025,298 $57,210,759 $20,387,736 $1,984,623,793 $1,984,623,793 $19,846,238 $1,435,272 4% $57,411 $5,741,088 4% $229,644 $287,054
2061 $1,984,623,793 $59,538,714 $0 $2,044,162,506 $2,044,162,506 $20,441,625 $1,478,330 4% $59,133 $5,913,321 4% $236,533 $295,666

ti st ann
Source: San Joaquin County; City of Stockton; LWA; EPS.

[1]  Prior to annexation of the annexation area to the City, the City receives no property tax revenue for these TRAs.
[2]  See Table C-5 for new AV added to roll from 2021-22 on. It is assumed that new AV is added to roll in year after development occurs.
      In 2020-21 prior to the start of the EIFD, it is assumed that the growth in new assessed value will be 3% of the existing assessed value.

[4]  All fiscal impact analysis assumptions in this analysis, including assessed values, property tax allocations, and property tax revenues for each jurisdiction, are derived from fiscal 
      impact analyses prepared in 2021 and based on Fiscal Year (FY) 2020-21 budgets, current 2020 market-based assumptions, and the current Project boundary identified in 2019. 
      In contrast, this analysis uses a total EIFD funding goal of $6 million in 2029 and corresponding EIFD increment allocations of 28% in the initial years of the EIFD and 14% beginning
      in FY 2029-30 and stepping down thereafter.  These are on information included in the June 2021 Financing Plan Implementation report, prepared by LWA and EPS.   

[3]  As a conservative assumption, this analysis excludes incremental growth of the existing land value of parcels annexed into the City until the time that the parcel develops. The growth of existing value for these parcels will be
      included in the EIFD and a method for estimating incremental AV growth/revenue to the EIFD will be determined at the time of EIFD formation. Refer to Table D-2 for the anticipated value of parcels annexed into the City in 
      the first year of development.
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Table C-4
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Assessed Value of New Development - Stockton Existing City (2020 and Real $)

Fiscal Year
Ending

Single Family
Low Density Multifamily

Subtotal
Residential Retail Office Industrial

Subtotal
Nonres.

Total
(2020$)

Escalation 
Factor [2]

Total with Annual
Sales Price Increase

Assumption $ 425,000 $ 200,000 $ 250 $ 250 $ 100

2020 $0 $0 $0 $0 $0 $0 $0 $0 1.000 $0
2021 $0 $0 $0 $0 $0 $0 $0 $0 1.030 $0
2022 $17,000,000 $15,000,000 $32,000,000 $34,268,938 $14,686,688 $0 $48,955,625 $80,955,625 1.061 $85,885,823
2023 $34,000,000 $0 $34,000,000 $29,162,875 $12,498,375 $0 $41,661,250 $75,661,250 1.093 $82,677,091
2024 $34,000,000 $0 $34,000,000 $4,375,000 $1,875,000 $0 $6,250,000 $40,250,000 1.126 $45,301,730
2025 $20,808,000 $0 $20,808,000 $4,375,000 $1,875,000 $0 $6,250,000 $27,058,000 1.159 $31,367,638
2026 $0 $30,000,000 $30,000,000 $4,375,000 $1,875,000 $0 $6,250,000 $36,250,000 1.194 $43,284,396
2027 $0 $30,000,000 $30,000,000 $4,375,000 $1,875,000 $0 $6,250,000 $36,250,000 1.230 $44,582,928
2028 $0 $0 $0 $4,375,000 $1,875,000 $0 $6,250,000 $6,250,000 1.267 $7,917,313
2029 $0 $0 $0 $4,375,000 $1,875,000 $0 $6,250,000 $6,250,000 1.305 $8,154,832
2030 $0 $0 $0 $4,375,000 $1,875,000 $0 $6,250,000 $6,250,000 1.344 $8,399,477
2031 $0 $0 $0 $4,375,000 $1,875,000 $0 $6,250,000 $6,250,000 1.384 $8,651,462
2032 $0 $16,000,000 $16,000,000 $4,375,000 $1,875,000 $0 $6,250,000 $22,250,000 1.426 $31,723,180
2033 $0 $16,000,000 $16,000,000 $4,375,000 $1,875,000 $40,000,000 $46,250,000 $62,250,000 1.469 $91,416,224
2034 $0 $16,000,000 $16,000,000 $4,375,000 $1,875,000 $35,207,500 $41,457,500 $57,457,500 1.513 $86,909,624
2035 $0 $16,000,000 $16,000,000 $4,375,000 $1,875,000 $35,207,500 $41,457,500 $57,457,500 1.558 $89,516,913
2036 $0 $16,000,000 $16,000,000 $4,375,000 $1,875,000 $35,207,500 $41,457,500 $57,457,500 1.605 $92,202,420
2037 $0 $16,000,000 $16,000,000 $4,375,000 $1,875,000 $35,207,500 $41,457,500 $57,457,500 1.653 $94,968,493
2038 $0 $6,600,000 $6,600,000 $4,375,000 $1,875,000 $35,207,500 $41,457,500 $48,057,500 1.702 $81,814,677
2039 $0 $0 $0 $4,375,000 $1,875,000 $35,207,500 $41,457,500 $41,457,500 1.754 $72,695,977
2040 $0 $0 $0 $4,375,000 $1,875,000 $35,207,500 $41,457,500 $41,457,500 1.806 $74,876,857
2041 $0 $0 $0 $4,375,000 $1,875,000 $35,207,500 $41,457,500 $41,457,500 1.860 $77,123,162
2042 $0 $0 $0 $4,375,000 $1,875,000 $35,207,500 $41,457,500 $41,457,500 1.916 $79,436,857
2043 $0 $0 $0 $4,375,000 $1,875,000 $35,207,500 $41,457,500 $41,457,500 1.974 $81,819,963
2044 $0 $0 $0 $4,375,000 $1,875,000 $0 $6,250,000 $6,250,000 2.033 $12,704,963
2045 $0 $0 $0 $4,375,000 $1,875,000 $0 $6,250,000 $6,250,000 2.094 $13,086,112
2046 $0 $0 $0 $4,375,000 $1,875,000 $0 $6,250,000 $6,250,000 2.157 $13,478,695
2047 $0 $0 $0 $4,375,000 $1,875,000 $0 $6,250,000 $6,250,000 2.221 $13,883,056
2048 $0 $0 $0 $4,375,000 $1,875,000 $0 $6,250,000 $6,250,000 2.288 $14,299,548
2049 $0 $0 $0 $4,375,000 $1,875,000 $0 $6,250,000 $6,250,000 2.357 $14,728,534
2050 $0 $0 $0 $4,375,000 $1,875,000 $0 $6,250,000 $6,250,000 2.427 $15,170,390
2051 $0 $0 $0 $5,013,750 $2,148,750 $0 $7,162,500 $7,162,500 2.500 $17,906,825
2052 $0 $0 $0 $0 $0 $0 $0 $0 2.575 $0
2053 $0 $0 $0 $0 $0 $0 $0 $0 2.652 $0
2054 $0 $0 $0 $0 $0 $0 $0 $0 2.732 $0
2055 $0 $0 $0 $0 $0 $0 $0 $0 2.814 $0
2056 $0 $0 $0 $0 $0 $0 $0 $0 2.898 $0
2057 $0 $0 $0 $0 $0 $0 $0 $0 2.985 $0
2058 $0 $0 $0 $0 $0 $0 $0 $0 3.075 $0
2059 $0 $0 $0 $0 $0 $0 $0 $0 3.167 $0
2060 $0 $0 $0 $0 $0 $0 $0 $0 3.262 $0

av st ex
Source: San Joaquin County; City of Stockton; LWA; EPS.
[1]  Calculated as annual projected dwelling units/bldg. sq. ft. multiplied by AV per dwelling unit/bldg. sq. ft. See Table C-6 for development projections.
[2]  Based on a 3 percent annual growth factor.
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Table C-5
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Assessed Value of New Development - Stockton Annexation Areas (2020 and Real $)

Fiscal Year
Ending

Single Family
Low Density Multifamily

Subtotal
Residential Retail Office Industrial

Subtotal
Nonres.

Total
(2020$)

Escalation 
Factor [2]

Total with Annual
Sales Price Increase

Assumption $ 425,000 $ 200,000 $ 250 $ 250 $ 100

2020 $0 $0 $0 $0 $0 $0 $0 $0 1.000 $0
2021 $0 $0 $0 $0 $0 $0 $0 $0 1.030 $0
2022 $0 $0 $0 $3,125,000 $0 $0 $3,125,000 $3,125,000 1.061 $3,315,313
2023 $0 $0 $0 $12,500,000 $0 $0 $12,500,000 $12,500,000 1.093 $13,659,088
2024 $0 $0 $0 $12,500,000 $0 $0 $12,500,000 $12,500,000 1.126 $14,068,860
2025 $0 $0 $0 $12,500,000 $0 $0 $12,500,000 $12,500,000 1.159 $14,490,926
2026 $0 $0 $0 $12,500,000 $0 $0 $12,500,000 $12,500,000 1.194 $14,925,654
2027 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 1.230 $23,060,135
2028 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 1.267 $23,751,939
2029 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 1.305 $24,464,497
2030 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 1.344 $25,198,432
2031 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 1.384 $25,954,385
2032 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 1.426 $26,733,017
2033 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 1.469 $27,535,007
2034 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 1.513 $28,361,057
2035 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 1.558 $29,211,889
2036 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 1.605 $30,088,246
2037 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 1.653 $30,990,893
2038 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 1.702 $31,920,620
2039 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 1.754 $32,878,238
2040 $0 $0 $0 $25,000,000 $0 $0 $25,000,000 $25,000,000 1.806 $45,152,781
2041 $0 $0 $0 $25,000,000 $0 $0 $25,000,000 $25,000,000 1.860 $46,507,364
2042 $0 $0 $0 $25,000,000 $0 $0 $25,000,000 $25,000,000 1.916 $47,902,585
2043 $0 $0 $0 $25,867,500 $0 $0 $25,867,500 $25,867,500 1.974 $51,051,749
2044 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 2.033 $38,114,889
2045 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 2.094 $39,258,336
2046 $0 $0 $0 $18,750,000 $0 $0 $18,750,000 $18,750,000 2.157 $40,436,086
2047 $0 $0 $0 $15,632,500 $0 $0 $15,632,500 $15,632,500 2.221 $34,724,300
2048 $0 $0 $0 $12,500,000 $0 $0 $12,500,000 $12,500,000 2.288 $28,599,096
2049 $0 $0 $0 $12,500,000 $0 $0 $12,500,000 $12,500,000 2.357 $29,457,069
2050 $0 $0 $0 $12,500,000 $0 $0 $12,500,000 $12,500,000 2.427 $30,340,781
2051 $0 $0 $0 $12,500,000 $0 $0 $12,500,000 $12,500,000 2.500 $31,251,004
2052 $0 $0 $0 $12,500,000 $0 $0 $12,500,000 $12,500,000 2.575 $32,188,534
2053 $0 $0 $0 $12,500,000 $0 $0 $12,500,000 $12,500,000 2.652 $33,154,190
2054 $0 $0 $0 $12,500,000 $0 $0 $12,500,000 $12,500,000 2.732 $34,148,816
2055 $0 $0 $0 $12,500,000 $0 $0 $12,500,000 $12,500,000 2.814 $35,173,281
2056 $0 $0 $0 $13,775,000 $0 $0 $13,775,000 $13,775,000 2.898 $39,923,784
2057 $0 $0 $0 $6,250,000 $0 $0 $6,250,000 $6,250,000 2.985 $18,657,667
2058 $0 $0 $0 $6,250,000 $0 $0 $6,250,000 $6,250,000 3.075 $19,217,397
2059 $0 $0 $0 $6,250,000 $0 $0 $6,250,000 $6,250,000 3.167 $19,793,919
2060 $0 $0 $0 $6,250,000 $0 $0 $6,250,000 $6,250,000 3.262 $20,387,736

av st ann
Source: San Joaquin County; City of Stockton; LWA; EPS.
[1]  Calculated as annual projected dwelling units/bldg. sq. ft. multiplied by AV per dwelling unit/bldg. sq. ft. See Table C-6 for development projections.
[2]  Based on a 3 percent annual growth factor.
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Table C-6
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Incremental Development Projections - Stockton

Fiscal Year
Ending

Single Family 
Residential

Multifamily 
Residential TOTAL Retail Office Industrial Total

Single Family 
Residential

Multifamily 
Residential TOTAL Retail Office Industrial Total

2020  -  -  -  -  -  -  -  -  -  -  -  -  -  - 
2021  -  -  -  -  -  -  -  -  -  -  -  -  -  - 
2022 40 75 115 137,076 58,747  - 195,823  -  -  - 12,500  -  - 12,500
2023 80  - 80 116,652 49,994  - 166,645  -  -  - 50,000  -  - 50,000
2024 80  - 80 17,500 7,500  - 25,000  -  -  - 50,000  -  - 50,000
2025 49  - 49 17,500 7,500  - 25,000  -  -  - 50,000  -  - 50,000
2026  - 150 150 17,500 7,500  - 25,000  -  -  - 50,000  -  - 50,000
2027  - 150 150 17,500 7,500  - 25,000  -  -  - 75,000  -  - 75,000
2028  -  -  - 17,500 7,500  - 25,000  -  -  - 75,000  -  - 75,000
2029  -  -  - 17,500 7,500  - 25,000  -  -  - 75,000  -  - 75,000
2030  -  -  - 17,500 7,500  - 25,000  -  -  - 75,000  -  - 75,000
2031  -  -  - 17,500 7,500  - 25,000  -  -  - 75,000  -  - 75,000
2032  - 80 80 17,500 7,500  - 25,000  -  -  - 75,000  -  - 75,000
2033  - 80 80 17,500 7,500 400,000 425,000  -  -  - 75,000  -  - 75,000
2034  - 80 80 17,500 7,500 352,075 377,075  -  -  - 75,000  -  - 75,000
2035  - 80 80 17,500 7,500 352,075 377,075  -  -  - 75,000  -  - 75,000
2036  - 80 80 17,500 7,500 352,075 377,075  -  -  - 75,000  -  - 75,000
2037  - 80 80 17,500 7,500 352,075 377,075  -  -  - 75,000  -  - 75,000
2038  - 33 33 17,500 7,500 352,075 377,075  -  -  - 75,000  -  - 75,000
2039  -  -  - 17,500 7,500 352,075 377,075  -  -  - 75,000  -  - 75,000
2040  -  -  - 17,500 7,500 352,075 377,075  -  -  - 100,000  -  - 100,000
2041  -  -  - 17,500 7,500 352,075 377,075  -  -  - 100,000  -  - 100,000
2042  -  -  - 17,500 7,500 352,075 377,075  -  -  - 100,000  -  - 100,000
2043  -  -  - 17,500 7,500 352,075 377,075  -  -  - 103,470  -  - 103,470
2044  -  -  - 17,500 7,500  - 25,000  -  -  - 75,000  -  - 75,000
2045  -  -  - 17,500 7,500  - 25,000  -  -  - 75,000  -  - 75,000
2046  -  -  - 17,500 7,500  - 25,000  -  -  - 75,000  -  - 75,000
2047  -  -  - 17,500 7,500  - 25,000  -  -  - 62,530  -  - 62,530
2048  -  -  - 17,500 7,500  - 25,000  -  -  - 50,000  -  - 50,000
2049  -  -  - 17,500 7,500  - 25,000  -  -  - 50,000  -  - 50,000
2050  -  -  - 17,500 7,500  - 25,000  -  -  - 50,000  -  - 50,000
2051  -  -  - 20,055 8,595  - 28,650  -  -  - 50,000  -  - 50,000
2052  -  -  -  -  -  -  -  -  -  - 50,000  -  - 50,000
2053  -  -  -  -  -  -  -  -  -  - 50,000  -  - 50,000
2054  -  -  -  -  -  -  -  -  -  - 50,000  -  - 50,000
2055  -  -  -  -  -  -  -  -  -  - 50,000  -  - 50,000
2056  -  -  -  -  -  -  -  -  -  - 55,100  -  - 55,100
2057  -  -  -  -  -  -  -  -  -  - 25,000  -  - 25,000
2058  -  -  -  -  -  -  -  -  -  - 25,000  -  - 25,000
2059  -  -  -  -  -  -  -  -  -  - 25,000  -  - 25,000
2060  -  -  -  -  -  -  -  -  -  - 25,000  -  - 25,000
Total 249 888 1,137 746,282 319,835 3,920,750 4,986,868  -  -  - 2,433,600  -  - 2,433,600

dev st
Source: San Joaquin County; City of Stockton; LWA; EPS.

Stockton

Existing City Annexation Area
Dwelling Units Building Square Feet Dwelling Units Building Square Feet

Prepared by EPS  6/24/2021 P:\1801000 SJAFCA Mossdale\1801015 EIFD\EPS Fiscal Analyses\192015 EIFD M4 04-22-21 v2-lwa update.xlsx

C-6
E-38

DRAFT

ATTACHMENT 2



 

 

APPENDIX D: 

Supporting Tables for  

EIFD Revenue Analysis 

 

Table D-1 Existing Land Use Assessed Value .................................... D-1 

Table D-2 Estimated Annexation Assessed Value .............................. D-2 

Table D-3 Gross Property Tax Revenue and Tax  

 Allocation Percentages ................................................... D-3 

Table D-4 Preliminary Property Tax Allocations  

 City of Lathrop Annexation Area ...................................... D-4 

Table D-5 Preliminary Property Tax Allocations  

 City of Manteca Annexation Area ..................................... D-5 

Table D-6 Preliminary Property Tax Allocations  

 City of Stockton Annexation Area .................................... D-6 

 

 

E-39

DRAFT

ATTACHMENT 2



DRAFT
Table D-1
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Existing Land Use Assessed Value (2020$)

Land Use

City of Lathrop $809,546,180 $2,380,385,113 $3,189,931,293

City of Manteca $331,548,841 $717,766,158 $1,049,314,999

City of Stockton $406,036,852 $987,179,747 $1,393,216,599

Unincorporated County [2]
Lathrop Annexation Area $32,967,236 $19,300,492 $52,267,728
Manteca Annexation Area $6,897,128 $7,918,291 $14,815,419
Stockton Annexation Area $87,605,502 $112,107,786 $199,713,288
Total Unincorporated County $127,469,866 $139,326,569 $266,796,435

av det
Source: San Joaquin County; City of Manteca; City of Lathrop; City of Stockton; LWA; EPS.

Existing 
Land 
Value

Existing
Land Improvement 

Value

FY 2020-21 Assessed Value [1]
Total Existing 

Assessed 
Value

[2] Reflects the FY 2020-21 total assessed value for parcels that are located within the unincorporated
county, as provided by the County Auditor-Controller.  These parcels are anticipated to be developed
between 2021-2060 and annex to a proximate jurisdiction.

[1] Includes FY 2020-21 total assessed value for parcels by jurisdiction, as provided by the County
Auditor-Controller.  The identified parcels are contained within the Project boundary and may not
align with Tax Rate Area (TRA) boundaries. Details regarding implementing the tax increment
allocation by jurisdiction will be determined at the time of EIFD formation.
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Table D-2
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Estimated Annexation Assessed Value (2020 and Real $)

Jurisdiction / Project

Estimated Timing of 
Annexation
(Fiscal Year 
Ending) [1]

Escalated 
Assessed 
Value of 
Annexed 
Parcels

(2020$) [2]

Escalation 
Factor

[3]

Escalated 
Assessed 
Value of 
Annexed 
Parcels
(Real $)

City of Stockton 2022 $199,713,288 1.06 $211,875,827

City of Manteca 2023 $14,815,419 1.09 $16,189,208

City of Lathrop 2025 $52,267,728 1.16 $60,592,622

av ann
Source: LWA; EPS.

[3]  Assumes a 3 percent annual escalation factor. 

[2]  Represents the loss of assessed value to the unincorporated San Joaquin County. Potential revenue from  
      the newly developed TRAs within the City is calculated in the potential revenue from each jurisdiction. Refer
      to Table D-1 for details.

[1]  It is assumed that the full project acreage will be annexed into the City on the initial year of development 
      for each project.
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DRAFTTable D-3
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Gross Property Tax Revenue and Tax Allocation Percentages - Fiscal Year 2020-21

TRA [1] City County Total City County

Lathrop
TRA: 007-000 $82,442 $123,718 $678,334 12.15% 18.24%
TRA: 007-007 $289,047 $328,940 $2,318,678 12.47% 14.19%
TRA: 007-008 $467 $606 $3,950 11.82% 15.34%
TRA: 007-012 $39,102 $56,018 $313,134 12.49% 17.89%
TRA: 007-013 $119,036 $106,303 $661,636 17.99% 16.07%
TRA: 007-014 $1,063,665 $1,906,379 $9,853,335 10.79% 19.35%
TRA: 007-022 $85,551 $121,875 $689,323 12.41% 17.68%
TRA: 007-029 $4,350 $5,426 $37,038 11.75% 14.65%
TRA: 007-041 $88,366 $98,436 $578,696 15.27% 17.01%
TRA: 007-043 $288,792 $374,305 $2,209,023 13.07% 16.94%
TRA: 007-046 $989,152 $916,810 $5,653,075 17.50% 16.22%
TRA: 007-047 $7,017 $9,995 $56,190 12.49% 17.79%
TRA: 007-048 $189,204 $169,785 $1,065,719 17.75% 15.93%
TRA: 007-071 $802,914 $1,114,693 $6,188,351 12.97% 18.01%
TRA: 007-074 $5,570 $21,061 $102,361 5.44% 20.58%
TRA: 007-091 $181,972 $1,637,751 $6,961,184 2.61% 23.53%
TRA: 007-092 $21,321 $85,283 $414,996 5.14% 20.55%
TRA: 007-093 $272 $1,090 $5,930 4.59% 18.38%
TRA: 007-095 $0 $34,298 $129,149 0.00% 26.56%
Total Lathrop $4,258,238 $7,112,774 $37,920,102 11.23% 18.76%

Manteca
TRAs [2]

TRA: 002-000 $6,133,116 $8,411,167 $42,568,079 14.41% 19.76%
TRA: 002-060 $111,410 $165,849 $836,788 13.31% 19.82%
TRA: 002-063 $193,705 $335,544 $1,515,697 12.78% 22.14%
TRA: 002-088 $172,456 $262,585 $1,318,366 13.08% 19.92%
Subtotal $6,610,686 $9,175,146 $46,238,929 14.30% 19.84%

Total Manteca $6,610,686 $9,175,146 $46,238,929

Stockton
TRA: 003-159 $136,444 $161,150 $799,722 17.06% 20.15%
TRA: 003-238 $2,038,727 $2,411,802 $11,974,116 17.03% 20.14%
TRA: 003-240 $123,480 $168,345 $720,887 17.13% 23.35%
TRA: 003-289 $96,770 $113,258 $564,075 17.16% 20.08%
TRA: 003-312 $6,487 $11,238 $46,985 13.81% 23.92%
TRA: 003-455 $5,051 $20,203 $89,318 5.65% 22.62%
TRA: 003-463 $25,521 $100,124 $333,024 7.66% 30.07%
TRA: 003-464 -$179 -$212 -$1,045 17.15% 20.25%
TRA: 003-479 $0 $0 $0 0.00% 0.00%
TRA: 003-481 $2,383 $9,531 $42,136 5.65% 22.62%
Total Stockton $2,434,684 $2,995,439 $14,569,218 16.71% 20.56%

TOTAL $13,303,608 $19,283,358 $98,728,249

tra all
Source: San Joaquin County Assessor; San Joaquin County Auditor-Controller; EPS.

2020-21 Gross Property Tax Revenue Tax Allocation Percentage

[1]  For each city, includes all TRAs in the existing city boundary within the Mossdale Tract boundary. 
      This differs from the allocations used in the individual City fiscal impact analyses because those 
      analyses include only the allocation for TRAs with anticipated development. 
[2]  City of Manteca TRA's reflect only those TRAs within the Mossdale Tract boundary that are not 
      included in a redevelopment area. 
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Table D-4
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Preliminary Property Tax Allocations - City of Lathrop Annexation Area 

Tax Code Entity 102-100 102-121 102-100 102-121
Base

Revenue
Post-ERAF
Distribution

Formula a b c d e f = e * ($20,642 + $39,050) g = f / $172,070

Subject to Detachment
10001 County General Fund 19.80000% 22.38190% $12,654 $24,209 80% $47,754 27.75259%
10527 Road District #5 3.87760% 4.26700% $2,478 $4,615 - - 0.00000%
14901 Lathrop-Manteca Fire District (LMFD) 8.62190% 0.00000% $5,510 $0 - - 0.00000%
14401 French Camp McKinley Rural Fire 0.00000% 9.45470% $0 $10,226 - - 0.00000%
40600 City of Lathrop 0.00000% 0.00000% - - 20% $11,938 6.93815%

Subtotal 32.29950% 36.10360% $20,642 $39,050 100% $59,692 27.75259%

Not Subject to Detachment
10618 County Library 1.59760% 1.80310% $1,021 $1,950 - $2,971 1.72677%
12601 Manteca Unified School District 26.25470% 29.62960% $16,779 $32,048 - $48,827 28.37611%
13001 San Joaquin Delta Community College 3.55440% 4.01150% $2,272 $4,339 - $6,610 3.84172%
13201 San Joaquin County Office of Education 1.26400% 1.38930% $808 $1,503 - $2,310 1.34276%
16001 San Joaquin Flood Control 0.15580% 0.17590% $100 $190 - $290 0.16844%
21901 Mosquito Abatement 0.69960% 0.78940% $447 $854 - $1,301 0.75605%
22001 Reclamation District #17 0.00000% 0.00000% $0 $0 - $0 0.00000%
24601 South San Joaquin Irrigation 5.27940% 0.00000% $3,374 $0 - $3,374 1.96082%
25301 CSA No. 4 Lathrop 1.54290% 0.00000% $986 $0 - $986 0.57305%
41100 Education Revenue Augmentation Fund (ERAF) 27.35210% 26.09760% $17,480 $28,227 - $45,708 26.56353%

Subtotal 67.70050% 63.89640% $43,267 $69,111 0% $112,378 65.30926%

Total 100.00000% 100.00000% $63,909 $108,161 100% $172,070 100.00000%

Source: San Joaquin County Auditor-Controller; EPS. tra lath

[1]  Provided by the San Joaquin County Auditor-Controller.

City of 
Lathrop

Property Tax
Sharing

Agreement [2]

Post Annexation Average

[2]  Based on the most recent tax-sharing agreement between San Joaquin County and the City of Lathrop dated November 2012 related to annexed areas to the City.

Existing
Tax Rate Area (TRA)

Post-ERAF

Adjusted
Existing

Base Revenue [1]
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Table D-5
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Preliminary Property Tax Allocations - City of Manteca Annexation Areas

Tax Code Entity TRA 102-136 TRA 102-001 TRA 102-136 TRA 102-001 Total

Formula a b e f g = e + f h e = d * $396,888 f = e / $1,197,578

Subject to Detachment
10001 County General 20.32600% 20.29360% $228,594 $14,804 $243,398 80% $317,510 26.51271%
10527 Road District 5 3.97920% 3.97840% $44,751 $2,902 $47,653  -  - 0.00000%
14901 Lathrop-Manteca Rural Fire 8.83690% 8.84610% $99,384 $6,453 $105,837  -  - 0.00000%
40200 City of Manteca 0.00000% 0.00000%  -  -  - 20% $79,378 6.62818%

Subtotal 33.14210% 33.11810% $372,728 $24,160 $396,888 100% $396,888 33.14089%

Not Subject to Detachment
10618 County Library 1.63940% 1.63910% $18,437 $1,196 $19,633  - $19,633 1.63940%
12601 Manteca Unified Schools 26.94230% 26.93720% $303,000 $19,651 $322,650  - $322,650 26.94192%
13001 S.J. Delta Comm College 3.64750% 3.64670% $41,021 $2,660 $43,681  - $43,681 3.64745%
13201 County Office Of Education 1.28960% 1.31780% $14,501 $961 $15,463  - $15,463 1.29115%
16001 Sjc Flood Control 0.16000% 0.15990% $1,799 $117 $1,916  - $1,916 0.15997%
21901 Sjc Mosquito Abatement 0.71800% 0.71790% $8,075 $524 $8,598  - $8,598 0.71797%
24601 South San Joaquin Irrigation 5.41160% 5.41660% $60,861 $3,951 $64,813  - $64,813 5.41200%
41100 ERAF - Educational Revenue Augmentation Fund 27.04950% 27.04670% $304,205 $19,731 $323,936  - $323,936 27.04926%

Subtotal 66.85790% 66.88190% $751,899 $48,791 $800,690 0% $800,690 66.85911%

Total 100.00000% 100.00000% $1,124,627 $72,951 $1,197,578 100% $1,197,578 100.00000%

tra man
Source: San Joaquin County Auditor-Controller; EPS.

[1]  Provided by the San Joaquin County Auditor-Controller.
[2]  Based on the most recent tax-sharing agreement between San Joaquin County and the City of Manteca dated November 2018 related to annexed areas to the City.

City of 
Manteca

Existing Tax Rate Area (TRA)
Post-ERAF Distribution [1]

Gross Revenue
(FY 2019-20) [1]

Property Tax
Sharing

Agreement [2]

Post Annexation Average
Base

Revenue
Post-ERAF
Distribution
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Table D-6
Mossdale Tract Infrastructure Finance Plan
EIFD Revenue Analysis
Preliminary Property Tax Allocations - City of Stockton Annexation Area

Tax
Code Entity TRA 102-135 TRA 102-032 TRA 102-135 TRA 102-032 [2] Total

Formula a b e f g = e + f h e = d * $278,126 f = e / $769,158

Subject to Detachment
10001 County General 22.29650% 22.30610% $172,291 ($796) $171,495 80% $222,501 28.92784%
10527 Road District 1 4.26040% 4.26030% $32,921 ($152) $32,769  -  - 0.00000%
14401 French Camp-Mc Kinley Rural Fire 9.60300% 9.60300% $74,205 ($343) $73,862  -  - 0.00000%
40400 City of Stockton 0.00000% 0.00000%  -  -  - 20% $55,625 7.23196%

Subtotal 36.15990% 36.16940% $279,417 ($1,291) $278,126 100% $278,126 36.15980%

Not Subject to Detachment
10618 County Library 1.80010% 1.80010% $13,910 ($64) $13,846  - $13,846 1.80013%
12601 Manteca Unified Schools 29.58380% 29.58380% $228,602 ($1,056) $227,546  - $227,546 29.58378%
13001 S.J. Delta Comm College 4.00510% 4.00510% $30,949 ($143) $30,806  - $30,806 4.00514%
13201 County Office Of Education 1.43850% 1.42890% $11,116 ($51) $11,065  - $11,065 1.43855%
16001 Sjc Flood Control 0.17560% 0.17570% $1,357 ($6) $1,351  - $1,351 0.17564%
21901 Sjc Mosquito Abatement 0.78840% 0.78840% $6,092 ($28) $6,064  - $6,064 0.78838%
41100 ERAF - Educational Revenue Augmentation Fund 26.04860% 26.04860% $201,285 ($930) $200,355  - $200,355 26.04859%

Subtotal 63.84010% 63.83060% $493,311 ($2,279) $491,032  - $491,032 63.84020%

Total 100.00000% 100.00000% $772,729 ($3,570) $769,158 100% $769,158 100.00000%

tra st
Source: San Joaquin County Auditor-Controller; EPS.

[1] Provided by the San Joaquin County Auditor-Controller.

[3] Based on the most recent tax-sharing agreement between San Joaquin County and the City of Stockton dated August 2015 related to annexed areas to the City.

City of 
Stockton

Existing Tax Rate Area (TRA)
Post-ERAF Distribution [1]

Gross Revenue
(FY 2019-20) [1]

Property Tax
Sharing

Agreement [3]

Post Annexation Average
Base

Revenue
Post-ERAF
Distribution

[2] Based on information provided by the Auditor-Controller's office, a negative gross revenue value is a result of base revenue transfers from the jurisdictional changes when the TRA was formed or other 
jurisdictional changes that may occur in the TRA since formation.

Prepared by EPS  6/24/2021 P:\1801000 SJAFCA Mossdale\1801015 EIFD\EPS Fiscal Analyses\192015 EIFD M4 04-22-21 v2-lwa update.xlsx

D-6
E-45

DRAFT

ATTACHMENT 2



Table E1
Mossdale Tract: 2021 Adequate Progress Report
Updated EIFD & Financing Supporting Tables
Financing Revenues and Debt Service

Year

 Gross Available
Assessment

Revenues 

 Gross
EIFD

Revenues 

 Gross 
Revenues for 

Project & 
Financing Debt Service

 Assessment 
Revenue

for Debt Service 
 EIFD Revenue

for Debt Service 

 Net Assessment
Revenue for PayGo / 

Services 

 Net EIFD Revenue 
for PayGo & Future 

Projects 
 Table D-1: Mossdale 
Tract Area: Overlay 
Asssessment Rate 

Analysis 

Table 1: EIFD 
Revenue Analysis

[1] [1]

2016 $0 $0 $0 $0 $0 $0 $0 $0
2017 $0 $0 $0 $0 $0 $0 $0 $0
2018 $0 $0 $0 $0 $0 $0 $0 $0
2019 $0 $0 $0 $0 $0 $0 $0 $0
2020 $0 $0 $0 $0 $0 $0 $0 $0
2021 $0 $0 $0 $0 $0 $0 $0 $0
2022 $7,500,000 $0 $7,500,000 $0 $0 $0 $7,500,000 $0
2023 $7,800,813 $562,551 $8,363,364 $0 $0 $0 $7,800,813 $562,551
2024 $8,126,177 $1,438,743 $9,564,920 $0 $0 $0 $8,126,177 $1,438,743
2025 $8,461,990 $2,245,150 $10,707,140 $8,307,645 $8,307,645 $0 $154,345 $2,245,150
2026 $8,754,076 $3,183,079 $11,937,156 $8,307,645 $8,307,645 $0 $446,431 $3,183,079
2027 $9,070,457 $4,081,634 $13,152,091 $12,259,139 $8,920,457 $3,338,682 $150,000 $742,952
2028 $9,319,468 $5,024,121 $14,343,589 $12,259,139 $9,169,468 $3,089,671 $150,000 $1,934,450
2029 $9,534,808 $5,965,831 $15,500,639 $12,259,139 $9,384,808 $2,874,331 $150,000 $3,091,500
2030 $9,582,482 $3,453,796 $13,036,277 $12,259,139 $9,432,482 $2,826,657 $150,000 $627,139
2031 $9,630,394 $3,926,962 $13,557,356 $12,259,139 $9,480,394 $2,778,745 $150,000 $1,148,217
2032 $9,678,546 $4,396,444 $14,074,990 $12,259,139 $9,528,546 $2,730,593 $150,000 $1,665,851
2033 $9,726,939 $3,149,152 $12,876,091 $12,259,139 $9,576,939 $2,682,200 $150,000 $466,952
2034 $9,775,573 $3,510,756 $13,286,329 $12,259,139 $9,576,939 $2,682,200 $198,635 $828,555
2035 $9,824,451 $3,886,141 $13,710,593 $12,259,139 $9,576,939 $2,682,200 $247,513 $1,203,941
2036 $9,873,574 $4,245,926 $14,119,499 $12,259,139 $9,576,939 $2,682,200 $296,635 $1,563,726
2037 $9,922,941 $4,607,078 $14,530,019 $12,259,139 $9,576,939 $2,682,200 $346,003 $1,924,877
2038 $9,972,556 $4,949,608 $14,922,164 $12,259,139 $9,576,939 $2,682,200 $395,617 $2,267,408
2039 $10,022,419 $5,271,132 $15,293,551 $12,259,139 $9,576,939 $2,682,200 $445,480 $2,588,932
2040 $10,072,531 $5,602,053 $15,674,584 $12,259,139 $9,576,939 $2,682,200 $495,592 $2,919,853
2041 $10,122,894 $5,930,432 $16,053,326 $12,259,139 $9,576,939 $2,682,200 $545,955 $3,248,232
2042 $10,173,508 $6,253,750 $16,427,258 $12,259,139 $9,576,939 $2,682,200 $596,569 $3,571,550

AD at $7.5 Million Starting
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Table E1
Mossdale Tract: 2021 Adequate Progress Report
Updated EIFD & Financing Supporting Tables
Financing Revenues and Debt Service

Year

 Gross Available
Assessment

Revenues 

 Gross
EIFD

Revenues 

 Gross 
Revenues for 

Project & 
Financing Debt Service

 Assessment 
Revenue

for Debt Service 
 EIFD Revenue

for Debt Service 

 Net Assessment
Revenue for PayGo / 

Services 

 Net EIFD Revenue 
for PayGo & Future 

Projects 
 Table D-1: Mossdale 
Tract Area: Overlay 
Asssessment Rate 

Analysis 

Table 1: EIFD 
Revenue Analysis

[1] [1]

AD at $7.5 Million Starting

2043 $10,224,376 $6,589,571 $16,813,947 $12,259,139 $9,576,939 $2,682,200 $647,437 $3,907,371
2044 $10,275,498 $3,083,961 $13,359,459 $12,259,139 $9,576,939 $2,682,200 $698,559 $401,761
2045 $10,326,875 $3,232,448 $13,559,323 $12,259,139 $9,576,939 $2,682,200 $749,936 $550,248
2046 $10,378,509 $3,386,377 $13,764,886 $12,259,139 $9,576,939 $2,682,200 $801,571 $704,176
2047 $10,430,402 $3,545,939 $13,976,341 $12,259,139 $9,576,939 $2,682,200 $853,463 $863,739
2048 $10,482,554 $3,710,333 $14,192,887 $12,259,139 $9,576,939 $2,682,200 $905,615 $1,028,133
2049 $10,534,967 $3,879,670 $14,414,637 $12,259,139 $9,576,939 $2,682,200 $958,028 $1,197,470
2050 $10,587,642 $4,055,135 $14,642,777 $12,259,139 $9,576,939 $2,682,200 $1,010,703 $1,372,935
2051 $10,640,580 $4,236,944 $14,877,524 $12,259,139 $9,576,939 $2,682,200 $1,063,641 $1,554,744
2052 $10,693,783 $4,424,901 $15,118,684 $12,259,139 $9,576,939 $2,682,200 $1,116,844 $1,742,701
2053 $10,747,252 $4,616,880 $15,364,131 $12,259,139 $9,576,939 $2,682,200 $1,170,313 $1,934,679
2054 $10,800,988 $4,815,702 $15,616,690 $6,230,851 $6,230,851 $0 $4,570,137 $4,815,702
2055 $10,854,993 $5,021,606 $15,876,599 $3,951,494 $3,951,494 $0 $6,903,499 $5,021,606
2056 $10,909,268 $5,234,411 $16,143,679 $3,951,494 $3,951,494 $0 $6,957,774 $5,234,411
2057 $10,963,814 $5,450,798 $16,414,613 $0 $0 $0 $10,963,814 $5,450,798
2058 $11,018,633 $5,671,517 $16,690,150 $0 $0 $0 $11,018,633 $5,671,517
2059 $11,073,726 $5,899,879 $16,973,606 $0 $0 $0 $11,073,726 $5,899,879
2060 $11,129,095 $6,136,147 $17,265,242 $0 $0 $0 $11,129,095 $6,136,147

Total $389,019,552 $164,676,557 $553,696,110 $361,745,880 $287,780,998 $73,964,881 $101,238,554 $90,711,676
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