

**AMENDMENT NO. 1 TO THE AGREEMENT FOR
PROFESSIONAL SERVICES BETWEEN THE CITY OF
MANTECA AND DEWBERRY ENGINEERS, INC. FOR
THE PUBLIC FACILITIES IMPLEMENTATION PLAN
UPDATE**

This Amendment No. 1 (“Amendment”) to the Agreement (“Agreement”) between the City of Manteca and Dewberry Engineers, Inc., is made and entered into this _____ day of June 2025, by and between the City of Manteca, a public body, corporate and politic (“City”) and Dewberry Engineers, Inc., a California corporation (“Consultant”).

RECITALS

- A. On August 20, 2024, the City entered into the Agreement (City Contract Number C2024-149) with Consultant for the Public Facilities Implementation Plan (PFIP) Update (“Update”); and
- B. Consultant has been engaged in the Update described herein, with an expected completion date of June 30, 2025. In recent months, additional projects to be included in the PFIP have been identified. The work associated with these additional projects will require additional time to complete the Update; and
- C. City now desires to amend the Agreement to extend the term to December 31, 2025; and
- D. Consultant represents the additional work can be included in the current contract fee and be completed within the new term;

NOW THEREFORE, the parties hereby agree as follows:

- 1. Article 3. Time of Performance, of the Agreement is hereby amended as follows:

Delete:

“All work shall be completed no later than June 30, 2025.”

Replace with:

“All work shall be completed no later than December 31, 2025.”


- 4. Except as otherwise provided in this Amendment, the Agreement shall continue in full force and effect.

TO EFFECTUATE THIS AMENDMENT NO. 1, each of the parties has caused this Amendment No. 1 to be executed by its duly authorized representative as of the date set forth in the introductory paragraph on page 1 above.

CITY OF MANTECA:

Toni Lundgren,
City Manager

DEWBERRY ENGINEERS, INC.:



Dave Richard
Associate Vice President

ATTEST:

Cassandra Candini-Tilton,
City Clerk / Director of Legislative Services

COUNTERSIGNED:

NAME
Principal

COUNTERSIGNED:

Matthew Boring,
Interim Director of Finance

COUNTERSIGNED:

Stephanie VanSteyn,
Director of Human Resources

APPROVED AS TO FORM:

Daniella G. Green,
Assistant City Attorney